



e-FILING REPORT COVER SHEET

Send completed Cover Sheet and the Report in an email addressed to:
PUC.FilingCenter@state.or.us

REPORT NAME: Request for Waiver of OAR 860-084 Installation Requirements

COMPANY NAME: Dynamic Power Innovation

DOES REPORT CONTAIN CONFIDENTIAL INFORMATION? [X]No []Yes

If yes, please submit only the cover letter electronically. Submit confidential information as directed in OAR 860-001-0070 or the terms of an applicable protective order.

If known, please select designation: []RE (Electric) []RG (Gas) []RW (Water) []RO (Other)


Report is required by: [X]OAR Enter rule number
[]Statute Enter Statute
[]Order Enter PUC Order No.
[]Other Enter reason

Is this report associated with a specific docket/case? []No [X]Yes

If yes, enter docket number: UM 1538

List applicable Key Words for this report to facilitate electronic search:

DO NOT electronically file with the PUC Filing Center:



- Annual Fee Statement form and payment remittance or
• OUS or RSPF Surcharge form or surcharge remittance or
• Any other Telecommunications Reporting or
• Any daily safety or safety incident reports or
• Accident reports required by ORS 654.715

Please file the above reports according to their individual instructions.



236 SE Baker
McMinnville, Oregon 97128

Phone:800-864-3517
Cell: 503-709-9300
E-mail:josh@dpisolar.com

Dynamic Power Innovation

March 12, 2014

Oregon Public Utility Commission
Attn: Adam Bless
Main Hearing Room
550 Capital Street NE
Salem, Oregon 97308

Docket Number:UM 1538
Request for waiver of OAR 860-084 Installation Requirement

Commissioner,

Dynamic Power Innovation is submitting this request on behalf of our Customer, Woodburn Fast Serve Inc., which has a Portland General Electric Solar Payment Program Reservation (A7BIV9)) with an installation deadline of April 14, 2014. Dynamic Power is requesting a 30 day extension from April 14,2014 to May 14,2014 to the OAR 860-084-2010 (1) Installation requirements in order to allow time for the system completion.

The 45.0 kW incentive was awarded on April 14,2013. Robert Barman, owner, anticipated demolishing the existing service station and rebuild it to coincide with the construction of a new highway overpass. The unexpected extended delay of the overpass delayed the progress on the installation of the solar array. To preserve his incentive, on February 7th, Mr. Barman requested we start the installation immediately . Dynamic Power Innovation had previously acquired and paid for the required engineering, submitted all interconnection agreements and PGE Contracts, applied for building permits with the City of Woodburn and electrical permits with Marion County, secured the solar panels, inverters and ordered parts for the DPW racking. Dynamic Power was informed on March 12 ,2014 that the racking component currently has a 4 week lead time. This unexpected time delay will not allow DPI to complete the project by the April 14th deadline.

Even though the electrical interconnection and construction up to the racking and panel components will be completed by April 1st the scheduled delivery date of the racking will not allow us time to complete and inspect the array prior to the deadline. While we believe there is a "reasonable" chance that the racking will ship prior to April 12th, it appears prudent that we file for a short 30 day extension. We hope that this request shows that we are continuing to proceed in a timely and thorough manner. We will keep the Commission Staff apprised of our progress.

We hope that the circumstances along with Dynamic Power Innovations previous history of installing Photovoltaic Systems under this program in a timely fashion will help the commission rule in our favor. Please let me know if you require additional supporting documentation that would benefit us towards a favorable decision.

Regards,



Dee Kopczynski
Operations Manager, Dynamic Power Innovation
503-857-0416
dee@dpisolar.com