

Oregon Public Utility Commission
Main Hearing Room
550 Capitol Street NE
Salem, Oregon 97308
Sent via facsimile 503-378-5505 & Electronic Mail

November 12th, 2013

To: PUC
From: Rick Post
P.O. Box 1483
Albany, OR 97321
pgpvllc@gmail.com

Subject: Extension of Time
(Docket No. UM 1538)

Request by PGPV, LLC for a waiver of the 12-month solar photovoltaic system installation requirement pursuant to OAR 860-084-0210 (1)

To Whom it May Concern,

We would like to request an extension for the following project:

Shasta Way Christian Church, 5835 Shasta Way, Klamath Falls, OR 97603; 10 kW system

Original Deadline: 10/05/2012

Extension Requested: 12/15/2013

Reasons for Extension:

We thought this was included with a previous extension. We have incurred 100% of the cost of this project, having purchased and installed the solar modules, inverter and racking. Upon trying to interconnect the project with Pacific Power, we were told that this site was not included in the previous extension. This project is complete and awaiting connection to the grid.

Company Background:

Energy Wise Lighting, Inc. and their sister company PGPV, LLC are the largest owners of solar PV systems on K-12 schools, Boys and Girls Clubs, churches and other nonprofits in the State. We've installed around 70 solar PV systems under the VIR program in Oregon, ranging in size from 10 kW to 250 kW, for a total installed capacity of over 3 MW. In the process we've outgrown two local banks, which drove us to search for a larger lending partner. After many months of setbacks, paperwork and legal and accounting fees, we were able to consolidate our previous loans and secure financing for our future and current projects with a larger bank. Over the next 15 years, our systems will inject millions of dollars back into Oregon schools, nonprofits and farmers in the form of host fees.

Sincerely,

/s/ Rick Post
pgpvllc@gmail.com