



Dynamic Power Innovation

20345 SE Pacific Highway, Suite 103
Sherwood, Oregon 97140

Phone: 800-864-3517
Cell: 503-709-9300
E-mail: josh@dpisolar.com



January 7, 2016

Oregon Public Utility Commission
Attn: Filing Center
Main Hearing Room
550 Capital Street NE
Salem, Oregon 97308

Docket Number: UM 1538
Request for Waiver of OAR 860-084 Installation Requirements

Commissioner,

Dynamic Power Innovation is submitting this request on behalf of our Customer, Bethany Development, LLC. who received two-9.0 Portland General Electric Solar Payment Program Reservations (Y8V2R4 and R068J0) with an original installation deadline of April 14, 2015. On February 27th of 2015, Dynamic Power Innovation requested and received a 6 month extension from OPUC to complete the two jobs. The waiver was approved on March 24th, 2015.

The Y8V2R4 incentive was completed and inspected on August 26, 2015. For some reason, I assumed that the extension deadline was October 30th, 2015 not October 14th, 2015. Dynamic Power proceeded forward under my assumption that the R068J0 had until the end of October to complete the inspection. On October 27th, 2015 the installation was completed and inspected by the local jurisdiction. I forwarded the final inspection report to Portland General Electric on October 27th, 2015, believing Dynamic Power Innovation had met the requirements of the waived time frame. On January 7th, 2016 I received an email from Eudora Blair, of Customer Renewable Generation/Solar Payment Option, Portland General Electric, that reservation R068J0 had not been completed within the reservation period. I was completely surprised until I reviewed the OPUC waiver information and the actual completed inspection date. I could not be more sincere in saying I honestly believed that Dynamic Innovation had completed the project within the extended time frame. It was a huge oversight on my side individually, and Bethany Development should not be penalized for my error.

I would like to request a 14 day extension from the OPUC, to cover the period of time I assumed Dynamic Power Innovation and Bethany Development had to complete the installation. The project is complete and has passed all jurisdictional inspections. It was incompetence on my end that put the incentive in jeopardy. I request you do not penalize Bethany Development.

Regards,

A handwritten signature in cursive script that reads "Dee Kopczynski".

Dee Kopczynski

Operations Manager, Dynamic Power Innovation

503-857-0416

dee@dpisolar.com