



RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

September 4, 2014

Bar CK Cattle

SW Green Dr. 35HP

Culver, OR 97734

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837988

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Buccetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Buccetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

A handwritten signature in black ink, appearing to read "Grant Lindsley", is written over the typed name.

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



September 4, 2014

Bar CK Cattle

4469 SW Elbe Dr. #30HP

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837972

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Bucchetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was rejected (Please see letter on next page from John Bucchetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

September 4, 2014

Bar CK Cattle

3849 SW Eureka Ln. #40HP

Madras, OR 97741

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837939

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Bucchetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Bucchetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

/S/

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

/S/

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



September 4, 2014

Bar CK Cattle

8700 SW Green Dr. #80HP

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837991

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Buccetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Buccetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,


Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



September 4, 2014

Bar CK Cattle

Franklin .2W Elbe .3NW

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837994

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Buccetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Buccetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



September 4, 2014

Bar CK Cattle

8925 SW Green Drive

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5837997

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 10 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Bucchetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Bucchetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

A handwritten signature in black ink, appearing to read "Grant Lindsley".

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com



September 4, 2014

Bar CK Cattle

5815 SW Iris Ln. #pump

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5839065

Public Utility Commission,

We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 5 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Bucchetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Bucchetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,

Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com

ENERGY Solutions

September 4, 2014

Bar CK Cattle

4458 SW Elbe Drive #pump

Culver, OR 97734

RECEIVED

SEP 09 2014

Public Utility Commission of Oregon
Administrative Hearing Division

Request for Extension – Feed in Tariff – Oct. 2013 Utility Reference # 5839078

Public Utility Commission,


We are requesting an extension through the PUC for the span of (4) months from the date of expiration for this project. The expiration date is October 22, 2014 for this 5 kW project and financial reasons have kept us from fulfilling the install before this date.

Our company was working with Jordan Thomas, a financial institution, for the first 6 months after the allocation was received. We thought that everything was in order with this company and the installs were to be leased through them; however, one day they stopped replying to my emails and returning my calls. They claimed that the project had not passed the initial credit review. Nevertheless, a month later we were working with a gentleman in the same industry and he confirmed through his channels that Jordan Thomas had in fact had not even run Bar CK Cattle through Farm Credit.

Shortly after we had decided that the lease option was dead, we got in contact with John Bucchetti, a certified grant writer who I had worked with in the past. We proceeded to apply for a REAP grant on July 07, 2014, but was quickly rejected (Please see letter on next page from John Buccetti).

The reason we are requesting (4) month for the extension is based on the timing of the next REAP grant. We have been told that there will be another round coming up in the next couple of months. This last round has taken two months for REAP grant selection, so we want to make sure we have enough time to apply, receive funding, a month and a half to install, plus get inspection completed. We will also be looking at alternative methods of funding with the client

Thank You,



Grant Lindsley

Energy Solutions, LLC

Office & Operations Manager

503.680.3718

September 2, 2014

From: John A. Bacchetti

Re: USDA GRANT DELAYS (OREGON)

To whom it may concern,

The State of Oregon USDA office has asked for some new and unforeseen requirements regarding grants for solar energy project this year.

This has unfortunately caused delays for some clients' project grant applications from being accepted.

Please grant an extension to my client because, again this delay was unforeseen, unannounced and therefore, virtually impossible to anticipate.

Thank you,

John A. Bacchetti BSMFG, CEM, CEP, CLEP, CEA

Energy Consultant

809 West Oregon Ave.

Klamath Falls, OR 97601

(541) 281-2027

john.becs@gmail.com