

Oregon Public Utility Commission  
Main Hearing Room  
550 Capitol Street NE  
Salem, Oregon 97308  
Sent via facsimile 503-378-5505 & Electronic Mail

May 25<sup>th</sup>, 2016  
To: PUC  
From: Peter Greenberg  
P.O. Box 765  
Salem, OR 97308  
pgpvllc@gmail.com

Subject: Extension of Time  
(Docket No. UM 1538)

Request by PGPV, LLC for a waiver of the 12-month solar photovoltaic system installation requirement pursuant to OAR  
860-084-0210 (1)

To Whom it May Concern,

We would like to request an extension for the following project:

Kauer - PGE Tracking #A7U0T8  
Amity, OR 97101  
Size: 6.80 kW  
Original Interconnection Application Deadline : 3/13/16  
**Interconnection Application Extension Requested: 07/13/2016**

**Reasons for Extension:**

After being placed on a waiting list, in January of 2016 we were awarded a 6.8 KW slot in the VIR Pilot Program for this project. Due to a record keeping error, the 60 day deadline to submit the the interconnection application paperwork was overlooked. We become aware of the oversight upon notification from PGE that the deadline had passed. We have already purchased the solar modules and racking for this project. We ask for an extension of the 60 day deadline to 7/13/2016. This will allow us sufficient time to complete the required paperwork and finish the project by its deadline.

**Company Background:**

Energy Wise Lighting, Inc. and their sister company PGPV, LLC are the largest owners of solar PV systems on K-12 schools, Boys and Girls Clubs and other non-profits in the State. We've installed over 125 solar PV systems under the VIR program in Oregon, ranging in size from 5 to 500 kW, for a total installed capacity of over 5 MW. Over the next 15 years, our systems will inject millions of dollars back into Oregon schools, nonprofits and farmers in the form of host fees.

Sincerely,

/s/ Peter Greenberg  
pgpvllc@gmail.com