



January 6, 2015

To: Oregon PUC Filing Center

Re: Request for extension of deadline for OSIP solar installation

To Whom It May Concern:

This is a formal request for a six-month extension to the deadline of April 18, 2015 to install a 39kW solar electric system utilizing the OSIP (Pacific Power).

The customer in question is Shevlin Stables, LLC. The tracking number for the project is #5897390.

The customer is currently applying for a USDA grant in order to fund the project. The Notice of Funding Intent has just been released and all applications are due by June 30, 2015. After this, we are expecting to know within 60 days whether the grant was approved. Shevlin Stables did apply for the last round of the REAP grant last October, but due to a much smaller funding allotment in that round, the application was rolled over to this round. The allotment is much higher in this upcoming round. We are expecting approval and for the project to move forward.

Therefore, we are applying for a 6-8 month extension, which should give us time to permit, schedule, and install the system upon approval of the grant.

Thank you for your consideration,

/Joe Mazzearella/

Joe Mazzearella  
Sales Director and System Design  
Sunlight Solar Energy, Inc,

**Sunlight Solar Energy, Inc.**  
541-322-1910 Ext.31 office  
www.sunlightsolar.com

