

April 7, 2016

Oregon Public Utility Commission
Attn: Filing Center
Main Hearing Room
550 Capital Street NE
Salem, Oregon 97308

Docket Number:
Request for Waiver of OAR 860-084-0100(2)(c)&(d)

Commissioner,

I Barry Beddor who received approval (COT7L0) for a Level 1 interconnect 10.0 kilowatt photovoltaic system from Portland General Electric. I am submitting this request for a construction extension waiver. Do to circumstances out of my control from a new home construction issues and final loan underwriting misunderstandings. We finally signed for full ownership to our new home as of April 1, 2016 (delayed by 3 months).

We are moving forward and working diligently to meet OPUC timeline deadline on our solar construction by Sunbridge Solar. I have contacted Portland General Electric Customer Renewable Generation/Solar group and informed me to submit a weaver to the commissioners and they to will allow the extension.

I would like to request a 30day extension from the OPUC, to cover the period of time for any final construction and/or receipt of passing final municipal and PGE final system inspection. I could not be more sincere in saying thank you for your understanding and that this project can move forward.

Regards,



Barry Beddor
New Home Owner
27805 NE Mountain Top Rd
Newberg Oregon 97132
503-475-9031
bdbeddor@gmail.com