



Program Administrator's Project Recommendation

October 31, 2023

Community Solar Program - Docket No. UM 1930

On January 11, 2022, in Order No. 22-007, the Commission permitted the delegation of Commission authority to the Community Solar Program Administrator (PA) to grant noncontroversial project pre-certifications, waivers, extensions, and amendments. Under the permitted delegation of authority, Staff will post the PA's project recommendation to UM 1930 with a comment period of two weeks. If no comments in opposition are received prior to the end of the comment period, the recommendation will go into effect. If comments in opposition are received prior to the end of the comment period, the recommendation will not go into effect and the matter will be referred to the Commission for a decision at the next available public meeting.

Staff posts the PA's recommendation to grant a three month Certification deadline extension for the following two projects:

PP-2021-109 (Antelope Creek Solar)

PP-2021-111 (Orchard Knob Solar)

The PA has reviewed the two project Certification deadline extension requests and has recommended granting the extensions. Those extension requests are included below. Staff finds the PA's recommendations to be noncontroversial and that granting the extensions may be delegated to the PA. Stakeholders in opposition of the PA's recommendations should post comments to UM 1930 by November 14, 2023.

To Submit Public Comment:

Stakeholders can submit written comments on the PA's recommendation by email to puc.filingcenter@puc.oregon.gov. Please email puc.hearings@puc.oregon.gov to be added to the UM 1930 docket service list and receive notifications in the UM 1930 docket.

Joe Abraham
Oregon Public Utility Commission
201 High St. SE
Salem, OR 97301
(503) 428-0699
joseph.abraham@puc.oregon.gov



Project Amendment Review and Recommendation

The Oregon Community Solar Program Administrator (PA) has reviewed the amendment request of the project described below and recommends that the project be extended by three months.

Project Information

Project ID: PP-2021-109

Project Name: Antelope Creek Solar

Project Manager: Antelope Creek PM, LLC

Subscription Manager: Arcadia Community Solar LLC

Utility Service Area: PAC

Project Site Address: 42°27'45.2"N, 122°49'56.9"W, Eagle Point, OR

Project Size (kW-AC): 2,250

Carveout-eligible: No

Current Program Status and Date Achieved: Pre-certified, 04/15/2022

Project Description

Antelope Creek Solar is a 2,250 kW-AC project located in Eagle Point, Oregon, in Jackson County. The Project Manager entity is Luminace. Outreach and customer management for the project will be conducted by Arcadia Community Solar LLC.

Review Summary

Date Review Completed: 9/22/2023

Nature of the Amendment Request: Extend Certification Deadline

PA Recommendation: Approve

Review Notes

Current Certification Deadline: October 15, 2023

Recommended Certification Deadline: January 15, 2024

Luminace has requested a three-month Certification extension in order to provide the required Certification documents to the Program Administration team. The project is in good standing and the PA supports extending the Certification deadline for this project.

Attachments Included

The extension request received from the Project Manager is attached.



Project Amendment Review and Recommendation

The Oregon Community Solar Program Administrator (PA) has reviewed the amendment request of the project described below and recommends that the project be extended by three months.

Project Information

Project ID: PP-2021-111

Project Name: Orchard Knob Solar

Project Manager: Orchard Knob PM, LLC

Subscription Manager: Arcadia Community Solar LLC

Utility Service Area: PAC

Project Site Address: 44°56'43.15"N, 123°18'38.53"W, Dallas, OR 97338

Project Size (kW-AC): 2,250

Carveout-eligible: No

Current Program Status and Date Achieved: Pre-certified, 04/15/2022

Project Description

Orchard Knob Solar is a 2,250 kW-AC ground mounted photovoltaic solar project located in Dallas, Oregon, in Polk County. The Project Manager entity is Luminace. Outreach and customer management will be conducted by Arcadia Community Solar LLC.

Review Summary

Date Review Completed: 9/22/2023

Nature of the Amendment Request: Extend Certification Deadline

PA Recommendation: Approve

Review Notes

Current Certification Deadline: October 15, 2023

Recommended Certification Deadline: January 15, 2024

Luminace has requested a three-month Certification extension in order to provide the required Certification documents to the Program Administration team. The project is in good standing and the PA supports extending the Certification deadline for this project.

Attachments Included

The extension request received from the Project Manager is attached.



September 18, 2023

Program Administrator
Oregon Community Solar Program
administrator@oregoncsp.org

RE: Community Solar Program Extension of the Certification Deadline

Dear Program Administrator,

On behalf of Antelope Creek Solar, LLC and Orchard knob Solar, LLC (collectively the “Owners”) of the Projects and Project Managers listed below, we hereby submit this letter requesting an extension of the Pre-certification period to correspond with the utility’s interconnection schedule.

Project	Project Manager
Antelope Creek	Antelope Creek PM, LLC
Orchard Knob	Orchard Knob PM, LLC

All of these projects have executed all construction contracts, building permits, and required interconnection documents. Both projects are on track to meet their COD dates in Q1 2024 and Q2 2024, however, we are experiencing utility delays where the utility has not completed their interconnection work for both projects. We are requesting a 90-day extension to provide all certification documents to the Program Administrator.

Thank you for your consideration of our request for an extension. Please contact my colleague Julia Peacock at 301-775-9511 or Julia.peacock@luminace.com if you have any questions.

Very truly yours,

Joshua Udler
Senior Director, Legal

cc: Julia Peacock; John Drexinger (Luminace)