



**Portland General Electric Company**  
121 SW Salmon Street • 1WTC0306 • Portland, OR 97204  
portlandgeneral.com

March 02, 2023

***Via Electronic Filing***

Public Utility Commission of Oregon  
Attn: Filing Center  
201 High St SE, Suite 100  
Salem, OR 97308-1088

**RE: UM 2274 – In the Matter of Portland General Electric Company, 2023 All-Source Request for Proposals – PGE March 2, 2023, Presentation Slide Deck**

Enclosed for filing in the above captioned docket is an electronic copy of PGE's 2023 PGE All-Source RFP slide deck presented to stakeholders at the March 2, 2023 Staff hosted workshop for Docket UM 2274.


If you have any questions, please contact Greg Batzler at (503) 464-8644. Please direct all formal correspondence and requests to the following e-mail address: [pge.opuc.filings@pgn.com](mailto:pge.opuc.filings@pgn.com).

Sincerely,

*/s/ Jaki Ferchland*  
Jaki Ferchland  
Manager, Revenue Requirement

Enclosure

# 2023 PGE ALL-SOURCE RFP



# INTRO

1

The 2023 IRP introduces a high likelihood of both non-emitting capacity and non-emitting energy needs within the action plan window.


2

PGE filed to initiate a 2023 All-Source RFP on January 31, with a request to streamline the acquisition process in a way that retains a robust regulatory process while working toward HB 2021 targets.

3

Actual procurement volume will align with the 2023 IRP action plan once acknowledgment decision is made by the Commission.

# Alignment with 2023 IRP process

- 1 Customer Actions
  - 2 Community Based Renewable Energy Action
  - 3 Energy Action
  - 4 Capacity Action
  - 5 Transmission Expansion
- 

We anticipate that the RFP will seek products that meet both the 2026 capacity need and add renewable and non-emitting energy resources to make continual progress toward HB 2021 targets.

Total actual procurement volume will align with acknowledged 2023 IRP action plan and reflect all actions taken up until IRP acknowledgment.

# Timing of RFP to meet action plan needs



**Maintaining alignment with the IRP action plan requires immediate initiation of 2023 RFP...**

# Proposal to Streamline

## Independent Evaluator

PGE has proposed extension of Bates White as the independent evaluator (IE).

Most recent IE competitive solicitation was less than two years ago.

## Scoring and Modeling Methodology

Proposed to waive the procedural requirement to seek approval of Scoring and Modeling Methodology in advance of draft RFP.

Would likely use the scoring and modeling methodology from UM 2166 as a base, with robust opportunity to review and provide feedback on any changes.

## Draft RFP

Would seek review of the structure of the solicitation (including scoring and modeling).

Would specify product type and minimum requirements.

Volume to procure would remain flexible and will align with acknowledged 2023 IRP action plan.

**If approved, proposed changes would accelerate schedule by 4-6 months while retaining robust opportunity for review.**

# Potential high-level timeline

DRAFT FOR DISCUSSION ONLY

Potential timeline would include multiple workshops during the draft RFP review process and would add approximately 30 days to the review of the draft RFP compared to UM 2166.

Timeline would maximize connectivity with IRP: PGE would issue RFP to market in Q3 (assuming regulatory approvals) and would seek acknowledgment of final shortlist consistent with IRP need.

PGE anticipates commercial agreements that mirror acknowledged IRP need.

Review step	Timing
Stakeholder workshop #1	April 10, 2023
PGE files draft RFP	Mid-April 2023
IE report on draft RFP	By end of April
PGE stakeholder workshop #2	May 5, 2023
All-party (except PGE) comments	May 12, 2023
PGE reply	May 22, 2023
Commission workshop (optional)	June 1, 2023
Staff meeting memo	June 16, 2023
All-party reply to memo	By end of June
Commission special public meeting	July 14, 2023

# Next steps

- 1 Commission determination on Waiver request and establish a procedural schedule in UM 2274.
- 2 IRP/CEP filed March 31.
- 3 Parallel review of PGE's RFP structure and IRP/CEP, with PGE goal to issue draft RFP in April and have approved RFP to market by Q3 2023.