



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803
www.cngc.com

October 15, 2014

Oregon Public Utility Commission
P.O. Box 1088
Salem, OR 97308-1088

RE: Cascade Natural Gas Corporation 2014/15 Integrated Resource Plan
(LC-059)

Attention: Filing Center

Subsequent to approval of our request for extension of filing the 2014 Integrated Resource Plan, please find an updated IRP Work Plan.

If there are any questions regarding this matter, please contact Brian Robertson at (509) 734-4546 or myself at (509) 734-4589. Alternatively, we may be reached at brian.robertson@cngc.com and mark.sellers-vaughn@cngc.com.

Sincerely,
CASCADE NATURAL GAS CORPORATION

A handwritten signature in black ink that reads "Mark Sellers-Vaughn". The signature is written in a cursive style with a large initial "M".

Mark Sellers-Vaughn
Manager, Supply Resource Planning

Enclosures

In the Community to Serve®

Date	Reason	Location
Tuesday, June 24, 2014	TAG 1: Process, Key Assumptions (IRP Team, Timeline, Highlights Most Recent IRPs, Latest Economic Indicators, Price Forecast and Demand Forecast Methodology and High Level Presentation of 20 Yr Forecast)	Portland Airport Conference Center
Tuesday, September 02, 2014	Distribute Supplemental Forecast #1	
Tuesday, September 16, 2014	Workshop #1: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Tuesday, November 11, 2014	Distribute Supplemental Forecast #2	
Thursday, November 20, 2014	Workshop #2: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, November 26, 2014	Create TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Approve TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Distribute TAG #2/Workshop #3 Presentation	
Tuesday, December 02, 2014	Workshop #3: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, December 10, 2014	Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Engineering 3 YR Outlook Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Conservation Study/Presentation	
Tuesday, December 16, 2014	TAG 2: (Drilling down into the segments of 20 Yr. Demand Forecast, Current Supply Resources, Transport Issues, Alternative Resources)	Portland Airport Conference Center
Friday, December 19, 2014	Create Tag #3 Presentation	
Friday, December 26, 2014	Approve Tag #3 Presentation	
Friday, December 26, 2014	Distribute Tag #3 Presentation	
Tuesday, January 13, 2015	TAG 3: Conservation, Avoided Costs, Distribution Enhancements, Update on 2 Year Plan	Portland Airport Conference Center
Tuesday, January 20, 2015	Economic Resource Optimization (Sendout)	
Tuesday, January 27, 2015	Review and Approve Resource Optimization	
Friday, January 30, 2015	Create TAG #4 Presentation	
Tuesday, February 03, 2015	Approve TAG #4 Presentation	
Tuesday, February 03, 2015	Distribute TAG #4 Presentation	
Wednesday, February 18, 2015	TAG 4: Preliminary Resource Integration Results, Proposed new 2 year Plan	Portland Airport Conference Center

Wednesday, February 25, 2015	Draft IRP	
Friday, February 27, 2015	Approve IRP Draft	
Tuesday, March 03, 2015	Draft IRP distributed	
Monday, March 16, 2015	Comments due on draft from all stakeholders	
Wednesday, March 25, 2015	Create TAG #5 Presentation	
Monday, March 30, 2015	Approve TAG #5 Presentation	
Monday, March 30, 2015	Distribute TAG #5 Presentation	
Wednesday, April 08, 2015	TAG 5: Miscellaneous Items, Final Discussion on Acton Plan	Portland Airport Conference Center
Wednesday, April 15, 2015	Internal Approval of 2nd IRP Draft	
Thursday, April 16, 2015	2nd draft of IRP distributed (if needed)	
Thursday, April 30, 2015	Comments due on 2nd draft from all stakeholders	
Thursday, May 07, 2015	Update IRP per all stakeholder Comments	
Thursday, May 14, 2015	IRP Internal Review	
Friday, May 29, 2015	IRP filing (OR and WA) combined/concurrent single document	