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The Public Utility Commission of Oregon Staff (Staff) offers these brief comments on 
Portland General Electric’s (PGE) Revised Residential Storage Pilot 
Proposal. 

 
BACKGROUND 

 
On August 13, 2018, the Commission issued Order No. 18-290 in this docket, adopting 
a partial stipulation (Stipulation)1 that outlined an agreed approach to the development 
of five energy storage projects, of which this residential storage pilot is the fifth and final 
proposed project. Pursuant to the Stipulation, PGE filed an addendum to the energy 
storage proposal in January 2019.2 Staff met with PGE in July 2019, and after that 
discussion PGE and Staff agreed that PGE would revise the residential storage pilot 
design, still under the terms of the Stipulation, to address Staffs concerns. PGE met 
with Staff on January 27, 2020 and February 14, 2020, to discuss progress on revisions 
to the pilot design, and PGE filed the Revised Residential Storage Pilot Proposal on 
March 12, 2020.3 
 

 
COMMENTS ON REVISED RESIDENTIAL STORAGE PILOT 

 
Based on the information provided by PGE, Staff notes that the Revised Residential 
Storage Pilot Proposal is generally well thought-out and includes appropriate objectives, 
research questions, and potentially learnings to inform development of future programs. 

                                                 
1 Docket No. UM 1856, Partial Stipulation filed May 22, 2018.  
2 Docket No. UM 1856, Addendum to PGE's Residential Storage Pilot filed January 25, 2019. 
3 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020. 



Staff would like to thank PGE for its work on significantly improving this proposal over 
the original version. 
 
After meeting with PGE on March 30, 2020, to discuss this revised proposal, Staff offer 
the following comments for PGE to keep in mind throughout the life of the pilot: 
 

 Some of the most important learnings from this pilot should be deeper 
understandings of customer preferences, customer-perceived value and risks 
associated with residential battery storage, and the appropriate level of 
incentives that might be necessary for customers to allow the utility to manage 
storage resources that are located “behind the meter.” PGE’s revised proposal 
highlights a number of key questions about customers, their experiences and 
preferences, and methods PGE will employ to test customer responses.4 Staff is 
generally in agreement with PGE’s proposal, but Staff note that PGE’s revised 
proposal separates the section about “The Customer”5 from the section that 
describes “The Program” and “Specific questions PGE seeks to address to 
inform future program design,” all of which pertain to the value of residential 
battery storage to system operation.6 Due to the nature of this pilot, which 
involves infrastructure installed behind the meter in customers’ homes, Staff 
believe the potential learnings about customer experiences and preferences 
could be just as important as learnings about aggregated dispatch of distributed 
battery storage and potential values for grid operation. 

 

 In particular, staff note that PGE plans to perform baseline surveys of customer 
awareness and interest, ongoing surveys of customers enrolled in the pilot, and 
“surveys of those who do not enroll in the program (identified as those who install 
solar panels through the Energy Trust program but do not purchase a battery) to 
better understand their barriers.”7 Staff agree with this approach, and appreciate 
the difficulty of reaching customers who receive marketing materials, do not have 
solar panels, and do not participate in the pilot. However, Staff urge PGE to 
devise an appropriate survey to gauge barriers to customer adoption of stand-
alone battery storage. For example, one of the key benefits to the customer of 
behind-the-meter storage is the battery’s ability to island from the grid in the 
event of an outage and provide power to the customer.8 However, this outage 
mitigation benefit is limited if the customer does not also have rooftop solar 
panels to generate electricity and supplement or recharge the battery unit. Staff 
are curious how customers perceive these differing outage mitigation benefits, 
and if customers perceive other risks or barriers to participation that Staff or PGE 
have not contemplated.  
 

                                                 
4 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, pp. 9-10. 
5 Ibid. 
6 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, pp. 11-
12. 
7 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, p. 10. 
8 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, pp. 14-
15. 



 Regarding marketing of the pilot, Staff appreciate that PGE conducted a market 
research study in January 2020 with more than 1,400 customers to gauge 
customer awareness and interest.9 However, Staff note that the revised proposal 
lacks a full, formal marketing plan, and the target roll-out of 175 residential 
battery units per year in years 1 to 3 of the pilot10 is aggressive in comparison 
with existing residential battery storage deployments in the Portland metropolitan 
area, as communicated to Staff by Energy Trust of Oregon. PGE indicated that 
the company has been preparing a full marketing plan, which PGE will share with 
Staff during mid-April 2020. Staff look forward to reading this marketing plan.  
 

 Further, since PGE’s market research study in January 2020, the global 
coronavirus pandemic has had dramatic impacts on utility operations, utility 
access to customer homes, consumer confidence and spending, and the state, 
national, and global economies. As such, Staff and PGE agree that the marketing 
plan, customer incentives, and/or test cases might need to be adjusted in future 
years if the number of installed battery units lags significantly behind the targets. 
 

 With regard to the budget for this pilot, Staff greatly appreciate that PGE’s 
revised proposal includes a relatively low capital cost (approximately $40,000 
NPV)11 compared with the $1.5 million capital cost cap included in the 
Stipulation.  Staff appreciate that the incentives and some of the program costs 
identified in the budget generally accrue with each incremental battery unit 
installed as part of the pilot, so that a slower than anticipated roll-out will incur 
lower overall costs than the budget assumes. To this end, Staff urge PGE to 
work with its Program Manager and its implementation partner (Energy Trust of 
Oregon) to similarly ensure that, to the greatest extent possible, Program Costs 
are variable and keyed to the number of battery units installed, rather than fixed 
up-front costs.  
 

 Regarding usage, charging state, and other data, Staff understand and 
appreciate that PGE plans to analyze data captured directly from the inverters on 
the installed battery units, via the customer’s WiFi signal, rather than utilize more 
cumbersome and/or expensive methods. 
 

 Finally, Staff note a minor typographical error in Table 4: Evaluation Schedule. 
The Projected Capacity for Year 2 should read, “350 customers, between  
0.4 MW – 1.2 MW for 4 hours,” rather than “0.4 MW – 0.2 MW.” Staff and PGE 
discussed this, and it does not materially affect the proposal.       

 
Keeping the above comments in mind, Staff believe this revised pilot proposal is sound 
and will lead to important learnings over the next five years, which should help Staff and 
PGE better understand the values, customer experiences, and technical considerations 

                                                 
9 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, pp. 19-
20. 
10 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, p. 31. 
11 Docket No. UM 1856, PGE’s Revised Residential Storage Pilot Proposal filed March 12, 2020, p. 30. 



of potential future programs. Staff welcome PGE to make advice, tariff, and compliance 
filings as necessary to implement pilot. 
 
This concludes Staff’s comments. 
 
Dated at Salem, Oregon, this 9th day of April, 2020. 
 
 
/s/  Nicholas A. Colombo 
_________________________ 
Nicholas Colombo 
Senior Energy Utility Analyst 
Energy Resources and Planning Division 

 
 

 
 


