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May 9, 2024 
 
VIA E-MAIL TO 
 
Public Utility Commission of Oregon 
Filing Center 
201 High Street SE, Suite 100 
Salem, Oregon 97301-3398 

Re: Docket UM 2305 - In the Matter of Green Solar, LLC, vs. PacifiCorp, dba Pacific 
Power, Pursuant to ORS 756.500 and OAR 860-082-0085. 

 
Attention Filing Center: 
 
Attached for filing in the above-referenced docket, please find PacifiCorp’s Interconnection 
Project Completion Update in accordance with the Memorandum on Update Regarding 
Interconnection issued in this docket on May 6, 2024. 
 
Please contact this office with any questions.  
 
Sincerely, 
 

 
Cole Albee 
Paralegal 
McDowell Rackner Gibson PC 
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BEFORE THE PUBLIC UTILITY COMMISSION 
OF OREGON 

UM 2305 

 

GREEN SOLAR LLC 

Complainant 

vs.  

PACIFICORP dba PACIFIC POWER,  

Defendant. 

 

 
 
 PACIFICORP’S INTERCONNECTION 

PROJECT COMPLETION UPDATE 
 
 

 

INTERCONNECTION PROJECT COMPLETION UPDATE 1 

 On May 6, 2024, Administrative Law Judge (ALJ) Sarah Spruce ordered PacifiCorp to file 2 

“an update … as soon as possible after it has completed interconnection” with Green Solar LLC 3 

(Green Solar) or an “update by noon on May 9, 2024, that provides the latest estimate for 4 

interconnection.”1 5 

 PacifiCorp will report that it has “completed interconnection” when it completes the final 6 

milestone that is PacifiCorp’s responsibility under the Interconnection Agreement (IA) between 7 

the parties: the “Commissioning Document Review Complete” milestone.2 As of May 8, 2024,3 8 

PacifiCorp had Commissioned all equipment except for the wireless communication equipment 9 

used to monitor and send signals to the Green Solar facility. PacifiCorp cannot safely and reliably 10 

interconnect without establishing dependable communications channels between PacifiCorp and 11 

 
1 Green Solar LLC v. PacifiCorp, dba Pacific Power, Docket No. UM 2305, Memorandum on Update Regarding 
Interconnection (May 6, 2024). 
2 The milestones referenced in this update are included in Attachment 3 of the IA. Capitalized terms refer to those 
terms as used in the IA. 
3 The actions reported through May 8, 2024, were included in PacifiCorp’s Statement of Issues filed in this docket 
and are supported by the affidavit of PacifiCorp witness Mr. Kris Bremer. 
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Green Solar facilities. The same is true for any generation resource connecting to the PacifiCorp 1 

system. 2 

 The equipment was procured from third-party vendors, was installed, and underwent 3 

testing on May 8, 2024. The testing of the wireless communications equipment on May 8 revealed 4 

hardware and software issues that require adjustments before PacifiCorp can commission the 5 

equipment. PacifiCorp testing identified a radio antenna that was defective and has been replaced. 6 

In addition, as frequently occurs when new wireless connection paths are established, testing 7 

indicated a need to fine-tune frequency settings to ensure the communications system will function 8 

properly. PacifiCorp engineers are working with the radio manufacturer to make those 9 

adjustments. That work is underway as of the date of this filing, and PacifiCorp anticipates it will 10 

be complete by May 13, 2023.  11 

 Once the equipment is commissioned, PacifiCorp expects to complete the Commissioning 12 

Document Review milestone on the same day (May 13, 2024). At that point, the interconnection 13 

will be complete and ready for testing. PacifiCorp will be prepared to conduct the Initial 14 

Synchronization and Generation Testing, to be scheduled upon request from Green Solar. When 15 

that testing is complete, Green Solar may begin Commercial Operations. 16 

 Pursuant to the ALJ’s May 6, 2024, order, PacifiCorp will file another update when its 17 

interconnection work is complete.  18 



Page 3 – PACIFICORP’S INTERCONNECTION  
PROJECT COMPLETION UPDATE  

McDowell Rackner Gibson PC 
419 SW 11th Avenue, Suite 400 

Portland, OR 97205 

 Respectfully submitted, this 9th day of May 2024. 

By:     
Adam Lowney 
Bill Magness 
McDowell Rackner Gibson PC 
419 SW 11th Avenue, Suite 400 
Portland, OR 97205 
Phone: 503-595-3926 
Email: adam@mrg-law.com 
 bill@mrg-law.com  
 
Robert Eckenrod  
PacifiCorp 
825 N.E. Multnomah, Suite 2000 
Portland, OR 97232 
Phone: (503) 367-7259 
Email: robert.eckenrod@pacificorp.com 
 
Attorneys for PacifiCorp d/b/a Pacific 
Power 

mailto:adam@mrg-law.com
mailto:bill@mrg-law.com

