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April!20,!2016!

!

Oregon!Public!Utility!Commission!

Attn:!Filing!Center!

Main!Hearing!Room!

550!Capitol!Street!NE!

Salem,!Oregon!97308!

!

Docket!Number:!UM1452!

Request!for!Waiver!of!OAR!860P084!Installation!Requirements!

!

Commissioner,!

!

Benton!Electric!Inc,!is!submitting!this!request!on!behalf!of!our!customer,!Mario!Islas!Ortiz,!who!
received!a!10kW!reservation!for!Solar!PV!through!the!Oregon!Solar!Incentive!Program!(OSIP)!as!
a!Pacific!Power!customer.!!The!project!tracking!number!is!6039448!and!the!location!is!38360!
Densmore!Rd.!!Jefferson,!Oregon!97352!

This!project!has!an!installation!deadline!of!May!12,!2016.!!!We!are!asking!for!an!extension!of!six!
months!for!this!project!to!November!12,!2016.!!Benton!Electric!has!a!long!history!of!
involvement!in!the!VIR!program!and!we!have!installed!over!750!kW!in!the!last!12!months!
through!this!program.!!Currently!we!have!several!large!commercial!projects!along!with!a!
thriving!solar!business!that!has!drained!our!manpower.!!The!reason!we!are!asking!for!an!
extension!is!because!the!unemployment!rate!is!currently!very!low!and!we!do!not!have!the!
ability!to!finish!this!project!in!the!original!timeline.!!Although!we!have!recently!hired!several!
new!people!we!would!appreciate!a!lengthened!schedule!in!order!to!reach!completion!of!this!
project.!!!!

We!feel!confident!in!our!ability!to!finish!this!project!because!we!will!be!finishing!two!very!large!
commercial!projects!by!the!end!of!August!that!will!allow!us!to!assign!electricians!to!our!
outstanding!solar!projects.!!!
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I!appreciate!your!time!in!reviewing!this!matter!and!hope!you!will!consider!our!request!on!
behalf!of!Benton!Electric!and!our!customer.!!

!

Best!Regards,!

!

!

!

Matthew!Henderson!

Sales!Manager,!Benton!Electric!Solar!

541P979P9122!

matthew@bentonelectric.com!
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