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Informational filing - no recommendation. 

DISCUSSION: 

Issue 

Status report for Docket No. AR 603. 

Applicable Law 

The Commission adopted formal rules for Oregon's Community Solar program on 
June 29, 2017 through Order No. 17-232. That order adopted Division 88 of 
Chapter 860 of the Administrative Rules. These rules provide for a series of extensive 
implementation actions that must be accomplished before the formal launch of a 
Community Solar program. With Commission approval expressed in Orders No. 17-372 
and 17-458, Staff has commenced the implementation process with the support of 
Community Solar stakeholders. 

In Order No. 17-458, the Commission directed Staff "to provide an update to the 
Commission on the status of Community Solar implementation efforts no later than 
January 17, 2017." 
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Analysis 

Background 

Following the adoption of Community Solar rules on June 29, 2017, the Commission 
directed Staff to commence the program implementation process and identify a third
party Program Administrator through a competitive bidding process. Order No. 17-458 
requested a report from Staff on implementation progress no later than January 17, 
2018. This filing provides a brief status update on implementation progress, including 
the status of third-party administrator selection. Staff proposes to present an additional 
detailed report on the status of implementation on January 30, 2018. 

RFPUpdate 

Currently, Staff is working with the Department of Administrative Service (DAS) and the 
Department of Justice (DOJ) on development and release of the Request for Proposals 
(RFP) for a third-party Program Administrator. Staff notes that the Commission's level of 
control over the RFP release timeline is minimal. The subsequent timetable will be 
dictated by the release date, but Staff proposes to have the third-party Program 
Administrator selected and contracted by the end of the first quarter of 2018. 

Implementation Update 

Staff and Stakeholders have engaged in discussion and development of initial 
recommendations for actionable implementation steps that do not necessitate third
party program administrator involvement. Four sub-groups were formed and led by 
dedicated stakeholder volunteers, which include: 

• Funding, Data and Financial Exchange, Billing Tariffs - Lead: Erik Anderson, 
PacifiCorp 

• Project details - Lead: Jon Miller, Oregon Solar Energy Industries Association 

• RVOS and bill credit determination - Lead: Silvia Tanner and Michael O'Brien, 
Renewable Northwest 

• Low income - Lead: Oriana Magnera, Northwest Energy Coalition 

Participating stakeholders and subgroup leads devoted significant time and effort to 
developing preliminary subgroup reports. The subgroups have provided Staff findings 
and recommendations regarding the implementation of the Community Solar Program. 

Upcoming Community Solar Implementation Actions 

• At the Public Meeting on January 30, 2018, Staff will present a report with 
several items for Commission consideration based largely on recommendations 
and findings of the implementation sub-groups. Staff will present a list of 
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ministerial and scheduling matters for which stakeholders have reached 
consensus. In addition, Staff will request that the Commission open a docket to 
house additional non-rulemaking implementation matters of substance. 

• Final RFP for a program administrator. Staff will continue to work with the DOJ 
and DAS to have the RFP issued as soon as practicable. 

• Community Solar stakeholder workshop for all stakeholders on January 31, 
2018. Staff has notified stakeholders of this upcoming workshop, and will soon 
publish a formal agenda for the meeting. 

Conclusion 

Stakeholders have devoted significant time, energy, and insight to the Oregon 
Community Solar program implementation process to date. Implementation efforts 
continue to advance, including sub-group recommendations for currently actionable 
items and development of the third-party administrator RFP. 

PROPOSED COMMISSION MOTION: 

N/A 


