
825 NE Multnomah Street, Suite 2000 
Portland, Oregon 97232 

 

 
 
January 31, 2023 
 
VIA ELECTRONIC FILING 
 
Public Utility Commission of Oregon 
Attn:  Filing Center 
201 High Street SE, Suite 100 
Salem, OR 97301-3398 
 
Re: LC 67—PacifiCorp’s Final Compliance Filing—New Wind and Transmission 

Projects Quarterly Update 
 
In compliance with Order No. 18-138, PacifiCorp d/b/a Pacific Power submits for filing its final 
quarterly update on the progress of the development of the new wind projects from the 2017R 
Request for Proposals and transmission projects.  This filing includes the update for the fourth 
quarter of 2022.  Updates since the third quarter 2022 update have been provided in redline.  
This is the final update for the new wind and transmission projects as all outstanding activities 
have been completed. 
 
Please direct any questions regarding this report to Cathie Allen, Manager, Regulatory Affairs, at 
(503) 813-5934. 
 
Sincerely, 
 
 
 
Matthew McVee 
Vice President, Regulatory Policy and Operations 
 
Enclosure 
 
Cc: Rose Anderson, OPUC Staff 
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• 2017 IRP Acknowledgement Order, Order No. 18‐138, docket LC 67, 
Appendix A:
Provide quarterly updates to the Commission and Staff as development of the 
projects chosen in the 2017R RFP and the transmission projects proceed (through 
the date the projects go into service).
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TB Flats
(PacifiCorp)

Ekola Flats
(PacifiCorp)

Cedar Springs II
(NextEra)

Interconnection

Shirley Basin POI; LGIA executed; LGIA 
COD TB I  achieved August 9, 2021; 

LGIA COD TB II achieved 
October 19, 2021

Aeolus POI; LGIA executed; 
LGIA COD achieved April 1, 2021

Windstar POI; A&R LGIA executed; 
LGIA COD achieved April 1, 2021: Non‐
standard LGIA Amendment is pending

Safe Harbor Turbines Assigned and documented Assigned and documented Assigned and documented

Site Control 50,000 acres private/state leases 
acquired; gen‐tie right‐of‐way acquired

17,000 acres private/state leases 
acquired; gen‐tie right‐of‐way acquired

70,000 acres private leases acquired; gen‐
tie right‐of‐way acquired

Permitting Status Industrial siting and conditional use 
permits received

Industrial siting and conditional use 
permits received

Industrial siting  and conditional use 
permits received

Avian Data Collection / 
Permitting

Eagle incidental take permit application 
submitted

Eagle incidental take permit application 
submitted

Eagle incidental take permit application 
submitted

Contracts

Balance of plant agreement executed in 
August 2018 with FNTP issued in April 
2019; All Final Completion Certificates 

have been executed

Balance of plant agreement executed in 
August 2018 with FNTP issued in 
April 2019 and Final Completion 
Certificates have been executed

Build‐transfer agreement and power 
purchase agreement executed on October 

19, 2018; BTA transaction closed on 
December 1, 2020

Upcoming Milestones None None None

Outreach / Community 
Engagement

Maintaining Industrial Siting 
Permit Conditions

Maintaining Industrial Siting 
Permit Conditions

Maintaining Industrial Siting 
Permit Conditions



Transmission Projects Status Update

6

Aeolus to Bridger Transmission Aeolus to Bridger Substation 230kV Network 

Construction

The transmission line was placed in‐service 
November 3, 2020

Aeolus, Anticline and Jim Bridger Substations all 
fully complete and placed in‐service 
November 3, 2020

Shunt Capacitors at Grass Creek and Hill Top all 
complete and placed in‐service November 2020

RAS Modifications complete and placed in‐
service November 3, 2020

Latham STATCOM complete and placed in‐service 
November 12, 2020

Final punch‐list work complete

230kV transmission line completion status:
a) Shirley Basin – Aeolus #2: Completed, in‐

service September 3, 2020
b) Freezeout – Standpipe: Completed, in‐

service October 13, 2020
c) Aeolus – Freezeout: Completed, in‐service

October 23, 2020
d) Shirley Basin – Aeolus #1 line: completed,

in‐service November 5, 2020

Substation construction/modifications at all 
locations complete and energized:
a) Windstar: Complete
b) Shirley Basin: Complete
c) Freezeout: Complete
d) Wind Farm Collector Substations: Complete

Permitting 
Status All required permits acquired All required permits acquired All required permits acquired

Upcoming 
Milestones Energized November 3, 2020 Energized November 3, 2020 Energized per notes above



Transmission Planning Update

7

Complete
− Final FAC‐013‐02 transfer capability assessment studies were completed and distributed to affected utilities 
(WAPA, Idaho Power, PSCO (Xcel Energy), Tri‐State, Deseret Power, Black Hills and Basin Electric)

− RFP/eAuction process for the dynamic line rating (DLR) system to be added to the existing Dave Johnston –
Amasa – Difficulty – Shirley Basin 230 kV line to maximize transmission line utilization during the varying 
wind conditions in eastern Wyoming has been completed and awarded to the low bidder

− The updated Bridger Remedial Action Schemes (RAS) was completed and placed in‐service
− The Aeolus RAS for EV2020 was completed and placed in‐service
− The Latham STATCOM was tested and placed in‐service
− The Aeolus Area Voltage Control Scheme utilizing wind farm dynamic reactive capabilities is operational
− System Operating Limit (SOL) studies for the 2021 summer season were completed and approved March 29, 
2021

− The following studies have been completed for the Gateway South Project
− Reactive Compensation Study: To identify additional static/dynamic reactive compensation devices such as shunt capacitors or 

reactors or SVC or STATCOM required for reliable operation of the Gateway South Project
− Swing Current Study: To determine the maximum swing current through the series capacitors on the Gateway South line under 

outage conditions
− Closing Angle study: To determine what the angle difference would be between the two ends (Aeolus and Clover)  with the 

GWS out of service and the angle at which the GWS can be reliably switched in‐service after an outage 
− Scope document for the changes to Aeolus RAS due to energization of Gateway South (EV2024) developed
− The bids for the following transmission equipment have been awarded

− Series capacitor bid awarded. 
− Weekly meeting being conducted with the manufacturer on design progress 

− Transformers
− Phase shifters

In‐Process
− Implementation of the Dave Johnston – Amasa – Difficulty – Shirley Basin 230 kV line DLR system

− Contract negotiations with Tri‐State G&T to upgrade equipment at Difficulty ongoing
− Design studies in progress for the series capacitors at Little Snake and Coyote on the GWS line
− Studies for changes to Jim Bridger RAS due to energization of Gateway South and additional resources under 
progress 


	LC 67 PAC CLtr New Wind and Transmission Q4 1-31-2023
	LC 67 PAC Report Q4 2022 Update 1-31-2023

