
 
 
 
May 7, 2019 
 
VIA ELECTRONIC FILING 
 
Public Utility Commission of Oregon 
201 High Street SE, Suite 100 
Salem, OR 97301-3398 
 
Attn: Filing Center 
 
RE: LC 67—PacifiCorp’s Compliance Filing—New Wind and Transmission Projects 

Quarterly Update 
 
PacifiCorp d/b/a Pacific Power provides the attached report to the Public Utility Commission of 
Oregon (Commission) and staff, in compliance with Order No. 18-138, to provide quarterly 
updates to the Commission and staff as the development of the new wind projects from the 
2017R Request for Proposals and transmission projects proceed.  This report includes the update 
for the first quarter of 2019.   
 
Please direct any questions regarding this report to Cathie Allen, Manager, Regulatory Affairs, at 
(503) 813-5934. 
 
Sincerely, 
 
 
 
Etta Lockey 
Vice President, Regulation 
 
 
cc: Thomas Familia, OPUC Staff 
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2017 IRP OPUC Acknowledgement Order
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• 2017 IRP Acknowledgement Order, Order No. 18‐138, docket LC 67, 
Appendix A:

Provide quarterly updates to the Commission and Staff as development of the 
projects chosen in the 2017R RFP and the transmission projects proceed (through 
the date the projects go into service).



2017R RFP Wind Project Locations
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WYOMING



2017R RFP Wind Projects Status Update

4

TB Flats I & II
(PacifiCorp)

Ekola Flats
(PacifiCorp)

Cedar Springs
(NextEra)

Interconnection Shirley Basin POI; LGIA executed Aeolus POI; LGIA executed
Windstar POI; LGIA executed; an 

amended and restated LGIA will be 
submitted to FERC for approval

Safe Harbor Turbines Assigned and documented Assigned and documented Assigned and documented

Site Control 50,000 acres private/state leases 
acquired; gen‐tie right‐of‐way acquired

17,000 acres private/state leases 
acquired; gen‐tie right‐of‐way acquired

70,000 acres private leases acquired; 
gen‐tie right‐of‐way in progress

Permitting Status
Permitting in process and on schedule; 
industrial siting and conditional use 

permits received

Permitting in process and on schedule; 
industrial siting and conditional use 

permit received

Permitting in process and on schedule; 
conditional use permit complete; 
industrial siting permit hearing 

May 16, 2019

Avian Data Collection / Permitting Underway (24 Months); agency 
consultation continues

Underway (24 Months); agency 
consultation continues

Underway (24 Months); agency 
consultation underway

Contracts
Balance of plant EPC contract executed 
in August 2018 with FNTP issued in 

April 2019 

Balance of plant EPC contract executed 
in August 2018 with FNTP issued in 

April 2019

Build‐transfer agreement and power 
purchase agreement executed on 

October 19, 2018

Upcoming Milestones First WTG foundation concrete 
placement June 2019

Begin WTG access road construction 
June 2019 BTA Firm Date August 2019

Outreach / Community Engagement Support Industrial Siting
Permit Conditions

Support Industrial Siting 
Permit Conditions

Support Industrial Siting Permit 
Conditions



Transmission/New Wind ‐ Wyoming
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Transmission Work‐scope Overview
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Aeolus‐to‐Bridger/Anticline (Energy Gateway, Segment D2)
• New 140‐mile, 500 kilovolt transmission line and new Aeolus and Anticline 

substations
• New 5‐mile, 345 kilovolt Anticline‐to‐Jim Bridger line; including modifications at 

Jim Bridger substation
• New voltage control device at Latham substation 

Network Upgrades
• New 16‐mile, 230 kilovolt line from Shirley Basin to proposed Aeolus substation, 

with substation modifications (TB Flats I & II)
• Reconstruction of 16‐mile, 230 kilovolt Shirley Basin‐Aeolus line, with substation 

modifications (Cedar Springs)
• Reconstruction of 4‐mile, 230 kilovolt Aeolus‐Freezeout line, with substation 

modifications (Cedar Springs)
• Reconstruction of 12‐mile, 230 kilovolt Freezeout‐Standpipe line, with 

substation modifications (Cedar Springs)
• 230 kilovolt Shunt Capacitor additions at Frannie, Grass Creek and Hill Top 

substations 



Transmission Planning Update
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Complete

− Updating the power system model for Wyoming to include the PacifiCorp 2017R RFP short list 
resources as well as the latest computer model for the Vestas V136‐4.3 MW wind turbines

− Completed the detailed analysis for both the Aeolus and Bridger (C/D) remedial action schemes 
(RASs) as well as engineering review of the two RAS schemes

− Completed the Investment Appraisal Document (IAD) for replacing the dynamic line rating equipment 
on the Platte – Standpipe 230 kV line with newer technology equipment. (This dynamic line rating is 
key to achieving necessary transfers on the Aeolus West transmission path.)

In‐Process
− Design of the Aeolus Area Voltage Control Scheme – utilizing wind farm dynamic reactive capabilities
− Engineering review and design of Aeolus RAS and Bridger (C/D) RAS schemes
− Review of SVC proposals from multiple bidders
− Coordination between Transmission Planning and Grid Operations is continuing to assure a smooth 
operational transition from project pre‐D.2 project to the post‐D.2 project configuration

Future
− Approval of the Aeolus RAS and modifications to the Bridger (C/D) RAS by the WECC Remedial Action 
Scheme Reliability Subcommittee (RASRS)

− Aeolus West Path Rating:
 Western Electricity Coordinating Council FAC‐013‐2 transfer capability assessment studies
 Peak Reliability Coordinator (RC) System Operating Limit (SOL) studies



Transmission Project Status Update
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• National Environmental Policy Act
− Gateway West Segment D, Record of Decision November 2013
− Plan of Development and Mitigations, currently in final development

• Certificate of Public Convenience and Necessity
− Filed June 30, 2017
− Bench Order approval issued April 12, 2018
− Written Order issued October 8, 2018

• Conditional Use Permit (Carbon County)
− Application submitted May 22, 2018
− Board of County Commissioners approval September 4, 2018

• Wyoming Industrial Siting Permit
− Application submitted July 30, 2018
− Industrial Siting Council approval October 26, 2018

• Aeolus to Bridger transmission line construction contract awarded November 2018
• Aeolus to Bridger substations construction contract awarded November 2018
• SVC (Latham Device) contract awarded anticipated February 2019
• Aeolus to Bridger construction to start  began April 9, 2019 
• 230 kilovolt Shunt Capacitor procurement Q3 2019, construction 2020 


