
Portland General Electric 
121 SW Salmon Street· Portland, Ore. 97204 
PortlandGeneral.com 

February 15, 2019 

Public Utility Commission of Oregon 
Attn: John Crider 
Administrator, Energy Rates, Finance and Audit Division 
201 High Street SE, Suite 100 
PO Box 1088 
Salem, OR 97301 

RE: UE 335 PGE's 2018 Capital Project Report 

Dear Mr. Crider; 

Enclosed, per Paragraph 2( e) of the Partial Stipulation dated September 6, 2018, is Portland 
General Electric Company's list of capital projects projected for 2018, the capital projects placed 
into service in 2018, and the projected and actual cost by project. Also, included is the monthly 
actuals close to plant for each project. 

If you have any questions or require futiher information, please call me at (503) 464-7805. 

Brown 
Man ger, Regulatory Affairs 

Enclosure 



Funding Project Description

 Projected Fully Loaded Yearend 
2018 CWIP* Transferred to 

Plant $
(as of 9/30/2018) 

 Actual Fully Loaded CWIP* 
Transferred to Plant $

(as of 12/31/2018) 
 Variance From Actual to 

Projected 
P14628 Replace Failed Underground Cables 14,934,185                                     15,894,801                                   960,615                                        
P14757 Underground Locating 384,439                                          378,447                                        (5,991)                                           
P16567 UG FITNES 596,211                                          883,966                                        287,754                                        
P17265 Tektronix Sub - New Switchgear & Ca -                                                   775                                                775                                                
P17443 T&D Major System Inspect, Replace 14,380,251                                     18,439,850                                   4,059,599                                     
P19712 Underperforming Feeder Improvements 1,093,473                                       1,101,567                                     8,094                                             
P20807 Bvr-Reconfig. KB Pipeline Inside Pl -                                                   44,072                                           44,072                                           
P22449 Colstrip Capital Project 4,577,397                                       2,659,533                                     (1,917,864)                                    
P22722 Pelton/Round Butte PME - Recreation 154,290                                          -                                                 (154,290)                                       
P22723 Pelton/Round Butte PME - Aquatic Re 1,948,703                                       4,175                                             (1,944,528)                                    
P22727 Pelton/Round Butte PME - Lower Rive 68,441                                            42,467                                           (25,974)                                         
P22771 PRB PME - Habitat Fund 679,432                                          -                                                 (679,432)                                       
P22840 Replace/Rewind Failed Sub Transfrmr 1,020,280                                       1,020,341                                     62                                                  
P23077 Horizon 230kV - Phase 1 Constructio 15,810                                            16,152                                           343                                                
P23438 Various Substations - Install SCADA 60                                                    2,529                                             2,469                                             
P23528 Clackamas PME - Recreation, Aesthet 922,924                                          787,933                                        (134,991)                                       
P23599 Clackamas PME - Aquatics 891,523                                          52,455                                           (839,069)                                       
P23754 AMI - Advanced Metering Infrastruct -                                                   (8,512)                                           (8,512)                                           
P23970 Corporate Strategic Fiber Project 973,226                                          1,081,082                                     107,856                                        
P24225 Beaver - Install Remedial Action Sc 5,513                                               5,404                                             (109)                                               
P24723 Substation Arc Flash Mitigation 5,262,472                                       5,605,677                                     343,205                                        
P24995 PRB Water Fund 686,401                                          -                                                 (686,401)                                       
P25250 Scholls Ferry Substation - Construc -                                                   (12)                                                 (12)                                                 
P25502 Server Infrastructure Fitness 22,070                                            22,070                                           -                                                 
P26122 Transmission Pole Full Length Repla -                                                   (19)                                                 (19)                                                 
P26261 Mt Hood Corridor Reliability Projec 1,263                                               2,204                                             941                                                
P26416 Clackamas PME - Habitat Improvement 204,481                                          249,826                                        45,344                                           
P26724 Rosemont Sub - New DistTransformer 856                                                  557                                                (299)                                               
P26874 QRP Reliability Improvements (2012- 70,000                                            71,930                                           1,930                                             
P27149 DSG Dispatchable Standby Generation -                                                   14                                                  14                                                  
P27182 C Springs 1&2 - Upgrade Fire System -                                                   (21,680)                                         (21,680)                                         
P35023 Maximo for IT -                                                   (273)                                               (273)                                               
P35040 Feeder Monitoring 104,354                                          49,364                                           (54,991)                                         
P35070 Vehicle Vintage Replacement (284,780)                                         473,397                                        758,176                                        
P35085 Substation Fitness 81,163                                            88,028                                           6,866                                             
P35100 Purchase Project Porfolio Mgmt Tool 25                                                    25                                                  -                                                 
P35127 CS - Install Warehouse Mezzanine (230,946)                                         (230,946)                                       -                                                 
P35139 Facilities Fitness 17,601                                            2,671                                             (14,930)                                         
P35149 Colstrip Transmission NW Energy 320,255                                          161,189                                        (159,067)                                       
P35150 BR - Replace HRSG Superheaters 216,854                                          216,854                                        -                                                 
P35155 Install NERC CIP Substation Access 65                                                    65                                                  -                                                 
P35172 PSES - Generation Fitness Fund 4,291,760                                       4,584,063                                     292,303                                        
P35185 BC - Install Laser Anemometry Pilot 1,818                                               1,818                                             -                                                 
P35205 Port Westward 2 Construction -                                                   673                                                673                                                
P35210 BN Capital Tools & Lab Equip 58,080                                            107,387                                        49,306                                           
P35212 Misc. Pumps, Valves, Motors 204,960                                          148,195                                        (56,765)                                         
P35214 BN - Misc. Pumps. Valves, Motors 18,023                                            98,213                                           80,190                                           
P35217 Generation Cap Tools & Lab Equip 449,395                                          523,843                                        74,448                                           
P35221 PRB Capital Tools & Lab Equip 30,503                                            35,759                                           5,257                                             
P35228 Clackamas PME Road Fund 48,462                                            4,960                                             (43,501)                                         
P35327 Marquam Tri-Met Bridge 115kV Line 6,361,464                                       6,361,464                                     -                                                 
P35329 Blue Lake/Gresham - System Upgrades 28,927,331                                     28,301,462                                   (625,869)                                       
P35344 Install LED Streetlights 14,355                                            14,765                                           410                                                
P35349 Dist Line Sys - Equip Replacement 377,735                                          441,362                                        63,628                                           
P35352 Consolidation of Regional Line Disp 930                                                  910                                                (19)                                                 
P35360 FY: Purchase Work Barge -                                                   7                                                    7                                                    
P35407 2020 Vision Wave 2 -MMS,GIS,OMS 569                                                  569                                                (0)                                                   
P35479 TASNET SCADA System Replacement 912,964                                          925,286                                        12,322                                           
P35481 KB Pipeline - Beaver T replacement -                                                   821                                                821                                                
P35484 230kV Pole Replacements 416,286                                          542,300                                        126,014                                        
P35501 Hayden Island Substation Upgrades 17                                                    16                                                  (0)                                                   



P35522 Desktop Computer Fitness Program 1,494                                               2,061                                             567                                                
P35532 WTC Floor Upgrade -                                                   558                                                558                                                
P35535 Generating Plants Cyber Security (20,865)                                           1,522                                             22,387                                           
P35537 BPA Relay Rep Malin Round Mtn #1 #2 242,000                                          -                                                 (242,000)                                       
P35556 Avian Protection Program 92,552                                            174,421                                        81,869                                           
P35565 PSES - Generation Site Paving 615,227                                          124,920                                        (490,307)                                       
P35570 West Union - 115kV Conversion 4,345,135                                       4,442,377                                     97,242                                           
P35571 Shute Substation - Build New Sub (909)                                                399                                                1,308                                             
P35572 Build New Rock Creek Substation 173,170                                          50,170                                           (123,000)                                       
P35573 Ruby - 115kV Conversion 1                                                      1                                                    -                                                 
P35591 As-Built Drawings - Generation 945,127                                          1,114,061                                     168,934                                        
P35619 CET Install Oracle CC&B/MDM Systems 145,055,407                                  143,181,467                                 (1,873,940)                                    
P35631 Sunset - D1X Transformer Upgrades 13                                                    13                                                  (0)                                                   
P35640 CET- Employee Advocacy & Engagement 5                                                      5                                                    0                                                    
P35650 Emergent Radio Equipment 69,140                                            61,143                                           (7,997)                                           
P35672 ETRM Risk Management Consolidation -                                                   1,016                                             1,016                                             
P35677 BR: Install NGP Corrosion Protction 25                                                    -                                                 (25)                                                 
P35679 Construct Marquam Project 51,394,615                                     51,584,798                                   190,183                                        
P35683 EMS Readiness Center Enhancement 307                                                  307                                                (0)                                                   
P35688 BI & Data Managment for PGE 12,341                                            (0)                                                   (12,341)                                         
P35802 Horizon Phase II Project 2,297,248                                       2,903,964                                     606,716                                        
P35813 Beaverton-Denny115kV Reconductor (326)                                                (317)                                               9                                                    
P35815 Abernethy Substation Capacity Addn 3,380,699                                       3,378,501                                     (2,198)                                           
P35820 Estacada Capacity Addition 0                                                      1                                                    0                                                    
P35823 Big IQ purchase and configuration 147                                                  147                                                (0)                                                   
P35828 Faraday Switchyard 115kV Upgrade 414                                                  463                                                49                                                  
P35831 X-Phase Synchrophasor Installation 1,996                                               1,996                                             0                                                    
P35834 Round Butte Transmission Upgrades (193,202)                                         -                                                 193,202                                        
P35835 Portland Service Center Upgrade 7,798,622                                       8,219,005                                     420,383                                        
P35842 N. Plains - Pumpkin Ridge Recond. 5,848                                               5,848                                             -                                                 
P35844 2015 Corporate Furniture Purchases 198                                                  198                                                -                                                 
P35846 CPP Switch Replacement 206,070                                          520,025                                        313,955                                        
P35849 PeopleSoft HR 9.2 Upgrade 1,017,726                                       1,017,536                                     (190)                                               
P35853 PeopleSoft Financials 9.2 Upgrade 8,760                                               8,760                                             -                                                 
P35855 AMI Infrastructure Improvements 170,976                                          109,704                                        (61,272)                                         
P35860 Application Password Vaulting (90,001)                                           (79,501)                                         10,500                                           
P35873 Certificate Management Phase II -                                                   (375)                                               (375)                                               
P35881 IT for Facilities & Communications 18,613                                            19,894                                           1,280                                             
P35890 Purchase Distribution Transformers 11,141,241                                     10,560,328                                   (580,913)                                       
P35892 Purchase Customer Meters 2,764,660                                       3,233,121                                     468,460                                        
P35894 Communications Fitness 839,311                                          934,654                                        95,342                                           
P35908 SAM: Proactive UG Cable Program 9,814,304                                       9,030,485                                     (783,819)                                       
P35914 Substation Fitness 2015-2018 4,422,500                                       4,141,947                                     (280,553)                                       
P35916 PW: Install Modular CT Insulation 81,384                                            81,384                                           -                                                 
P35924 Distribution System Construction II 45,904,852                                     50,117,494                                   4,212,642                                     
P35925 Dist. Customer Line Construction II 32,335,960                                     36,214,290                                   3,878,330                                     
P35938 Field Voice Communications System 28,234,063                                     14,361,334                                   (13,872,729)                                  
P35940 FY: Unit 1-5 Relay Upgrade 2,716                                               -                                                 (2,716)                                           
P35941 OG: Switchyard Upgrade 5,555,109                                       5,621,807                                     66,697                                           
P35942 Replace Engine Generator at Malin -                                                   92,834                                           92,834                                           
P35946 RB: Replace VAR-4 Transformer 7                                                      7                                                    -                                                 
P35951 BC: Construct 230kV Ring Bus 2,677,659                                       2,932,211                                     254,552                                        
P35956 BR: Upgrade MCC's for HRSG's 61,840                                            61,840                                           -                                                 
P35959 WSH Structural/Reliability Upgrades 5,594,615                                       8,715,637                                     3,121,021                                     
P35975 Substation Interconnection Const 7                                                      7                                                    -                                                 
P35980 PCB Transformer Replacement 16,161,196                                     16,946,144                                   784,948                                        
P35995 Downtown UG Core Cable Replacement 414,724                                          409,757                                        (4,967)                                           
P36005 Spectrum - 700mhz 16,854                                            16,854                                           0                                                    
P36015 Remediation/Decom Vacant Land 76,454                                            -                                                 (76,454)                                         
P36029 Elma Capacity Addition 9,179,338                                       9,200,146                                     20,807                                           
P36036 Canemah-Sullivan 57kV Project 88,253                                            92,619                                           4,366                                             
P36039 Harborton Reliability Project 541,024                                          12,914                                           (528,110)                                       
P36042 Tektronix Substation Upgrade 19,049                                            18,529                                           (520)                                               
P36044 3WTCPL Upgrade 2,654,238                                       3,047,868                                     393,629                                        
P36046 Corporate Security Fitness 249,226                                          190,490                                        (58,736)                                         
P36054 2016 CyberSecurity Fitness 34,000                                            34,000                                           -                                                 



P36055 Corp Security Failover Part II 2,111                                               2,111                                             -                                                 
P36056 Upgrade/Add Revenue Meters 3,060,000                                       3,008,625                                     (51,375)                                         
P36061 BR: CTG Rewind Program 2016 - 2018 2,880,763                                       1,461                                             (2,879,303)                                    
P36062 RB: Airgap Monitor Upgrade RealTime 37                                                    37                                                  -                                                 
P36083 Replace Xfer trip at Grizzly -                                                   250,000                                        250,000                                        
P36087 PRB - Misc. Pumps, Valves, Motors 5,028                                               11,518                                           6,490                                             
P36088 SAM: Rivergate N Substation Rebuild 27,421                                            28,382                                           961                                                
P36101 Substation Communication Upgrade 526,441                                          -                                                 (526,441)                                       
P36105 2016-2019 Dispatchable Standby Gen 935,422                                          651,945                                        (283,478)                                       
P36106 UPS Battery/Capacitor Fitness 18,306                                            109,645                                        91,339                                           
P36109 Distribution Automation 98,695                                            100,430                                        1,735                                             
P36116 Wind Generation Fitness Program 4,180,674                                       6,244,326                                     2,063,651                                     
P36122 Performance & Reliability Software 13,510                                            15,222                                           1,712                                             
P36127 OG: Build Timothy Lake Powerhouse 8,952,670                                       9,457,460                                     504,790                                        
P36133 WSH: Upgrade Comm. Infrastructure 38,951                                            39,479                                           528                                                
P36134 Hydro Control System Upgrade 9,941,604                                       9,363,560                                     (578,044)                                       
P36135 BC: Construct Warehouse/Shop Bldg 787,191                                          787,191                                        -                                                 
P36138 PW2 Add Blackstart Capability 255,075                                          81,419                                           (173,655)                                       
P36145 Downtown Reach - DSL Easements 1,337                                               1,337                                             -                                                 
P36146 Energy Market Readiness Project (52,202)                                           (163,125)                                       (110,923)                                       
P36166 Orient sub: Capacity Addition 9,055,798                                       8,263,406                                     (792,391)                                       
P36170 OHSU Infrastructure Upgrades 631,479                                          551,022                                        (80,457)                                         
P36175 Nike Campus UG Primary Service 2,423,473                                       -                                                 (2,423,473)                                    
P36177 Energy Tracker Replacement 11,197                                            -                                                 (11,197)                                         
P36178 North Portland Conversion 4,116                                               -                                                 (4,116)                                           
P36179 EMS Upgrades for EIM (7,365)                                             (7,365)                                           0                                                    
P36180 Purchase Vehicles SDPM & Distribut 6,552                                               6,422                                             (130)                                               
P36189 PACE HR 2,656                                               7,746                                             5,090                                             
P36193 Energy Network Redesign 9,753                                               9,753                                             -                                                 
P36195 PACE - Finance - Financials 3,203                                               3,203                                             -                                                 
P36205 Metal Streetlight Grounding 553,029                                          499,961                                        (53,068)                                         
P36209 Silverton Capacity Addition 711,536                                          282,046                                        (429,490)                                       
P36211 Shute-West Union 115 line addition 7,352,181                                       7,777,199                                     425,018                                        
P36218 Upgrade 3WTCBR Control Room 731                                                  731                                                -                                                 
P36222 Legacy Tool Replacement Project -                                                   32,924                                           32,924                                           
P36223 Replace Primary Cables Ronler Acres 291,203                                          291,203                                        -                                                 
P36224 myAccess (aka, 'replace ITIM', IAM) 1,914,967                                       77,219                                           (1,837,748)                                    
P36228 Generation Cyber Security NIDs 6,181                                               6,181                                             -                                                 
P36229 McGill Sub Capacity Additions 4,774,194                                       4,289,864                                     (484,330)                                       
P36234 Install Storeroom Pole Bunkers 223,621                                          203,757                                        (19,863)                                         
P36235 Install Low OH Services Guarding 167,369                                          232,278                                        64,909                                           
P36240 Tabor Control Enclosure Upgrades 1,603,733                                       1,603,733                                     -                                                 
P36249 Shute Sub - Build Storage Yard 349,617                                          349,617                                        -                                                 
P36251 Shute WJ2 Switchgear 3,152,104                                       3,196,862                                     44,759                                           
P36252 Sunset WR2 DGA Monitor 254,745                                          243,765                                        (10,980)                                         
P36260 2017 Facilities Capital Fitness 4,212                                               3,537                                             (675)                                               
P36264 Websphere Disaster Recovery 3,083,518                                       3,145,458                                     61,940                                           
P36270 Roseway Substation Expansion 12,450                                            33,877                                           21,427                                           
P36271 OG: Timothy Spillway Modifications 311,922                                          4,112                                             (307,810)                                       
P36272 T&D Substation Reliability Upgrades (5,766)                                             (5,766)                                           -                                                 
P36273 Replace Glendoveer-Gresham 115kV 13,790                                            13,790                                           -                                                 
P36275 CCC/WLC Corp Training Upgrade 240,904                                          240,904                                        (0)                                                   
P36276 Workplace EV Charging Phase 2 47,104                                            186,635                                        139,531                                        
P36280 Purchase Mobile Transformers 127,617                                          145,596                                        17,978                                           
P36283 Comm Tech Dept - Buy Test Equipment 198,074                                          256,618                                        58,544                                           
P36284 2017 Server Fitness 96,902                                            96,907                                           5                                                    
P36285 PurchaseT&D - Tools & Lab Equipment 605,100                                          897,377                                        292,277                                        
P36286 2017 Network Fitness 443,397                                          405,898                                        (37,499)                                         
P36287 2017 Cyber Security Fitness 184,442                                          191,102                                        6,660                                             
P36288 2017 Desktop Fitness 170,750                                          255,327                                        84,577                                           
P36290 BR: Replace second VFD for BFP 4,803                                               4,803                                             -                                                 
P36293 BR - Replace Steam Turbine ETD 6,770                                               6,770                                             -                                                 
P36296 NF: Install Xfrmr Depressurization 657,369                                          657,338                                        (32)                                                 
P36301 SN: Throat Liner Unit 13 2,435                                               2,435                                             -                                                 
P36302 CS - Storage/Shop Building 474,125                                          475,393                                        1,268                                             
P36303 Westside Digital Upgr/RAS Proj 548,365                                          549,935                                        1,570                                             



P36305 BC - Replace Climb Assist 325,292                                          325,245                                        (46)                                                 
P36307 PRP - Vehicles & Capital Equipment 163,673                                          138,634                                        (25,038)                                         
P36324 Garden Home Substation Upgrade 1,894,991                                       -                                                 (1,894,991)                                    
P36326 Install Database Monitoring Tool 528                                                  528                                                -                                                 
P36327 Replace Kelley Point Switchgear 1,215,314                                       1,216,550                                     1,235                                             
P36329 BR: Overhaul GT Units 507,548                                          507,548                                        -                                                 
P36334 Sherwood Security Upgrades 3,308,622                                       30,851                                           (3,277,770)                                    
P36335 Delaware Substation Rebuild 6,764,587                                       6,988,989                                     224,401                                        
P36338 BR: Unit 8 Repair 2,377                                               2,377                                             -                                                 
P36339 PSC Transformer Shop Enclosure 13,756                                            13,756                                           -                                                 
P36341 St Marys System Protection Upgrade 53,830                                            -                                                 (53,830)                                         
P36353 NF: Install Fish Ladder Pumps 48                                                    48                                                  -                                                 
P36354 Spectrum - 200mhz (5,865)                                             -                                                 5,865                                             
P36357 Purchase OSISoft Licenses 9,250                                               9,250                                             0                                                    
P36358 Purchase IT Storage for Critical Sy 21,730                                            21,730                                           -                                                 
P36361 Sunset Capacity Addition - WJ9 1,832,336                                       1,889,465                                     57,129                                           
P36365 CY: Complete Carty As-Builts 9,503                                               9,503                                             -                                                 
P36368 Energy Tracker to OPower Conversion 1,405,854                                       1,405,876                                     21                                                  
P36371 Install e-locks at CIP sites 1,221,205                                       1,183,413                                     (37,791)                                         
P36375 CS Performance Upgrades 5,078,734                                       4,786,193                                     (292,541)                                       
P36378 Centennial Substation Upgrades 5,797                                               1,130                                             (4,666)                                           
P36393 McLoughlin Storage Yard Expansion 13,612                                            13,612                                           -                                                 
P36394 Vintage Vehicle Replacement II 12,605,226                                     12,052,710                                   (552,515)                                       
P36407 Automate Development Operations 1,334,837                                       1,334,837                                     -                                                 
P36408 Parks Fitness Fund 218,105                                          236,445                                        18,340                                           
P36409 RM: Upgrade Attraction Water Pumps 6,083                                               6,083                                             -                                                 
P36412 Incremental Added Vehicles 1,098,082                                       1,207,582                                     109,501                                        
P36413 Double Pole Project 642,609                                          221,564                                        (421,045)                                       
P36415 PACE - Enterprise Data Warehouse 67,509                                            67,509                                           -                                                 
P36423 PW: Charge Air Cooler In site clean 535,466                                          -                                                 (535,466)                                       
P36426 RM: Traveling Screen Replacement 493,451                                          447,828                                        (45,622)                                         
P36429 BR: Purchase Capital Spares 641,353                                          642,269                                        916                                                
P36431 PW - New Generation Building Roof -                                                   305,932                                        305,932                                        
P36432 CS:Install GE Network Security Cent 124,851                                          125,108                                        257                                                
P36433 BR: Upgrade Critical Valves 218,658                                          209,609                                        (9,049)                                           
P36435 Gen CIPv5 and Security Improvements 405,449                                          452,928                                        47,478                                           
P36440 3WTC Building Security Hardening 208,168                                          231,956                                        23,787                                           
P36442 2018 Fitness for Facilities Mgmt 1,304,983                                       1,327,843                                     22,860                                           
P36443 2018 Capital Furniture Purchases 229,839                                          334,826                                        104,988                                        
P36444 WSH: Upgrade Excitation System 129,379                                          -                                                 (129,379)                                       
P36445 BN: Gen CIPv5 Security Improvements 226,645                                          305,498                                        78,853                                           
P36449 PRB: Upgrade Excitation System 70,603                                            -                                                 (70,603)                                         
P36450 Urban Feeder UG Conversion 4,367,360                                       2,391,744                                     (1,975,616)                                    
P36451 CY: Upgrade Heat Trace System 13,781                                            13,781                                           -                                                 
P36454 Substation Rerock - multiple sites 2,322,423                                       2,580,803                                     258,380                                        
P36463 BR- Install Vibration Monitoring 347,318                                          261,297                                        (86,020)                                         
P36464 Facilities Asphalt R&R Project 364,981                                          364,981                                        -                                                 
P36467 Malin Replace SER/SCADA RTU 73,048                                            -                                                 (73,048)                                         
P36469 Zetron Expansion 12,276                                            199,943                                        187,667                                        
P36470 Sensus DT34 Meter Exchanges 329,330                                          48,379                                           (280,951)                                       
P36472 2018 System Growth Blanket 617,562                                          1,957,438                                     1,339,876                                     
P36473 2018 Infrastructure Fitness Blanket 1,496,131                                       3,362,457                                     1,866,326                                     
P36485 Intel D1X Add and Replace Cables 1,960,529                                       4,004,664                                     2,044,134                                     
P36487 PGE Safety - Vehicle for Generation 1,464                                               1,462                                             (2)                                                   
P36488 Furniture - Staff Growth (TDRI) 16,921                                            16,921                                           -                                                 
P36489 T&D Application Reliability Imprvmt 8,094                                               3,622                                             (4,472)                                           
P36490 Build WTC Integrated Sec Ops Ctr 11,124                                            11,483                                           359                                                
P36491 Purchase Forklift for Meter Warehou 34,986                                            34,986                                           -                                                 
P36497 3G Meter Replacement Project 986,463                                          791,676                                        (194,787)                                       
P36498 Silverton West Feeder Reconductor 1,008,018                                       1,035,375                                     27,357                                           
P36502 IT Storage for Critical Systems 1,203,620                                       1,203,609                                     (11)                                                 
P36503 Enterprise Performance Monitoring 1,939,496                                       105,401                                        (1,834,095)                                    
P36505 Netapp Storage Array 108,796                                          108,785                                        (11)                                                 
P36506 Customer Touchpoints infrastructure (698)                                                (698)                                               -                                                 
P36507 Desktop Hardware for CET 366,000                                          366,000                                        -                                                 
P36508 Verizon High Speed Deployment 66,856                                            -                                                 (66,856)                                         



P36515 Tipping Point Upgrade 43,516                                            43,479                                           (37)                                                 
P36516 2018 Server Vintage 2,126,592                                       1,411,810                                     (714,782)                                       
P36517 Secure Internet Facing Zone (SIFZ) 150,331                                          150,327                                        (4)                                                   
P36518 Office 2016 Upgrade (1,099)                                             117,474                                        118,574                                        
P36519 Conference Room IT Updates 115,453                                          138,491                                        23,038                                           
P36521 Build Automation Infrastructure 272,147                                          118,933                                        (153,214)                                       
P36522 Distribution Automation 155,369                                          -                                                 (155,369)                                       
P36524 2018 Network Vintage 2,295,154                                       1,981,161                                     (313,993)                                       
P36525 2018 Desktop Vintage 4,011,280                                       6,190,530                                     2,179,249                                     
P36527 TRIP (TripSaver II) Implementation 1,519,678                                       -                                                 (1,519,678)                                    
P36530 Substation upgrades for BNRG Solar -                                                   237,481                                        237,481                                        
P36536 SN: Upgrade Cooling Water System 661,839                                          653,723                                        (8,115)                                           
P36537 Unjacketed Cable Replacement Prgrm 3,892,956                                       2,093,148                                     (1,799,807)                                    
P36538 2018 Facilities Mgmt MySafety 103,260                                          144,879                                        41,618                                           
P36541 Build TD&G Metrics 951,761                                          -                                                 (951,761)                                       
P36542 Data Security Project 456,579                                          -                                                 (456,579)                                       
P36545 Tree Wire Installment Program 196,458                                          279,895                                        83,437                                           
P36546 Data Center Resiliency 2018 3,672,849                                       2,884,564                                     (788,285)                                       
P36547 Web Security Capacity Expansion 71,021                                            89,463                                           18,442                                           
P36548 Digital Board Upgrade 35,065                                            79,154                                           44,089                                           
P36549 Cisco Agent Desktop Replacement 800,216                                          687,743                                        (112,473)                                       
P36551 Kelley Point Switch Replacement 723,936                                          -                                                 (723,936)                                       
P36554 Vulnerability Scanning Tool 5,884                                               55,331                                           49,447                                           
P36555 Threat Response and EDR Tool 346,368                                          370,226                                        23,858                                           
P36558 Purchase of Oracle Software 742,996                                          740,775                                        (2,221)                                           
P36576 Update/Replace EMS System 1,108,469                                       599,988                                        (508,481)                                       
P36577 ARM and Maximo Reliability 2,087,686                                       842,066                                        (1,245,619)                                    
P36578 GIS Reliability 32,922                                            63,370                                           30,448                                           
P36579 OMS Reliability 58,347                                            228,915                                        170,568                                        
P36580 OIS Reliability 65,000                                            -                                                 (65,000)                                         
P36583 Strategic Spare Substation Equip 3,950,301                                       -                                                 (3,950,301)                                    
P36593 Install Lanyard Safety Alarms 49,409                                            267,369                                        217,960                                        
P36594 Redesign Certificate Management 105,544                                          -                                                 (105,544)                                       
P36595 NextGen Firewall 1,029,549                                       1,166,688                                     137,139                                        
P36619 COOL Rpt Mgmt Sys replacement 60,000                                            -                                                 (60,000)                                         
P36643 Implement a Centralized Log Aggrega 570,075                                          340,794                                        (229,281)                                       
P36647 Improve IT Disaster Rcvry Capabilit 1,878,094                                       1,674,543                                     (203,551)                                       
P36657 CSS Office Reconfiguration 9,712                                               39,685                                           29,973                                           
P36659 PSLD Facilities Upgrade 7,914                                               341,385                                        333,471                                        
P36660 Implement Tier 2 compute and storag 849,397                                          849,397                                        -                                                 
P36661 Deploy Multi Factor Authentication -                                                   84,212                                           84,212                                           
P36668 Maxim Second 115kV Tap 12,812                                            (40,116)                                         (52,928)                                         
P36670 Backup Design -                                                   2,922                                             2,922                                             
P36673 Purchase Water Trailers 21,087                                            41,590                                           20,502                                           
P36677 Endpoint Replacement 905,596                                          59,834                                           (845,762)                                       
P36679 Orenco Substation 115kV Rebuild -                                                   37,644                                           37,644                                           
P36682 Customer Research Database 380,325                                          -                                                 (380,325)                                       
P36690 New 115kV Tapline for CRPUD Sub 4,160                                               (312,651)                                       (316,811)                                       
P36700 Mcloughlin Pole yard 549,222                                          341,124                                        (208,098)                                       
P36701 BusinessIntelligence - Advanced SAS 623,549                                          41,777                                           (581,772)                                       
P36702 Health - Gym Fitness Projects -                                                   60,562                                           60,562                                           

659,812,169                                  631,705,259                                 (28,106,910)                                 

* CWIP=Construction Work in Progress



2018 CWIP* Transferred to Plant by Month

Funding Project 201801 201802 201803 201804 201805 201806 201807 201808 201809 201810 201811 201812 Grand Total
P14628 Replace Failed Underground Cables 775,822         3,028,361      582,122         1,519,542      1,631,611        1,532,666      950,198         907,865         1,596,923      1,211,294      1,119,672      1,038,723        15,894,801      
P14757 Underground Locating (6,859)            45,115           81,025           (42,289)          60,325              242,364         (233,550)        85,944           -                  -                  124,262         22,110              378,447            
P16567 UG FITNES 45,698           31,088           44,946           125,062         102,870            22,449           51,444           37,348           45,540           112,596         96,936           167,990            883,966            
P17265 Tektronix Sub - New Switchgear & Ca 775                 -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    775                   
P17443 T&D Major System Inspect, Replace 1,358,054      2,026,022      844,779         1,086,519      1,238,134        1,623,598      920,784         1,624,318      991,039         3,053,144      1,643,382      2,030,077        18,439,850      
P19712 Underperforming Feeder Improvements 72,782           130,146         67,117           83,001           148,415            99,045           133,379         117,323         179,254         45,129           4,845             21,131              1,101,567        
P20807 Bvr-Reconfig. KB Pipeline Inside Pl -                  -                  44,072           -                  -                    -                  -                  -                  -                  -                  -                  -                    44,072              
P22449 Colstrip Capital Project (70,257)          1,519,947      26,432           13,389           26,272              47,273           10,901           -                  3,430             (12,921)          101                 1,094,965        2,659,533        
P22723 Pelton/Round Butte PME - Aquatic Re 174                 3,896             105                 -                  -                    -                  -                  -                  -                  -                  -                  -                    4,175                
P22727 Pelton/Round Butte PME - Lower Rive 4,909             -                  (11,336)          12,907           -                    -                  15,333           5,971             1,792             3,157             26                   9,707                42,467              
P22840 Replace/Rewind Failed Sub Transfrmr 382,429         637,969         (108)               1                     (7)                       (1)                    (4)                    1                     0                     -                  -                  62                      1,020,341        
P23077 Horizon 230kV - Phase 1 Constructio -                  -                  1,903             702                 708                   9,519             478                 13,543           (11,043)          343                 -                  -                    16,152              
P23438 Various Substations - Install SCADA -                  -                  -                  -                  -                    -                  60                   -                  -                  -                  -                  2,469                2,529                
P23528 Clackamas PME - Recreation, Aesthet 5,057             3,507             55,706           4,807             38,000              3,589             14,098           7,122             43,424           317,896         279,440         15,286              787,933            
P23599 Clackamas PME - Aquatics -                  43,215           267                 267                 267                   267                 737                 6,211             292                 308                 310                 313                   52,455              
P23754 AMI - Advanced Metering Infrastruct -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  (8,512)               (8,512)               
P23970 Corporate Strategic Fiber Project 95,406           (187,349)        268,837         13                   455                   8,419             11                   199,042         74,679           3,514             66,548           551,505            1,081,082        
P24225 Beaver - Install Remedial Action Sc -                  -                  -                  -                  -                    -                  -                  1,284             4,229             -                  -                  (109)                  5,404                
P24723 Substation Arc Flash Mitigation 86,849           6,837             538,506         97,441           37,177              29,923           (2,893)            22,477           (208)               4,007,995      101,982         679,590            5,605,677        
P24995 PRB Water Fund -                  -                  -                  -                  333,350            -                  -                  -                  -                  -                  -                  (333,350)          -                    
P25250 Scholls Ferry Substation - Construc -                  -                  -                  -                  -                    -                  -                  -                  -                  (12)                  -                  0                        (12)                    
P25502 Server Infrastructure Fitness 29,759           -                  2,657             19                   56,906              39,890           (107,160)        -                  -                  -                  -                  -                    22,070              
P26122 Transmission Pole Full Length Repla -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  (20)                  0                        (19)                    
P26261 Mt Hood Corridor Reliability Projec -                  -                  -                  -                  -                    2                     -                  -                  1,260             -                  942                 (0)                       2,204                
P26416 Clackamas PME - Habitat Improvement -                  -                  -                  -                  66,224              1,694             49,088           -                  -                  48,270           -                  84,550              249,826            
P26724 Rosemont Sub - New DistTransformer -                  -                  -                  -                  -                    -                  856                 -                  -                  (299)               -                  -                    557                   
P26874 QRP Reliability Improvements (2012- -                  -                  -                  -                  -                    -                  -                  -                  -                  52,890           19,040           -                    71,930              
P27149 DSG Dispatchable Standby Generation -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  14                      14                      
P27182 C Springs 1&2 - Upgrade Fire System -                  -                  (21,680)          -                  -                    -                  -                  -                  -                  -                  -                  -                    (21,680)             
P35023 Maximo for IT -                  -                  -                  -                  -                    (273)               -                  -                  -                  -                  -                  -                    (273)                  
P35040 Feeder Monitoring -                  26,155           347                 7,276             5,865                (212)               (117)               12                   (3)                    (50)                  1,161             8,931                49,364              
P35070 Vehicle Vintage Replacement 129,955         340,897         2,464             357                 (277)                  -                  -                  (0)                    -                  -                  -                  -                    473,397            
P35085 Substation Fitness 63,044           -                  (11)                  9,603             4,884                398                 8                     3,157             -                  -                  6,945             0                        88,028              
P35100 Purchase Project Porfolio Mgmt Tool -                  25                   -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    25                      
P35127 CS - Install Warehouse Mezzanine -                  -                  (230,946)        -                  -                    -                  -                  -                  -                  -                  -                  -                    (230,946)          
P35139 Facilities Fitness -                  -                  -                  2,485             368                   (126)               -                  -                  -                  -                  -                  (57)                    2,671                
P35149 Colstrip Transmission NW Energy 1,571             2,584             2,681             6,349             36,324              6,943             4,069             40,359           13,628           8,260             8,074             30,347              161,189            
P35150 BR - Replace HRSG Superheaters 214,808         1,539             (101)               617                 (7)                       (1)                    -                  -                  -                  -                  -                  -                    216,854            
P35155 Install NERC CIP Substation Access -                  -                  -                  65                   -                    -                  -                  -                  -                  -                  -                  -                    65                      
P35172 PSES - Generation Fitness Fund 68,816           37,204           (10,022)          6,702             (314)                  371,975         97,575           381,774         128,837         1,143,210      192,683         2,165,623        4,584,063        
P35185 BC - Install Laser Anemometry Pilot -                  -                  -                  -                  -                    -                  -                  1,818             -                  -                  -                  -                    1,818                
P35205 Port Westward 2 Construction -                  -                  -                  446                 -                    (691)               -                  -                  -                  739                 -                  178                   673                   
P35210 BN Capital Tools & Lab Equip 3,503             7,832             -                  21,931           4,135                1,980             3,026             -                  49,241           4,389             2,250             9,100                107,387            
P35212 Misc. Pumps, Valves, Motors 5,524             4,261             14,394           16,579           17,825              2,055             314                 18,722           46,978           13,566           7,904             72                      148,195            
P35214 BN - Misc. Pumps. Valves, Motors -                  10,140           13,608           3,041             24,986              7,444             18,736           6,889             5,175             (22)                  1,973             6,244                98,213              
P35217 Generation Cap Tools & Lab Equip 31,519           49,847           (20,362)          103,548         9,998                40,132           81,386           6,723             (65)                  (252)               130,132         91,238              523,843            
P35221 PRB Capital Tools & Lab Equip 95                   4,625             -                  380                 4,637                -                  126                 (177)               -                  (862)               -                  26,935              35,759              
P35228 Clackamas PME Road Fund -                  -                  -                  -                  -                    -                  -                  3,998             963                 (21)                  (0)                    20                      4,960                
P35327 Marquam Tri-Met Bridge 115kV Line -                  -                  -                  -                  -                    6,361,464      -                  -                  -                  -                  -                  -                    6,361,464        
P35329 Blue Lake/Gresham - System Upgrades 17,732           (2,728)            20,190           31                   15,109,208      2,687             148                 76,929           (20)                  33                   13,053,969   23,284              28,301,462      
P35344 Install LED Streetlights -                  -                  -                  -                  290                   5,694             -                  7,172             1,199             436                 -                  (25)                    14,765              
P35349 Dist Line Sys - Equip Replacement 34,699           128,213         27,328           19,816           22,094              (2,405)            29,101           24,044           2,829             18,062           103,014         34,567              441,362            
P35352 Consolidation of Regional Line Disp -                  -                  973                 -                  -                    (43)                  -                  -                  -                  -                  -                  (19)                    910                   
P35360 FY: Purchase Work Barge -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  371                 (364)                  7                        
P35407 2020 Vision Wave 2 -MMS,GIS,OMS 449                 -                  (3)                    -                  -                    122                 (0)                    -                  -                  -                  -                  -                    569                   
P35479 TASNET SCADA System Replacement 935                 (0)                    (394)               913,280         (819)                  (630)               (608)               743                 431                 10,784           243                 1,322                925,286            
P35481 KB Pipeline - Beaver T replacement -                  -                  821                 -                  -                    -                  -                  -                  -                  -                  -                  -                    821                   
P35484 230kV Pole Replacements -                  -                  -                  -                  -                    -                  -                  -                  -                  463,236         9,043             70,022              542,300            
P35501 Hayden Island Substation Upgrades -                  -                  -                  -                  -                    17                   -                  -                  -                  -                  -                  (0)                       16                      
P35522 Desktop Computer Fitness Program 505                 -                  (2,470)            -                  3,460                -                  -                  -                  -                  280                 113                 174                   2,061                
P35532 WTC Floor Upgrade -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  558                 -                    558                   
P35535 Generating Plants Cyber Security -                  -                  1,521             -                  1                        -                  -                  -                  -                  -                  -                  -                    1,522                
P35556 Avian Protection Program 26,958           5,465             17,920           28,737           10,284              324                 3,175             1,901             24,927           13,153           41,015           561                   174,421            
P35565 PSES - Generation Site Paving 345                 -                  -                  560                 -                    -                  -                  -                  -                  -                  -                  124,015            124,920            
P35570 West Union - 115kV Conversion -                  -                  4,306,649      33,228           (665)                  (1,720)            (349)               1,901             (4)                    103,338         -                  (0)                       4,442,377        
P35571 Shute Substation - Build New Sub -                  -                  -                  -                  426                   (19)                  -                  -                  -                  -                  -                  (8)                       399                   
P35572 Build New Rock Creek Substation 608                 4,296             4,271             1,139             39,856              -                  -                  -                  -                  -                  -                  -                    50,170              
P35573 Ruby - 115kV Conversion -                  -                  1                     -                  -                    -                  -                  -                  -                  -                  -                  -                    1                        
P35591 As-Built Drawings - Generation 72,212           81,458           70,446           79,818           77,468              103,182         82,698           137,148         99,345           126,546         93,911           89,827              1,114,061        
P35619 CET Install Oracle CC&B/MDM Systems 283,983         (703,085)        15,737           37,535           133,294,117    5,921,757      1,995,367      758,738         1,519,527      72,658           (92,850)          77,985              143,181,467    
P35631 Sunset - D1X Transformer Upgrades -                  -                  -                  14                   -                    (1)                    -                  -                  -                  -                  -                  (0)                       13                      
P35640 CET- Employee Advocacy & Engagement -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  5                        5                        
P35650 Emergent Radio Equipment 2,703             6,047             1,903             7,804             6,565                1,575             23,373           6,030             3,392             1,958             (7)                    (201)                  61,143              
P35672 ETRM Risk Management Consolidation -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  1,016                1,016                
P35679 Construct Marquam Project -                  -                  -                  48,138,354   726,272            23,477           23,212           395,321         41,507           101,602         233,360         1,901,693        51,584,798      
P35683 EMS Readiness Center Enhancement 507                 54                   (251)               1                     (5)                       (1)                    4                     (2)                    0                     (2)                    (0)                    2                        307                   
P35688 BI & Data Managment for PGE -                  -                  -                  -                  -                    -                  (0)                    -                  -                  -                  -                  -                    (0)                       
P35802 Horizon Phase II Project 144,003         161,875         45,818           356,014         25,176              3,993             2,699             3,703             3,424             4,394             14,718           2,138,149        2,903,964        
P35813 Beaverton-Denny115kV Reconductor -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  (317)               -                    (317)                  
P35815 Abernethy Substation Capacity Addn 3,281,838      18,762           6,336             2,938             4,676                636                 (99)                  12                   -                  5,173             40,739           17,490              3,378,501        
P35820 Estacada Capacity Addition -                  -                  0                     -                  -                    (0)                    -                  -                  -                  -                  -                  0                        1                        
P35823 Big IQ purchase and configuration -                  147                 -                  -                  -                    -                  (0)                    -                  -                  -                  -                  -                    147                   
P35828 Faraday Switchyard 115kV Upgrade -                  -                  250                 -                  -                    (11)                  -                  167                 8                     -                  -                  49                      463                   
P35831 X-Phase Synchrophasor Installation -                  -                  1,958             39                   -                    (2)                    -                  -                  -                  -                  -                  -                    1,996                
P35835 Portland Service Center Upgrade -                  -                  -                  -                  -                    -                  7,726,835      90,796           (19,009)          40,827           301,609         77,947              8,219,005        
P35842 N. Plains - Pumpkin Ridge Recond. -                  -                  -                  -                  -                    -                  5,848             -                  -                  -                  -                  -                    5,848                
P35844 2015 Corporate Furniture Purchases -                  -                  -                  -                  -                    -                  198                 -                  -                  -                  -                  -                    198                   
P35846 CPP Switch Replacement 120,837         2,426             4,067             5                     9,527                19                   1,175             110,443         71,718           13,559           143,971         42,278              520,025            
P35849 PeopleSoft HR 9.2 Upgrade (0)                    104,130         1,009,369      36,209           56,436              (34)                  (188,347)        (119)               48                   (156)               -                  -                    1,017,536        
P35853 PeopleSoft Financials 9.2 Upgrade -                  -                  -                  -                  -                    -                  -                  8,760             -                  -                  -                  -                    8,760                
P35855 AMI Infrastructure Improvements 16,700           556                 8,274             16,701           82,159              8,349             23                   351                 9,015             14,275           (49,462)          2,763                109,704            
P35860 Application Password Vaulting (122,163)        18,542           (5,245)            18,771           (5)                       (0)                    100                 -                  -                  10,500           -                  -                    (79,501)             
P35873 Certificate Management Phase II -                  (375)               -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    (375)                  
P35881 IT for Facilities & Communications 1,146             3,335             1,235             5,318             1,931                (15)                  236                 4,373             1,054             (12)                  (0)                    1,293                19,894              
P35890 Purchase Distribution Transformers 963,985         1,108,100      1,368,659      1,139,806      1,149,872        1,042,967      674,635         838,702         379,156         664,471         365,077         864,899            10,560,328      
P35892 Purchase Customer Meters 189,956         358,630         55,289           100,017         61,184              557,585         178,681         303,088         65,484           602,902         174,835         585,469            3,233,121        
P35894 Communications Fitness 126,919         34,577           28,376           36,941           62,372              20,014           182,208         62,589           137,186         32,476           192,463         18,531              934,654            
P35908 SAM: Proactive UG Cable Program 1,208,623      932,940         5,150,482      (3,531,959)    (26,322)             491,117         280,517         746,002         843,295         1,276,220      338,559         1,321,009        9,030,485        
P35914 Substation Fitness 2015-2018 808,074         432,193         60,228           432,139         131,262            479,528         103,193         176,873         262,779         (740)               128,750         1,127,667        4,141,947        
P35916 PW: Install Modular CT Insulation -                  -                  -                  3,097             (39)                    39,331           38,996           -                  -                  -                  -                  -                    81,384              
P35924 Distribution System Construction II 219,415         4,355,386      3,220,248      4,015,309      4,270,134        5,560,786      5,223,101      5,738,584      4,253,890      5,068,077      4,282,474      3,910,091        50,117,494      
P35925 Dist. Customer Line Construction II 3,200,060      3,591,429      1,475,284      2,961,445      3,028,876        3,702,420      3,743,615      4,224,995      2,808,639      2,942,260      2,198,430      2,336,836        36,214,290      
P35938 Field Voice Communications System 308,133         1,349,770      1,456,031      625,011         2,163,326        1,251,550      725,059         2,008,081      1,202,461      1,154,144      812,704         1,305,064        14,361,334      



P35941 OG: Switchyard Upgrade -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  5,621,807        5,621,807        
P35942 Replace Engine Generator at Malin -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  92,834           -                    92,834              
P35946 RB: Replace VAR-4 Transformer -                  7                     -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    7                        
P35951 BC: Construct 230kV Ring Bus -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  2,935,412      (3,201)               2,932,211        
P35956 BR: Upgrade MCC's for HRSG's 38,001           17,630           (150)               1,152             5,213                (6)                    -                  -                  -                  -                  -                  -                    61,840              
P35959 WSH Structural/Reliability Upgrades 268,248         4,326             92,764           57,093           43,981              (47,504)          -                  5,111,288      63,870           2,984,014      82,329           55,228              8,715,637        
P35975 Substation Interconnection Const -                  -                  2                     -                  -                    (0)                    -                  -                  6                     -                  -                  -                    7                        
P35980 PCB Transformer Replacement 1,405,539      1,926,521      1,253,836      844,401         1,806,038        1,401,524      986,290         1,751,915      1,321,039      1,397,078      1,299,222      1,552,740        16,946,144      
P35995 Downtown UG Core Cable Replacement 18,929           990                 (1,991)            76,405           126,137            171,708         (2,428)            14,378           5,299             220                 (22)                  134                   409,757            
P36005 Spectrum - 700mhz -                  -                  -                  -                  -                    9,223             (131)               7,762             -                  -                  -                  -                    16,854              
P36029 Elma Capacity Addition -                  -                  -                  -                  -                    -                  -                  9,167,842      11,496           11,411           94                   9,302                9,200,146        
P36036 Canemah-Sullivan 57kV Project 4,391             40,590           27,047           14,259           -                    1,966             -                  -                  -                  -                  3,303             1,063                92,619              
P36039 Harborton Reliability Project -                  -                  -                  -                  -                    -                  -                  3,283             8,409             -                  -                  1,221                12,914              
P36042 Tektronix Substation Upgrade 7,232             3,166             7,587             4                     1,114                (53)                  -                  -                  -                  (120)               (295)               (105)                  18,529              
P36044 3WTCPL Upgrade 35,466           2,822             1,915             7,096             (1,256)               68                   (2)                    (18)                  (1)                    (28)                  (1)                    3,001,807        3,047,868        
P36046 Corporate Security Fitness 3,584             319                 1,354             10,419           690                   -                  17,531           5,359             9,969             24,113           17,072           100,078            190,490            
P36054 2016 CyberSecurity Fitness 34,000           -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    34,000              
P36055 Corp Security Failover Part II 1,975             136                 -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    2,111                
P36056 Upgrade/Add Revenue Meters 409                 -                  470                 -                  13                      1,864,005      17,852           12,332           8,522             (946)               23,269           1,082,698        3,008,625        
P36061 BR: CTG Rewind Program 2016 - 2018 -                  1,461             -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    1,461                
P36062 RB: Airgap Monitor Upgrade RealTime -                  -                  37                   -                  -                    -                  -                  -                  -                  -                  -                  -                    37                      
P36083 Replace Xfer trip at Grizzly -                  -                  250,000         -                  -                    -                  -                  -                  -                  -                  -                  -                    250,000            
P36087 PRB - Misc. Pumps, Valves, Motors -                  53                   -                  -                  -                    -                  -                  -                  -                  (53)                  1,986             9,532                11,518              
P36088 SAM: Rivergate N Substation Rebuild 6,067             -                  1,309             9,742             145                   9,170             498                 491                 -                  261                 700                 (0)                       28,382              
P36105 2016-2019 Dispatchable Standby Gen 2,827             62,609           9,965             -                  884                   (0)                    -                  201                 -                  -                  -                  575,459            651,945            
P36106 UPS Battery/Capacitor Fitness -                  -                  18,306           -                  -                    -                  -                  -                  -                  91,339           -                  -                    109,645            
P36109 Distribution Automation 19,756           2,690             20,685           28,852           12,148              6,436             2,016             6,114             -                  244                 -                  1,491                100,430            
P36116 Wind Generation Fitness Program 273,550         85,585           120,498         1                     (51)                    540,342         833,619         417,934         1,051,458      90,914           387,897         2,442,580        6,244,326        
P36122 Performance & Reliability Software 13,510           -                  -                  -                  -                    -                  -                  -                  -                  -                  1,712             -                    15,222              
P36127 OG: Build Timothy Lake Powerhouse -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  9,457,460        9,457,460        
P36133 WSH: Upgrade Comm. Infrastructure (68,582)          14,387           23,933           16,144           34,350              14,273           3,844             601                 -                  -                  528                 -                    39,479              
P36134 Hydro Control System Upgrade -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  9,363,560        9,363,560        
P36135 BC: Construct Warehouse/Shop Bldg -                  521,715         201,434         35,235           1,301                15,711           11,686           104                 6                     -                  -                  -                    787,191            
P36138 PW2 Add Blackstart Capability 12,094           (1,956)            950                 9,695             5,451                134,597         (120,565)        96,199           -                  107,454         2,429             (164,929)          81,419              
P36145 Downtown Reach - DSL Easements -                  1,337             -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    1,337                
P36146 Energy Market Readiness Project 45,304           (77,123)          133,632         (3,103)            (167,428)          -                  0                     16,517           -                  (110,923)        -                  -                    (163,125)          
P36166 Orient sub: Capacity Addition 2,722             739                 1,306             949                 180                   103                 1,849             3,396             74,500           293,383         303,891         7,580,390        8,263,406        
P36170 OHSU Infrastructure Upgrades 106,306         886                 1,315             232,016         79,522              124,639         3,377             408                 (167)               308                 12                   2,399                551,022            
P36179 EMS Upgrades for EIM -                  (28,343)          17,835           3,143             -                    -                  0                     -                  -                  -                  -                  -                    (7,365)               
P36180 Purchase Vehicles SDPM & Distribut -                  -                  -                  -                  -                    -                  -                  6,552             -                  -                  -                  (130)                  6,422                
P36189 PACE HR -                  -                  -                  -                  -                    -                  0                     7,082             (4,426)            5,090             -                  -                    7,746                
P36193 Energy Network Redesign 9,389             364                 -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    9,753                
P36195 PACE - Finance - Financials 3,203             -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    3,203                
P36205 Metal Streetlight Grounding 161,114         47,229           22,106           68,441           74,989              62,769           24,260           34,946           8,302             -                  -                  (4,196)               499,961            
P36209 Silverton Capacity Addition -                  -                  -                  3,401             (29)                    366                 6,931             30,114           124,490         115,481         2,987             (1,696)               282,046            
P36211 Shute-West Union 115 line addition -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  7,777,199        7,777,199        
P36218 Upgrade 3WTCBR Control Room -                  731                 -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    731                   
P36222 Legacy Tool Replacement Project 12,477           6,565             2,861             (3,357)            -                    14,378           -                  -                  -                  -                  -                  -                    32,924              
P36223 Replace Primary Cables Ronler Acres 10,070           2,855             (125)               291,326         -                    (12,923)          -                  -                  -                  -                  -                  -                    291,203            
P36224 myAccess (aka, 'replace ITIM', IAM) 3,131             333                 (477)               8                     (32)                    (5)                    -                  12                   2                     (12)                  (0)                    74,259              77,219              
P36228 Generation Cyber Security NIDs 1,746             4,621             (275)               0                     87                      -                  -                  -                  -                  -                  -                  -                    6,181                
P36229 McGill Sub Capacity Additions 700,533         -                  20                   415,678         161,053            1,419             13,789           452,684         909,809         473,933         501,295         659,651            4,289,864        
P36234 Install Storeroom Pole Bunkers -                  -                  51,377           -                  19,748              -                  87,258           13,475           -                  -                  -                  31,900              203,757            
P36235 Install Low OH Services Guarding -                  34,361           863                 -                  13,862              (1,037)            -                  -                  8,683             106,675         69,597           (726)                  232,278            
P36240 Tabor Control Enclosure Upgrades -                  1,490,353      108,052         5                     (52)                    3,510             (37)                  1,103             798                 -                  -                  -                    1,603,733        
P36249 Shute Sub - Build Storage Yard 349,617         -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    349,617            
P36251 Shute WJ2 Switchgear -                  -                  -                  -                  -                    1,743             -                  -                  -                  -                  3,190,002      5,117                3,196,862        
P36252 Sunset WR2 DGA Monitor 101,600         146,899         (7,333)            1,721             7,835                2,578             (1,612)            3,056             -                  15,579           3,326             (29,885)             243,765            
P36260 2017 Facilities Capital Fitness 7,577             -                  (21,582)          -                  -                    -                  17,541           -                  -                  -                  -                  -                    3,537                
P36264 Websphere Disaster Recovery -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  3,145,458        3,145,458        
P36270 Roseway Substation Expansion -                  -                  -                  -                  1,693                (2)                    13                   3,612             7,135             8,789             6,782             5,856                33,877              
P36271 OG: Timothy Spillway Modifications 1,158             1,045             1,918             3                     (12)                    -                  -                  -                  -                  -                  -                  -                    4,112                
P36272 T&D Substation Reliability Upgrades -                  -                  -                  -                  -                    (5,766)            -                  -                  -                  -                  -                  -                    (5,766)               
P36273 Replace Glendoveer-Gresham 115kV -                  -                  13,790           -                  -                    -                  -                  -                  -                  -                  -                  -                    13,790              
P36275 CCC/WLC Corp Training Upgrade -                  -                  -                  -                  -                    222,312         23                   18,567           2                     (14)                  0                     14                      240,904            
P36276 Workplace EV Charging Phase 2 -                  -                  -                  -                  -                    6,119             -                  760                 -                  52,785           519                 126,452            186,635            
P36280 Purchase Mobile Transformers 66,420           57,637           (9,764)            9,434             1,712                (87)                  (776)               3,079             (38)                  4,049             13,645           284                   145,596            
P36283 Comm Tech Dept - Buy Test Equipment -                  -                  33,300           -                  -                    -                  73,202           22,680           392                 70,483           (10,847)          67,409              256,618            
P36284 2017 Server Fitness 79,203           66,672           108,763         16,933           15,876              194,293         (384,287)        (546)               (4)                    2                     (1)                    4                        96,907              
P36285 PurchaseT&D - Tools & Lab Equipment 8,241             1,356             76,133           11,852           12,850              92,019           53,030           79,251           37,849           142,852         304,687         77,256              897,377            
P36286 2017 Network Fitness 270,643         76,567           30,641           427,689         27,786              15,258           (464,980)        16,109           43,684           -                  (37,499)          -                    405,898            
P36287 2017 Cyber Security Fitness 382,452         632,765         (640,406)        20,903           (86,120)             (156,235)        16,390           12,934           1,757             2,845             1,946             1,869                191,102            
P36288 2017 Desktop Fitness 99,065           8,800             (345)               869                 (23)                    128,829         (66,436)          (10)                  1                     (9)                    (0)                    84,586              255,327            
P36290 BR: Replace second VFD for BFP 170                 4,018             -                  615                 -                    -                  -                  -                  -                  -                  -                  -                    4,803                
P36293 BR - Replace Steam Turbine ETD 5,842             2,277             (1,919)            631                 (61)                    -                  -                  -                  -                  -                  -                  -                    6,770                
P36296 NF: Install Xfrmr Depressurization -                  -                  -                  -                  -                    -                  -                  645,152         12,217           (127)               7                     89                      657,338            
P36301 SN: Throat Liner Unit 13 2,435             -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    2,435                
P36302 CS - Storage/Shop Building -                  360,821         77,336           (30,399)          8,632                39,149           13,450           5,135             2                     (330)               1,598             -                    475,393            
P36303 Westside Digital Upgr/RAS Proj -                  -                  552,649         11,830           2,656                (26,497)          (842)               399                 8,169             (354)               1,925             -                    549,935            
P36305 BC - Replace Climb Assist -                  1,697             287,636         32,549           (132)                  3,525             73                   (57)                  1                     (46)                  -                  -                    325,245            
P36307 PRP - Vehicles & Capital Equipment 83,288           7,537             1,608             30,522           (92)                    167                 188                 15,049           0                     644                 3                     (279)                  138,634            
P36326 Install Database Monitoring Tool -                  -                  535                 1                     (8)                       -                  -                  -                  -                  -                  -                  -                    528                   
P36327 Replace Kelley Point Switchgear -                  -                  1,213,984      1,667             (262)                  100                 (102)               (58)                  (15)                  (113)               -                  1,348                1,216,550        
P36329 BR: Overhaul GT Units -                  -                  505,674         1,874             -                    -                  -                  -                  -                  -                  -                  -                    507,548            
P36334 Sherwood Security Upgrades -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  15,705           15,147              30,851              
P36335 Delaware Substation Rebuild -                  -                  -                  764,488         2,389                (1,653)            (2,647)            493                 (181)               (240)               26                   6,226,315        6,988,989        
P36338 BR: Unit 8 Repair 2,377             -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    2,377                
P36339 PSC Transformer Shop Enclosure 13,024           130                 -                  -                  602                   -                  -                  -                  -                  -                  -                  -                    13,756              
P36353 NF: Install Fish Ladder Pumps 48                   -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    48                      
P36357 Purchase OSISoft Licenses 4,963             2,217             (609)               5                     (50)                    2,682             43                   -                  -                  -                  -                  -                    9,250                
P36358 Purchase IT Storage for Critical Sy 746                 1,960             875                 1,226             689                   3,608             9,976             2,648             -                  -                  -                  -                    21,730              
P36361 Sunset Capacity Addition - WJ9 -                  -                  -                  -                  -                    -                  1,800,955      1,039             30,341           4,365             85                   52,679              1,889,465        
P36365 CY: Complete Carty As-Builts 983                 129                 (184)               3                     8,573                -                  -                  -                  -                  -                  -                  -                    9,503                
P36368 Energy Tracker to OPower Conversion -                  -                  -                  -                  -                    1,221,631      243                 963                 70,035           (70,114)          6                     183,112            1,405,876        
P36371 Install e-locks at CIP sites 22,818           22,336           201,489         485,123         55,317              67,544           137,472         71,137           97,970           (71,244)          11,611           81,842              1,183,413        
P36375 CS Performance Upgrades -                  -                  -                  -                  4,666,575        41,050           (50,863)          33,036           7,800             7,561             9,387             71,648              4,786,193        
P36378 Centennial Substation Upgrades -                  -                  -                  -                  -                    -                  -                  563                 233                 (3)                    333                 4                        1,130                
P36393 McLoughlin Storage Yard Expansion 278                 13,025           309                 -                  -                    -                  -                  -                  -                  -                  -                  -                    13,612              
P36394 Vintage Vehicle Replacement II 4,251             768,636         464,318         3,186,642      1,991,415        1,334,330      1,056,983      1,118,016      452,326         339,539         285,456         1,050,798        12,052,710      
P36407 Automate Development Operations -                  1,341,936      (13,121)          1,001             (128)                  1,056             1,402             954                 1,736             -                  -                  -                    1,334,837        
P36408 Parks Fitness Fund -                  -                  -                  -                  -                    2,052             7                     (4)                    123,228         68,088           36,796           6,278                236,445            
P36409 RM: Upgrade Attraction Water Pumps 6,083             -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    6,083                
P36412 Incremental Added Vehicles 110,397         10,450           105,220         39,627           384,456            47,178           37,451           70,839           122,327         9,827             61,598           208,213            1,207,582        
P36413 Double Pole Project -                  -                  -                  -                  -                    -                  -                  -                  68,609           14,402           63,113           75,441              221,564            
P36415 PACE - Enterprise Data Warehouse 4,499             33,242           5,347             24,501           (338)                  (29)                  287                 -                  -                  -                  -                  -                    67,509              
P36426 RM: Traveling Screen Replacement -                  -                  -                  -                  -                    156,407         58,856           175,599         43,282           3,484             9,813             388                   447,828            
P36429 BR: Purchase Capital Spares -                  124,868         -                  -                  195,000            275,000         39,975           -                  6,510             -                  916                 -                    642,269            



P36431 PW - New Generation Building Roof -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  305,932            305,932            
P36432 CS:Install GE Network Security Cent -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  125,108            125,108            
P36433 BR: Upgrade Critical Valves -                  305                 142,250         25,035           (2,025)               627                 122                 8,785             1,604             32,332           199                 377                   209,609            
P36435 Gen CIPv5 and Security Improvements -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  452,928            452,928            
P36440 3WTC Building Security Hardening -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  231,956            231,956            
P36442 2018 Fitness for Facilities Mgmt 10,521           -                  11,444           112,888         2,483                43,378           121                 85,036           38,100           135,519         622                 887,731            1,327,843        
P36443 2018 Capital Furniture Purchases -                  32,663           13,031           18,186           15,310              24,246           -                  34,197           -                  57,000           110,600         29,594              334,826            
P36445 BN: Gen CIPv5 Security Improvements -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  305,498            305,498            
P36450 Urban Feeder UG Conversion -                  -                  -                  -                  3,313                -                  -                  -                  331,469         638,982         661,428         756,551            2,391,744        
P36451 CY: Upgrade Heat Trace System 3,505             5,372             (382)               5,298             (31)                    (4)                    24                   -                  -                  -                  -                  -                    13,781              
P36454 Substation Rerock - multiple sites 706,534         3,959             60,724           97,797           5,681                548,995         (14)                  17,430           (1)                    468,648         101,452         569,596            2,580,803        
P36463 BR- Install Vibration Monitoring -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  261,297            261,297            
P36464 Facilities Asphalt R&R Project -                  -                  -                  -                  -                    -                  189,209         175,773         -                  -                  -                  -                    364,981            
P36469 Zetron Expansion -                  -                  -                  -                  -                    -                  -                  -                  -                  5,670             13,011           181,262            199,943            
P36470 Sensus DT34 Meter Exchanges -                  -                  -                  -                  -                    -                  -                  1,963             12                   2,355             12                   44,038              48,379              
P36472 2018 System Growth Blanket -                  -                  356,203         3,391             18,396              194,174         29,244           865                 15,288           9,944             206,096         1,123,836        1,957,438        
P36473 2018 Infrastructure Fitness Blanket -                  4,156             867,063         106,010         39,528              (36,877)          -                  (395,338)        514                 997,636         61,918           1,717,846        3,362,457        
P36485 Intel D1X Add and Replace Cables -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  4,004,664        4,004,664        
P36487 PGE Safety - Vehicle for Generation 1,363             124                 (199)               2                     (14)                    (1)                    (8)                    1                     197                 (4)                    1                     0                        1,462                
P36488 Furniture - Staff Growth (TDRI) -                  16,921           -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    16,921              
P36489 T&D Application Reliability Imprvmt 186                 20                   8,059             7,975             16,575              12,914           -                  16,120           1,553             (18,290)          (43,128)          1,637                3,622                
P36490 Build WTC Integrated Sec Ops Ctr (9,611)            6,773             (254)               13,951           211                   48                   -                  6                     -                  (6)                    (0)                    365                   11,483              
P36491 Purchase Forklift for Meter Warehou -                  -                  -                  -                  -                    34,986           -                  -                  -                  -                  -                  -                    34,986              
P36497 3G Meter Replacement Project -                  -                  98,505           70,161           62,094              84,790           40,990           130,301         80,523           100,952         84,638           38,721              791,676            
P36498 Silverton West Feeder Reconductor 510,964         687,340         190,402         162,351         (539,119)          (35,646)          (7,318)            16,142           22,903           (1,490)            21,629           7,218                1,035,375        
P36502 IT Storage for Critical Systems -                  1,200,000      -                  -                  -                    -                  -                  -                  3,620             (11)                  -                  -                    1,203,609        
P36503 Enterprise Performance Monitoring -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  105,401            105,401            
P36505 Netapp Storage Array -                  6,147             33,133           21,896           15,820              24,050           7,132             596                 23                   (181)               (3)                    173                   108,785            
P36506 Customer Touchpoints infrastructure -                  -                  (698)               -                  -                    -                  -                  -                  -                  -                  -                  -                    (698)                  
P36507 Desktop Hardware for CET -                  366,000         -                  -                  -                    -                  -                  -                  -                  -                  -                  -                    366,000            
P36515 Tipping Point Upgrade -                  -                  -                  -                  -                    -                  43,549           (55)                  22                   (72)                  4                     31                      43,479              
P36516 2018 Server Vintage -                  12,183           66,396           88,045           124,434            135,700         192,590         885,825         136,230         (537,179)        139,063         168,524            1,411,810        
P36517 Secure Internet Facing Zone (SIFZ) -                  -                  -                  -                  97,750              51,861           723                 (6)                    2                     (8)                    0                     3                        150,327            
P36518 Office 2016 Upgrade -                  -                  -                  -                  -                    -                  -                  -                  27,847           3,343             2,465             83,820              117,474            
P36519 Conference Room IT Updates -                  -                  -                  683                 2,430                885                 40,876           575                 -                  2,512             -                  90,530              138,491            
P36521 Build Automation Infrastructure -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  118,933            118,933            
P36524 2018 Network Vintage -                  60,026           30,323           29,900           30,193              55,132           722,027         62,127           57,795           267,911         386,727         279,002            1,981,161        
P36525 2018 Desktop Vintage -                  23,774           459,277         770,675         214,830            241,023         290,150         363,906         507,660         552,221         935,411         1,831,603        6,190,530        
P36530 Substation upgrades for BNRG Solar -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  237,481            237,481            
P36536 SN: Upgrade Cooling Water System -                  -                  -                  -                  -                    -                  -                  347,262         260,752         27,194           3,118             15,397              653,723            
P36537 Unjacketed Cable Replacement Prgrm -                  -                  -                  67                   3,479                294,346         199,582         470,641         181,374         164,864         318,428         460,367            2,093,148        
P36538 2018 Facilities Mgmt MySafety -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  144,879            144,879            
P36545 Tree Wire Installment Program -                  -                  -                  7,506             15,754              (21,336)          (1,256)            77,731           106,840         80,325           9,071             5,259                279,895            
P36546 Data Center Resiliency 2018 -                  -                  -                  26,577           51,518              37,948           23,361           25,577           1,959,046      38,600           41,644           680,292            2,884,564        
P36547 Web Security Capacity Expansion -                  -                  -                  -                  -                    71,021           -                  -                  -                  17,618           807                 18                      89,463              
P36548 Digital Board Upgrade -                  -                  -                  -                  -                    -                  -                  35,063           1                     777                 30,598           12,714              79,154              
P36549 Cisco Agent Desktop Replacement -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  687,743            687,743            
P36554 Vulnerability Scanning Tool -                  -                  -                  -                  -                    -                  -                  2,410             -                  3,651             689                 48,581              55,331              
P36555 Threat Response and EDR Tool -                  -                  -                  -                  -                    -                  -                  2,974             -                  2,064             -                  365,189            370,226            
P36558 Purchase of Oracle Software -                  -                  -                  -                  -                    -                  -                  -                  742,996         (2,221)            -                  -                    740,775            
P36576 Update/Replace EMS System -                  -                  -                  -                  -                    -                  -                  -                  -                  677,113         3,627             (80,752)             599,988            
P36577 ARM and Maximo Reliability -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  842,066            842,066            
P36578 GIS Reliability -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  49,954           13,417              63,370              
P36579 OMS Reliability -                  -                  -                  -                  -                    -                  -                  -                  -                  30,913           (0)                    198,002            228,915            
P36593 Install Lanyard Safety Alarms -                  -                  -                  -                  -                    -                  49,409           -                  -                  155,578         17,758           44,624              267,369            
P36595 NextGen Firewall -                  -                  -                  -                  -                    -                  -                  182,108         366,363         47,701           407,451         163,065            1,166,688        
P36643 Implement a Centralized Log Aggrega -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  340,794            340,794            
P36647 Improve IT Disaster Rcvry Capabilit -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  1,298,365      376,178            1,674,543        
P36657 CSS Office Reconfiguration -                  -                  -                  -                  -                    -                  -                  -                  9,712             2,557             -                  27,416              39,685              
P36659 PSLD Facilities Upgrade -                  -                  -                  -                  -                    -                  -                  -                  -                  107,228         191,874         42,283              341,385            
P36660 Implement Tier 2 compute and storag -                  -                  -                  -                  -                    -                  -                  849,397         -                  -                  -                  -                    849,397            
P36661 Deploy Multi Factor Authentication -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  4,990             79,222              84,212              
P36668 Maxim Second 115kV Tap -                  -                  -                  -                  -                    -                  -                  -                  -                  (41,700)          -                  1,584                (40,116)             
P36670 Backup Design -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  2,909             13                      2,922                
P36673 Purchase Water Trailers -                  -                  -                  -                  -                    -                  -                  -                  -                  39,294           2,316             (21)                    41,590              
P36677 Endpoint Replacement -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  59,834              59,834              
P36679 Orenco Substation 115kV Rebuild -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  37,644              37,644              
P36690 New 115kV Tapline for CRPUD Sub -                  -                  -                  -                  -                    -                  -                  -                  -                  (315,000)        -                  2,349                (312,651)          
P36700 Mcloughlin Pole yard -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  341,124            341,124            
P36701 BusinessIntelligence - Advanced SAS -                  -                  -                  -                  -                    -                  -                  -                  -                  965                 (0)                    40,812              41,777              
P36702 Health - Gym Fitness Projects -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  60,562              60,562              
  Grand Total 20,193,233   30,046,745   28,338,679   67,287,589   173,851,746    39,409,335   28,916,842   42,078,935   24,477,520   32,700,559   40,958,814   103,445,262    631,705,259    

* CWIP=Construction Work in Progress


