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UM 1930

Oregon Community Solar 

Program

Workshop on Project  

Interconnection in 

Pacif iCorp Service Area

November 14,  2023



1. Improve understanding of drivers of CSP project interconnection 

delays in PacifiCorp service area

2. Increase transparency of process for all parties to bring more 

projects online as soon as possible. 

3. Communicate Staff and Program perspective including next steps to 

monitor progress and advance operational projects online.
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Workshop Goals
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Who’s Who

Host
Joe Abraham, Senior Utility Analyst
 

Presenters
Kris Bremer, PacifiCorp
John Lowe, Renewable Energy Coalition (REC)
Irion Sanger, on behalf of OSSIA, CREA, and REC
Jess Siegel, CSP Program Administrator
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Who’s Who

Please introduce yourselves in chat.

Name and any organizational affiliation 



1. CSP Interconnection Queue Update and Outlook (10:40 – 11:00 AM)

2. Q&A and Discussion (11:00 – 11:15)

3. Comments from Renewable Energy Coalition, Oregon Solar + Solar 

Industries Assoc., and Community Renew. Energy Assoc. (11:15 – 

11:30)

4. Continued Q&A and Discussion (11:30 – 11:45)

5. Staff and Program Perspective, Next Steps (11:45 – 12 PM)
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Workshop Agenda



1. Be energy efficient: (Allow room for multiple perspectives. Leave 
time for everyone.)

2. Stay engaged (connected) without tripping the circuit breaker: 
(Don’t overheat.)

3. Consider environmental conditions: (Mute when not speaking.)

4. Seek understanding: (Listen to understand, not to respond.)

5. Suggestions from participants
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Operating Agreements



PacifiCorp Oregon Community Solar 
Projects Update and Outlook

November 14, 2023

http://zedomax.com/blog/wp-content/uploads/2008/05/solar-panels.jpg
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PacifiCorp Oregon Community Solar Projects Status

– Total Number of Requests Received
 90 – 119.367 megawatts

– Number of Requests in Study Process
 9 – 13.48 megawatts

– Number of Requests Which Signed Interconnection Agreements
 46 – 63.674 megawatts

– Number of Projects In Service
 6 – 2.464 megawatts

– * This data is limited to requests submitted through PacifiCorp’s Oregon Community Solar interconnection procedures queue and does not include 
other potential projects that may have been submitted through PacifiCorp’s standard serial or cluster procedures. 

Number of Projects Projected to 
be Energized

2024 – 19 – 32.775 megawatts
2025 – 10 – 15.672 megawatts
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PacifiCorp Design and Construction Guidance and Lessons Learned

– Project Kickoff Milestones
 Milestones to be Complete to Begin the Project

• Establish Site Load Request – Triggers engagement of PacifiCorp Operations team
• Provide Initial Design Package – Initial solar site layout accompanied by a site walk with PacifiCorp 

Operations and Project Management staff.  It is important that developers engage with PacifiCorp’s project 
management team at the very beginning of the milestone schedule

– Solar Site Construction
 Milestones to be Complete Prior to Construction of the Solar Site

• All Necessary Property Rights for PacifiCorp’s Line Extension Procured
• Final Design of PacifiCorp’s Line Extension Complete
• Access Road for PacifiCorp’s Line Extension Complete

– Energization
 Milestones to be Complete Prior to Energization

• Confirm relay settings have been reviewed by PacifiCorp
• Submit Recloser Maintenance Plan to PacifiCorp

– Other Critical Schedule Impacts
 Sale of the project
 Delays on items not related to the interconnection agreement (PPA, Program Certification, 

Permits)
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PacifiCorp Small Generator Interconnection Request 
Information and Resource Document

 Contains information intended to help small developers navigate the 
Oregon generation interconnection processes

• Oregon Interconnection Study Procedures
• Typical PacifiCorp Interconnection Requirements
• Typical PacifiCorp Timelines
• Links to PacifiCorp Information

 Posted on PacifiCorp’s OASIS website



• Please raise hand in Zoom

• Remain muted until we can get to you

• Ask questions in chat if you may be having audio issues
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Moderated Q&A



• John Lowe, Renewable Energy Coalition (REC)

• Irion Sanger, on behalf of OSSIA, CREA, and REC
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Comments from OSSIA, CREA, REC



• Please raise hand in Zoom

• Remain muted until we can get to you

• Ask questions in chat if you may be having audio issues
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Moderated Q&A



• Participants, Projects, and Program are being harmed 
• Additional avoidable delays must be diminished
• Projects need to become fully subscribed and operational 

• Moving forward, Staff will develop a public mechanism to monitor and track 
progress to advance operational projects

• Increased ongoing monitoring, data collection and analysis
• Increased transparency, accountability for project managers/owners and 

PacifiCorp
• Implement changes to Certification extensions to surface Interconnection-

related delays
• Consider potential needed PIM modifications
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Staff Perspective and Next Steps



Thank You
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Staff Contact

Joseph.abraham@puc.oregon.gov
(503) 428-0699

mailto:Joseph.abraham@puc.oregon.gov
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