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2023 PGE ALL-SOURCE 
RFP



INTRO

1 The 2023 IRP introduces a high likelihood of both non-emitting capacity and non-emitting energy 
needs within the action plan window.

2 PGE filed to initiate a 2023 All-Source RFP on January 31, with a request to streamline the 
acquisition process in a way that retains a robust regulatory process while working toward HB 
2021 targets.

3 Actual procurement volume will align with the 2023 IRP action plan once acknowledgment 
decision is made by the Commission.



Alignment with 2023 IRP process

Customer Actions

Community Based Renewable Energy Action

Energy Action

Capacity Action

Transmission Expansion

We anticipate that the RFP will 
seek products that meet both 
the 2026 capacity need and add 
renewable and non-emitting 
energy resources to make 
continual progress toward HB 
2021 targets. 

Total actual procurement 
volume will align with 
acknowledged 2023 IRP action 
plan and reflect all actions taken 
up until IRP acknowledgment.



Timing of RFP to meet action plan needs

Significant capacity 
need 1/1/2026

Execute commercial 
agreements mid-2024

RFP final shortlist 
acknowledgment end of 2023

RFP seeks bids Q3 2023

+ 18 months for project 
construction

+ 3-6 months for commercial 
negotiation – alignment 
point with IRP/CEP

+ 4-6 months to receive 
bids, score, and request 
acknowledgment

+ 6 months for RFP 
approval 

Maintaining alignment with the IRP action plan requires immediate 
initiation of 2023 RFP…



Proposal to Streamline

Independent Evaluator
Scoring and Modeling 

Methodology
Draft RFP

PGE has proposed 
extension of Bates White 
as the independent 
evaluator (IE). 

Most recent IE 
competitive solicitation 
was less than two years 
ago.

Proposed to waive the 
procedural requirement to 
seek approval of Scoring and 
Modeling Methodology in 
advance of draft RFP.

Would likely use the scoring 
and modeling methodology 
from UM 2166 as a base, with 
robust opportunity to review 
and provide feedback on any 
changes.

Would seek review of the 
structure of the solicitation 
(including scoring and 
modeling).

Would specify product type 
and minimum requirements.

Volume to procure would 
remain flexible and will align 
with acknowledged 2023 IRP 
action plan.

If approved, proposed changes would accelerate schedule by 4-6 months while retaining 
robust opportunity for review.



Potential high-level timeline

Review step Timing

Stakeholder workshop #1 April 10, 2023

PGE files draft RFP Mid-April 2023

IE report on draft RFP By end of April

PGE stakeholder workshop #2 May 5, 2023

All-party (except PGE) comments May 12, 2023

PGE reply May 22, 2023

Commission workshop (optional) June 1, 2023

Staff meeting memo June 16, 2023

All-party reply to memo By end of June

Commission special public meeting July 14, 2023

Potential timeline would include 
multiple workshops during the draft 
RFP review process and would add 
approximately 30 days to the review 
of the draft RFP compared to UM 
2166.

Timeline would maximize connectivity 
with IRP: PGE would issue RFP to 
market in Q3 (assuming regulatory 
approvals) and would seek 
acknowledgment of final shortlist 
consistent with IRP need. 

PGE anticipates commercial 
agreements that mirror 
acknowledged IRP need.

DRAFT FOR DISCUSSION ONLY



Next steps

Commission determination on Waiver request and establish a procedural schedule in 
UM 2274.

IRP/CEP filed March 31.

Parallel review of PGE’s RFP structure and IRP/CEP, with PGE goal to issue draft RFP in 
April and have approved RFP to market by Q3 2023.
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