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UM 2111 Scoping Announcement

UM 2111Stakeholders: 

activities under the UM 2111 Investigation into Interconnection Process and Policies, including a 
proposed scope and process, as well as, a comment opportunity and a workshop invitation. 

Background
Commission Order No. 20-211opened Docket No. 2111
range of interconnection issues in a manner that is inclusive of all generator types; organized into 
manageable segments; and builds off of existing efforts and pilot activities.1

At the time the docket was opened, the rangeof potential issues were placed in three broad categories:

Cost:prohibitive interconnection upgrade costs assigned to individual generators in serial
queue order with limited opportunity to vet utility studies, propose alternative solutions, or
otherwise consider modern standards and best practices;

Certainty and control:limited ability to predict and mitigate interconnection costs through
siting, sizing, and project design;

Process:administrative practices and enforceability measures (or lack thereof) that cause
delays, increase costs, and create additional uncertainty for generators and utility
interconnection Staff.2

Scoping process
al for addressing the interconnection issues.  This plan 

looks for a phased approach to address issues Staff considers priorities, with a desire to target root 
cause solutionsand remove barriers for the generator types at the focus of state policy. Staff is looking 
for stakeholdersconcisecommentsapproach, including:any issues omitted, issue 
prioritization,phasing,and the overall process.   Staff would appreciate comments be limited to five 
pages if possible.

Following receipt ofcommentswill be a workshop to discuss both the plan scope, as well as the issues 
to be addressed. See Attachment A for workshop details. Additionally, Staff would like to extend an 
invitation to stakeholder groups to make a brief (15 minutes) presentations on their comments at the 
workshop, if desired.  

After the issues workshop Staff will finalize its plan for moving forward with the docket.  This will be 
presented to the Commission at a public meeting for the Commission to opine on the proposed 
approa
the investigation to the starting point.

Date Activity
Feb11 Release Relaunch Announcement

1See Docket No. UM 2111, Commission Order No, 20-211, July 6, 2020, Appendix A, p. 5. 
2Id, p. 6.
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Feb 24 Comments on Issues, Prioritization, Phase 1 work group process from 
Stakeholders

March 9 Workshop to discuss issues lists and prioritization 
April 5
April Work sessions scheduled

Staff looks forward to working with stakeholders to develop a comprehensive issues list and 
prioritization strategy for UM 2111 in the coming months.

Scope and Process Proposal
This section provides a straw proposal to tackle the wide range of interconnection issues raised in 
different venues over many years. A detailed inventory of the interconnection issues raised by 
stakeholders in specific dockets is provided in Attachment B
issues identified on the record to date; Staff does not take a position on any of the issues at this time 
and looks forward to further refining the issues list with Stakeholders. 

Prioritization
Several developments since UM 2111 opened in 2020 should be considered in prioritizing issues for 
this investigation.  House Bill 2021 requires electric utilities to decarbonize their retail electricity sales by 
2040 in a manner that provides direct benefits to local communities. The bill includes elements such as 
$50 million in grant funds for community renewable energy projects and programs for local 
governments and utilities to work together to develop green products that meet local goals.

Other legislation passed in the session included House Bill 3141 which expanded Public Purpose 
-

definition of DSCT will begin directing PPC funds to smart inverters and battery energy storage systems 
used at customer sites.3

Since the docket was opened there have been other developments pointing to the need to prioritize 
with UM 2111.  The Pacific Northwest, in additional to other areas of the country are seeing more 

ented heat wave or the potential for de-
energization to mitigate wild fire risk. This has drawn attention to value of more resilient distributd 
resources, such as micro-grids.  The UM 2005 investigation into distribution system planning, and 
subsequent filed plans that provide some transparency into the state of the system for interconnection.  
UM 2005 has explored hosting capacity analysis, UM 2111 will look to further some of those 
discussions. 

Relaunching Docket No. UM 2111 will require careful issue identification and prioritization. Based on 
recent developments, and a desire to target root cause solutions that will help a range of generator 
types, Staff proposes the following prioritization strategy to begin tackling major interconnection issues:

Root cause: Issues that address the root causes of interconnection barriers, complaints, and 
disputes; Issues that reduce interconnection barriers across multiple state-jurisdictional
generator types.

Customer and community benefits: Issues that reduce barriers to projects that provide direct 
customer and community benefits, including resiliency-focused projects, small-scale projects, 

3 See Docket No. UM 2195, Staff Report, November 24, 2021.
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and community-based projects; issues that best position utilities to interconnect and help 
maximize the impact of incentives and grant opportunities. 

Decarbonization: Issues that will help enable smarter, flexible resources that minimize the 
costs and maximize the benefits of decarbonization, e.g., fossil dispatch offset, grid services, 
T&D avoidance.

Issue grouping
With the extensive list of issues, Staff suggests a phased approach to the docket.  
proposed issue groups in order of prioritization. The first set of issues listed above would comprise 
Phase 1 of the docket.  Phase 2 and beyond would be comprised of remaining issues in digestible 
chunks, which may be tackled in sequence or, depending on resources and current priorities, could 
address more than one issue group in a subsequent phase.  Staff would continue to prioritize issues 
with the biggest impact and/or the most consensus.  The consensus approach would look for issues 
where stakeholders agree on potential solutions, then move forward with finalization of said solutions.

Group 1: Focus on underlying methodologies and ensuring readiness for the types of 
projects being promoted by state policy (community, resiliency, flexible decarb)

Ensuring rules, policies, and practices for identification of upgrades account for modern 
technologies and industry best practices including, but not limited to:

Modernizing the screening and interconnection study practices 
Incorporating updated standards such as IEEE 1547-20184

Incorporating advanced inverters, storage, islanding, and other modern 
configurations
Modernizing and right-sizing the upgrade options considered when an upgrade is 
needed

Group 2: Focused on cost allocation practices
Assigning system upgrades between generators, including use of cluster studies
Assigning system upgrades between generators and other system beneficiaries (utilities 
and customers), e.g., more

Explore any additional improvements to rules and utility practices for identification of 
upgrades that 
addressed in Group 1

Group 3: Focused on generator ability to manage costs

Ensuring there is an efficient, effective, and accessible dispute resolution process(es) for 
all generator types, and any other processes to ensure sufficient ability to verify and 
challenge interconnection studies and results
Limits on upgrade costs or deviation from cost estimates
Clarity on material changes, option to request multiple POIs and other configurations, 
downsizing, and aggregation (includes net metering)
Requirements for transparent communications, access to in-person meetings with 
engineers, professional engineer stamps, access to standards and assumptions, study 
inputs, baseline data, and price assumptions

Group 4: Focused on efficient processes and predictability

4 See https://site.ieee.org/sagroups-scc21/standards/1547rev/.
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• Assigning interconnection upgrades for QF's renewing contracts 
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account for modern technologies and industry best practices that weren't 

• Generators' ability to perform studies and construct upgrades 
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Interconnection process
Predictability and enforcement of timelines, responsiveness, and preventing 
congestion in the queue. Includes publishing interconnection application 
processing metrics.
Predictability, speed, and enforcement of construction timelines
Remedies for utility and generator violations of rules/processes, reasonable, non-
discriminatory, good faith actions. 

Rule structure 
Whether to adopt rules for 10 MW 20 MW Oregon jurisdictional generators.
Whether to continue to have separate rules for NEM, SGIP and separate LGIP.

Parallel process: Issues that will be addressed occur in other processes
UM 2032:

Utilities requirement for QFs to interconnect under Network Resource 
Interconnection Service (NRIS).
Assigning network upgrades to generators without reimbursement
Some exploration of enerator

Distribution System Planning
How to account for interconnection constraints in utility system planning activities 
Providing pre-emptive data and visualizations necessary to predict and/or 
mitigate upgrades through siting, sizing, and project design (a.k.a. Hosting 
Capacity Analysis) 

AR 631
Power Purchase Agreement terms and conditions will have some impact on:

Study and construction timelines for generators
Requirements to hit milestones and avoid congestion in the queue
Modifying point of interconnection (POI) and other configurations

Approach to Group 1 Issues/Phase 1 strategy:
In light of the grouping and prioritization strategy described above, Staff proposes to form a work group 
that will focus on identifying solutions to the following, interrelated issues first:

Distribution- thresholds:
Exploration of the thresholds used to screen generators and identify the need for major 
distribution-level protective equipment during the interconnection process.  Focused on 
analytical methods and threshold levels used in interconnection process e.g., calculating low 
loading conditions, setting thresholds for the ratio of generation to loading, geographic and 
temporal granularity of assumptions and inputs. Can also include exploration reasonable 
technologies to mitigate impacts when thresholds are reached in the interconnection study 
analysis e.g., transfer trip, 3vO sensing, smart inverters, storage, fiber or radio frequency, and
etc.

Expected to inform and, potentially be informed by, the work in Distribution System 
Planning to increase the transparency and visualization of system data.5

5 Staff sees the division of efforts between UM 2111 and Distribution System Planning (DSP) as: DSP will 
consider the data that is published, how its published, and the system investments required to collect and publish 
it. UM 2111 will examine the underlying data sources and methodologies. DSP efforts will be most impactful if 
they provide information that reflects the screening thresholds and analyses examined in UM 2111.
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Advanced inverters: Incorporate IEEE 1547-2018 and policies needed to incorporate 
advanced inverters into existing interconnection rules and practices. 

Expected to impact the threshold analysis and technologies used to mitigate impacts 
when thresholds reached in #1.

Storage and flexibility: Integrate storage, islanding, and other modern configurations more 
explicitly into interconnection rules, policies, and practices.

Expected to impact the threshold analysis and technologies used to mitigate impacts 
when thresholds reached in #1.

separating the items in three workstreams, but due to the issues and interested parties overlapping 
across items, a single, consolidated workstream is proposed.  Following discussion with stakeholders, if 
the issues are separable, with different subject matter experts involved, Staff could see three separate 
workstreams.  Parties can discuss the approach in the March 9 workshop.  

Whether it is a single- or multi-workgroup path, the schedule would be set for meetings on at least a 
monthly basis.  The objective of the workgroup would be to fully refine issues and develop 
recommendations (consensus or document different positions) for the refined issues. Depending on the 
process selected, Phase 1 issues could be presented for Commission decision on an ad-hoc basis, or 
once recommendations are available for all of the issues. Commission decisions on the work group 
issues will be dependent on the conclusions presented.

After Phase 1, issues would be queued for upcoming phases.  Staff and stakeholders would address 
successes and failures with the initial approach.  This should allow for continual improvements in the 
process.

Staff anticipates presenting recommendations to the Commission at the Public Meeting scheduled for 
April 5.  Following Commission guidance, Staff will schedule workshops, tentatively on a monthly basis.  
While final timelines are not known at this point, Staff would envision updating the Commission on the 
status of UM 2111 every six months, or sooner if there are reasons, such as consensus on issues.  

Conclusion
Staff appreciates the interest in this docket and looks forward to working with stakeholders to resolve 
issues as expeditiously as possible. 

Questions
If you have questions on the process or content of this workshop, contact:

Ted Drennan 
Utility Strategy & Integration Division
503-580-6380
ted.drennan@puc.oregon.gov
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Announcement

Wednesday, March 9th, 2022 1:00-3:00 a.m. Zoom Meeting

Link to Meeting
Dial-in: 1-971-247-1195

Meeting ID: 827 2678 0497
Passcode: 6789423059

Staff of the Public Utility Commission of Oregon (OPUC) will hold a scoping workshop for UM 2111 
investigation into Interconnection Process and Policies. This workshop will focus on interconnection 
issues to address, and prioritization of issues.  Staff is extending an invitation for stakeholder groups to 
make presentations of approximately 15 minutes to describe interconnection issues of most relevance,
prioritization, and process.   

Workshop overview
OPUC Order No. 20-211 opened Docket No. UM 2111
investigation, serving as an umbrella docket to organize, track, and monitor the range of 
interconnection issues and efforts to address them.6 Changing technology, policies, markets, and 
consumer interests continue to highlight a need to update the interconnection framework. Staff 
proposes a strategic approach to bring holistic, fair, and efficient reform to Oregon jurisdictional 
interconnections. proposal. Following the 
workshop, Staff will incorporate feedback into its proposal and submit a formal request for the 
Commission to approve the approach, and issues covered.

Logistics
Staff will provide an agenda for the workshop to this distribution list in advance of the March 9, 2022 
meeting.

Questions
If you have questions on the process or content of this workshop, contact:

Ted Drennan 
Utility Strategy & Integration Division
503-580-6380
ted.drennan@puc.oregon.gov

/s/  Ted Drennan

To receive meeting notices and agendas for this docket, send an email to puc.hearings@state.or.us , and 
ask to be added to the service list for Docket No. UM 2011. You will then receive emails with workshop details, 
when new documents have been added to the docket, or there is a change to the schedule.

6 See Docket No. UM 2111, Commission Order No, 20-211, July 6, 2020, Appendix A, p. 9.
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Attachment B: Issues Inventory
modernization of interconnection policies and practices in Oregon.  The following 

Oregon Jurisdictional Interconnection Issues Recently Identified by Stakeholders
UM 

1930
UM 

2000
UM 

2032
UM 

2108
UM 

2099
Other*

*
Costs

Identification of 
upgrades and 

costs 

Ensuring rules, policies, and practices for identification of upgrades account for modern technologies and industry 
best practices including, but not limited to:

Modernizing the screening and interconnection study practices 
Incorporating updated standards such as IEEE 1547-2018
Policies and practices required for smart inverters, storage, islanding, and other modern configurations
Modernizing and right-sizing the upgrade options considered when an upgrade is needed.

X X X X

Ensuring there is an efficient, effective, and accessible dispute resolution process(es) for all generator types, and 
any other processes to ensure sufficient ability to verify and challenge interconnection studies and results.

X X X X X X

X X X X
Utilities requirement for QFs to interconnect under Network Resource Interconnection Service (NRIS). X X X X X

Allocation of 
upgrades and 

costs

Assigning system upgrades between generators, including use of cluster studies. X X X X X X
Assigning system upgrades between generators and system beneficiaries (utilities, customers), including: 

More clarity on 
How to account for interconnection constraints in utility system planning activities 
Assigning network upgrades to generators without reimbursement.

X X X X X

renewing contracts. X X
Certainty and Control

Transparency

Providing pre-emptive data and visualizations necessary to predict and/or mitigate upgrades through siting, 
sizing, and project design (a.k.a. Hosting Capacity Analysis).
Requirements for transparent communications, access to in-person meetings with engineers, professional 
engineer stamps, access to standards and assumptions, study inputs, baseline data, and price assumptions.

X X X X

Certainty of 
cost estimates

Limits on upgrade costs or deviation from cost estimates. X X X X X

Changes and 
optionality

Clarity on material changes, requesting multiple POIs and other configurations, downsizing, and aggregation. X X X

Processes
Application and 
study process

Predictability and enforcement of timelines, responsiveness, and preventing congestion in the queue. Includes 
publishing interconnection application processing metrics.

X X X X X

Construction Predictability, speed, and enforcement of construction timelines. Includes publishing construction metrics. X X X X
Rules Violations Remedies for utility and generator violations of rules/processes, reasonable, non-discriminatory, good faith actions. X X X

Rule structure
Whether to adopt rules for 10 MW 20 MW Oregon jurisdictional generators.
Whether to have separate rules for NEM, SGIP and separate LGIP

X X

UM 1930: See Staff Report, October 22, 2019, p. 5 and Attachment C, pp. 44 48
UM 2000: See , May 28, 2019, pp. 16 17 and April 5 Workshop Notes pp. 5-7.
UM 2032: See NIPPC, the Coalition, and CREA Comments on Staff Issues List, April 9, 2020, pp. 9-10.
UM 2108: See Staff Report, October 6, 2020.
UM 2099: See Staff Report, November 3, 2020.

distribution system planning and the comments filed by the ICC on 
UM 2111 on January 4, 2022.
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The table below 

Oregon Jurisdictional Interconnection Issues Recently Identified by Stakeholders Activity
Costs

Identification of 
upgrades and 

costs 

Ensuring rules, policies, and practices for identification of upgrades account for modern technologies and industry 
best practices including, but not limited to:

Modernizing the screening and interconnection study practices 
Incorporating updated standards such as IEEE 1547-2018
Policies and practices required for smart inverters, storage, islanding, and other modern configurations
Modernizing and right-sizing the upgrade options considered when an upgrade is needed.

Group 1
(Group 2 if issues remaining to be 

addressed)

Ensuring there is an efficient, effective, and accessible dispute resolution process(es) for all generator types, and 
any other processes to ensure sufficient ability to verify and challenge interconnection studies and results.

Group 3

perform studies and construct upgrades. Group 3

Utilities requirement for QFs to interconnect under Network Resource Interconnection Service (NRIS). UM 2032

Allocation of 
upgrades and 

costs

Assigning system upgrades between generators, including use of cluster studies. Group 2

Assigning system upgrades between generators and system beneficiaries (utilities, customers), including: 

How to account for interconnection constraints in utility system planning activities UM 2005

Group 2
UM 2032 for network upgrades only

Assigning network upgrades to generators without reimbursement. UM 2032

Assigning Group 2

Certainty and Control

Transparency

Providing pre-emptive data and visualizations necessary to predict and/or mitigate upgrades through siting, sizing, 
and project design (a.k.a. Hosting Capacity Analysis). 

UM 2005

Requirements for transparent communications, access to in-person meetings with engineers, professional engineer 
stamps, access to standards and assumptions, study inputs, baseline data, and price assumptions.

Group 3

Certainty of 
cost estimates

Limits on upgrade costs or deviation from cost estimates. Group 3

Changes and 
optionality

Clarity on material changes, requesting multiple POIs and other configurations, downsizing, and aggregation. 
Group 3

AR 631 similar rules for contracting
Processes 
Application and 
study process

Predictability and enforcement of timelines, responsiveness, and preventing congestion in the queue. Includes 
publishing interconnection application processing metrics.

Group 4
AR 631 similar rules for contracting

Construction Predictability, speed, and enforcement of construction timelines. Includes publishing construction metrics.
Group 4

AR 631 similar rules for contracting

Rules Violations Remedies for utility and generator violations of rules/processes, reasonable, non-discriminatory, good faith actions. Group 4

Rule structure
Whether to adopt rules for 10 MW 20 MW Oregon jurisdictional generators.
Whether to have separate rules for NEM, SGIP and separate LGIP

Group 4

Below is a summary of key interconnection issues presented in recent dispute dockets at the Commission
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interconnection upgrades for QF's renewing contracts. 
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MEMORANDUM 

To: Ted Drennan 
From: AHD 
Re: Summary of Current Interconnection Complaints 
Date: January 31, 2022 

I. INTRODUCTION 

The purpose of this memorandum is to update staff on the interconnection complaints that are 
active at this time. There are five interconnection complaints that are currently open. Below is a 
short discussion of each interconnection complaint. 

II. LIST OF CASES 

Case Number Caption 
UM 2164 Zena Solar, LLC v. Portland General Electric 

Company 
UM 1971 Waconda Solar, LLC v. Portland General 

Electric Company 
UM2177 Sunthurst Energy, LLC v. PacifiCorp 
IC 18 Sunthurst Enenrv, LLC v. PacifiCorp 
UM2125 Dalreed Solar v. PacifiCorp 

III. SUMMARY OF CASES 

UM 2164 Zena Solar, LLC v. Portland General Electric Company 

This case was initially filed on May 24, 2021. It is currently in its final stages; the record is 
closed and the final brief will be filed on January 31, 2022. In this case a three day in person 
hearing was held, which has been recorded. Additionally, transcripts of this hearing have been 
developed. 

This case involves a dispute between Zena Solar, LLC and PGE regarding an interconnection 
agreement. The complaint alleges PGE resisted an independent interconnection study, and is 
ignoring its results as well as the results of subsequent analysis, and is ultimately requiring 
expensive upgrades that go beyond what is functionally need to protect the substation in 
question. 

Zena Solar does not think that they should be liable to pay for the contested upgrades at PGE's 
substation because Zena argues the substation was exposed to the overvoltage issues in question 
in this case before Zena's interconnection. Secondarily, if they are found liable for these 
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upgrades, Zena disagrees regarding the equipment that PGE is requiring for the upgrades because 
that equipment is more expensive than other options, including the utilization of existing 
equipment. PGE argues both parties previously agreed the upgrades were necessary, and states 
that no evidence has been presented that those previous determinations should be re-examined. 
In this case, Zena has completed a competing interconnection study, which has been 
supplemented with additional analysis that has been provided throughout the litigated 
proceeding. 

The parties have disputed the equipment required with the testimony of expert witnesses. At 
issue is how we interpret our rules regarding what upgrades are reasonable, or consistent with 
good utility practice, the competing claims of experts, as well as claim preclusion questions. The 
final order in this case is expected to be issued no later than March 1 7. 

UM 1971 Waconda Solar, LLC v. Portland General Electric Company 

This case was initially filed on September 28, 2018. Currently, this case is in a Motions for 
Summary Judgment phase. 

Waconda's complaint centers on PGE's handling of its interconnection application. PGE has not 
consented to permit Waconda to hire a third-party consultant to complete an independent SIS. 
Waconda alleges that PGE refuses to give Waconda information about its system configuration 
and overall won't cooperate with Waconda. PGE argues it has provided adequate cooperation, 
and that Waconda has refused routine requests, such as signing an NDA, that would facilitate 
detailed exchanges of information. Waconda also claims that PGE has effectively prevented it 
from conducting an independent system impact study, because it has not provided assurances 
that PGE will review that study in a reasonable, non-discriminatory manner consistent with 
Commission rules and contractual duties. The parties dispute whether or not the interconnection 
application has been effectively withdrawn given Waconda's failure to meet specific deadlines, 
or PGE's non-compliance with study requirements as alleged by Waconda. 

The request for Summary Judgment has been filed by PGE; Waconda may file a subsequent 
counter request, but has not yet done so. 

UM 2177 Sunthurst Energy, LLC v. PacifiCorp 

This is not technically a complaint yet, as counsel for Sunthrust indicated a complaint would be 
forthcoming in the summer of last year, and to date the complaint has not been filed. Sunthurst 
requested extensions on deadlines until PacifiCorp addresses their questions on the 
interconnection studies. PacifiCorp gave an extension but there are remaining issues. Sunthrust 
sent and docketed letters regarding the SIS for this project, and various IEEE standards. 

Sunthrust has also filed an official notice of intent to file a complaint (described below), but no 
complaint has been filed. 

IC 18 Sunthurst Energy, LLC v. PacifiCorp 
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Submitted in 2020, Sunthurst indicates it plans to file to enforce an interconnection agreement 
with PacifiCorp and that there are violations of the IA including PacifiCorp requiring 
unnecessary upgrades to be paid for by Sunthurst. No complaint has been forthcoming. 

UM 2125 Dalreed Solar, LLC v. PacifiCorp 

In this case, Dalreed Solar sought to negotiate a 20 MW non-standard PP A with PacifiCorp. 
Dalreed repeatedly requested a PP A, and filed a complaint alleging PacifiCorp sought to delay 
negotiations, and violated PURP A standards by not furnishing the PP A. After the complaint was 
filed, PacifiCorp produced the PP A. 

In an order resolving the case on summary judgment, the Commission found the matter moot, 
because PacifiCorp essentially provided the relief requested by Dalreed. However, the 
Commission also determined that PacifiCorp's engagement with QF's required greater diligence 
to ensure that good-faith negotiations occurred between the parties, given interconnection 
challenges with PacifiCorp. 

The Commission stated that: 

PacifiCorp's actions to date have not reassured us that encouraging PacifiCorp to 
act proactively to avoid a QF contracting backlog is sufficient. Accordingly, we 
separately direct Commission Staff in the time remaining before PacifiCorp's 
Transition Cluster Study results to monitor PacifiCorp's behavior toward 
qualifying facilities in the Transition Cluster. If Staff determines that additional 
procedural requirements are appropriate to ensure an efficient and fair processing 
of requests for power purchase agreements for the transition cluster and/or future 
clusters, Staff should take action to address this be providing us timely 
recommendations at a regularly scheduled public meeting or in an appropriate 
docket. 1 

Additionally, instead of closing the docket after this decision, the Commission left the docket 
open, until such time as the Commission would "receive a status update from Dalreed Solar 
indicating Dalreed Solar has executed a PP A with PacifiCorp or alternatively, has decided to 
abandon the project."2 

On January 20, 2022 Dalreed filed such an update, in a notice of dismissal without prejudice. 
Though this filing does not request any action in the docket from the Commission, it does lay out 
allegations the PacifiCorp did not negotiate in good faith, noting that it does not have the 
capacity at this time to litigate the issues associated with that negotiation further. Dalreed 
outlines some of those issues in the motion, identifying delay that caused lowered avoided cost 
prices, as well as non-renewable pricing that PacifiCorp was obligated to provide, but never did. 

1 In the Matter of Dalreed Solar LLC, v. PacifiCorp, dba Pacific Power, Docket No. UM 2125, Order No. 21-097 at 
8. (Mar 30, 2021). 
2 Id. At 7. 
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The final issue outlined in this filing involves an allegation that PacifiCorp failed to follow the 
provisions of its own tariffs regarding deliverability issues in load pockets. Despite several lower 
cost alternatives, PacifiCorp states that Dalreed is obligated to construct a $77 million dollar 
transmission upgrade that is expected to take 10 years to complete. Dalreed states: "While 
Dalreed Solar is unwilling to litigate this issue, Dalreed Solar asks the Commission to 
independently investigate and take action against PacifiCorp for refusing to use the third-party 
PTP transmission process in the Commission approved tariff for wheeling power out of load 
pockets."3 

On January 31, 2022, PacifiCorp filed its response to Dalreed Solar's Notice of Dismissal 
Without Prejudice. PacifiCorp does not object to the requested dismissal. 4 PacifiCorp does 
object to Dalreed Solar's request directing Staff to independently take action against PacifiCorp 
for alleged violations of PURPA. PacifiCorp rebuts Dalreed Solar's alleged potential claims, 
stating PacifiCorp did provide Dalreed Solar with a draft PP A and negotiated in good faith, 
reasonably updated its avoided cost prices, provided non-renewable avoided cost prices, and 
conducted an interconnection study process consistent with Commission policy. PacifiCorp 
argues Dalreed Solar' s termination of its interconnection request renders its complaints regarding 
the PP A negotiation process moot. PacifiCorp concludes that the Commission should reject 
Dalreed Solar' s request to initiate an investigation and pursue action for alleged violations of 
PURPA. 

3 In the Matter of Dalreed Solar LLC, v. PacifiCorp, dba Pacific Power, Docket No. UM 2125, Notice of Dismissal 
Without Prejudice at 10. (Jan 20, 2022). 
4 See PacifiCorp Response at 1. 


