

BEFORE THE PUBLIC UTILITY COMMISSION
OF OREGON

UM 1737

In the Matter of:

CENTURLINK/QUEST,
Access Service Ordering and Billing System
Consolidation Plan

STATUS REPORT

Staff provides this status report regarding the above-captioned docket. The prehearing conference memorandum issued December 3, 2015, adopted the following schedule:

<u>EVENT</u>	<u>DATE</u>
Workshop	January 27, 2016
Staff files status report	February 10, 2016


In its filing on January 20, 2016, CenturyLink submitted a filing reporting that it had delayed the implementation of the project addressed in UM 1737 from May 30, 2016, to August 1, 2016. The delay in final implementation has required that CenturyLink shift most key milestone dates by several weeks.

CenturyLink/Qwest, Integra Telecom of Oregon, Inc., and Commission Staff have agreed that a corresponding shift in the previously scheduled workshop date is appropriate. The workshop date is now scheduled for March 30, 2016, although parties may select another date in the event of conflicts. A subsequent status report will be filed by April 13, 2016.

DATED this 10th of February, 2015.

Respectfully submitted,

ELLEN F. ROSENBLUM
Attorney General



Stephanie S. Andrus #925123
Senior Assistant Attorney General
Of Attorneys for Staff of the Public Utility
Commission of Oregon