

**BEFORE THE PUBLIC UTILITY COMMISSION  
OF OREGON**

UM 1737

In the Matter of

CENTURYLINK/QWEST,

Access Service Ordering and Billing  
System Consolidation Plan.

RULING

DISPOSITION: NEXT STATUS REPORT DUE JUNE 8, 2016

On April 13, 2016, Staff of the Oregon Public Utility Commission filed a status report. The report indicates that CenturyLink/Quest (CenturyLink) has delayed implementation of the project at issue in the docket from the date, May 30, 2016, to the date, August 1, 2016, and has shifted most key milestone dates. The status report represents that Staff, CenturyLink, and Integra Telecom of Oregon, Inc. (Integra) have scheduled a workshop on May 26, 2016, with updates expected from CenturyLink and Integra. Staff anticipates that the workshop will also involve discussion about a further process and promises to file a status report no later than June 8, 2016.

The docket continues to be held in abeyance and Staff is directed to file a status report by no later than the close of business June 8, 2016. Workshops are scheduled by agreement of the parties and need not be approved.

Dated this 26<sup>th</sup> day of April, 2016, at Salem, Oregon.

  
Traci A. G. Kirkpatrick  
Administrative Law Judge