

BEFORE THE PUBLIC UTILITY COMMISSION  
OF OREGON

UM 1737

In the Matter of:

CENTURYLINK/QWEST

Access Service Ordering and Billing System  
Consolidation Plan

**STATUS REPORT AND MOTION TO  
MODIFY PROCEDURAL SCHEDULE**

Staff provides this status report on behalf of all parties, and asks the Commission to modify the procedural schedule. The prehearing conference memorandum issued July 8, 2015, adopted the following schedule:

<u>EVENT</u>	<u>DATE</u>
Workshop	December 3, 2015
Staff files status report	December 7, 2015

Through discussion and email communications, CenturyLink/Qwest, Integra Telecom of Oregon, Inc., and Commission Staff agree the December 3, 2015 should be postponed.

Although the third party facilitator for customer testing has been chosen per CenturyLink's proposed consolidation plan schedule, very little additional information will likely be available before the December 3 scheduled workshop date. By the end of January 2016, three additional Change Management Process (CMP) meetings will have taken place and some early information from the third party facilitator should be available.

Therefore, CenturyLink/Qwest, Integra Telecom of Oregon, Inc., and Commission Staff agree that the workshop date should be moved to the week of January 27, 2016. These parties will continue to confer upon an agreeable date and submit notice to the ALJ of the agreed-upon

///

///

///

///


///

1 date. In the meantime, Staff asks that the ALJ remove the December 3, 2015 workshop from the  
2 procedural schedule and establish a due date of February 10, 2015 for the next status report.

3 DATED this 25<sup>th</sup> day of November 2015.

4 Respectfully submitted,

5 ELLEN F. ROSENBLUM  
6 Attorney General

7 

8 Stephanie S. Andrus, #92512  
9 Senior Assistant Attorney General  
10 Of Attorneys for Public Utility Commission,  
11 State of Oregon