

Oregon Public Utility Commission Main Hearing Room
550 Capitol Street NE
Salem, Oregon 97308
Sent via Electronic Mail

January 20th, 2017

To: PUC
From: Paul Solonika

Subject: Extension of Time (Docket No. UM 1538)
Request by Paul Solonika and Sons, LLC for a waiver of the 12-month solar photovoltaic system installation requirement pursuant to OAR 860-084-0120

To Whom it May Concern,
We would like to request an extension for the following project:

PGE Tracking #I420A3

5 KW
Deadline: 1/13/2017
Extension Deadline Requested: 4/30/17

This system was awarded a slot in the Level 1 VIR program on 1/20/16 .
Due to paperwork misunderstandings ,we did not get final approval until 4/27/16. We were under the impression that we had 1 year from this date to complete the project, thinking this was date of approval.
All permits have been approved and the project is in the construction phase as of Jan 20, 2016.

Company Background:
Paul Solonika and Sons, LLC is a small family owned business. We enjoy doing the smaller projects that allow our customers affordable access to solar energy.
Sincerely,

/s/Paul Solonika

bpsolonika@gmail.com