

Oregon Public Utility Commission
Attn: Filing Center
Main Hearing Room
550 Capital St. NE
Salem, OR 97308

Docket Number: UM 1538
Request for Waiver of OAR 860-084 Installation Requirements

Commissioner,

I am submitting a request for a six-month extension of the reservation L564F0. There was an unforeseen difficulty in running the wire to the revenue meter. That problem has been resolved and all that is needed is time to complete the work. The difficulty came from not wanting to run the wire above ground for the last 100 feet. What we are going to do is use directional boring to go under a 30-foot driveway. Then hand digging must be done to go under the sprinkler system. Currently, all other work is completed. I want the weather to get better, drier, to complete the directional boring and the by-hand trenching work.

Thank you,

Warren Trotter | 3-31-17

Warren Trotter