

**BEFORE THE PUBLIC UTILITY COMMISSION
OF OREGON**

UM 2305

GREEN SOLAR LLC,

Complainant,

vs.

PACIFICORP, dba PACIFIC POWER,

Defendant.

MEMORANDUM REGARDING
INTERCONNECTION STATUS
UPDATES

On May 24, 2024, PacifiCorp, dba Pacific Power, filed a letter stating that it completed the Commissioning Document Review. This is the final milestone identified as PacifiCorp's responsibility in Attachment 3 to the interconnection agreement. Under the interconnection agreement, the next and last milestones under the interconnection agreement consist of Backfeed, Initial Synchronization/Gen Testing, and Commercial Operations, each of which must be requested by Green Solar LLC.

At this time, the parties appear to be working to complete the milestones for interconnection. To ensure that regular status updates are provided as the parties continue to work towards completion of these remaining milestones, the parties shall file status updates as each remaining milestone is completed, as well as an overall status update no later than June 7, 2024. If interconnection is not complete by June 7, 2024, the status update shall explain the status of interconnection and address any further delays.

Dated this 30th day of May, 2024, at Salem, Oregon.



Sarah Spruce
Administrative Law Judge