



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803
www.cngc.com

March 11, 2015

Oregon Public Utility Commission
P.O. Box 1088
Salem, OR 97308-1088

RE: Cascade Natural Gas Corporation 2014 Integrated Resource Plan
(LC-059)

Attention: Filing Center

Subsequent to recent discussions with Commission Staff, Cascade Natural Gas Corporation is providing an updated IRP Work Plan.

If there are any questions regarding this matter, please contact Brian Robertson at (509) 734-4546 or myself at (509) 734-4589. Alternatively, we may be reached at brian.robertson@cngc.com and mark.sellers-vaughn@cngc.com.

Sincerely,
CASCADE NATURAL GAS CORPORATION

Mark Sellers-Vaughn
Manager, Supply Resource Planning

Enclosures

In the Community to Serve®

Date	Reason	Location
Tuesday, June 24, 2014	TAG 1: Process, Key Assumptions (IRP Team, Timeline, Highlights Most Recent IRPs, Latest Economic Indicators, Price Forecast and Demand Forecast Methodology and High Level Presentation of 20 Yr Forecast)	Portland Airport Conference Center
Tuesday, September 02, 2014	Distribute Supplemental Forecast #1	
Tuesday, September 16, 2014	Workshop #1: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Tuesday, November 11, 2014	Distribute Supplemental Forecast #2	
Thursday, November 20, 2014	Workshop #2: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, November 26, 2014	Create TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Approve TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Distribute TAG #2/Workshop #3 Presentation	
Tuesday, December 02, 2014	Workshop #3: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, December 10, 2014	Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Engineering 3 YR Outlook Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Conservation Study/Presentation	
Monday, December 29, 2014	Create Tag #2 Presentation	
Friday, January 2, 2015	Approve Tag #2 Presentation	
Friday, January 2, 2015	Distribute Tag #2 Presentation	
Tuesday, January 13, 2015	TAG 2: (Drilling down into the segments of 20 Yr. Demand Forecast, Current Supply Resources,)	Portland Airport Conference Center
Tuesday, January 20, 2015	Economic Resource Optimization (Sendout)	
Tuesday, January 27, 2015	Review and Approve Resource Optimization	
Tuesday, February 10, 2015	Create TAG #3 Presentation	
Thursday, February 12, 2015	Approve TAG #3 Presentation	
Thursday, February 12, 2015	Distribute TAG #3 Presentation	
Thursday, February 19, 2015	TAG 3: Conservation, Current Supply Resource	Portland Airport Conference Center
Monday, February 27, 2015	Work begins on IRP Draft (conservation and system overview, supply resources)	
Tuesday, March 25, 2015	Create TAG #4 Presentation	

Thursday, March 27, 2015	Approve TAG #4 Presentation	
Thursday, March 27, 2015	Distribute TAG #4 Presentation	
Wednesday, April 1, 2015	TAG 4: Transport Issues, Alternative Resources, SENDOUT Scenarios, Avoided Costs, Price Forecast	Portland Airport Conference Center
Wednesday, April 22, 2015	Create TAG #5 Presentation	
Wednesday, April 22, 2015	Approve TAG #5 Presentation	
Wednesday, April 22, 2015	Distribute TAG #5 Presentation	
Wednesday, April 29, 2015	TAG 5: Integration Results, Distribution Enhancements, Update on 2 Year Plan	Portland Airport Conference Center
Thursday, April 30, 2015	Internal Approval of IRP Draft	
Friday, May 1, 2015	Draft of IRP distributed	
Friday, May 15, 2015	Comments due on draft from all stakeholders	
Monday, May 18, 2015	Update IRP per all stakeholder Comments	
Friday, May 22, 2015	IRP Internal Review	
Friday, May 29, 2015	IRP filing (OR and WA) combined/concurrent single document	