April 16, 2020

PUC.FilingCenter@state.or.us

Attention: Filing Center Public Utility Commission of Oregon 201 High Street SE, Suite 100 Salem, OR 97301-1166

Re: UM 2059 – Partial Schedule for Docket UM 2059

To Interested Parties:

On February 24, 2020, PacifiCorp filed its proposed timeline in this docket as Attachment A to the Company's Application for Approval of 2020 All-Source Request for Proposals. Staff has reviewed this timeline, conferred with the Company and interested stakeholders, and submits the following partial schedule for events to take place between the date of this letter and July 2, 2020, the date scheduled for the Commission to consider approval of the final draft Request for Proposals (RFP). This partial schedule is as follows:

## **UM 2059 Schedule**

Event	Date
Bidder and stakeholder workshop to discuss draft All-Source RFP	9:00 am – 11:00 am Friday 4/17/2020
Independent Evaluator (IE) Files Comments on Draft RFP	Monday 4/20/2020
PacifiCorp files Final Draft RFP	Wednesday 4/22/2020
Commission Workshop on Final Draft RFP	Monday 4/27/2020
Staff and Interested Persons File Comments on Final Draft RFP	Friday 5/22/2020
PacifiCorp files Reply Comments on Final Draft RFP	Monday 6/1/2020
IE files report on Final Draft RFP	Wednesday 6/10/2020
Staff files Staff Report	Monday 6/22/2020
PacifiCorp and Interested Persons File Comments on Staff Report	Friday 6/26/2020
PacifiCorp Provides final models and assumptions to IE	Tuesday 6/30/2020
Commission Public Meeting to Consider Approval/Disapproval of Final Draft RFP	Thursday 7/02/2020

UM 2059 Service List April 16, 2020 Page 2

Staff will file an update to the schedule for events subsequent to the above in July 2020.

Sincerely,

/s/ Johanna M. Riemenschneider

Johanna M. Riemenschneider Assistant Attorney General Business Activities Section

JLM:pjr:JUSTICE-#10197642