

ORDER NO. 16 111

ENTERED MAR 16 2016

**BEFORE THE PUBLIC UTILITY COMMISSION  
OF OREGON**

UM 1514

In the Matter of

PORTLAND GENERAL ELECTRIC  
COMPANY,

Application for Reauthorization of Deferral  
of incremental Costs Associated with  
Automated Demand Response.

ORDER

DISPOSITION: ORDER NO. 13-059 AMENDED


Portland General Electric Company (PGE) seeks an extension of time to complete the automated demand response (ADR) pilot described in Order No. 13-059. In that order, the Commission specified that PGE's final evaluation of the ADR pilot would be completed by April 2016. PGE states that it needs additional time to complete the final evaluation of the pilot and requests an extension of time to April 29, 2016.

PGE's request is granted. Order No. 13-059 is amended accordingly.

IT IS SO ORDERED.

Made, entered, and effective MAR 16 2016.



  
\_\_\_\_\_  
Michael Grant  
Chief Administrative Law Judge