


Page 1-- PORTLAND GENERAL ELECTRIC COMPANY'S MOTION FOR AMENDMENT OF 
COMMISSION FINAL ORDER

BEFORE THE PUBLIC UTILITY COMMISSION

OF OREGON

UE 180/ UE 181/ UE 184

In the Matter of )
PORTLAND GENERAL ELECTRIC )
COMPANY )

)
Request for a General Rate Revision (UE 180), )
_________________________________________ )

) PORTLAND GENERAL 
In the Matter of ) ELECTRIC COMPANY'S 
PORTLAND GENERAL ELECTRIC ) MOTION FOR AMENDMENT 
COMPANY ) OF COMMISSION FINAL  

) ORDER
Annual Adjustments to Schedule 125 (2007 )
RVM Filing) (UE 181), )
_________________________________________ )

)
In the Matter of )

)
PORTLAND GENERAL ELECTRIC )
COMPANY )

)
Request for a General Rate Revision relating to )
the Port Westward Plant (UE 184). )
__________________________________________)

Pursuant to ORS §756.568 Portland General Electric Company (“PGE”) moves for 

amendment to Order 07-015, the Commissions’ final order issued in this docket.  In the 

alternative, PGE requests reconsideration of that order pursuant to ORS §756.561.  In this 

motion PGE requests amendment only of the portions of the order dealing with the operational 

date of the Port Westward plant by moving the required filing date two days.1 PGE has 

  
1  PGE currently expects Port Westward to be commercially operational before April 30, 2007.  
PGE is filing this motion as a cautionary measure in case there are unforeseen delays in these 
final days of construction. 



Page 2-- PORTLAND GENERAL ELECTRIC COMPANY'S MOTION FOR AMENDMENT OF 
COMMISSION FINAL ORDER

discussed this motion with Staff, the Citizens’ Utility Board (“CUB”) and the Industrial 

Customers of Northwest Utilities (“ICNU”), and none of those parties object to PGE’s request to 

move the date two days.

DISCUSSION

One of the issues decided in this rate case was implementation of certain conditions 

proposed for recovery of Port Westward costs.  One of those conditions dealt with the possibility 

of a delay in the operational date of the plant.  A condition suggested by the CUB was:  “[t]he 

tariff associated with Port Westward should only be valid within 30 days of March 1, 2007.”  

Order 07-015, p. 50.  PGE acknowledged CUB’s concerns, but suggested that if the Commission 

adopted CUB’s conditions, the Commission should allow three months before reopening this 

docket.  Id.  The Commission’s resolution, also on page 50 of the order, states in pertinent part:

To allow flexibility for PGE, we conclude that the decisions in this consolidated case will 
prevail, as long as Port Westward becomes operational within 60 days of the estimated 
March 1, 2007, online date.  If Port Westward becomes operational on or after April 30, 
and before September 1, 2007, Staff and intervenors will have 15 days from the online 
date to determine whether there is new information that requires a re-examination of 
PGE’s costs in rates.

On page 55 of the order, under the heading “Order”, is the following:

PGE shall file revised tariffs consistent with the findings of fact and conclusions of law 
contained in this order related to Port Westward no earlier than March 1, 2007, and no 
later than April 30, 2007.  The filing must include attestation by a PGE corporate officer 
that Port Westward’s operational testing has been completed and the plant has been 
released to the system dispatcher for full communal operation.

PGE requests that the Commission change the date for filing revised tariffs from April 

30, 2007, to May 2, 2007.  As set out in the testimony of Stephen Quennoz and Stephen Schue, 

PGE 300 in this docket, Black & Veatch Construction, Inc. (“Black & Veatch”) is the 

Engineering, Procurement and Construction contractor for Port Westward.  The Black & Veatch 

contract has a guaranteed completion date of May 1, 2007, and Black & Veatch must pay 
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liquidated damages if the work is not completed by that date.  PGE 300, p. 47.  Specifically, to 

meet Black & Veatch’s guaranteed completion date, the plant must be completed, ready for 

commercial operation, turned over to and accepted by PGE by 11:59 p.m. on May 1, 2007.  

Moving the Port Westward tariff filing deadline to May 2 will align the regulatory completion 

date with the contractual guaranteed completion date.  If the plant is completed and turned over 

to PGE on May 1, 2007, PGE will be able to file the attestation required by the Order, along with 

revised tariffs, on May 2, 2007.  Aligning the dates will also align the interests of PGE and Black 

& Veatch in bringing the plant on line.  As stated above, Staff, CUB and ICNU do not object to 

this minor amendment to the order. 

CONCLUSION

For the reasons stated above PGE requests that page 50 and Ordering Paragraph 4 in 

Order 07-015 be amended, moving the date for PGE to file attestation that Port Westward is 

operational, and revised tariffs, from April 30, 2007, to May 2, 2007.  

DATED this 13th day of March, 2007

Respectfully submitted,

/s/ DOUGLAS C. TINGEY

_______________________________________
DOUGLAS C. TINGEY, OSB No. 04436
Portland General Electric Company
121 SW Salmon Street, 1WTC1300
Portland, OR  97204
Telephone:  (503) 464-8926
Facsimile:   (503) 464-2200
E-Mail:       doug.tingey@pgn.com
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