
Portland General Electric Company 
Legal Department 
121 SW Salmon Street• Portland, Oregon 97204 

503-464-7822 • Facsimile 503-464-2200

Via Electronic Filing 

Oregon Public Utility Commission 
Attention: Filing Center 
PO Box 1088 
Salem OR 97308 -1088 

March 27, 2018 

Loretta I. Mabinton 

Associate General Counsel 

Re: UM 1934 - PGE's 2018 Request for Proposals for Renewable Resources-Errata Appendix H 

Attention Filing Center: 

Enclosed for filing please find an en-ata to Portland General Electric Company's ("PGE") 2018 
Request for Proposals for Renewable Resources filed on March 9 ,  2018 in Docket UM 1934. Upon 
fmther review of the filing, PGE discovered that Appendix H was incomplete. Three (3) tables to 
Appendix H were inadve11ently omitted. These tables are: Exhibit A titled "Permitting Threshold 
Requirements", "Major Permit Identification by Technology", and "Major Equipment Preferred 
Vendors". These tables were included in PGE's 2018 RFP Pre-Issuance Draft Appendix H, but 
were inadve11ently omitted from PGE's 2018 RFP Final Draft Submission Appendix H. There 
have been no amendments to these tables between the Pre-Issuance draft and this filing. 

PGE has now included these tables to its procurement website at 
https://www.p011landgeneralrfp20 l8 .com/documents/. 

In light of the inadve11ent omission identified above, PGE requests that the enclosed four pages be 
included as pages 17 A, 17 A-1 , 17B, and 17C to Appendix H. 

If you have any questions regarding this filing, please contact me at (503) 464-7822 or Jimmy 
Lindsay at (503) 464-8311. Thank you for your assistance in this matter. 

LM:sj 

Enclosure 

Sincerely, 

Loretta Mabinton 
Associate General Counsel 



EXHIBIT A 

Permitting Threshold Requirements 

Permits - Required by .... (if 
Hydro/ 

applicable to the specific Pumped 
project) Wind Solar Geothermal Storage Biomass 

Detailed Plan for Obtaining All 

Major Permits Required 

(w/schedule) Bid Bid Bid Bid Bid 

State/local siting permit (e.g. 

site certificate, conditional use 

permit) Award Award Award Bid Award 

Federal siting permit (e.g. NEPA 

Record of Decision for 

construction*, FERC License or 

final EIS from FERC} 

*This does not include NEPA for

an Eagle Take Permit Award Award Award Bid Award 

Air quality permit (e.g. ACDP} N/A N/A N/A N/A Award 

FCC permit Award Award Award Award Award 

FAA permits CP Award N/A Award Award 

Airspace and Obstacle 

Evaluation Analysis Bid N/A N/A N/A N/A 

Water rights N/A N/A Award Bid Award 

Wastewater discharge permit 

(e.g. NPDES, WPCF) N/A Award Award N/A Award 

Construction Permits (NPDES -

1200 C, etc. ) Award Award Award Award Award 

Removal Fill Permits (DSL and 

Corp) Award Award Award Award Award 

Eagle surveys finished or nearly 

finished Bid Bid Bid Bid Bid 
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Notes 

Hydro: Applicable 

permits/certificates will be 

addressed in EIS. 

For Hydro, a final EIS from FERC 

is also acceptable if a project 

does not have a license. Once a 

project has a final EIS, a license 

will typically follow within in 6 

months. 

For communication path 

interference 

Wind is CP only since FAA permit 

needed for every WTG for its 

exact location, which may not be 

available until detailed design is 

completed 

Only permits that are critical for 

operation (e.g. does not apply to 

septic system permits) 

Not critical, but highly preferable 

Wetlands and in-water work 

Should be within 1 month of 

completion at bid and follow 

appropriate USFWS guidelines; 

surveys are a 2 year process 



EXHIBIT A 

Federal ESA surveys completed Bid Bid Bid Bid 

Cultural Resources Surveys Bid Bid Bid Bid 

Tribal coordination (Traditional 

Use Studies. Traditional 

Cultural Properties) Bid Bid Bid Bid 

Misc: Dikes, Scenic Areas, Local 

Requirements 

Key: 

Bid Must be approved by bid 

submittal date 

Award - Must be approved by 

bid award date 

CP - Must be approved as a 

condition precedent in the 

definitive agreement(s) 

N/A- Not applicable 
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Surveys require long lead time; if 

there are impacts, consultation 

requires more time and could 

end project if no federal nexus 

exists. These surveys include 

critical habitat surveys, which 

are no longer part of site 

certificate. 

Cultural surveys with subsequent 

agency consultation requires 

some lead time. For projects that 

do not have a federal nexus, it 

may be comprised within an 

EFSC permit. If project area is on 

public lands, additional permit 

may become necessary. If 

adverse impacts are noted, this 

may delay project- so while 

ideally we could wait until 

award, it is better to have the 

surveys underway at least by bid 

time. 

Tribal consultation should have 

begun by time of bid and if 

Tribes have any major concerns, 

they should be made known. 

As needed basis 
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2018 Renewable RFP - Major Permit Identification by Technology 

Hydro/ 
Wind Solar Geothermal Pumped Biomass 

Storage 

Federal and Federal and Federal and 
Construction 

Federal and 

State and Local State and Local State and Local State and Local 

Permitting Permitting Permitting 
Permit 

Permitting 

Removal Fill 

FCC Permit FAA Permit Water Rights Permit, if Air Permit 

appropriate 

Wastewater 
Water Rights 

Permit 

Wastewater 

Permit 

Local permits include Conditional Use Permit and Zoning Permit 
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2018 Renewable RFP Major Equipment Preferred Vendors 

Substation Main 
GSU Pad-mount Photovoltaic Photovoltaic Wind Turbine 

Power 

Transformer 
Transformers Inverters Modules Generators 

ABB, Varennes, 
ABB SMA JA Solar General Electric 

Canada shop 

ABB, St. Louis, CG Power Power 
Trina Solar 

Siemens 

Missouri shop Systems USA Electronics Gamesa 

ABB, Bad 

Honnef, General Electric TMEIC Jinko Vestas 

Germany shop 

ABB, South 
Cooper Power Canadian 

Boston, Virginia Eaton Nordex/ Acciona 

shop 
Systems Solar 

HICO, 

ChangWon, 
Siemens 

General Hanwha Q-

South Korea Electric Cells 

shop 

Hyundai, 
Pacific Crest 

Montgomery, 
Transformers 

ABB First Solar 

Alabama shop 

Hyundai, Ulsan, 

South Korea Sun power 

shop 

Smit, Nijimegen, 

The Netherlands Kyocera 

shop 

SPX Waukesha, 

Waukesha, LG 

Wisconsin shop 

EFACEC, 

Arroteia, REC 

Portugal shop 

Siemens, 

Guanajuato, 

Mexico shop 

GE Prolec, 

Monterrey, 

Mexico shop 

Shihlin, Taipei, 

Taiwan shop 
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