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BEFORE THE PUBLIC UTILITY COMMISSION 
OF OREGON 

 
UM _____ 

 
 

 

In the Matter of  
 
PACIFICORP, d/b/a PACIFIC POWER 
 
Application for Waiver  

 

APPLICATION FOR WAIVER  

 

I. INTRODUCTION 

In accordance with OAR 860-001-0400(2) and OAR 860-082-0010(1), PacifiCorp submits 

this application to the Public Utility Commission of Oregon (Commission) requesting an order 

granting a limited one-time waiver of certain sections of PacifiCorp’s large and small generator 

interconnection procedures to facilitate PacifiCorp’s ongoing queue improvement efforts and its 

compliance with the Federal Energy Regulatory Commission’s (FERC) Order No. 2023.1     

PacifiCorp already enacted several improvements to its interconnection process in recent 

years and is in the midst of reforming its interconnection procedures to implement the Order No. 

2023 improvements at both the state and federal level, including use of a proportional impact 

method for allocating network upgrade costs and the creation and implementation of a transmission 

system heat map to assist interconnection customers in project siting.2  As part of PacifiCorp’s 

adoption of the Order No. 2023 reforms, it will request the cluster request windows open annually 

 
1 Improvements to Generator Interconnection Procs. & Agreements, Order No. 2023, 184 FERC ¶ 61,054, order on 
reh’g, 185 FERC ¶ 61,063 (2023), appeals pending (hereinafter Order No. 2023). 
2 PacifiCorp’s FERC compliance filing is due April 3, 2024, and PacifiCorp anticipates making a comparable filing 
with the Commission to align the state and federal processes and ensure that state-jurisdictional interconnection 
customers receive the benefits of the reforms set forth in Order No. 2023.   
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on January 1st (as opposed to the current April 1st), beginning January 1, 2025.  While that change 

will speed PacifiCorp’s adoption of the Order No. 2023 reforms, it creates a temporary timing 

issue related to opening a cluster request window on April 1, 2024, as required by its current state 

interconnection procedures and Open Access Transmission Tariff (OATT).  As explained in more 

detail below, PacifiCorp’s recent experience is that nine months is not nearly enough time to 

complete a cluster study process, the facilities study process, and bring projects to signed 

interconnection agreements.  Consequently, PacifiCorp seeks a limited and one-time waiver of its 

interconnection procedures to forego a 2024 cluster study (i.e., forego opening the cluster request 

window on April 1, 2024) and focus instead on preparing for a cluster study opening January 1, 

2025, that will include the Order No. 2023 improvements.3   

The requested waiver will not only facilitate PacifiCorp’s ability to bring the benefits of 

FERC’s reforms to the state process, but it will also provide an opportunity for PacifiCorp to 

conclude its current cluster study (i.e., the 2023 Cluster Study) and pending restudies associated 

with its last two annual studies.  Opening a 2024 Cluster Study in parallel with this existing study 

work would only add to the backlog that both the Commission and FERC have worked to alleviate.  

Clearing the current backlog will help create a fair and functional interconnection process, which 

is critical to advancing Oregon state energy policy.    

Moreover, opening the 2024 Cluster Study while PacifiCorp’s Order No. 2023 compliance 

filings are pending and while PacifiCorp prepares to implement those reforms at both the state and 

federal level could present a significant obstacle to timely achieving the process improvements by 

diverting internal resources towards the 2024 Cluster Study as opposed to continued 

implementation of Order No. 2023 reforms.  

 
3 PacifiCorp filed a similar waiver request at FERC on February 15, 2024. 
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Finally, in the absence of the waiver requested here, PacifiCorp will need to propose a 

transition cluster study as a part of its Order No. 2023 compliance filing that will render the 2024 

Cluster Study moot in any event.  Specifically, PacifiCorp’s transition process would propose that 

any interconnection customers who have not been tendered a facility study agreement as of 30 

calendar days after the filing date of PacifiCorp’s Order No. 2023 compliance filing will need to 

restart the study process via the transitional cluster study.4  Such a transition process would be 

necessary to bring interconnection customers into the Order No. 2023-compliant process and clear 

out the existing requests prior to undertaking a cluster study under the Order No. 2023 process.   

It is highly unlikely that interconnection requests submitted into the 2024 Cluster Study 

will have been tendered a facility study agreement by that date and, therefore, will need to restart 

the process in the transition process.  Consequently, all work, effort, and expense undertaken by 

both PacifiCorp and interconnection customers for the 2024 Cluster Study would be needlessly 

undertaken.5  Moreover, older interconnection requests (i.e., those subject to current restudies) 

may also need to enter the transition process. 

For the foregoing reasons, PacifiCorp seeks a one-time waiver of sections 3.1, 4.2.1, 7.1, 

and 7.2 its Large Generator Interconnection Procedures (LGIP) and portions of Article 0060 of its 

Small Generator Interconnection Procedures (SGIP) only as necessary to open its next cluster 

study window on January 1, 2025, instead of opening a cluster request window on April 1, 2024.  

Granting the waiver request will provide benefits by allowing PacifiCorp to focus efforts on: (1) 

completing its existing interconnection studies and consequently moving viable generating 

 
4 Those interconnection customers that have been issued a facility study agreement will be allowed to continue in the 
existing study process.   
5 If the Commission grants PacifiCorp’s waiver request, PacifiCorp will propose to open its first Order No. 2023-
compliant cluster study on January 1, 2025. 
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projects closer towards commercial operation and clearing the existing backlog, and (2) timely 

implementing Order No. 2023 improvements at both the state and federal level.  Granting the 

waiver request will not adversely affect interconnection customers who would have joined the 

2024 Cluster Study because those customers would likely have to restart the study process under 

the transition process. Moreover, PacifiCorp is currently processing nearly 58 gigawatts (GW) of 

active interconnection requests (including approximately 11.1 GW in Oregon), emphasizing the 

importance of completing the ongoing interconnection studies and not adding to the backlog via a 

2024 Cluster Study.     

Because the 2024 Cluster Study request window opens on April 1, 2024, PacifiCorp 

requests expedited review of this application so that the Commission can issue an order before 

April 1.   

II. NOTICE 
Communications regarding this application should be addressed to: 

Oregon Dockets 
PacifiCorp 
825 NE Multnomah Street, Suite 2000 
Portland, OR 97232 
Email: oregondockets@pacificorp.com 

Matthew Loftus 
PacifiCorp 
825 NE Multnomah Street, Suite 2000 
Portland, OR 97232 
Email: matthew.loftus@pacificorp.com 

 
Adam Lowney 
McDowell Rackner Gibson PC 
419 SW 11th Avenue, Suite 400 
Portland, OR 97205 
Email: adam@mrg-law.com 

 

In addition, the company requests that all data requests regarding this application be sent 

to the following: 

By email (preferred): datarequest@pacificorp.com 
By regular mail: Data Request Response Center 
   PacifiCorp 
   825 NE Multnomah Street, Suite 2000 
   Portland, OR 97232 
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Informal questions may be directed to Cathie Allen, Regulatory Affairs Manager, at (503) 

813-5394. 

III. BACKGROUND 

A. PacifiCorp Interconnection Queue Reform 

On January 31, 2020, PacifiCorp filed with FERC to revise its OATT to replace its first-

come, first-served serial interconnection queue with a first-ready, first-served cluster study 

process. On May 12, 2020, FERC accepted revisions to PacifiCorp’s OATT to allow a first-ready, 

first-served cluster study process.6 

On June 25, 2020, PacifiCorp submitted an application to the Commission to include 

Oregon-jurisdictional interconnections in the first ready, first served cluster process.  The 

Commission approved PacifiCorp’s request, subject to several modifications, at a special public 

meeting held on August 12, 2020.7  On December 1, 2020, the Commission adopted additional 

revisions in response to requests for reconsideration.8   

B. Cluster Studies 

Since obtaining the state and federal approvals to use a cluster study interconnection 

process, PacifiCorp has undertaken a Transitional Cluster Study and three annual Cluster Studies 

(2021, 2022, and 2023).  The table below summarizes the status of each cluster study, followed by 

a more detailed discussion of each study. 

 
6 PacifiCorp, 171 FERC ¶ 61,112 (2020).   
7 In the Matter of PacifiCorp Application for an Order Approving Queue Reform Proposal, Docket No. UM 2108, 
Order No. 20-268 (Aug. 19, 2020). 
8 In the Matter of PacifiCorp Application for an Order Approving Queue Reform Proposal, Docket No. UM 2108, 
Order No. 20-465 (Dec. 4, 2020).  
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Cluster Study Interconnection 
Requests and 
Withdrawals 

Oregon 
Requests 

QF 
Withdrawals 

Status 

Transitional 
Cluster Study 

56 requests, 40 
withdrawals 

16 requests, 6 
withdrawals 

5 Completed  

2021 Cluster 
Study 

59 requests, 38 
withdrawals 

10 requests, 5 
withdrawals 

1 Initial Cluster 
Studies timely 
completed, 
some restudies 
are still 
ongoing. 

2022 Cluster 
Study 

212 requests, 136 
withdrawals 

68 requests, 42 
withdrawals 

16 Initial Cluster 
Studies timely 
completed, 
some restudies 
are still 
ongoing. 

2023 Cluster 
Study 

193 requests 46 requests, 4 
withdrawals 

1 Still processing.  
Cluster Study 
Reports 
expected in 
March of 2024. 

1. Transition Cluster Study 

The Transition Cluster Study, which commenced in fall 2020, included 56 interconnection 

requests and was timely completed.  Of those 56 requests, 40 withdrew after receiving their 

interconnection study results, while 16 interconnection requests, representing approximately 

900 megawatts (MW) of new generation, ultimately signed interconnection agreements.  

2. 2021 Cluster Study  

PacifiCorp’s first annual Cluster Study commenced in April 2021, and included 59 

interconnection requests, representing approximately 12 GW of new generation.  The initial cluster 

studies were timely completed.  As of the date of this filing, of the 59 interconnection requests 

included in the Cluster Study, 38 requests withdrew, 15 requests (representing approximately 

3,500 MW) signed interconnection agreements, three requests have been restudied multiple times 

due to withdrawals but have proceeded to the facility study phase, and the remaining three 
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interconnection requests in a single cluster area are currently being restudied for the third time as 

a result of withdrawals.  There were no Oregon QF interconnection requests included in the 2021 

Cluster Study.  

3. 2022 Cluster Study  

PacifiCorp’s second annual Cluster Study commenced in April 2022 and the initial studies 

were timely completed. The 2022 Cluster Study included 212 requests, representing approximately 

40.7 GW of new generation.  Of the 212 requests, 136 withdrew, leaving 76 active interconnection 

requests that were subject to restudies due to withdrawals.  Of the 76 requests remaining in the 

2022 Cluster Study, 39 have proceeded to the facility study stage.  The remaining 37 requests are 

currently being restudied for the second time due to withdrawals.  PacifiCorp received 23 Oregon 

QF interconnection requests, seven of which are still active.  Based on its previous experience, 

PacifiCorp anticipates that additional withdrawals will occur following the second round of 

restudies, which will result in a third round of restudies for some of the remaining requests.   

4. 2023 Cluster Study 

PacifiCorp’s 2023 Cluster Study included 193 requests (including six Oregon QF requests), 

representing approximately 33,000 MW of new generation.  Despite PacifiCorp having completed 

its initial 2021 and 2022 Cluster Studies on time, due to withdrawals and required restudies, 

PacifiCorp’s 2023 initial Cluster Study reports have been delayed by approximately 90 days.   

While one of the purposes of interconnection queue reform was to resolve the significant 

interconnection queue backlog, both the number of requests and volume of capacity requesting 

interconnection remains significant.  Including PacifiCorp’s legacy serial queue interconnection 

requests along with its Transition Cluster Study, 2021 Cluster Study, and 2022 Cluster Study, 

PacifiCorp currently has an interconnection queue backlog of over 25,000 MW.  The 2023 Cluster 
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Study group, which has yet to have its initial Cluster Studies completed, consists of an additional 

33,000 MW. Thus, PacifiCorp is currently processing nearly 58 GW of active interconnection 

requests. 

C. FERC Interconnection Queue Reforms 

On July 28, 2023, FERC issued Order No. 2023, which updates the procedures for 

interconnecting FERC-jurisdictional large generating facilities (20 MW and above) and small 

generating facilities (under 20 MW).9 The adopted reforms are intended to address interconnection 

queue backlogs, improve certainty in the interconnection process, and prevent undue 

discrimination for new technologies.10 Order No. 2023 adopts a series of mandatory reforms in an 

attempt to bring uniformity to interconnections across the country.11 The most significant change 

is the move away from FERC’s historic first come, first served serial approach to interconnections 

in favor of a first ready, first served cluster study approach that requires generators to demonstrate 

commercial readiness to proceed through the queue.12  Although PacifiCorp was already using a 

first ready, first served cluster study approach, there are several key changes in Order No. 2023 

that PacifiCorp is required to implement, including designing and implementing a publicly 

available heatmap of available transmission capacity.  PacifiCorp is also designing and preparing 

to implement a proportional impact method for allocating cluster network upgrade costs; 

establishing procedures for incorporating alternative transmission technologies into its cluster 

study evaluation; and revising its internal processes to ensure timely completion of cluster studies 

and cluster restudies.    

 
9 See e.g., Order No. 2023 at P 5, Appendix C: Pro forma LGIP § 3.1.1.1. 
10 Order No. 2023 at P 3. 
11 Order No. 2023 at P 1. 
12 Order No. 2023 at PP 4-5. 
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PacifiCorp is hopeful that Order No. 2023’s reforms will help: (1) make the interconnection 

study process more efficient by in part deterring speculative interconnection requests while also 

mitigating study delays; (2) which will in turn hopefully lead to less of a backlog of prospective 

interconnection requests; and (3) thereby increase certainty and encourage project developers’ 

ability to interconnect generating facilities to the transmission system.13  Additionally, PacifiCorp 

is optimistic that these reforms “will provide greater certainty to interconnection customers, 

regarding both the timing of studies and the magnitude of network upgrade costs” and “will 

minimize the risk of cascading restudies when an interconnection customer withdraws.”14  To 

ensure that Oregon-jurisdictional interconnection customers receive the benefits of FERC’s 

reforms and to maintain consistency across jurisdictions, the Company anticipates making a filing 

with the Commission to pull through the necessary FERC reforms into the state process, including 

modifying the cluster study commencement date to January 1st, rather than April 1st. 

While Order No. 2023 does not mandate a specific compliance path for transmission 

providers that have already adopted a cluster study process,15 after reviewing the Order No. 2023 

reforms, PacifiCorp concluded that it must clear out its current queue either as a result of a waiver 

filing like this one or through a transition process, comparable to the one used in 2020 when 

PacifiCorp first transitioned to cluster studies.16  If PacifiCorp does not clear out its current queue, 

 
13 See Order No. 2023 at P 27. 
14 Order No. 2023 at  P 177 (citations omitted). 
15 See Order No. 2023 at PP 865-69.  The initial compliance deadline for Order No. 2023 was December 3, 2023.  
PacifiCorp and a number of other parties submitted requests for rehearing to Order No. 2023.  Part of nearly all the 
requests for rehearing expressed concern with the relatively short timeline for submittal of compliance filings even 
though the extent of reforms resulting from Order No. 2023 is significant.  PacifiCorp’s request specifically focused 
on the lack of a transition process for early adopters, as discussed above.  On October 25, 2023, FERC issued an order 
extending the deadline for compliance by four months. Consequently, compliance filings are now due on April 3, 
2024.  FERC has yet to issue a substantive order on rehearing, but in its order granting an extension to the compliance 
deadline, FERC stated it would substantively address the remaining arguments in the rehearing requests at some point 
in the future.   
16 See Order No. 20-268, Appendix A at 9. 
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the backlog of interconnection requests will jeopardize PacifiCorp’s ability to implement Order 

No. 2023 interconnection procedures in a timely manner.  With a waiver, PacifiCorp will be able 

to focus efforts on completing its existing interconnection studies, timely implementing Order No. 

2023 reforms, avoid a transition process, and opening its first Order No. 2023-compliant cluster 

study on January 1, 2025, with minimal delays due to current cluster restudies.  

D. PacifiCorp’s FERC Waiver Request  

On February 15, 2024, PacifiCorp filed a request asking FERC to grant a limited one-time 

waiver to allow PacifiCorp to forego opening a 2024 Cluster Study in April to allow PacifiCorp to 

focus its efforts on implementing the Order No. 2023 improvements and clearing the existing 

interconnection backlog.17  As a part of that filing, PacifiCorp stated that if the waiver was granted 

by FERC, it intended to commence its first cluster study under the Order No. 2023 processes on 

January 1, 2025.  PacifiCorp asked FERC for an expedited decision by March 15, 2024, because 

of the requirement in its current OATT that it initiate the 2024 Cluster Study on April 1, 2024. 

PacifiCorp is not the only utility that has requested a waiver at FERC.  For example, 

Arizona Public Service Company and Public Service Company of New Mexico have also 

requested similar waivers from the FERC.18  The other pending requests confirm the need for the 

waiver is driven by the implementation of Order No. 2023 reforms, as well as to clear out existing 

interconnection requests prior to commencing new interconnection processes. 

IV. REQUEST FOR WAIVER  

Consistent with the waiver request filed with FERC, PacifiCorp requests that the 

Commission grant a limited and one-time waiver of PacifiCorp’s interconnection procedures to 

 
17 PacifiCorp’s FERC filing has been assigned Docket No. ER24-1273. 
18 See FERC Docket Nos. ER24-1209 and ER24-1293, respectively. 
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allow it to initiate its next cluster study on January 1, 2025—after implementing the improvements 

required by Order No. 2023 and after making additional progress on resolving the current study 

backlog.  

A. Waiver will maintain alignment between state and federal processes. 

Uniform interconnection study process for all customers reduces confusion, reduces 

overall study timelines, and is more efficient to administer.  Moreover, consistent processes ensure 

non-discriminatory access to the transmission system for all interconnection customers, both state 

and federal.19  If FERC grants a waiver of the 2024 cluster study and Oregon does not, then the 

Company will be in the untenable position of simultaneously concluding the 2022 and 2023 

Cluster Studies, performing an Oregon-only 2024 Cluster Study, preparing for the new cluster 

study process and completing all these tasks by January 1, 2025.  Complying with the new FERC 

study timeline will be difficult given the need to conclude the 2022 and 2023 Cluster Studies even 

without an additional Oregon-only 2024 study.  Doing all three will be virtually impossible.  

Therefore, denying a waiver for Oregon-jurisdictional interconnection customers could place the 

Company in the position of having to comply with potentially conflicting and irreconcilable 

processes at the state and federal level.   

Moreover, an Oregon-only 2024 Cluster Study will result in Oregon interconnection 

customers receiving a priority advantage over FERC-jurisdictional customers, while also 

hindering the Company’s ability to timely study FERC-jurisdictional customers by putting at risk 

 
19 See Southern California Edison Co., 142 FERC ¶ 61,089 (2013) (“We find that SoCal Edison's proposal will be 
beneficial to all customers seeking interconnection as it will foster consistency, avoid duplicative queues and study 
processes for Commission and CPUC-jurisdictional projects and enable a more efficient and 
transparent interconnection process going forward because it ‘will improve efficiency by creating a framework 
through which SoCal Edison and CAISO can simultaneously, and in a more coordinated manner, evaluate impacts to 
their respective systems.’”); San Diego Gas & Electric Co., 147 FERC ¶ 61,093 (2014) (“[W]e find that coordinating 
the cluster study processes for interconnection requests to SDG&E’s distribution system and the CAISO-controlled 
transmission system will achieve greater efficiency and effectively manage network impacts on both systems.”). 
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the timing of the January 1, 2025, cluster study to be undertaken under the new Order No. 2023 

reforms.  All interconnection customers should be on an equal footing for purposes of study 

timelines.  Granting an unfair advantage to one subset of customers undermines the well-

established principle that all customers should receive equal access to the transmission system.  

Moving an Oregon-only 2024 Cluster Study will result in Oregon QFs being solely 

allocated costs of network upgrades that will likely be triggered (based on PacifiCorp’s experience 

to date) by such requests as opposed to spreading out the network upgrade costs amongst a wider 

pool of interconnection requests.  Allocating network upgrade costs among a smaller pool of 

requests will increase the likelihood of withdrawals and subsequent restudies, making it more 

difficult for Oregon QFs to proceed and ultimately interconnect.  The withdrawals and resulting 

restudies will also further bog down the interconnection study process and compromise the timely 

implementation of the new cluster study reforms that will be beneficial to Oregon QFs, like 

FERC’s new proportionate cost allocation methodology to more granularly allocate the costs of 

shared network upgrades.  

B. Waiver will benefit Oregon interconnection customers by mitigating further 
interconnection queue backlogs.  

Granting this waiver will provide PacifiCorp with much-needed flexibility to clear out its 

existing queue under its current procedures and to prepare for and start with a clean slate for 

processing future annual cluster studies.  Even though PacifiCorp has timely completed its first 

three cluster studies since Order No. 20-268, the combination of the high volume of 

interconnection requests and cascading restudies has resulted in significant backlogs and 

compounding cluster studies.  Allowing time to complete the prior cluster studies without 

compounding the backlog with a new 2024 Cluster Study will result in greater certainty for 

interconnection customers.   
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If the Commission grants this waiver request, PacifiCorp will not only be able to focus 

efforts on completing existing interconnection studies (and clearing out the backlog of existing 

requests) but PacifiCorp will also be allowed to continue to focus its resources on timely 

implementing Order No. 2023 reforms, which will benefit both FERC and state-jurisdictional 

interconnection customers.  PacifiCorp is undertaking significant work to implement reforms 

under Order No. 2023 and to make its compliance filing by April 3, 2024.  For example, PacifiCorp 

is designing and preparing to implement a proportional impact method for allocating the costs of 

shared network upgrade identified in the cluster study and PacifiCorp is designing a publicly 

available heatmap of available transmission capacity intended to aid interconnection customers 

when siting potential generation projects.  PacifiCorp is also establishing procedures for 

incorporating alternative transmission technologies into its cluster study evaluation and revising 

its internal processes to ensure timely completion of cluster studies and restudies.  Thus, 

PacifiCorp’s resources are fully maximized with the ongoing interconnection study work and the 

work required to promptly implement the Order No. 2023 reforms. 

A functioning and efficient interconnection study process, including the reforms in Order 

No. 2023, benefits both Oregon interconnection customers and retail customers, who rely on new 

resources interconnecting to PacifiCorp’s system.  

C. Waiver avoids need for transition process. 

Without a waiver, a transition process would be critical to allow PacifiCorp to clear out its 

pre-existing interconnection requests—including those requests submitted in the 2024 Cluster 

Study—before undertaking a cluster study under the new Order No. 2023 procedures.  Consistent 

with what is implemented in Order No. 2023, PacifiCorp will propose a transition process that will 

require interconnection customers that have not been tendered a facility study agreement 30 

calendar days after PacifiCorp’s Order No. 2023 compliance filing to proceed in the transition 
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cluster or withdraw the interconnection request without penalty.  This would mean that most, if 

not all, interconnection requests in the 2024 Cluster Study would likely need to start over in the 

transition process.  Thus, an interconnection customer who would have otherwise wished to submit 

an interconnection request in the 2024 Cluster Study will not be harmed if this waiver is granted 

because the 2024 Cluster Study will be terminated before completion.   

Moreover, it is possible that the scope of customers required to start over in the transition 

process may extend to customers who have been in the study process for a longer period but have 

not received a facilities study agreement due to restudies.  This outcome would harm those older 

interconnection requests because many have already been studied at least once, if not twice (via 

restudies), and will further delay their projects.  

Granting this waiver will allow interconnection customers to save the expense, time, and 

resources of having to prepare—and save PacifiCorp from having to administer, process, and 

review—2024 Cluster Study interconnection requests, as well as alleviate the administrative 

burden on PacifiCorp to provide refunds of deposits to interconnection customers.   

If the Commission denies this waiver and PacifiCorp opens the 2024 Cluster Study, 

valuable resources will be diverted to the 2024 Cluster Study when they are better spent clearing 

out pre-existing interconnection studies and on Order No. 2023 compliance efforts.  Beginning the 

2024 Cluster Study will only cause PacifiCorp and its Interconnection Customers to devote 

considerable time and money to a study that will almost certainly give way to the transition 

process. 

D. The waiver request is narrowly tailored to minimize the impact on Oregon 
interconnection customers.  

PacifiCorp is seeking a one-time, limited, and prospective waiver that only allows it to 

defer its next cluster study for nine months—from April 1, 2024, to January 1, 2025.  PacifiCorp 
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recognizes that the waiver request does not relieve PacifiCorp of its obligations to continue 

processing its existing/pending interconnection studies already underway.  On the contrary, 

granting the waiver will allow PacifiCorp to focus on completing those studies and account for 

unexpected delays in PacifiCorp’s interconnection queue process from withdrawals and resulting 

restudies.  If the waiver request is granted, PacifiCorp proposes to commence its first cluster study 

under the new Order No. 2023 procedures on January 1, 2025.  Effectively, the waiver request 

simply postpones the 2024 Cluster Study for nine months to allow the current backlog to clear so 

that the next cluster study can proceed more efficiently and in accordance with the improved 

processes created by Order No. 2023.  

V. CONCLUSION 

For the foregoing reasons, PacifiCorp requests that the Commission grant its requested 

waiver so that the Company is not required to conduct a 2024 Cluster Study for state-jurisdictional 

interconnection customers.  Given the impending initiation of the 2024 Cluster Study process, 

PacifiCorp requests expedited consideration of this request so that the Commission issues an order 

before April 1, 2024.  

Respectfully submitted this 29th day of February, 2024. 

By:                         
Adam Lowney 
McDowell Rackner Gibson PC 
419 SW 11th Avenue, Suite 400 
Portland, OR 97205 
Email: adam@mrg-law.com  
 
Matthew Loftus 
Attorneys for PacifiCorp d/b/a Pacific Power 
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Oregon Department of Justice 
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Public Utility Commission of Oregon 
P.O. Box 1088 
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P.O. Box 25576 
Portland, OR 97298 
johnl@recoalition.com  
 

PacifiCorp 
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Portland, OR 97232 
karen.kruse@pacificorp.com  
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PacifiCorp 
Adam Lowney 
McDowell Rackner Gibson PC 
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Portland, OR 97205 
adam@mrg-law.com 
dockets@mrg-law.com  
 

Northwest and Intermountain Power 
Producers Coalition (NIPPC) 
Irion A. Sanger 
Joni L. Sliger 
Sanger Law PC 
4031 SE Hawthorne Blvd. 
Portland, OR 97214 
irion@sanger-law.com  
joni@sanger-law.com  

 
Northwest and Intermountain Power 
Producers Coalition (NIPPC) 
Spencer Gray 
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NewSun Energy LLC 
Marie P. Barlow 
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Page 2 – CERTIFICATE OF SERVICE 

Dalreed Solar LLC 
Ros Rocco VRBA 
P.O. Box 900083 
Sandy, UT 84090 
rosvrba@energyofutah.com  

Community Renewable Energy 
Association 
Gregory M. Adams 
Richardson Adams PLLC 
515 N 27th St. 
Boise, ID 83702 
greg@richardsonadams.com  

 
Community Renewable Energy 
Association 
Mike McArthur 
93350 Foss Ln. 
Wasco, OR 97065 
mwm@crearenewables.org  

 
Sunthurst Energy 
Daniel Hale 
P.O. Box 549 
Stanfield, OR 97875 
daniel@sunthurstenergy.com  

 
Oregon Solar + Storage Industries 
Association (Ossia) 
Angela Crowley-Koch 
angela@oseia.org  
dockets@oseia.org  

 

 

Dated February 29, 2024. 

  
Cole Albee 
Paralegal 
McDowell Rackner Gibson PC 
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