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BrightNight, LLC (BrightNight) has assets that have been strategically developed to maximize the 

value of Portland General Electric’s (PGE) existing transmission and interconnection capacity and 

provide high value to PGE’s customers by optimizing this scarce resource. Accordingly, 

BrightNight has an interest in ensuring a fair and holistic approach to evaluating this RFP.  

Specifically, BrightNight provides comments as follows: (1) Consistent with Bates White LLC’s 

comments, BrightNight agrees that the permissible commercial operation date (COD) should be 

extended. However, BrightNight suggests extending beyond 2026 CODs considering persistent 

supply chain constraints and interconnection and permitting timelines, and PGE’s needs. (2) The 

Minimum Bidder Requirements are overly stringent and may eliminate projects that provide high 

value to PGE’s customers.  

 

(1) PGE should extend permissible CODs beyond 2025 (and beyond 2026, as suggested by 

Bates White).  

 

PGE should consider projects with CODs within the decade as an acknowledgement of 

development timelines and PGE’s growing system needs.  

 

The timeline to develop and construct renewable energy and battery energy storage systems has 

increased substantially over the past decade. Notably, labor constraints, permitting and 

interconnection timelines have increased, and, since Covid, supply chain constraints persist. Main 

Power Transformer deliveries can take 100+ weeks from the date of order to delivery.  

 

According to PGE’s 2023 Clean Energy Plan and Integrated Resource Plan, capacity and 

flexibility needs step upwards in 2026 and continue to grow through the planning horizon. An RFP 

that only considers CODs in 2025 or 2026 narrows the projects that can participate, which reduces 

the usefulness of the RFP.  

 

 

(2) PGE should consider the Minimum Bidder Requirements as part of a rubric, as opposed 

to a way to eliminate projects. 

 

The Minimum Bidder Requirements in Appendix N are defined too rigidly and will eliminate 

projects that will add value to the PGE system, and therefore PGE’s customers. The Minimum 

Bidder Requirements should be turned into a rubric and considered in conjunction with the results 

of the ROSE-E Model.  

 

The closer a project is to meeting the Minimum Bidder Requirements, the higher score it gets. This 

score is taken into consideration as a measure of project readiness. The ROSE-E Model results 

evaluate the asset will evaluate the assets contribution to costs and risks. Taken together, these 

scores can help inform the winning projects.  

  

/s/ Valerie Barros 

Valerie Barros  

Bright Night Power 
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