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                  Kenneth E. Kaufmann 
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April 4, 2024 

 
Via Electronic Mail and US First Class Mail 
 
Filing Center 
Public Utility Commission of Oregon 
P.O. Box 1088 
Salem, OR 97308-1088 
puc.filingcenter@puc.oregon.gov 
 
Re:  Sunthurst Energy, LLC, Complainant 
 PacifiCorp, Defendant 
 
Attention Filing Center: 
 
Attached for filing is an electronic version of Sunthurst Energy, LLC’s Motion for Interim 
Relief and Preliminary Injunction and Sunthurst Energy, LLC’s Declaration of Daniel 
Hale in Support of Motion for Interim Relief and Preliminary Injunction.  Complainants 
respectfully seek expedited consideration of this request today to avert potential 
termination of their PacifiCorp Community Solar Project interconnection agreements as 
early as Sunday, April 7, 2024.   
 
Thank you in advance for your assistance. 
 

Sincerely, 
 
 
 
Ken Kaufmann 
Attorney for Sunthurst Energy, LLC 

 
Attach. 
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BEFORE THE PUBLIC UTILITY COMMISSION 

OF OREGON 

Docket No.  UM ______ 

PILOT ROCK SOLAR 1, LLC, an 

Oregon limited liability company; 

PILOT ROCK SOLAR 2, LLC, an 

Oregon limited liability company; 

TUTUILLA SOLAR, LLC, an Oregon 

limited liability company; BUCKAROO 

SOLAR 1, LLC, an Oregon limited 

liability company; and BUCKAROO 

SOLAR 2, LLC; an Oregon limited 

liability company; 

 

Complainants,  

 

v. 

 

PACIFICORP D/B/A PACIFIC POWER, 

an Oregon corporation, 

 

Defendant.  

COMPLAINANTS’ MOTION FOR 

INTERIM RELIEF AND 

PRELIMINARY INJUNCTION 

 

 

EXPEDITED CONSIDERATION 

REQUESTED 

 

 

 

 

I. INTRODUCTION 

Complainants (aka “the Sunthurst Projects”1) hereby move the Oregon Public 

Utility Commission (“OPUC” or the “Commission”) for interim relief to prevent 

irreparable harm to Complainants and to the Oregon Community Solar Program (the 

 

1  Complainants are five wholly owned subsidiaries of Sunthurst Energy, LLC. Pilot 

Rock Solar 1, LLC (“Pilot Rock 1”) and the adjacent Pilot Rock Solar 2, LLC  

(“Pilot Rock 2”) applied for and each received an INTERCONNECTION AGREEMENT 

FOR SMALL GENERATOR FACILITY. Tutuilla Solar, LLC (“Tutuilla), Buckaroo 

Solar 1 (“Buckaroo 1”), and Buckaroo Solar 2 (“Buckaroo 2”) applied for and 

each received an INTERCONNECTION AGREEMENT FOR A COMMUNITY SOLAR 

PROJECT. All five Sunthurst Projects are Pre-Certified under Oregon’s 

Community Solar Program. 
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“CSP”).  Complainants attempted to resolve this matter with Defendant before filiing but 

were unsuccessful.  

Complainants filed their Complaint so that the Commission could make just and 

reasonable amendments to their interconnection agreements  (IAs) with PacifiCorp 

consistent with Section 8.10 of those Commission-approved form documents.  Yet 

PacifiCorp d/b/a Pacific Power (“PacifiCorp”) is threatening to terminate the IAs on or 

after April 7, 2024 based on a dispute over the very provisions that Complainants seeks to 

have the Commission review because they are unjust and unreasonable.  Termination will 

effectively remove Complainants from the interconnection queue, causing them 

irreparable harm and preventing the Commission from meaningfully implementing 

Section 8.10 for the benefit of Complainants and the CSP.  Complainants respectfully 

requests that the Commission promptly grant the requested relief and enjoin PacifiCorp 

from terminating the IAs.  Complainants seek expedited consideration of this request 

to avoid termination as early as April 7, 2024.   

Complainants believe this matter to be the first time the Commission will have 

considered and applied Section 8.10.  Granting interim relief during the pendency of a 

Section 8.10 filing is necessary to meaningfully implement that provision.  Also, granting 

the requested relief will uphold the Commission’s public policy goals by facilitating a 

fair interconnection process, preventing undue discrimination, and promoting a just, 

speedy, and inexpensive resolution of disputes.  It will also uphold the Commission’s 

mandates to protect customers, promote qualifying facility (“QF”) development under the 

Public Utility Regulatory Policies Act (“PURPA”), and establish the Oregon Community 

Solar Program, as Complainants are pre-certified projects in PacifiCorp’s woefully 
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under-developed Community Solar Program.  Without interim relief from the 

Commission, Complainants will not be able to develop their projects2 and make good on 

the commitments Complainants, the Commission, and the Oregon State Legislature made 

to community solar subscribers in PacifiCorp’s service territory.   Further, granting the 

preliminary injunction likely will not unduly harm any lower-queued projects. On April 

3, 2024, Complainants searched Serial, Community Solar, Transitional, and Provisional 

queues posted on PacifiCorp’s OASIS website and found no lower-queued requests on 

any of the four distribution circuits where Complainants’ projects will interconnect. To 

the best of Complainant’s knowledge, no projects would be impacted directly by 

Complainant’s requested relief. 

II. BACKGROUND ON THE SECTION 8.10 COMPLAINT 

Complainants and PacifiCorp dispute the appropriate payment and performance 

deadlines that should govern the IAs.  Complainanats are alleging that PacifiCorp is 

imposing unjust and unreasonable demands upon them, while PacifiCorp seeks to enforce 

payment milestone dates that bear little relation to PacifiCorp’s timing of expendidures 

and construction completion timelines that unfairly burden Complainants.  Section 8.10 

of the IAs gives the Commission broad authority to consider and rectify this situation.  It 

states: 

Reservation of Rights. Either Party will have the right to 

make a unilateral filing with the Commission to modify this 

Agreement. This reservation of rights provision will [sic] 

includes but is not limited to modifications with respect to 

any rates terms and conditions, charges, classification of 

 

2  In support of this motion, Complainants submit the Declaration of Daniel Hale, 

the respective developer of Complainants’ pre-certified projects, attached. 
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service, rule or regulation under tariff rates or any applicable 

State or Federal law or regulation. Each Party shall have the 

right to protest any such filing and to participate fully in any 

proceeding before the Commission in which such 

modifications may be considered.3 

Yet because Complainants are unable to comply with PacifiCorp’s accelerated 

demands for excessive payments for unnecessary equipment, PacifiCorp has taken the 

position that Complainants are in default of the IAs.  PacifiCorp is threatening the 

terminate the IAs on or after April 7, 2024.   

Complainants seek interim relief to prevent irreparable harm and to allow this 

proceeding to be fully heard and considered, as Complainants believes is the intent of 

Section 8.10.   

If Complainants were to concede to PacifiCorp’s demands, they would be 

foregoing their right to interconnect consistent with the Commission’s rules for 

interconnection.  For instance, the Commission’s Small Generator Interconnection Rules 

 

3  The quoted language is from PacifiCorp’s INTERCONNECTION AGREEMENT FOR 

SMALL GENERATOR FACILITY and is in the Pilot Rock Solar 1 and Pilot Rock 

Solar 2 interconnection agreements. Section 8.10 of the INTERCONNECTION 

AGREEMENT FOR A COMMUNITY SOLAR PROJECT, which is in the Tutuilla, 

Buckaroo 1, and Buckaroo 2 interconnection agreements, provides:  

 

Either Party will have the right to make a unilateral filing with the 

Commission to modify this Agreement. This reservation of rights provision 

will [sic] includes but is not limited to modifications with respect to any 

rates terms and conditions, charges, classification of service, rule or 

regulation under CSP Interconnection Procedures rates or any applicable 

State or Federal law or regulation. Each Party shall have the right to protest 

any such filing and to participate fully in any proceeding before the 

Commission in which such modifications may be considered.  

 

For purposes of this complaint, the two provisions are essentially the same. 
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(OAR 860-082) specify that interconnection customers like Complainants need only pay 

for the “reasonable costs” of interconnection facilities and network upgrades that are 

“necessary to safely interconnect” the customer’s facility.4  Complainants and PacifiCorp 

dispute whether certain equipment is necessary, and Complainants believes no cost for 

unnecessary equipment could be reasonable.  Thus, this proceeding seeks the 

Commission’s review and appropriate amendments to ultimately enforce the 

Commission’s rules and facilitate a fair and just interconnection process.  However, 

without the interim relief requested in this motion, Complainants could not maintain their 

complaint.  The Commission should not allow PacifiCorp to circumvent the application 

of the Commission’s rules and undermine the potential of the Community Solar Program 

by preventing the fair consideration of Complainants’ complaint through the untimely 

and unlawful termination of Complainants’s IAs.        

III. LEGAL STANDARD 

Whether an interconnection customer can maintain its interconnection agreement 

(and therefore its queue position) during the pendency of a Section 8.10 proceeding 

appears to present a question of law not yet decided by this Commission.  The 

Commission’s orders and Administrative Law Judge (“ALJ”) rulings have applied three 

different standards for interim relief in other types of proceedings, but to Complainants’s 

knowledge, no Commission or ALJ order or ruling has addressed the question of which 

standard to apply to Section 8.10 proceedings. Complainants explains all three potentially 

applicable legal standards in this section.  Notably, Complainants would qualify for relief 

 

4  OAR 860-082-0035. 
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under any applicable standard. Therefore, the Commission does not need to decide this 

question to resolve this motion. 

A. The Commission Has Adopted ORCP 79A for Some Motions for Interim 

Relief   

OAR 860-001-0000(1) states that the Oregon Rules of Civil Procedure 

(“ORCPs”) apply in the Commission’s contested case proceedings “unless inconsistent 

with these rules, a Commission order, or an [ALJ] ruling.”5  In 1999, the Commission 

recognized its authority to order utilities to act (or not act) pending a dispute and stated 

that it would apply ORCP 79A to determine whether to order temporary relief.6   

Then, in 2001, the Commission held that using preliminary injunction standards 

were appropriate for the particular request for interim relief it was reviewing, explaining 

that the standards were “logical, well established, and require the moving party to make a 

substantial but not overly burdensome showing before emergency relief is granted.”7  In 

that case, the Commission decided to apply ORCP 79A once again, but it stated that the 

standards were appropriate specifically for that proceeding, leaving it unclear if the 

Commission would apply the same standard elsewhere. 8   

In 2018, the Commission affirmed the use of ORCP 79A in contested case 

proceedings generally, but it did not address the specific question of complaints under 

 

5  OAR 860-001-0000(1).  
6  Rio Communications v. US West Communications, Docket No. UC 410, Order 

No. 99-349, LEXIS at *7-8 (May 24, 1999). 
7  Wah Chang v. PacifiCorp, Docket No. UM 1002, Order No. 01-185 at 3 (Feb. 21, 

2001).  
8  Docket No. UM 1002, Order No. 01-185 at 3.  
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Section 8.10 of the pro forma small generator interconnection and Community Solar 

Project interconnection agreements.9   

Under ORCP 79A, a tribunal may grant a preliminary injunction either: 

1)  When it appears that a party is entitled to relief demanded in a 

pleading, and such relief, or any part thereof, consists of restraining 

the commission or continuance of some act, the commission or 

continuance of which during the litigation would produce injury to 

the party seeking the relief; or 

 

2)  When it appears that the party against whom a judgment is sought 

is doing or threatens, or is about to do, or is procuring or suffering 

to be done, some act in violation of the rights of a party seeking 

judgment concerning the subject matter of the action, and tending to 

render the judgment ineffectual.10 

 

Oregon courts have interpreted ORCP 79 to require that:  1) there must be an 

irreparable harm for which there is no adequate remedy at law;11 2) the threatened injury 

must be real and substantial,12 and be a continuous harm or threat of harm;13 and 3) the 

tribunal may consider the balance of the equities between the parties.14 

Harm is irreparable and without legal remedy where no amount of monetary 

damages can provide complete recovery.  It “depends not upon the magnitude of the 

injury, but upon the completeness of the remedy in law.”15  To be “adequate,” the legal 

 

9  Lightspeed Networks v. Hunter Communications, Docket No. UM 1937, Order 

No. 18-108 at 3 (Mar. 30, 2018) (citing Docket No. UC 410, Order No. 99-349).  
10  ORCP 79A.  
11  Knight v. Nyara, 240 Or App 586, 597 (2011) (citing Wilson v. Parent, 228 Or 

354, 369-370 (1961)). 
12  Wilson, 228 Or at 370. 
13  Knight, 240 Or App at 597.  
14  Hickman v. Six Dimension Custom Homes, Inc., 273 Or 894, 898 (1975) (citations 

omitted). 
15  Winslow v. Fleischner, 110 Or 554, 563 (1924), cited by Arlington Sch. Dist. No. 

3 v. Arlington Educ. Ass’n, 184 Or App 97, 101–102 (2002). 
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remedy must be “practical, efficient, and adequate, as a full remedy as that which can be 

obtained in equity.”16   

Specifically, injunctive relief may be appropriate in the following circumstances:  

1)  Where there is a possibility of being forced out of business;17 or 

2)  Where there is a statutory right to injunctive relief.18 

Regarding the balance of equities, Complainants notes that a 2020 ALJ Ruling 

granted interim relief to an interconnection customer where a lower-queued customer 

stated its non-objection to the relief.19  The Ruling also relied upon the fact that the 

interconnection customer stated that it requested to negotiate a non-standard agreement.20  

Thus, the Commission appears to recognize that the balance of equities should also 

consider non-parties to the dispute, specifically lower-queued customers. 

B. For Yet Other Motions for Interim Relief, the Commission Has Adopted a 

Different Legal Standard that Focused on Harm to Customers   

In other proceedings, the Commission has applied a different legal standard to 

determine whether interim relief was warranted.  In 2015, the Commission issued the first 

of three orders to Oregon’s investor-owned electric utilities, granting interim relief by 

lowering the eligibility cap on QFs for power purchase agreements.  The Commission 

 

16  Alsea Veneer, Inc. v. State, 318 Or 33, 43 (1993). 
17  Los Angeles Mem’l Coliseum Com. v. Nat’l Football League, 634 F2d 1197, 1203 

(9th Cir 1980); see also Docket No. UC 410, Order No. 99-349, LEXIS at *8. 
18  See Napolski v. Champney, 295 Or 408, 415–416 (1983) (Oregon landlord-tenant 

law allows a tenant to bring an action for damages or injunctive relief when a 

landlord is not compliant with the law).   
19  Zena Solar, LLC v. PGE, Docket No. UM 2074, Ruling at 2 (March 27, 2020). 
20  Docket No. UM 2074, Ruling at 2. 
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noted its view that such interim relief should be “narrow, targeted, and proportionate.”21  

In those three orders, the Commission identified the primary question in awarding interim 

relief is whether doing so will prevent harm to utility customers from potential, 

significant cost impacts.22  The Commission later affirmed that harm to customers is the 

primary question and also clarified that the potential harm to customers should be 

“concrete and imminent as opposed to generalized and lacking specificity.”23  

Complainants understands that the Commission’s orders were intended to protect the 

utility and its customers from harm, but in a carefully constructed manner that limited 

any potential harm to the counter parties.  This standard is similar to that for injunctive 

relief in ORCP 79A, but without the requirement that the party seeking the relief would 

go out of business or suffer irreparable harm in which no amount of monetary damages 

could provide complete recovery. 

C. Most Recently, the Commission Has Found Interim Relief Appropriate For 

Interconnection Disputes in Complaints for Enforcement 

 

21  In Re Idaho Power Company Application to Lower Standard Contract Eligibility 

Cap and to Reduce the Standard Contract Term, for Approval of Solar 

Integration Change, and for Change in Resource Sufficiency Determination, 

Docket No. UM 1725, Docket No. UM 1725, Order No. 15-199 at 7 (June 23, 

2015).   
22  Docket No. UM 1725, Order No. 15-199 at 6-7; see also In Re PacifiCorp, dba 

Pacific Power, Application to Reduce the QF Contract Term and Lower the QF 

Standard Contract Eligibility Cap, Docket No. UM 1734, Order No. 15-241 at 3 

(Aug. 14, 2015); see also In Re PGE Application to Lower the Standard Price and 

Standard Contract Eligibility Cap for Solar QFs, Docket No. UM 1854, Order 

No. 17-310 at 7 (Aug. 18, 2017).  
23  In re PacifiCorp, dba PacifiC Power, Updates Standard Avoided Cost Purchases 

from Eligible Qualifying Facilities, Docket No. UM 1729, Order No. 18-289 at 5 

(Aug. 9, 2018).  
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In September 2021, the Commission faced a question of first impression as to the 

appropriate standard for interim relief under a complaint for enforcement of an 

interconnection agreement pursuant to OAR 860-082-0085.  In that case of Zena Solar v. 

Portland General Electric Company, the Commission first awarded interim relief for 30 

days to allow for full consideration of the unprecedented legal question.24  Specifically 

the Commission prohibited the utility from terminating the interconnection customer’s 

interconnection agreement “for a period of 30 days, or until such time as the Commission 

issues a ruling or order on the initial motion, whichever shall occur first.”25   

Then in Order No. 21-319, the Commission extended that interim relief for the 

expected pendency of the case.26  The Commission based this approach in part on two 

factors:  1) a “finding of no harm to other projects in the queue”; and 2) the expedited 

scheduling that would govern the complaint for enforcement.  The Commission stated: 

We explicitly acknowledge in this order that one reason to 

efficiently conduct complaints for IA enforcement is to 

avoid unintended consequences such as an interconnection 

customer being removed from a queue during the pendency 

of a complaint, or from discouraging an interconnection 

customer from bringing a complaint due to a fear of losing a 

queue position.27 

Although this proceeding is not a complaint for enforcement, these public policy 

reasons appear equally applicable to proceedings pursuant to Section 8.10 of the IA. 

IV. ARGUMENT 

 

24  Zena Solar v. Portland General Electric Company, Docket No. UM 2164, Ruling 

at 1 (Sept. 1, 2021). 
25  Id. 
26  Docket No. UM 2164, Order No. 21-319 at 5 (Sept. 29, 2021).  
27  Id. 
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Complainants meet all three potentially applicable standards for interim relief.  

Additionally, such relief is warranted to effectuate the Commission’s interconnection 

policies and uphold a fair, just, and non-discriminatory interconnection process.    

A. Complainants Meets the Standard in ORCP 79A for Granting Interim Relief  

No other remedy in law or equity could prevent the immediate, substantial, and 

irreparable harms that would flow from PacifiCorp terminating Complainants’s IAs.  

Allowing PacifiCorp to terminate its IAs with Complainants will result in significant 

sunk costs or future costs for Complainants and may ultimately cause Complainants to go 

out of business.  Complainants are entitled to interim relief under the ORCP standard, 

given that the harm to Complainants resulting from a termination of its IAs and removal 

from the interconnection queue is immediate, real and substantial, and irreparable.28   

First, Complainants will experience immediate and irreparable harm if the 

Commission does not grant interim relief.  Should PacifiCorp terminate the IAs, 

Complainants would face the choice of re-applying or abandoning their project.  If 

Complainants re-apply, it is not clear whether they could even join the serial Community 

Solar interconnection queue, as PacifiCorp currently is not accepting new applications for 

projects like Complainants’.29  If Complainants cannot rejoin the community solar queue, 

 

28  ORCP 79A. 
29  See In re Implementation of Community Solar Program, Docket No. UM 1930, 

Order No. 19-392 (Nov. 8, 2019) (requiring utilities to accept new applications 

until the end of an 18-month period or until the aggregate capacity exceeded a 

certain threshold).  Further, admission to the community solar queue requires 

meeting certain factual thresholds, and Complainants do not have sufficient 

information about PacifiCorp’s system to know whether new applications could 

meet that standard.  Complainant notes PacifiCorp’s publicly posted community 
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their only option to proceed would be to enter PacifiCorp’s regular clustered queue, 

which has experienced extensive delays and has the additional uncertainty of 

PacifiCorp’s imminent changes to comply with the Federal Energy Regulatory 

Commission’s (“FERC’s”) Order No. 2023.  Complainants understand PacifiCorp is 

actively seeking the Commission’s permission to not allow ANY new interconnection 

customers this year.30  Thus it is possible Complainants would be entirely incapable of 

even beginning an alternative interconnection application this year if its current IAs were 

to be terminated as PacifiCorp is threatening.  Even if it could do so, Complainants would 

then join the queue behind one or more projects, potentially making interconnection 

technologically impossible or prohibitively expensive.   

Additionally, Complainants are pre-certified projects with limited time to achieve 

certification in the Community Solar Program.  Community Solar Projects are typically 

only allowed 18 months to achieve certification from pre-certification, and one 

requirement of certification is that the project expect to be fully interconnected and 

operational within 6 months of certification.31  Thus even if the Complainants could re-

enter the queue, they would be substantially delayed and unable to meet the expected 

timeframes of the Community Solar Program.  This harm extends beyond Complainants 

alone, as the practical impact is that the bill credits Qhat would flow to all of the 

 

solar queue does not indicate any new applications since April of last year.  See 

PacifiCorp Community Solar Interconnection Queue, 

oasis.oati.com/woa/docs/PPW/PPWdocs/pacificorpocsiaq.htm. (last accessed 

April 4, 2024). 
30  See generally In re PacifiCorp Application for Waiver of Large and Small 

Generator Interconnection Procedures, Docket No. UM 2361. 
31  OAR 860-088-0040; Program Implementation Manual at 82. 

https://www.oasis.oati.com/woa/docs/PPW/PPWdocs/pacificorpocsiaq.htm
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subscribers to Complainants’ projects will similarly be delayed.  This undermines the 

Community Solar Program itself, particularly as PacifiCorp’s program is so under-

developed.  A January 2024 OPUC Staff Report to the Commission noted that of the 161 

MW capacity initially allocated for Community Solar in 2019, only 29.1 MW have 

achieved operation, and only 2.4 MW of the operational projects are in PacifiCorp’s 

service territory.32  At this time it is not clear whether PacifiCorp’s Community Solar 

Program would even be available for Complainants to re-apply to if they lost their IAs 

and lost their pre-certified status.  The program is set to stop accepting new applications 

for pre-certification in January 2026.33  Thus PacifiCorp’s termination of Complainants’ 

IAs could prevent Complainants from getting interconnectioned, prevent Complainants 

from participating in and supporting the Community Solar Program, prevent 

Complainants from delivering expected bill credits to community solar subscribers, and 

ultimately prevent the full development of the Community Solar Program in PacifiCorp’s 

service territory.  

Such a result poses more than just a substantial temporal and financial burden on 

Complainants.  If Complainants are not able to absorb the costs associated with the re-

application process and is forced to abandon its project, Complainants will suffer 

significant and unrecoverable sunk costs, a high probability of significant future costs, 

loss of the opportunity to develop its project, and ultimate loss of the business venture 

due to prohibitively high costs.  Therefore, under the first prong of the three-prong test in 

 

32  Docket No. UM 1930, Staff Report at 4 (Jan. 2024). 
33  Docket No. UM 1930, Order No. 24-026 (Jan. 26, 2024). 
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the ORCP standard, Complainants is entitled to interim relief from the immediate and 

irreparable harm that will occur should the Commission allow PacifiCorp to terminate the 

IA. 

Alternatively, if PacifiCorp is allowed to terminate the IAs prior to Commission’s 

determination of the merits, Complainant could prevail and yet have no remedy because 

PacifiCorp erased it from the queue, and because their interconnection agreements 

(Section 5.4) purports to waive recovery of consequential damages., Complainants will 

face the real and substantial harm of having to incur potentially unreasonable and 

unnecessary costs it may never be able to recover. Even if Complainants are able to 

successfully recover these costs, they will nevertheless be irreparably harmed by having 

to expend time and resources to pursue the lengthy administrative battle against 

PacifiCorp in order to achieve such relief.  

Second, the threatened injury has more than a mere potential to impose significant 

costs upon Complainants.  PacifiCorp is threatening to terminate the IA as early as April 

7, 2024.34  This is a real and substantial threat of harm.  Therefore, granting injunctive 

relief will prevent a probable and significant injury.   

 Third, the balance of hardships weighs in favor of granting interim relief.  As was 

previously mentioned, if PacifiCorp terminates the IA and Complainants are withdrawn 

from the queue, Complainants will suffer significant sunk costs they cannot recover, lose 

the opportunity to develop their projects, and go out of business.35  If the Commission 

 

34  Declaration of Dan Hale.  
35  Declaration of Dan Hale.  
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grants injunctive relief, there is no harm to PacifiCorp, and PacifiCorp will simply be 

obligated to continue working to provide interconnection service.  In the end, the balance 

of hardships favors granting interim relief for Complainants. 

B. Complainants Also Meet the Commission’s Alternative Test for Granting 

Interim Relief Where The Focus is Harm to Customers 

Complainants also meets the Commission’s alternative test for granting interim 

relief where such relief is narrow and avoids the potential for significant costs to utility 

customers.  Here, Complainants seek relief only for the pendency of this case, which 

Complainants hope to be resolved speedily.  Further, Complainants are utility customers, 

and the potential costs to Complainants from denying interim relief could be catastrophic.  

Finally, these potential costs are concrete and imminent, because PacifiCorp is 

threatening to terminate the IAs on or after April 7, 2024.   

In considering the potential for significant costs factor, Complainants urges the 

Commission to recognize the broader cost considerations beyond their own projects, as 

the Commission’s decision here—that is, whether a utility has the discretion to remove an 

interconnection customer from the queue when the interconnection customer seeks the 

Commission’s review on the reasonableness or necessity of the utility’s proposed 

upgrades—will impact all customers and the interconnection process itself.  

Complainants are not the only utility customers who face potential costs from denying 

interim relief.  All interconnection customers and retail ratepayers will have significant 

cost increases if the Commission does not provide interim relief to interconnection 

customers seeking to enforce their IAs or otherwise dispute utility interconnection 

proposals without losing their IA or queue position.   
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Complainants notes that the FERC has recognized it would be unreasonable to 

require interconnection customers to pay disputed costs for interconnection studies before 

a dispute is first resolved.36  FERC stated that “requiring the Interconnection Customer to 

pay all invoiced amounts, no matter how unreasonable, or lose its Queue Position would 

invite abuse on the part of the Transmission Provider.”37   

1. Interconnection Customers Will Face Excessive Costs If There Is No 

Reasonable Way to Dispute Utility Interconnection Upgrades 

The Commission has approved a community solar IA that provides 

interconnection customers may petition the Commission to review and amend the IA as 

appropriate.  This provision would lose much of its practical meaning if interconnection 

customers could not obtain adequate interim relief during the pendency of such a case.  

Here, PacifiCorp threatens to terminate the IA based on the very terms that Complainants 

seeks to have the Commission review.  Allowing PacifiCorp to do so would essentially 

end this case before it began.  This would make the Commission’s approved template 

language ineffective and largely eliminate interconnection customers’ right to ask the 

Commission to review and amend IAs.   

Denying interim relief would not only undermine the Commission’s specified 

provision as a legal or policy matter, but it would have substantial practical consequences 

as well.  Complainants exemplifies this predicament.  Whether an interconnection 

customer like Complainants might face removal from the queue materially alters the 

 

36  Standardization of Generator Interconnection Agreements and Procedures, 104 

FERC ¶ 61,103, P 278 (2003) (FERCOrder No. 2003).  
37  FERC Order No. 2003 at P 278. 
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bargaining position between the utility and the interconnection customer.  Allowing 

PacifiCorp to terminate an IA the customer is actively seeking to have the Commission to 

review would allow utilities to leverage disproportionate bargaining power during 

negotiations to enter into or amend interconnection agreements.  Utilities will be able to 

force interconnection customers to either: 1) agree to terms that favor the utility; or 2) 

face termination of their IA and the loss of their queue position.  

If a customer refuses these choices and instead seeks relief through litigation, the 

practical impacts become only more stark and clear.  Interconnection customers like 

Complainants will have the following practical choices without interim relief.  First, the 

interconnection customer can maintain its queue position by paying for the unnecessary 

upgrades during the pendency of their litigation.  While litigating the case, the utility will 

construct the disputed upgrades.38  Second, the interconnection customer can lose their 

queue position and litigate the dispute.  Under either approach, interconnection customers 

are discouraged from challenging utility decisions no matter how unreasonable. 

These two choices, while feasible in theory, are unreasonable in reality.  For many 

interconnection customers, especially small ones like Complainants, the combined 

expenses of disputed costs and litigation will be too much to bear.  Only developers that 

can afford to lose the case and be liable for disputed costs will be able to move forward 

with both litigation and construction.  For example, Complainants is unable to pay for 

PacifiCorp’s proposed interconnection upgrades, and is unwilling to take responsibility 

 

38  The utility could itself seek interim relief.  However, it would be inefficient and 

manifestly unfair to deny interim relief to a customer, require the customer to pay 

for upgrades, and then excuse the utility from doing the work it was paid to do.  
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for these higher costs if it loses this litigation.  Interim relief is appropriate in this 

circumstance.     

The practical consequences would also resonate throughout the interconnection 

queue.  If the Commission denies interim relief, it would cost the litigating 

interconnection customer its queue position, which almost always means that the 

customer will not receive any practical benefit from litigating because the customer 

behind them would enjoy the fruits of the litigation.39  For example, assume that there is 

only 3 MW of interconnection capacity available, and there are two 3 MW 

interconnection customers.  If the first interconnection customer challenges the utility’s 

proposed upgrades and loses its queue position, then they are effectively moved to the 

second queue position, and there is no more additional capacity for their construction.  If 

they can afford it, then the first interconnection customer is likely to pay for whatever 

unreasonable and unnecessary costs the utility imposes, solely so that they do not lose 

their queue position.  Small customers like Complainants cannot afford this costly queue-

position insurance approach.  

The Commission could reinstate the first interconnection customer if they win 

their litigation, such that costs are allocated appropriately between the two 

interconnection customers as they would have been if the utility’s upgrades were correct 

in the first place and no dispute occurred.  However, this would harm both 

 

39  While there may not always be another interconnection customer in the queue 

behind a litigating interconnection customer, there will (almost) always be the risk 

that a new interconnection customer enters the queue before the litigation ends 

and the litigant re-enters the queue.   
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interconnection customers.  The first interconnection customer would not know whether 

or not they will be reinstated.  This uncertainty imposes risk on their business.  The 

second interconnection customer would also experience harm because they would move 

forward as if they are at the top of the interconnection queue, perhaps unknowing that 

their position is even in question while the litigation proceeds.  The second 

interconnection customer may pay for study or upgrade costs, which may provide no 

benefit if the first interconnection customer is reinstated in its queue position.  The most 

preferable outcome to the second interconnection customer is simply for the parties and 

Commision to promptly resolve the dispute.  If the utility is wrong (as Complainants 

believes), the second interconnection customer will not benefit from the first 

interconnection customer leaving the queue.  Instead, the second interconnection 

customer would merely inherit the disputed upgrades.   

The Commission should promote an effective dispute resolution process that can 

examine allegations of utility mistakes and amend IAs quickly to be just and reasonable 

while imposing minimal disruption to interconnection customers.  Granting interim relief 

during the pendency of a swift process is a necessary component.     

2. Ratepayers Could Face Imprudent Costs if the Commission Denies 

Interim Relief to Interconnection Customers Disputing Utility 

Upgrades 

Denying interim relief would not only require interconnection customers to pay 

for disputed upgrades, but it would require utilities to build potentially unnecessary and 

unreasonable facilities.  For example, Complainants is disputing whether PacifiCorp 

should construct certain proposed upgrades or not.   PacifiCorp should not charge for 

those costs long in advance of construction, nor actually begin construction when there is 
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a possibility that the Commission may decide those upgrades were not reasonable or 

necessary.  As those costs could not be passed to Complainants, PacifiCorp’s 

shareholders or ratepayers would be responsible for the costs of interconnection facilities 

that were imprudent to build.  Further, Community Solar subscribers, like those for 

Complainants’s project, will not receive bill credits from projects like Complainants’s if 

utilities impose unreasonable requirements and build unnecessary and expensive 

facilities.  Thus, granting interim relief protects more entities than just Complainants.   

Also, granting interim relief and upholding the Commission’s ability to amend an 

interconnection agreement under Section 8.10 will benefit ratepayers even in disputes 

where the parties agree on the upgrades but disagree over who must pay for them.  

Requiring interconnection customers to pay would allow a utility to abuse an 

interconnection process, as FERC recognized.  Like FERC, the Commission predicates 

its interconnection process upon a fair, reasonable, and nondiscriminatory process.  ORS 

757.325 provides, “[n]o public utility shall . . . subject any particular person or locality to 

any undue or unreasonable prejudice or disadvantage in any respect.”40  Interconnection 

costs imposed on a QF must also be assessed on a nondiscriminatory basis.41  OAR 860-

082-0035(4) and OAR 860-082-0015(1) additionally only allow PacifiCorp to charge 

Complainants for interconnection costs that are reasonable, necessary, and attributable to 

the adverse impacts caused by Complainants’s interconnection.42   

 

40  ORS 757.325. 
41  18 CFR 292.306(a). 
42  OAR 860-082-0015(1); OAR 860-082-0035(4).  
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In this case, Complainants asserts that the costs assessed are unreasonable, 

unnecessary, and not caused by its interconnection.  The rules described in the preceding 

paragraph encourage Complainants to bring a claim against a utility if it has acted in a 

discriminatory manner and assessed unreasonable and unnecessary costs for system 

upgrades not attributable to the interconnection customers.  Denying this motion for 

interim relief would have an opposite, chilling effect, where interconnection customers 

would be discouraged from challenging a utility under these rules for fear of losing their 

interconnection queue position.  

The Commission should not allow utilities to penalize interconnection customers 

by terminating their IAs for challenging a utility decision.  Yet denying interim relief 

would act as a penalty, one which the utilities could abuse to reduce competition.  This 

abuse would ultimately harm utility ratepayers because competition encourages 

efficiency and reduces costs.  Without a viable interconnection process, non-utility 

generators will be unable to compete, even in requests for proposals.  This will ultimately 

result in higher costs to utility ratepayers.  

As a result, awarding interim relief is consistent with the Commission’s primary 

mandate to protect both interconnection customers and ratepayers.  The Commission has 

the general power to protect customers of any public utility (including Complainants) in 

all controversies and matters where the Commission has jurisdiction.  The Commission 

has the power to protect customers from unjust and unreasonable exactions and practices 

imposed on customers seeking to obtain adequate service at fair and reasonable rates.43  

 

43  ORS 756.040(1). 
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When exercising these general powers, the Commission must balance the interests of the 

utility investor and the consumer.44  The Commission cannot protect interconnection 

customers or ratepayers if it cannot hear complaints or Section 8.10 requests.  Neither 

PacifiCorp nor its ratepayers will be unduly burdened by a Commission resolution, which 

is only possible if the Commission first grants interim relief.   

3. Denying Interim Relief Will Also Impose Excessive Costs on the 

Commission Itself 

If the Commission refuses to protect an existing IA during the pendency of an 

enforcement complaint, it will force interconnection customers to file for relief as early as 

possible.  The practical effect of an interconnection customer spending more time 

working with the utility rather than promptly filing for relief results in the interconnection 

customer having less time to adjudicate any dispute if the parties cannot reach an 

agreement.  Initiating a hurried proceeding, or proceeding that must be cut short due to 

IA termination, would result in an administratively inefficient and wasteful process.  The 

Commission should encourage good-faith negotiations to avoid litigation by liberally 

granting interim relief as needed for the pendency of proceedings.     

Additionally, denying interim relief to interconnection customers like 

Complainants (a QF and pre-certified project for the Oregon Community Solar Program) 

would increase the Commission’s costs in carrying out its mandates to: 1)  adopt policies 

and rules that promote QF development; and 2) establish the Community Solar 

 

44  ORS 756.040(1). 
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Program.45  Neither goal can be achieved if QFs and Community Solar projects cannot 

achieve interim relief while seeking Commission resolution of disputes with the utility.  

Thus, from a state policy implementation standpoint, it is in the Commission’s interest to 

grant this motion for interim relief. 

C. Complainants Meets the Zena Solar Standard for Granting Interim Relief  

Although Complainants is not seeking specifically to enforce its complaint and is 

instead seeking Commission review and amendment of certain provisions under Section 

8.10 of PacifiCorp’s community solar IA, the public policy reasons from Zena Solar 

apply here.  Just as there, the Commission should act to “avoid unintended consequences 

such as an interconnection customer being removed from a queue during the pendency of 

a complaint, or from discouraging an interconnection customer from bringing a complaint 

due to a fear of losing a queue position.”46 

Regarding the first factor of harm to other projects in the queue, Complainants 

recent electronic search of interconnection queues posted on PacifiCorp’s website 

revealed no evidence of any junior position seeking interconnection to the circuits that 

will connect to Complainants’ projects; it is reasonable to find that interim relief will not 

cause harm to other projects in those queues.47  Thus the commission should find there is 

no harm to lower-queued projects in this case. 

 

45  In Re Commission Staff’s Investigation Relating to Electric Utility Purchases 

from QFs, Docket No. UM 1129, Order No. 05-584 (May 13, 2005); ORS 

757.386. 
46  Id. 
47  As noted earlier, PacifiCorp’s community solar queue does not indicate any new 

applications since April of 2023.   
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Regarding the second factor of granting interim relief only for an expedited case, 

Complainants notes that it would gladly support having this complaint follow expedited 

procedures.  Complainants’s financing depends in part of the expeditious processing of 

this case.   

Therefore Complainants satisfies both factors of the standard the Commission 

most recently articulated. 

V. CONCLUSION 

For the reasons articulated above, the Commission should grant Complainants’s 

request for interim relief and order PacifiCorp not to terminate its IA with Complainants 

or withdraw Complainants from the interconnection queue during the pendency of this 

case.  Allowing PacifiCorp to terminate the very IA that Complainants seeks to have the 

Commission review would be manifestly unjust and would eviscerate interconnection 

customers’ right to seek Commission review under Section 8.10. 

Dated this 4th day of April 2024. 

Respectfully submitted, 

 
 

By:  ________________________________ 

        Kenneth E. Kaufmann, OSB 982672 

               Attorney for Complainants  

 



  Ken Kaufmann, Attorney at Law  

  1785 Willamette Falls Drive, Suite 5 

  West Linn, OR 97068 

  503/230-7715 

  ken@kaufmann.law 
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BEFORE THE PUBLIC UTILITY COMMISSION OF OREGON 1 

  DOCKET NO.  UM 2118 2 

PILOT ROCK SOLAR 1, LLC, an Oregon 
limited liability company, PILOT ROCK 
SOLAR 2, LLC, Etc. 

 Complainant, 

v. 

PACIFICORP d/b/a Pacific Power, an 
Oregon corporation,  

 Defendant 

  

 

DECLARATION OF DANIEL HALE 

 

 3 

I, DANIEL HALE, declare under penalty of perjury under the laws of the state 4 

of Oregon: 5 

1. My name is Daniel Hale. I am president and owner of Sunthurst Energy, LLC 6 

(Sunthurst), an Oregon company located at: 43682 SW Brower Lane, 7 

Pendleton, OR. 8 

2. Sunthurst Energy, LLC is the sole owner of Complainants Pilot Rock Solar 1, 9 

LLC; Pilot Rock Solar 2, LLC; Tutuilla Solar, LLC, Buckaroo Solar 1, LLC, and 10 

Buckaroo Solar 2, LLC (the “Sunthurst Projects” aka “Complainants’ 11 

Projects”).  12 

3. I am the Manager of each of Complainants’. This Declaration is based on my 13 

personal knowledge and, if called to testify to the following facts, I could and 14 

would competently do so. I submit this declaration in support of 15 

Complainants’ Motion for Interim Relief and Preliminary Injunction. 16 
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4. Each of Complainants’ Projects is party to an interconnection agreement with 1 

PacifiCorp.  2 

5. On February 7, 2024 PacifiCorp issued a default notice to each of the 3 

Sunthurst Projects for nonpayment of the third milestone payment under 4 

their respective interconnection agreement. The total from five projects is 5 

about $775,000. 6 

6. Complainants’ Projects have not paid the required third milestone payments 7 

because PacifiCorp has not acted in good faith and because it has not offered 8 

to build Project interconnections on terms that are just and reasonable. 9 

7. PacifiCorp is unwilling to discuss the terms of its service, other than to 10 

postpone milestones—with a day for day postponement of the commercial 11 

operation date.  Such an offer does not result in just and reasonable service. 12 

8. PacifiCorp has represented that it may terminate the interconnection 13 

agreements if each Complainant does not cure its default by April 7, 2024. 14 

9. PacifiCorp refused to grant Complainants any grace period beyond April 7, even 15 

though Sunthurst inquiries to PacifiCorp went unanswered, from March 25-April 16 

1 due to vacation schedules.  17 

10. Complainants are unable to pay the third milestone payments at this time.  18 

11. If Complainants’ interconnection agreements are terminated, Complainants will 19 

lose their queue positions.  20 

12. If Complainants’ interconnection agreements are terminated, Complainants will 21 

suffer significant and unrecoverable sunk costs. 22 
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13. If Complainants’ interconnection agreements are terminated, Complainants fear 1 

they will lose the opportunity to develop their projects. 2 

14. If Complainants cannot develop their projects, they will not be able to deliver bill 3 

credits to the community solar subscribers.    4 

15. If Complainants’ interconnection agreements are terminated, Complainants may 5 

go out of business.  6 

16. Sunthurst is a small, family-owned developer of renewable energy headquartered 7 

in Oregon. In 2018, Sunthurst answered the State’s call to participate in Oregon’s 8 

new community solar program created in 2016 by Senate Bill 1547. Since then, 9 

Sunthurst’s primary focus has been developing five Oregon community solar 10 

projects. One of its projects is 35% constructed, but cannot proceed further until 11 

interconnection issues are resolved. It hasn’t been easy, but I trust Oregon won’t 12 

let the program fail, and remain committed to the ideals of community solar.  13 

17. Many persons and organizations have put their faith in Complainants and the 14 

Commission to deliver community solar projects, and hope to benefit when those 15 

projects are completed. Those persons and organizations include providers of 16 

low-income housing and individual low-income customers, private businesses, 17 

and agencies of the State of Oregon seeking to become carbon neutral. They also 18 

include rural governments, including the City of Pilot Rock, City of Pendleton, 19 

and the Confederated Tribes of the Umatilla Indian Reservation (CTUIR).  20 
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18. The CTUIR are counting on one of Complainants’ projects to provide affordable 1 

energy for low-income Tribal members, rental income for its Tribal industrial 2 

park, tax revenues, and technology transfer to the Tribe and its members.1  3 

19. State tax-payers also have a stake in the success of the program. Several of 4 

Sunthurst’s Projects are recipients of State C-REP energy grants, funded with tax 5 

revenues, because they further HB 2021 requirements. And last legislative 6 

session, County governments allowed the Legislature to extend the Net Metering 7 

tax exemptions from property taxes to Community Solar, because they understood 8 

its importance to achieving Oregon’s decarbonization goals. 9 

20. The 11.92 MW nameplate of Complainants’ projects is almost five times the total 10 

Community Solar capacity currently connected to PacifiCorp. If Complainants 11 

succeed, Oregon Community Solar stakeholders will succeed, too. 12 

21. I believe Complainants were very close to closing on financing in 2022, had 13 

PacifiCorp processed the PPA requests promptly. All summer long I watched 14 

interest rates and prices rise, and couldn’t close without executed PPAs. I feel 15 

badly mistreated by PacifiCorp on that account.  16 

22. There are so many ways PacifiCorp could facilitate our interconnections. For 17 

example, I have the possibility of closing on financing very soon, but only if 18 

 
1 See CTUIR’s December 28, 2023 letter in support of the Tutuilla Project filed in Docket UM 
2177 at: https://edocs.puc.state.or.us/efdocs/HPC/um2177hpc325977023.pdf (“, the 
Tutuilla Solar project will directly benefit the Umatilla Indian Reservation community 
through a subscription agreement whereby 10% of the power generated (i.e. financial 
benefits) will help off-set low-income tribal households' electricity bills. Additionally, 
annual fair market lease payments will be paid to the Tribal Government over the life of the 
project along with property taxes for providing essential governmental services.”) 

https://edocs.puc.state.or.us/efdocs/HPC/um2177hpc325977023.pdf
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PacifiCorp can interconnect the first three projects in 2024. These are small jobs, 1 

and can be done in weeks, whereas PacifiCorp is taking years. 2 

23. Direct Transfer Trip is another example. I just learned from the Commission’s 3 

Order 24-068, that PacifiCorp used DC capacity (which is the wrong data) for 4 

modeling interconnections for many years. Very likely this means that PacifiCorp 5 

would not have required DTT on all my projects if it had done the studies 6 

correctly. Without DTT requirements, I could have financed the Projects years 7 

ago.  8 

24. After its mistakes on DTT and on PPA contracting, now PacifiCorp wants to 9 

terminate my contracts. I have to wonder whether it’s all about killing off 10 

their competition. 11 

25. My pre-filed testimony and exhibits are true and accurate based on my 12 

information and belief. 13 

26. I hereby declare that the above statement is true to the best of my knowledge 14 

and belief, and that I understand it is made for use as evidence before the 15 

Public Utility Commission of Oregon and is subject to penalty for perjury. 16 

SIGNED this 4th day of April, 2024, at Portland, Oregon. 17 

 18 

Signed:  19 

   Daniel Hale 20 

 21 
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