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BEFORE THE PUBLIC UTILITY COMMISSION 

OF OREGON 

In the Matter of 

PACIFICORP, dba PACIFIC POWER 

Application for Approval of 2022 All­
Source Request for Proposals. 

UM2193 

ORDER 

DISPOSITION: 2022 ALL-SOURCE REQUEST FOR PROPOSALS APPROVED, 
SUBJECT TO MODIFICATION AND CONDITIONS 

This order memorializes our decision, made and effective at our April 14, 2022 Special 
Public Meeting, to approve PacifiCorp, dba Pacific Power's 2022 All-Source Request for 
Proposals (RFP) subject to several conditions. As explained below, our approval 
includes several conditions, some of which were modifications to those proposed by Staff 
or other stakeholders. This order also directs PacifiCorp to take certain actions before its 
next RFP and directs the Independent Evaluator (IE) to examine additional information 
before the final shortlist. 

I. INTRODUCTION 

PacifiCorp filed this request to issue a multistate All-Source RFP shortly after filing its 
2021 Integrated Resources Plan (IRP) in docket LC 77. As part of its request, PacifiCorp 
also requested approval of an IE to comply with the requirements of OAR 860-089-0200 
and approval of the scoring and modeling methodology pursuant to OAR 860-089-
0250(2). We approved PA Consulting as the IE on October 21, 2021. 1 

Under OAR 860-089-0100, electric companies are required to comply with the 
Commission's competitive bidding requirements in certain conditions. Under OAR 860-
089-0250(1), an electric company subject to competitive bidding rules must prepare a 
draft request for proposals and file it for approval with the Commission. The draft RFP 
must reflect the scoring methodology and associated modeling described in the associated 
Commission-acknowledged IRP or else the scoring and modeling methodology must be 

1 Order No. 21-351, Appendix A at 1, 12 (Oct 25, 2021). 
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filed in the IE selection docket prior to preparing a draft RFP. 2 On December 3, 2021, 
PacifiCorp requested a partial waiver of OAR 860-089-0250(2)(a) to allow its scoring 
and modeling methodology to be approved concurrent with its RFP, and the Commission 

approved this request on December 14, 2021. 3 

PacifiCorp filed its Final RFP on January 14, 2022, and several stakeholders filed 
comments in response. The IE filed its report on March 11, 2022, and the Staff filed its 

report on April 5, 2022, which is attached to this order as Appendix A. In response to the 
Staff report, both NIPPC and PacifiCorp filed comments, and PacifiCorp included a 
revised Final RFP that addressed some of the concerns raised in the report and comments. 
Except where otherwise noted, references to PacifiCorp's RFP refer to the April 11, 2022 

version. 

Staff proposed 7 conditions for PacifiCorp's RFP, as well as 12 recommendations, the 
majority of which could be addressed after the RFP is issued. Of these conditions and 

recommendations, PacifiCorp has agreed to or has otherwise not objected to 
implementing Staff Conditions 2 and 6 and Staff General Recommendations 2, 3, and 12. 
At the April 14, 2022 Special Public Meeting, Staff, PacifiCorp, and the IE stated that 
they had also resolved the concerns with Staff Condition 1 and Staff General 

Recommendation 1 regarding the IE's access to PacifiCorp's PLEXOS database. During 
deliberations at the April 14, 2022 Special Public Meeting, four Staff Conditions and 
eight Staff General Recommendations remained in dispute. 

Additionally, NIPPC recommended that the Commission adopt additional changes to the 
RFP and requirements for addressing bids and process after the RFP is issued. Several of 
these conditions were either proposed in earlier comments on PacifiCorp's RFP or raised 
in the report filed by the IE in the Utah Public Service Commission's (PSC) proceeding 

to consider this RFP. 

II. DISCUSSION 

As noted above, Staff, PacifiCorp, and the IE resolved several of Staff's proposed 
conditions and recommendations prior to the April 14, 2022 Special Public Meeting, and 
several more conditions and recommendations were not opposed by PacifiCorp or did not 

otherwise require further discussion. We do not address those conditions and 
recommendations further and adopt Staff Conditions 1, 24, and 6 and Staff General 

2 OAR 860-089-250(2). 
3 Order No. 21-469 (Dec 20, 2021). 
4 At the April 14 Special Public Meeting, Staff stated that though it had received no objections to Staff 
Condition 2, it had revised the language for clarity and not substance. The revised Condition 2 approved at 
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Recommendations 3 and 12. We also adopt Staff General Recommendation 10. The 
remainder of this Order discusses those conditions and recommendations that remained in 
dispute or otherwise required additional discussion. Except as otherwise discussed in this 
Order, we decline to adopt the conditions and recommendations proposed by NIPPC in 
its comments. 

A. Conditional Firm Bids 

Staff Condition 3 proposes to direct PacifiCorp to allow bids with conditional firm 
transmission rights to participate in the RFP. Under Staff Condition 3, the risks 
associated with conditional firm transmission would be mitigated by modeling 
curtailment of the maximum hours possible for a given contract at peak hours. NIPPC 
supports Staffs proposal for the purposes of this RFP. 5 PacifiCorp opposes Staff 
Condition 3, arguing that conditional firm transmission would add risk and uncertainty 
that are difficult to quantify or manage and notes that if required to pursue this strategy it 
may allocate the costs and benefits of such bids exclusively to Oregon customers. 
Additionally, PacifiCorp proposes a revision to Staff Condition 3 in the event the 
Commission were to permit conditional firm bids that would require any conditional firm 
bidders to provide the specific conditional firm service and the number of hours and 
conditions upon which curtailment is allowed. 6 

We appreciate Staffs efforts to address the concerns from stakeholders regarding 
conditional firm bids, but we decline to adopt Staff Condition 3. This RFP is part of a 
multistate process seeking resources from across PacifiCorp's geographically vast 
transmission system, and adding conditional firm bids at this late stage could impact that 
multistate process in unforeseen ways. Additionally, while we are not addressing cost 
recovery in this docket, we do have concerns about cost allocation as it relates to 
conditional firm bid projects and the other states in this process who may not authorize 
such bids. 

Instead, we direct PacifiCorp to provide analysis of potential solutions to include 
conditional firm bids in the next RFP. PacifiCorp shall also work with Staff regarding 
the timing and content of this analysis. We expect that this analysis would be presented 
early enough in the RFP process to ensure that the other states involved in the multistate 

process may review and resolve any issues associated with conditional firm bids. We 
agree with Staff and NIPPC that increasing constraints on the transmission system, 

the Special Public Meeting is as follows: "PacifiCorp may not change the benchmark bid modeling inputs 
and assumptions after filing the benchmark bid scores developed in consultation with the IE pursuant to 
OAR 860-089-0350(3)(a)." 
5 NIPPC Final Comments on PacifiCorp's Draft 2022 RFP at 7-8 (Apr 11, 2022). 
6 PacifiCorp Comments on Staff Report at 3-4 (Apr 11, 2022). 
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particularly on the west side of the PacifiCorp system, make it important to begin to more 
seriously consider alternative transmission products that may deliver a significant portion 
of the value that some resources offer the system. We appreciate PacifiCorp's point that 
it will be important to accurately model the capacity value reduction associated with 
conditional firm or other non-firm transmission products, but we think it appropriate 
going forward for PacifiCorp to take on this modeling problem in a serious way. 

B. Alternative Bids 

In its draft and final RFPs, PacifiCorp set a project bid fee of $15,000 per bid. Over the 
course of this proceeding, stakeholders have raised concerns that this prevents bidders 
from submitting multiple bids. In particular, stakeholders argue that PacifiCorp has the 
advantage of having system information that bidders do not have access to. They argue 
that allowing alternate bids ensures bidders can provide an array of configurations in the 
hopes that one may be a good match for PacifiCorp's system and that customers will 
benefit from an expanded bid pool that provides more options. 7 PacifiCorp argues that 
there are costs associated with reviewing an additional bid, even when there are only 
minor changes since that bid has to be modeled individually like any other bid and that 
clarifying alternative bid details took significant time in the 2020 RFP. Additionally, 
PacifiCorp argues little additional value for customers emerged from alternatives that 
simply explored differences in discount rates between the utility and developers. 

In its report, the IE recommends that PacifiCorp allow for reduced bid fees for some 
limited number of bids to address stakeholder concerns while covering additional costs. 8 

The IE does not recommend a specific amount for the reduced fee. Staff Condition 4 
proposes to allow bidders to submit one free alternative bid for a project at the same 
location and with the same technology type but with moderately different project 
attributes from the base project bid. In comments, NIPPC states that it would support 
Staff Condition 4 but that if the Commission does not accept this condition, it should 
adopt the IE's recommendation of reduced bid fees. PacifiCorp states that it continues to 
prefer its proposal but that if the Commission were to adopt Staff Condition 4 that the 
free alternative should be limited to alternate proposals for the commercial operation date 
(COD) or term. 

We adopt the recommendation of the IE and require PacifiCorp to allow for reduced bid 
fees for alternate proposals. Specifically, PacifiCorp shall allow for two alternate bids for 

7 See, e.g., Renewable Northwest Comments at 7-8 (Feb 18, 2022); Swan Lake North Hydro, LLC and FFP 
Project 101, LLC Comments at 6-7 (Feb 17, 2022); NIPPC Comments on PacifiCorp's Draft 2022 RFP at 
6-7 (Feb 18, 2022); NIPPC Final Comments on PacifiCorp's Draft 2022 RFP at 8. 
8 Independent Evaluator Assessment of PacifiCorp's Draft 2022AS Request for Proposals at 17 (Mar 11, 
2022) (hereinafter, IE Report). 
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a project at the same location and with the same technology type with moderately 
different attributes for a reduced fee of $5,000 each. We are concerned that Staffs 
proposal for a fee-free alternative bid would virtually guarantee each bidder submits at 
least two bids, which could result in a large number of bids at additional cost and time 
with little benefit. At the same time, we acknowledge that there is an inherent asymmetry 
in favor of PacifiCorp regarding system information, and that the public interest is served 
by allowing bidders to propose some alternatives regarding their resources bid into the 
RFP. The IE' s recommendation of reduced bid fees strikes an appropriate balance 
between these concerns. 

C. Commercial Operations Date Deadline 

In its January 14, 2022 draft RFP, PacifiCorp set a deadline of December 31, 2026, as the 
required COD for bids, except for long-lead time resources for which it set a COD of 
December 31, 2028. The IE examined this issue in its report and recommends that 
PacifiCorp maintain the requirement for a 2026 COD and the 2028 COD for long-lead 
time resources but also recommends that PacifiCorp explore ways to accommodate 
bidders who are unable to meet the COD due to lengthy interconnection times. 9 Prior to 
the Special Public Meeting to consider this RFP, the Washington Utilities and 
Transportation Commission (UTC) approved PacifiCorp's RFP with some conditions, 
including changing the COD for RFP resources to before December 31, 2027. 10 

Staff Condition 5 proposes to adopt December 31, 2027, as the COD consistent with the 
Washington UTC. In its original comments, NIPPC proposes to set the COD as 
December 31, 2028, if the Cluster Study shows that interconnection time will extend 
beyond 2026, arguing that excluding projects with longer CODs will limit the number of 
bids able to compete against a PacifiCorp-owned option. 11 After the Staff Report, NIPPC 
states that it continues to support pushing the COD out to 2028 for all resources but that it 
would support Staff Condition 5. 12 PacifiCorp states that it agreed to a COD of 
December 31, 2027, but also proposes a non-price score to incentivize bids with a 2026 
COD and to require additional project development security for bids with CODs in 2027 
and long-lead time resources offering 2028 CODs. 13 PacifiCorp argues that there are a 
number of risks associated with the longer CODs, including that the RFP is focused on 
obtaining capacity for the near term through 2026 consistent with the 2021 IRP, that the 

9 IE Report at 16-17. 
10 In the Matter of the Petition of PacifiCorp, d/b/a Pacific Power & Light Company, For an Order 
Approving Proposed Request for Proposal, Washington UTC, Docket No. UE-210979, Order 02 at 4 
(Mar 11, 2022). 
11 NlPPC Comments on PacifiCorp's Draft 2022 RFP at 2-3; NIPPC Final Comments on PacifiCorp's 
Draft 2022 RFP at 2. 
12 NlPPC Final Comments on PacifiCorp's Draft 2022 RFP at 9-10. 
13 PacifiCorp Comments on Staff Report at 6. 
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further out in time the COD is the more risk there is related to inflation and cost curves, 
and that nearer term bidders are more likely to provide bids with higher viability and 
deliverability. 

We adopt Staff Condition 5 as proposed by Staff and as directed by the Washington 
UTC. The risks that PacifiCorp raises regarding the later COD are real, as are the 
concerns raised by some stakeholders regarding the long interconnection times on 
PacifiCorp's system. While we adopt Staff's recommendation without modification for 
the 2022 RFP, we are concerned about the timing mismatch between the cluster process 
and the RFP, with long interconnection timelines effectively limiting the RFP to projects 
that were studied in a prior cluster. This is particularly problematic when the RFP 
process was accelerated to accommodate bids from projects participating in this year's 
cluster study process. Therefore, we also direct PacifiCorp to work with Staff and 
stakeholders on potential solutions to the long interconnection timelines for potential 
projects for its next RFP. 

D. Other PacifiCorp Commitments in Proceeding 

Staff Condition 7 proposes to direct PacifiCorp to revise its RFP to reflect commitments 
that it made in response to stakeholder feedback on the draft RFP, except where Staff has 
otherwise made modifications. In response to this proposed condition, PacifiCorp states 
that it has already done this in its revised final RFP submitted with its comments. 14 

We decline to adopt Staff Condition 7. Instead, we note that we do not have a full record 
before us of what commitments PacifiCorp made to stakeholders during the course of this 
proceeding, which makes this condition difficult to enforce. However, where PacifiCorp 
has made commitments to stakeholders to revise its RFP, our approval of the RFP is 
made on the assumption that those commitments will be honored and we encourage 
PacifiCorp to document those commitments and associated revisions as appropriate. 

E. Appendix P 

Staff also proposes General Recommendations 6 and 8, which would add certain optional 
information gathering questions to Appendix P of the RFP. Staff General 
Recommendation 6 proposes to update Appendix P to request that all projects, including 
those outside of Oregon, complete the Oregon attestation on labor practices form. 
Additionally, Staff General Recommendation 8 proposes to require PacifiCorp to report 
which bidders and which resources on the final shortlist completed a survey comparable 
to the Washington Equity Survey in Appendix P and that have pro forma contract terms 

14 PacifiCorp Comments on Staff Report at 6. 

6 



ORDERNO. 22-l30 

with Responsible Contractor Labor Standards and apprenticeship and workforce 
requirements comparable to those required by Oregon's House Bill (HB) 2021. 

For Staff General Recommendation 6, PacifiCorp states that it does not understand the 
recommendation and requests clarification. PacifiCorp maintains that Appendix P was 
for informational purposes only and does not otherwise make requests of bidders so 
updating it with requests would be misplaced. PacifiCorp also states that to the extent 
Staff was proposing to make Appendix P a minimum eligibility requirement for non­
Washington resources or to require non-Oregon resources to complete the Oregon 
attestation that it would disagree with those proposals. 15 For Staff General 
Recommendation 8, PacifiCorp states that it is concerned about accepting the multiple, 
seemingly competing reporting obligations of the Staffs general recommendations. 
PacifiCorp states that these reporting obligations seem unnecessary but that it is willing 
to comply with Staffs requests if they are clarified, practical, and not unreasonable. 16 

At the April 14, 2022 Special Public Meeting, Staff clarified that General 
Recommendation 6 is intended to determine whether projects outside of Oregon would be 
willing to agree to pro forma terms consistent with Oregon rules but was not proposing to 
require it for non-Oregon resources. Staff states that this recommendation is intended to 
help Staff continue learning whether projects outside the state of Oregon are following 
similar practices to what is required of projects in the state. Following additional 
comments from Staff at the Special Public Meeting, PacifiCorp states that it would be 
willing to make changes to Appendix P to address the information Staff wants to collect 
through additional questions but without specifically requesting that bidders fill out the 
attestation required for Oregon projects. 

We decline to adopt the specific language in Staff General Recommendations 6 and 8 and 
instead direct PacifiCorp to work with Staff to revise Appendix P to address the intent 
behind the recommendations. The intent of these questions is to request that bidders 
provide information on a voluntary basis, without affecting the scoring under the RFP. 
Providing this information is not a requirement for out-of-state projects not bound by the 
relevant state law, and PacifiCorp may state that clearly in the language it prepares with 
Staff. 

15 PacifiCorp Comments on Staff Report at 8-9. 
16 PacifiCorp Comments on Staff Report at 7-8. 
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F. DC Coupling 

In its RFP, PacifiCorp proposes to allow only AC-coupled storage bids and no DC­
coupled storage bids. 17 According to PacifiCorp, the primary concern with DC couplings 

is that there are no revenue grade DC meters approved by either PacifiCorp Transmission 

or the California Independent System Operator (CAISO). 18 Staff General 
Recommendation 2 proposes to require PacifiCorp to revisit the option of including DC­
coupled co-located energy storage bids in its next RFP. NIPPC proposes to require 

PacifiCorp to allow co-located renewable energy plus storage bids for AC-coupled 
storage resources and DC-coupled storage resources as part of the current 2022 RFP, 
noting that even if there are no approved CAISO-approved DC meters at this time that 
there could be by the 2026 COD. 19 PacifiCorp did not object to Staff General 

Recommendation 2. 

We adopt Staff General Recommendation 2 rather than NIPPC's proposal to allow for 
DC-coupled storage resources in this RFP. We direct PacifiCorp to explore options for 
allowing DC-coupled co-located energy storage projects in its next RFP. 

G. Additional Issues for the IE 

In its April 11, 2022 comments, NIPPC proposes a number of additional 
recommendations for the RFP. In particular, NIPPC proposes to require PacifiCorp to 
use a price/non-price score ratio of 80/20 instead of 75/25, to replace the 90 percent 
output-based performance guarantee in the Pro Forma Power Purchase Agreement (PPA) 
with an availability guarantee, and to provide additional clarification on how bids will be 
assigned price score points. We do not adopt NIPPC's recommendations and instead 
direct the IE to provide additional analysis or reporting as discussed below. 

1. Price/Non-Price Score 

In comments, NIPPC argues that non-price factors are inherently subjective and could 
allow for unfair bias in the bid evaluations and a price/non-price score of 80/20 would 
eliminate more of that bias than PacifiCorp's 75/25 split.20 At the April 14, 2022 Special 

Public Meeting, the IE stated that it had considered NIPPC's proposal and that the 

rationale for an 80/20 ratio is understandable and reasonable, but that 75/25 is also 
reasonable and that overall the difference between 75/25 and 80/20 did not rise to the 

17 PacifiCorp Final 2022AS RFP at 6 (Apr 11, 2022). 
18 IE Report at 17; PacifiCorp Reply Comments at 7 (Mar 4, 2022). 
19 NIPPC Comments on PacifiCorp's Draft 2022 RFP at 4-5. 
20 NIPPC Comments on PacifiCorp's Scoring and Modeling Methodology for 2022 RFP at 3-6 (Nov 22, 
2021); NIPPC Final Comments on PacifiCorp's Draft 2022 RFP at 3. 
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level of materiality and that it was unlikely that the difference would determine whether a 
project made it to the final shortlist. 

We decline to adopt NIPPC's recommendation. To better understand this issue for future 
RFPs, however, we direct the IE to examine the final shortlist and provide an analysis of 
whether an 80/20 price/non-price score would have altered the portfolio of resources 
selected to the shortlist. This information may help us determine how sensitive the 

shortlist is to the price/non-price ratio for future RFPs. 

2. Performance Guarantee 

NIPPC also urges the Commission to require PacifiCorp replace the 90 percent output­
based performance guarantee in the Pro Forma PPA with an availability guarantee 

arguing that the performance guarantee will make it harder for projects to obtain 
financing. 21 In comments, Renewable Northwest also states that this performance 
guarantee may negatively impact a project's ability to obtain financing even after 
selection for the final shortlist. 22 The IE also acknowledges stakeholder concerns with 
the use of a performance guarantee for PP As instead of an availability guarantee and 
recommends that PacifiCorp explore ways to address these concerns, including 

potentially relaxing the performance guarantee, through negotiations with projects on the 
shortlist. 23 At the April 14, 2022 Special Public Meeting, the IE stated that it was 
ultimately comfortable with the performance guarantee as long as it was a known rule 
prior to bids being submitted. PacifiCorp argues in comments that these requirements are 

not new to bidders and that availability guarantees are difficult to administer and do not 
protect customers from unrealized bidder generation profiles over the term of the PP A. 24 

PacifiCorp also acknowledges that the issue could be the subject of negotiation with 
bidders through the contract procurement process. 

We decline to direct to require PacifiCorp to implement an availability guarantee in place 

of the performance guarantee in its Pro Forma PPA. We acknowledge, however, that 
stakeholders have raised serious issues for PP A resources, particularly regarding the issue 
of third-party financers being unwilling to support the performance guarantee. We also 
recognize that utility-owned resources are based upon utility forecasts of expected 
performance, but a utility can later request recovery of actual costs of performance and, 

absent ratepayer protections, customers could be at risk for paying more than forecasted. 

On the other hand, PP A performance guarantees mean that the PP A asset owners carry 
the risk of underperformance. This dynamic could mean that the performance risks are 

21 NIPPC Final Comments on PacifiCorp's Draft 2022 RFP at 3, 4-5. 
22 Comments of Renewable Northwest at 8. 
23 IE Report at 18. 
24 PacifiCorp Reply Comments at 16. 
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treated differently for the two types of assets and that customers could bear more risk of 
utility asset underperformance than PP A asset underperformance. We direct the IE to 
examine the issue of the performance guarantee versus the availability guarantee and 

report on the impact of this requirement, particularly as it relates to a potential advantage 
for owned resources. We reserve the right to judge the reasonableness of PacifiCorp's 
position on this issue during negotiations, if it is determined that insistence on this 
provision significantly limited resource choice or tilted the field inappropriately in the 

favor of utility-owned resources. 

3. Price Score Points 

NIPPC argues that the Commission should require PacifiCorp to provide additional 
clarification on how bids will be assigned price score points, particularly regarding the 

treatment of different term durations through "term-normalization."25 PacifiCorp states 
that it ''will provide all production, price, and degradation schedules as inputs to 
PLEXOS via [sic] the Bid Preparation Model as described in Appendix A" of its RFP and 
that "PLEXOS will evaluate resources on a real levelized basis, thereby fairly treating 
bids of different durations."26 PacifiCorp also notes that it has engaged an IE as required 
by the competitive bidding rules and that NIPPC's concerns regarding fairness are 

misplaced. 

We decline to direct PacifiCorp to provide this additional clarification. We do, however, 
expect that the IE will provide an analysis explaining this issue and ensuring that it is 
handled properly throughout the course of the bidding process. 

H. Voluntary Data Collection 

In its report, Staff proposes a number of general recommendations that would require 

PacifiCorp to report information related to the RFP bidders or final shortlist. Staff 
General Recommendation 4 proposes to require PacifiCorp to provide a summary of what 
projects were ultimately prohibited from selection due to failure to comply with various 
state mandates. Staff General Recommendation 7 proposes to require PacifiCorp to 

provide a project summary regarding compliance with various state mandates and laws. 
Staff states that the purpose of both recommendations was to collect data regarding which 

projects might meet Oregon's requirements for HB 2021 even if they are not bound by 
those requirements. 

25 NIPPC Final Comments on PacifiCorp's Draft 2022 RFP at 3; NIPPC Comments on PacifiCorp's 
Scoring and Modeling Methodology for 2022 RFP at 6-7. 
26 PacifiCorp Comments at 11 (Nov 29, 2021). 
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As with Staff General Recommendation 8 above, PacifiCorp states that it is concerned 
about accepting the multiple, seemingly competing reporting obligations of Staffs 
general recommendations. Further, PacifiCorp states that additional reporting seems 
unnecessary but that it would comply with Staffs requests if they were clarified, 
practical, and not unreasonable. 27 

We recognize that Staff seeks insight into where the different state polices are leading 
PacifiCorp to make resource decisions that may not be transparent from the scoring and 
final shortlist and agree that this information would be useful. We also sympathize with 
PacifiCorp's concerns that it does not fully understand the reporting obligations as 
proposed by Staff. Rather than adopt Staff General Recommendations 4 and 7 as written, 
we direct PacifiCorp to work with Staff to propose reporting that will substantially 
address the information sought by Staff General Recommendations 4 and 7, and to 
describe a proposed reporting approach on which it has consulted with Staff by the same 
date we have requested RFP sensitivity design. 

I. Quarterly Reporting on Local and State Workers 

Staff General Recommendation 9 proposes to require PacifiCorp to report quarterly after 
the RFP on the number of local and state workers, number of workers from temporary 
staffing agencies employed by bidders or subcontractors during the construction phase of 
winning bids. Staff states that this reporting requirement was inspired by comments from 
the Oregon and Southern Idaho District Council of Laborers, who argue that there are 
safety issues related to the use of temporary staffing agencies. 28 PacifiCorp argues that 
HB 2021 does not require this information, and its RFP team does not have the ability or 
expertise to monitor contracted resources that it does not own. PacifiCorp also argues 
that some bidders may consider this information confidential, and the requirement could 
dampen the competitiveness of the RFP. PacifiCorp states that it does agree to the first 
part of the recommendation regarding quarterly reporting on local and state workers 
employed during the construction phase and that these reports will be available upon 
request.29 At the April 14, 2022 Special Public Meeting, PacifiCorp also stated that it 
would need a contractual requirement with bidders as part of the RFP to provide quarterly 
reporting. At the Special Public Meeting, Staff stated that the recommendation was 
intended to help it learn more about the use of temporary staffing agencies to secure labor 
and whether that materially impacts projects. 

27 PacifiCorp Comments on Staff Report at 7-8. 
28 Staff Report at 22-23 (Apr 5, 2022); Comments of Oregon & Southern Idaho District Council of 
Laborers at 6-8 (Feb 18, 2022). 
29 PacifiCorp Comments on Staff Report at 5. 
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We direct PacifiCorp to provide quarterly post-RFP reporting on the number oflocal and 
state workers employed by bidders or sub-contractors during the construction phase of 
winning bids. This requirement is consistent with HB 2021 and will provide some of the 

information requested by Staff without a significant revision to the RFP at this late stage. 
We note, however, that PacifiCorp has not provided specific information about how a 
requirement to request information about use of temporary staffing agencies could 
dampen competitiveness and stakeholders have raised legitimate questions about safety 

related to the use of temporary staffing agencies. We encourage PacifiCorp to continue 
working with Staff to understand the concerns and intent behind Staff General 
Recommendation 9 and address the issue before the next RFP. 

J. Emissions Reporting 

Staff General Recommendation 5 proposes to require PacifiCorp to forecast the 
emissions impact of the final shortlist selection by 2030 using operating assumptions 
from the 2021 IRP. PacifiCorp states that it does not necessarily object to this 
recommendation but requests clarification. PacifiCorp explains that the PLEXOS model 
will operate resources according to its optimization logic and that there will be updates 

that make the model different from what was modeled in the 2021 IRP and that therefore 
the operating assumptions or behaviors should not be tied to the 2021 IRP. 30 

We adopt Staff General Recommendation 5. The 2021 IRP was modeled using PLEXOS 
so PacifiCorp should be able to report emissions from the portfolio incorporating the final 
shortlist while holding key operational assumptions consistent to those used in the 2021 
IRP. This requirement may help address issues that we have experienced in the past 
where there have been significant shifts in assumptions depending on the resource 

decision being argued. For example in the 2020 RFP the final short list was in part 

justified through coal fuel savings after modeling removed the minimum take 
requirements for coal plants, while in the 2021 IRP coal minimum take requirements for 
those same plants significantly drove system dispatch and coal fuel savings eroded. 31 It 

is understood that dynamic data such as forward price curves and load forecasts may be 
updated between the 2021 IRP and the 2022 RFP. We recognize that there may be 
technical challenges for PacifiCorp around PLEXOS and the assumptions, and we direct 

Staff and PacifiCorp to work together to address any such technical challenges of 

implementing Staff General Recommendation 5. 

30 PacifiCorp Comments on Staff Report at 8. 
31 In the matter of PacifiCorp Application for Approval of 2020 All-Source Request for Proposals, Docket 
No. UM 2059, Order No. 21-437 at 7 (Nov 24, 2021). 
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K. Sensitivities 

At the March 29, 2022 Special Public Meeting for docket LC 77, we directed PacifiCorp 
to implement a number of additional sensitivities and analyses for its final shortlist. 

PacifiCorp, Staff, and the stakeholders have not yet defined the specifics for each of these 

sensitivities and analyses. Staff General Recommendations 11 and 12 propose 
requirements related to these additional sensitivities and analyses. Staff General 
Recommendation 11 proposes to require PacifiCorp to continue working with Staff to 

develop the details and additional data to be provided with the final shortlist and to file a 
detailed list of the sensitivities and reporting data for Commission approval. This 
detailed list would be filed at least one week prior to the public meeting to approve it, and 
this public meeting would be held by November 14, 2022 (with reasonable 

accommodation for minor shifts in dates, as long as the time for review between filing 
and the public meeting is not shortened). Staff General Recommendation 12 proposes to 
require PacifiCorp to file the sensitivities, additional data, and all workpapers at least two 
weeks before the IE Closing Report on the final shortlist. 

We adopt both Staff General Recommendations 11 and 12. Regarding Staff General 
Recommendation 11, we note that a similar approach employed for the 2020 RFP 

allowed for a more effective use of time and promoted constructive discussion of the 

sensitivities before the RFP team was fully engaged in reviewing bids, and we continue 
to endorse this approach. 32 Additionally, we find that the deadline of November 14, 

2022, may be changed without the need to return to the Commissioners, given the 
delegation of the ability to alter this deadline to the Chief Administrative Law Judge. 

Regarding Staff General Recommendation 12, the last RFP final shortlist was more 
difficult to address because the information required by this recommendation was not 
provided well in advance of the IE Closing Report and special public meeting for 
acknowledgment of the final shortlist. Providing this information two weeks prior to the 

IE Closing Report on the final shortlist should allow for more sufficient time for the 
Commission, Staff, IE, and stakeholders to review the data and allow for a more efficient 
discussion and consideration at the public meeting. 

L. Recommendations of the Utah IE 

In its comments on PacifiCorp's final RFP, NIPPC proposes several conditions based on 

recommendations made by the Utah IE. As of the April 14, 2022 Special Public Meeting, 
the Utah PSC had not issued an order regarding the RFP or otherwise adopted any of the 
Utah IE's recommendations. 

32 Id. at 13. 
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We do not adopt NIPPC's proposed conditions from the Utah IE's report at this time. 
Approval by the Utah PSC of any of the referenced Utah IE conditions would be 
consistent with our decision, and we explicitly approve the RFP subject to any of the 
Utah IE conditions noted by NIPPC subsequently approved by the Utah PSC. 33 

III. ORDER 

IT IS ORDERED that PacifiCorp, dba Pacific Power's 2022 All-Source Request for 
Proposals is approved subject to the modifications and conditions described herein. 

Made, entered, and effective Apr 28 2022 
--------------

Megan W. Decker Letha Tawney 
Chair Commissioner 

Mark R. Thompson 
Commissioner 

33 On April 22, 2022, the Utah PSC issued its order regarding the 2022 RFP. Utah Public Service 
Commission, Docket No. 21-035-52, Order Approving 2022 All Source RFP (Apr 22, 2022). 
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ITEM NO. 1 

PUBLIC UTILITY COMMISSION OF OREGON 
STAFF REPORT 

SPECIAL PUBLIC MEETING DATE: April 14, 2022 

REGULAR X CONSENT 

DATE: 

TO: 

FROM: 

April 5, 2022 

Public Utility Commission 

Kimberly Herb 

EFFECTIVE DATE 

THROUGH: Bryan Conway, JP Batmale SIGNED 

SUBJECT: PACIFIC POWER: 
(Docket No. UM 2193) 

N/A ----------

Application for Approval of PacifiCorp's 2022 All-Source Request for 
Proposal. 

STAFF RECOMMENDATION: 

Approve PacifiCorp's Final Draft 2022 All-Source Request for Proposals (2022 AS 
RFP), with the RFP Conditions recommended by Staff. 

Additionally, direct PacifiCorp to take the steps in Staff's General Recommendations as 
part of the RFP process. 

RFP Conditions: 

RFP Condition 1: Remove numbered item three (3) in Appendix M or modify it to be 
compliant with Oregon Competitive Bidding Rules (CBRs). 

RFP Condition 2: PacifiCorp may not change the benchmark bid modeling inputs and 
assumptions after filing the benchmark bid scores prior to receiving market bids. 

RFP Condition 3: PacifiCorp shall allow bids with Conditional Firm transmission rights to 
participate and may mitigate the risk of conditional firm transmission by modeling 
curtailment of the maximum number of hours possible for a given contract. These 
curtailment events should be modeled as taking place at peak hours to reduce the 
reliability risk to the greatest extent possible. 
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RFP Condition 4: PacifiCorp shall allow the submission of one free alternative bid for a 
project at the same location and with the same technology type but with moderately 
different project attributes from the 'base.' 

RFP Condition 5: PacifiCorp shall change the COD for RFP resources to before 
December 31, 2027, consistent with recent Order 02 PacifiCorp's IRP docket in 
Washington. 

RFP Condition 6: Amending Appendix P to include, under Facility Job Creation, total 
employment of fossil fuel construction workers. 

RFP Condition 7: Except where Staff has suggested modifications otherwise in the body 
of this report, PacifiCorp must reflect the commitments it made in response to 
stakeholder feedback on the Draft RFP. 

General Recommendations 

General Recommendation 1: Before benchmark bids are due, PacifiCorp shall provide 
the IE with full access to the PLEXOS model, including all data, assumptions, output, 
and associated external spreadsheets used by PacifiCorp for both the 2021 IRP and 
2022AS RFP modeling. Model access could be provided either through PacifiCorp 
providing the IE with a fulsome and functional copy of its complete database as well as 
(one or more) working sessions between PacifiCorp and IE modeling staff to describe 
how PacifiCorp executes the model, or by the IE having facilitated access to the model 
at PacifiCorp's offices or remotely. 

General Recommendation 2: PacifiCorp should revisit the option of including DC­
coupled co-located energy storage bids in its next RFP. 

General Recommendation 3: With the FSL, Staff would like to see a list of non-emitting 
resources that could be procured in addition to the RFP FSL that meet future non­
emitting generation need for HB 2021 compliance. 

General Recommendation 4: PacifiCorp, as part of the final shortlist selection, to 
provide a summary of what projects were ultimately prohibited from selection due to 
failure to comply with various state mandates 

General Recommendation 5: PacifiCorp to forecast the emissions impact of the final 
shortlist selection by 2030 using operating assumptions from the 2021 IRP (LC 77). 

General Recommendation 6: PacifiCorp update Appendix P to request that all projects 
complete the Oregon attestation on labor practices 
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General Recommendation 7: PacifiCorp to provide a project summary regarding 
compliance with various state mandates and laws. 

General Recommendation 8: PacifiCorp to report the bids and then selected resources 
in the FSL that complete (a) a survey comparable to the Washington Equity Survey and 
(b) that have proforma contract terms with Responsible Contractor Labor Standards and 
apprenticeship and workforce requirements comparable to those required by Oregon's 
HB 2021. 

General Recommendation 9: Quarterly reporting post-RFP on the number of local and 
state workers, number of workers from temporary staffing agencies employed by 
bidders or sub-contractors during the construction phase of winning bids. 

General Recommendation 10: Staff will work with PAC in its next RFP and the 2023 IRP 
to provide both a list and detailed map of all publicly available OASIS and 2021 and 
2022 AS RFP (UM 2059 and UM 2193) data and information regarding LGIAs on its 
system. This should at a minimum include the location, associated interconnection costs 
and commercial operation dates of all LGIAs on its system. 

General Recommendation 11: The 2022AS RFP Final Shortlist is expected to be 
selected by March 24, 2023. Staff and PacifiCorp should work together in advance of 
FSL selection to define the FSL sensitivities and additional data that will be provided 
with the filing of the Final Shortlist. By November 14, 2022, the resulting detailed list of 
expected FSL sensitivities and recommended reporting data should be brought to the 
Commission at a public meeting for approval. 

General Recommendation 12: PacifiCorp must file the FSL, sensitivities, additional 
data, and all workpapers in the UM 2193 docket at least two weeks in advance of the IE 
Closing Report on the FSL. 
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1. Whether the Public Utility Commission of Oregon (Commission) should 
approve PacifiCorp's Final Draft 2022AS RFP to be issued, with or without any 
necessary conditions. 

2. Whether the Commission should direct PacifiCorp to take the additional 
actions surrounding the RFP process in this docket and future procurements. 

Applicable Rule 

The Commission's competitive bidding requirements in OAR Chapter 860, Division 89 
apply when an electric utility may acquire a resource or a contract for more than an 
aggregate of 80 megawatts and five years in length, as specified in 
OAR 860-089-0100( 1 ). 

Under OAR 860-089-0200(1 ), when an electric utility is subject to competitive bidding 
requirements, it must engage the services of an independent evaluator (IE) to 
oversee the RFP process. The duties of an IE are set forth in OAR 860-089-0450. In 
fulfilling its duties, the IE must be provided with full access to the utility's production 
cost and risk models and sensitivity analyses. 1 

Requirements for RFPs are set forth in OAR 860-089-0250. Under OAR 860-089-
0250(5), the Commission may approve an RFP with any necessary conditions if the 
Commission finds the RFP meets the requirements of the competitive bidding rules 
and will result in a fair and competitive bidding process. 

Analysis 

Background 

PacifiCorp filed its 2021 Integrated Resource Plan (IRP) on September 1, 2021. The 
next day, PacifiCorp requested that the Commission open a docket for its 2022 all­
source (AS) RFP. The RFP filing contained two related action items: 

- A request for approval of an independent evaluator (IE) to oversee the RFP 
process; 

1 OAR 860-089-0400(6). 
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- A request for approval of the scoring and modeling for the RFP. 

PacifiCorp requested that the approval of the IE selection and the approval of the RFP's 
scoring and modeling methodology occur at the October 5, 2021, Public Meeting. 
However, parties had determined that more time was needed to evaluate PacifiCorp's 
bid scoring and associated modeling methodologies as it was outside of an IRP. As a 
result, on October 1, 2021, about a month after filing its RFP, PacifiCorp submitted a 
new RFP schedule that separated the IE approval and the scoring methodologies into 
different Public Meetings. Staff supported separating these actions to allow more time 
for review and stakeholder feedback of the RFP design and scoring and modeling 
methodology. 2 At the October 21, 2021, Public Meeting, the Commission approved PA 
Consulting as the IE for this docket, and the approval for the scoring and modeling 
methodology was later set to the December 14, 2021, Public Meeting. 

Since October 21, the Company has made changes to bid scoring and associated 
modeling methodology. In particular, the Company provided a presentation slide deck3 

and hosted a workshop on bid scoring in conjunction with a storage workshop on 
November 15, 2021, in accordance with Staff's Recommendation and subsequent 
Commission Order. The information shared at the November 15 workshop revealed that 
PacifiCorp had restructured the RFP process and had made substantive changes to 
what it had originally filed on September 2. 

On November 29, 2021, two weeks before the proposed December 14 Public Meeting 
date to consider approval of PacifiCorp's modeling methodology, the Company filed 
Reply Comments that included an appendix explaining revisions to the scoring and 
associated modeling methodology for the 2022 RFP based on the revisions from the 
November 15 Workshop. While PacifiCorp's filing was in accordance with the docket 
schedule, up until this point, PacifiCorp had not yet made an official filing outlining 
details of proposed changes to its methodology. PacifiCorp requested and received a 
waiver of the requirement in OAR 860-089-0250(2)(a) to receive advance approval of 
the scoring and modeling methodology before drafting an RFP. See Commission Order 
No. 21-469. Thus, scoring and modeling issues are reviewed concurrently with the draft 
RFP. 

On January 14, PacifiCorp filed its final draft RFP with the Commission. On February 
18, Staff, Swan Lake and Goldendale, The Oregon & Southern Idaho District Council of 
Laborers (OSIDCL), Northwest & lntermountain Power Producers Coalition (NIPPC), 
Renewable Northwest (RNW), and NewSun filed comments on the final draft RFP. On 

2 See Staff Report for the October 21, 2021 Public Meeting. 
3 See Staff's Attachment A of Staff's Comments on Bid Scoring and Associated Modeling Methodology 
filed November 22, 2022. 
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March 4, 2018, PacifiCorp filed its comments in response to parties. Finally, on March 
11, the Independent Evaluator (IE), PA Consulting, filed comments with its 
recommendations in the RFP. 

On March 29, the Commission held a public meeting to consider acknowledgement of 
PacifiCorp's 2021 IRP, from which the Company received direction applicable to its 
2022 AS RFP. 

Below is Staff's Analysis and associated recommendations for conditions for issuance 
of the Draft RFP, as well as recommendations associated with a filing of a final short 
list and future RFPs. 

Staff Analysis 

Staff finds that PacifiCorp's Draft 2022AS RFP, with the conditions recommended 
herein by Staff, complies with the Commission's competitive bidding rules (CBR) in OAR 
Chapter 860, Division 89 that are applicable to this RFP, except as otherwise waived by 
the Commission. Further, Staff believes that PacifiCorp's Draft RFP, and the associated 
scoring and modeling methodologies, can be employed in a generally fair and open 
competitive procurement process that could identify least-cost, least-risk assets, which 
in turn might confer benefits to ratepayers. In recommending that the Commission 
approve the RFP Draft, Staff is also recommending approval of the scoring and 
associated modeling methodologies included in the RFP Draft, with the conditions 
described throughout this report. Significantly, Staff believes the Company's strategy for 
providing access to PLEXOS for the Independent Evaluator to perform independent 
evaluation of benchmark and third-party bids, as required by the competitive bidding 
rules, is not compliant as proposed. 4 Staff recommends the Commission not approve 
the Final Draft RFP unless the IE can independently evaluate benchmark and third­
party bids by either using or observing the Company's use of PLEXOS to select bids. 
This is addressed in RFP Condition 1 with further elaboration for direction in General 
Recommendation 1. If this RFP Condition 1 can be resolved, Staff recommends the 
Commission approve the Final Draft RFP with the additional seven (7) specific 
conditions described in the document. 

4 PLEXOS is a simulation engine used by utilities forecast market prices and variability, conduct 
operational planning, explore zonal and nodal energy pricing, and conduct medium- to long- term 
planning. See 
https://www.energyexemplar.com/plexos#:~:text=PLEXOS%20is%20a%20unified%20energy,and%20intr 
a%2Dhourly%20market%20simulations. 

APPENDIX A 
Page 6 of34 



ORDER NO. 22-130 

Docket No. UM 2193 
April 5, 2022 
Page 7 

Staff also uses this report to capture recommendations from the 2021 IRP 
acknowledgement, those related to activities and reports associated with the filing of 
the Final Shortlist (FSL), and general recommendations for future RFPs. 

Staff thanks PacifiCorp for its responsiveness to concerns expressed by commenters, 
and recommended improvements from the IE and Staff. In Staff's view, PacifiCorp has 
made many significant improvements requested by Staff, the I Es, or commenters, and 
these are reflected in the January 14, 2022 version of the RFP. Staff will not discuss all 
comments submitted in this docket. In particular, this analysis will not focus on many of 
the items identified by stakeholders that Staff believes were adequately addressed by 
PacifiCorp before the January 14 filing. 

This report contains two primary sections: one that addresses recommendations for 
conditions of RFP approval and issuance, and one that encapsulates other issues 
pertaining to the 2022AS RFP that have been raised to date and that Staff believes 
need to be addressed after the RFP is issued. 

However, the issues in each section are arranged by topic and some recommendations 
relate to activities that take place after the RFP has been issued. Recommendations are 
hence labeled as "CBR Compliance" or "RFP Conditions," if Commission decisions are 
sought prior to issuing the RFP, or "General Recommendations," where Staff believes 
additional steps that Staff plans to pursue with Company and stakeholders as part of the 
overall process once the RFP is issued. 

Category of Commission Action 
Recommendation Topic Count Required in this Memo? 

RFP Approval & 
RFP Condition 7 Yes 

Issuance 

RFP Docket General 12 No 
Improvements Recommendation 

Recommendations for RFP Approval and Issuance 

Independent Evaluation by IE and Compliance with CBRs 

The IE raised two issues regarding whether the bid price scoring methodology is 
compliant with the CBRs, namely: the ability of the IE to independently score both 
Benchmark and third-party bids and the use of PLEXOS to generate and provide 
benchmark bid scores. 
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OAR 860-089-0450 requires that the IE independently score all benchmark bids and all 
or a sample of market bids to validate PacifiCorp's modeling and shortlist selections. 
Under OAR 860-089-0400(6), PacifiCorp "must provide the IE and Commission with full 
access to its production cost and risk models and sensitivity analyses." To satisfy this 
requirement, PacifiCorp has proposed to provide the IE with comprehensive input and 
output summaries from its PLEXOS modeling for the IE to review. 

As the 2022AS RFP states "The I Es will be involved in development of the RFP and 
provide oversight to ensure the RFP process is conducted in a fair and reasonable 
manner." In order to do this, Staff believes the I Es need deeper access to PLEXOS than 
the Company has said it is willing to provide. In Appendix M, the Company describes 
the role of the IE and describes the level of access to PLEXOS it is willing to provide. 
Specifically, item 3 in Appendix M reads: 

"Because the PLEXOS portfolio optimization tool is a proprietary model, 
PacifiCorp is not able to provide the IE with full access; however, PacifiCorp will 
provide the IE with the Bid Preparation excel file prior to input into PLEXOS, and 
all other inputs and assumptions in order for the IE to analyze, and validate all 
important modeling assumptions and inputs utilized by PacifiCorp to perform its 
portfolio selection, price scoring and ranking of market and benchmark bids. 
PacifiCorp will similarly provide the IE with any additional assumptions and inputs 
used in the sensitivity analyses."5 

Staff raised concerns about the lack of full access to PLEXOS in its February 18 
comments. PacifiCorp argued, 

"The IE will be able to review all PLEXOS input files used by PacifiCorp to run 
the optimization model as well as PLEXOS output files showing the resulting 
marginal benefits used by PacifiCorp to calculate the price score ... PacifiCorp will 
provide the IE with all supporting cost information, any transmission 
arrangements, and all other information being input to PLEXOS to score the 
benchmark resource. PacifiCorp will provide supporting files to confirm that it has 
applied the same assumptions and bid scoring and evaluation criteria to the 
benchmark bid that are used to score other bids."6 

In the IE Assessment of the Final Draft RFP, the IE states that PacifiCorp's proposed 
method will not allow the company to independently score each Benchmark Bid or 

5 See 2022AS RFP Appendix M 
6 See PacifiCorp Reply Comments. Page 9 
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samples of third-party bids because the IE would need to obtain the PLEXOS model 
and PacifiCorp's system information. 

Staff believes that PacifiCorp's proposal does not satisfy the OAR requirements, and 
more so will not provide Staff and the IE with sufficient ability to validate PacifiCorp's 
modeling. The PLEXOS model is a complex model with hundreds different inputs and 
settings that govern each modeling run and it is infeasible to validate shortlisting 
selections by merely reviewing inputs and associated outputs. To provide Staff and the 
IE with the ability to truly validate PacifiCorp's modeling, the IE must have the ability to 
independently execute the model and test certain modeling assumptions and 
parameters. 

Staff, PacifiCorp, and the IE have discussed ways in which the IE may accomplish this, 
and PacifiCorp proposed two options. In what can be characterized as the "shadowing" 
option, IE staff would visit PacifiCorp's offices and sit alongside the PacifiCorp modeling 
team as they conduct the optimization modeling. This option would allow IE staff to 
observe the modeling in real-time, ask clarification questions as needed, and get 
comfort with the final shortlist selection. 

Staff and the IE believe the shadowing option may be sufficient but may be challenging 
and inefficient. Typically, modeling processes such as optimizing a portfolio of 
resources is a multi-day, perhaps multi-week process with many iterations of reviewing 
results, identifying issues, revising inputs, and executing new runs for further review. 
The shadowing option would require the IE to be onsite at PAC's offices for a significant 
amount of time, with some portion of that time being unproductive during extensive 
modeling runs. 

Staff and the IE prefer a second option, in which the IE would execute the PLEXOS 
model independently from PacifiCorp's modeling, at the IE's own offices. This option 
would require PacifiCorp providing the IE with its complete, execution-ready PLEXOS 
database representing the PAC system and all its characteristics. This option would 
require the IE staff to visit PacifiCorp's offices for 1-2 days to have a working session to 
overview the PLEXOS database, PacifiCorp's parameters for executing the model, and 
each bid's representation in the model. After this initial visit, the IE would have the ability 
to independently execute the model and work toward validating the Company's final 
shortlisting selections. This option will require close collaboration between PacifiCorp 
and the IE as PacifiCorp goes through the iterative process of finalizing the optimization, 
with the Company and the IE advising each other of issues identified and corrected. In 
this way, the IE would be able to validate as far as possible PacifiCorp's final shortlisting 
selections fully and independently. 
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Staff believes the approach in the 2022AS RFP draft for independent evaluation by the 
IE of benchmark bids using only Company provided inputs and outputs and select 
market bids is not sufficient. The Company must provide the IE with the required level of 
access to PLEXOS such that the IE can conduct independent evaluation of both the 
benchmark and market bids to be compliant with the PUC's CBR subsections -0400 and 
-0450. This effectively serves as a threshold issue to RFP approval. Failure to comply 
with this aspect of the competitive bidding rules should result in non-approval of the 
Final Draft RFP because the IE would be unable to validate PacifiCorp's modeling and 
conduct independent evaluation as required in the CBRs. 

To approve this RFP, with Appendix Mas is, Staff believes it would be approving a 
scoring and modeling methodology that does not appear to be compliant with CBRs. 
Staff recommends that Appendix M be revised to either remove the current language 
referencing limited access to PLEXOS (item 3) or replace it with language reflecting the 
access level described in General Recommendation 1 below. 

Staff Recommendations 

RFP Condition 1: Remove numbered item three (3) in Appendix M or modify it to 
be compliant with Oregon Competitive Bidding Rules (CBRs). 

General Recommendation 1: Before benchmark bids are due, PacifiCorp shall 
provide the IE with full access to the PLEXOS model, including all data, 
assumptions, output, and associated external spreadsheets used by PacifiCorp 
for both the 2021 /RP and 2022AS RFP modeling. Model access could be provided 
either through PacifiCorp providing the IE with a fulsome and functional copy of 
its complete database as well as (one or more) working sessions between 
PacifiCorp and IE modeling staff to describe how PacifiCorp executes the model, 
or by the IE having facilitated access to the model at PacifiCorp's offices or 
remotely. 

Bid score for Benchmark Resources with PLEXOS 
PacifiCorp's use of PLEXOS to generate bid scores complicates how benchmark 
resources are scored and the IE and Staff had concerns about whether the scoring 
method complies with the CBRs. OAR 860-089-0350(1) states: 

Prior to the opening of bidding on an approved RFP, the electric 
company must file with the Commission and submit to the IE, for review 
and comment, a detailed score for any benchmark resource with 
supporting cost information, any transmission arrangements, and all 
other information necessary to score the benchmark resource. The 
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electric company must apply the same assumptions and bid scoring 
and evaluation criteria to the benchmark bid that are used to score 
other bids. 

It further states that if an update needs to be made to any bids, that equivalent updates 
must be made to the benchmark resource and that before the company has an 
opportunity to score the other bids it " ... must file with the Commission ... the final 
benchmark resource score developed in consultation with the IE ... ". 7 

The IE noted that the RFP may not be in compliance with Oregon's competitive bidding 
rules requiring benchmark bids to be scored in advance of opening third-party market 
bidding, with final scores filed before the scoring of other bids. Staff indicated in its 
February 18, 2022 comments that it believes the process for using proxy resources as 
stand-ins to score the benchmark process may be consistent with the intent of the rules, 
but the Commission may find this approach will not produce a benchmark "score" 
because PacifiCorp will not have access to "all other information necessary" at the time 
of scoring the benchmark (i.e., market bid inputs) to assign an accurate benchmark 
score. 

Staff believes PacifiCorp's approach will produce a benchmark score that meets the 
intent of the competitive bidding rules without jeopardizing the fairness of the process. 
PLEXOS allows the Company to consider how a resource performs in relation to a 
portfolio of other resources and score them accordingly. To use PLEXOS to generate 
benchmark resource scores prior to receiving third-party bids, PacifiCorp must use 
proxy bids for the portfolio. While the scores will not have a lot of meaning in the context 
of proxy bids, they may provide guideposts, and more importantly, will signal that the 
inputs and the benchmark bid characteristics themselves have been established, which 
Staff believes accomplishes the spirit of the rule. Using the same modeling assumptions 
for benchmark bids, PacifiCorp will later be able to calculate the actual scores once it 
gets the market bids in. To the extent possible with PLEXOS, once the benchmark bid 
scores are established, it will be important for PacifiCorp to keep the same modeling 
inputs and assumptions for the benchmark bids throughout the RFP in order to mitigate 
the potential for bias once third-party bids are known. 

7 OAR 860-089-0350 (2) - 350(3). 
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RFP Condition 2: PacifiCorp may not change the benchmark bid modeling inputs 
and assumptions after filing the benchmark bid scores prior to receiving market 
bids. 

RFP Bidder Requirements 

Firm vs. Conditional Firm Transmission 
PacifiCorp's Final Draft 2022AS RFP requires that bids must have Long-term firm 
transmission rights. NewSun, Renewable Northwest, and NIPPC filed comments 
throughout this docket indicating that PacifiCorp should allow conditional firm 
transmission products, and to clarify how such products would impact a bid's score. 
Conditional firm service is "is a type of Long-Term Firm transmission service for which 
there is a specified Number of Hours per year or specified System Condition in which 
the Transmission Provider can curtail the reservation prior to curtailing other Long-Term 
Firm service." 

In PGE's 2021 AS RFP docket, Staff has taken the position that conditional firm rights 
are an acceptable option when the associated curtailment risk is accounted for in 
modeling and potentially in scoring. In PacifiCorp's RFP Docket, Staff has again 
expressed that it is open to alternative transmission rights configurations, and would 
support a similar configuration to what PGE utilized in its 2021 AS RFP.8 In its response 
comments regarding RFP scoring and modeling, filed on November 29, 2021, 
PacifiCorp indicates that it should not be required to allow conditional firm transmission, 
explaining that transmission is most needed when the system is constrained, and a 
conditional firm product would create more risk for PacifiCorp's customers. In its 
comments filed March 4, 2022, PacifiCorp stated that while conditional firm may be an 
acceptable solution for short-term transactions, it is not appropriate for long-term PPAs 
or tolling agreements. 9 

In its report, PA concurs with PacifiCorp that Conditional Firm transmission rights are 
fundamentally "interruptible." They state that, "The purpose of this procurement is for 
PacifiCorp to obtain reliable generation to meet its capacity needs, and the very times 
that congestion occurs, and curtailment may occur are likely to be during periods of 
peak demand, precisely when PacifiCorp is relying on those deliveries." However, in 
conversations with Staff about the approached used with PGE, the IE indicated that the 

9 PAC March 4, 2022 Reply Comments, Page 7. 
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conservative nature of how to consider capacity associated with projects with 
conditional firm transmission rights alleviated their discomfort. 10 

Specifically, PGE's approach mitigated the reliability risks of allowing bidders to use 
Long-Term Conditional Firm transmission by reducing the modeled capacity contribution 
of these resources. Conditional Firm Bridge transmission rights were required to be 
modeled as being curtailed for the maximum number of hours allowable under contract, 
with 50 percent of those hours taking place at the time of PGE's greatest need. 11 For 
the portion of a resource utilizing Conditional Firm Reassessment service, PGE 
assigned zero capacity value, citing uncertainty about how these contracts will be 
utilized by BPA. 12 

Staff is open to alternative transmission rights configurations. Staff would support a 
similar configuration as PGE, where Long-Term Conditional Firm rights could be 
accepted but modeled differently and scored lower. Staff recommends that PacifiCorp 
allow bids with Conditional Firm transmission rights to participate and mitigate the risk of 
conditional firm transmission by modeling curtailment of the maximum number of hours 
possible for a given contract. These curtailment events should be modeled as taking 
place at peak hours to reduce the reliability risk to the greatest extent possible. While 
this is different than PGE's requirement to model curtailments as occurring only 50 
percent during peak hours. Moving toward a model that is more conservative on 
reliability, especially in this instance where any increased cost to customers from being 
more cautious is likely to be minimal, would benefit the competitiveness of the RFP 
without negatively impacting customers. 

Staff Recommendation: 

RFP Condition 3: PacifiCorp shall allow bids with Conditional Firm transmission 
rights to participate and may mitigate the risk of conditional firm transmission by 
modeling curtailment of the maximum number of hours possible for a given 
contract. These curtailment events should be modeled as taking place at peak 
hours to reduce the reliability risk to the greatest extent possible. 

Bid Fee Requirements 
The 2020AS RFP had bid Fee(s) of $10,000 for each base proposal and one free 
alternative. Bidders were allowed to offer up to three additional alternatives at a fee of 
$3,000 each. The 2022AS RFP Draft makes changes to the bid fees including 
increasing each bid fee to $15,000 for each proposal greater than 5 MW; allowing a 

10 Per March 31 , 2022 Staff phone call with the PA Consulting. 
11 Order No. 21-320. Page 23. 
12 Portland General Electric. Docket No. UM 2166. Draft 2021 AS RFP. Appendix N. Pages 11-12. 
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sliding scale of $1,000 per MW for bids less than 5 MW; and one free alternative bid in 
which bidders can propose alternative diversity hiring, supply and/or contracting 
strategy. 

Stakeholder Comments: 

Swan Lake and Goldendale, NIPPC, and RNW commented that this is an unreasonable 
barrier to participation and would affect the diversity of project offerings because bids at 
the same location offering moderately different bid attributes beyond hiring, supply or 
contracting strategy would incur multiple bid feeds of $15,000. 

PacifiCorp disputed the idea that multiple bids should be able to bid under a single fee 
and argued that the bid fee was not a material barrier to entry, as demonstrated by the 
number of bids and alternate bids received in the 2020AS RFP. It further argues that 
each bid evaluation, plus the expanded combined analysis, incurs costs that should be 
reflected in bid fees that cover those costs. 13 

The IE recommends that PacifiCorp explore alternate bid fees for the 2022AS RFP, 
potentially including bid fees for alternate bids relative to base bids, though at a reduced 
rate. 

Staff agrees with stakeholders that the current bid fee structure has the potential to limit 
project offerings, but also with the Company and the IE, that evaluation of those 
offerings is not without cost. Staff agrees with the IE that PacifiCorp should 
accommodate alternative bids with moderately different bid attributes at a reduced fee. 
As the Company states, the 2020 AS RFP bid structure was not deemed a barrier to 
participation, however, as noted by stakeholders, it included a free alternative. Staff 
would be comfortable if the Company provided a similar alternative bid option as was 
available in the 2020AS RFP, namely, of allowing one free alternative bid for projects of 
the same technology type and location, but with moderately different project attributes. 

Staff Recommendation: 

RFP Condition 4: PacifiCorp shall allow the submission of one free alternative bid 
for a project at the same location and with the same technology type but with 
moderately different project attributes from the 'base.' 

AC- vs DC-coupled Storage 
The current 2022AS RFP does not allow co-located energy storage bids to be direct 
current (DC) -coupled. In earlier comments for this docket, both NIPPC and RNW 

13 PacifiCorp March 4, 2022 Reply Comments. Page 2. 
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indicated that the RFP should not limit co-located renewable plus storage bids to 
alternating current (AC) -coupled storage resources because DC-coupled projects 
capture efficiencies that AC-coupled projects do not. PacifiCorp provided a detailed 
response to NIPPC's statements, listing many reasons why it does not want to allow DC 
coupled renewable plus storage resources, including that key institutions (ANSI and 
CAISO) have not officially approved revenue-grade DC meters. 14 Further, PacifiCorp 
indicated that its valuation models and proforma contracts have already been designed 
in consideration of AC-coupled systems, and that DC-coupled systems would be more 
complicated to operate due to the volume of meters involved. 

Stakeholder Comments: 

NIPPC, RNW commented that PacifiCorp is not justified in prohibiting DC-coupled 
metering because avenues exist for their inclusion. Stakeholders argued that DC 
revenue-grade meters do exist, and are accepted by the CAISO, despite not being 
officially recognized by the CAISO Business Practice Manual (8PM). Staff reached out 
to the CAISO to receive clarification on several of these conflicting points. Staff 
confirmed that though DC revenue-grade meters do exist and can be used by 
customers to submit metering data to the CAISO, they are not yet part of the 8PM, and 
it is unknown when they will officially be accepted. 

Stakeholders also argued that DC-coupled systems are subject to fewer energy losses 
than AC-coupled systems, and that DC-coupled systems could potentially allow 
generators to sell more power into PacifiCorp's system. However, PacifiCorp explained, 
and Staff confirmed with CAISO, that at this point, DC-coupled systems would be more 
complicated to design and operate, potentially introducing higher O&M costs. 

While Staff agrees that there is a risk that the Company would be implementing a more 
restrictive RFP by limiting certain bidders, it remains unclear to Staff the level of 
complexity involved in designing a solar plus storage DC-coupled battery system, and 
whether the benefits of such a design exceed operating costs. 15 As a result, for the 
current RFP, Staff is supportive of PacifiCorp's requirement to restrict battery storage 
bids to AC-coupled systems. However, this issue should be revisited in the next RFP in 
the event DC-coupled metering systems become more widely accepted and available. 

The IE agrees with Staff and believes this is a technical issue that is a matter for 
PacifiCorp and its system engineers to determine, and that the Company should be 
allowed to require AC-coupling. 

14 PacifiCorp's November 29 comments. 
15 Informal estimates of efficiency savings are 3-4 percent based on phone calls with stakeholders. 
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General Recommendation 2: PacifiCorp should revisit the option of including DC­
coupled co-located energy storage bids in its next RFP. 

Off-system resources 
PacifiCorp's 2022AS RFP indicates it will accept Build Transfer Agreement (BTA) 
proposals only if projects are or will be directly interconnected to PacifiCorp's system. 
NIPPC and NewSun each commented that off-system BTA projects should also be 
considered. 

Stakeholder Comments: 

NIPPC states that PacifiCorp should acquire least cost and least risk bid regardless of 
whether it is located on PacifiCorp's system. 16 NIPPC argues that off-system BTA 
should be considered similarly to PPAs and tolling agreements and that they should be 
allowed if the bid demonstrated it was able to secure firm transmission service to 
PacifiCorp's system. 

NewSun believes that it is important to have visibility to, and allow consideration of, 
projects that might exist off-system and that they should be subject to evaluation and 
comparison like other bids. 

PacifiCorp disagrees with a requirement that the Company consider owned resources 
outside of its service territory. It argues there are ample resources within its six-state 
territory without having to procure resources that require third party transmission 
service, that off-system resource cannot provide ancillary services, and that such 
project create balancing risk challenges. 

Staff, in conversations with the IE, agrees that it is reasonable for PacifiCorp to only 
consider BTA that are on system. Staff believes an off-system PPA should not be 
considered comparable to an off-system BTA where the Company would ultimately be 
responsible for owning and operating the resource off its system and outside its service 
territory. 

Required Commercial Operation Date 
One of the minimum filing requirements in the RFP is that bids must demonstrate that 
they can commercially operate by 2026, though there is a two-year extension to 2028 
for long-lead projects like pumped storage hydropower or nuclear facilities. 

16 NIPPC's February 18, 2022 comments. Page 8. 
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Several stakeholders filed comments regarding the 2026 COD. NIPPC and RNW filed 
comments opposing the 2026 COD requirement, recommending that the 
interconnection process timeline be changed and that the COD be extended past 
December 31, 2026. 17 The primary reasoning behind this is that this RFP could see 
similar problems as the 2020AS RFP, where projects without large generator 
interconnection agreements (LGIAs) were disadvantaged during the interconnection 
study process. NIPPC indicated that projects from Cluster 1 have network upgrades at 
60 months or more, which means these projects would not be eligible to participate in 
the 2022 RFP. 18 NewSun argued that the 2026 COD was sufficient to attract bids and 
that the Company should retain this date. 

In reply comments and discussions with the Company and the IE, PacifiCorp pointed to 
the IRP and its identified capacity need by 2026 as a reason why the COD should not 
be extended. Further, PacifiCorp indicated: 

• Lengthy interconnection times are often associated with substantial transmission 
upgrades; 

• Contacting for projects in 2023 with CODs in 2028 introduces material risk in 
terms of project delivery and costs as technology cost may decline between 2023 
and the next RFP; 

• Project meeting a 2026 COD are more mature and have de-risked many 
development issues; and 

• HB 2021 clean energy requirements will likely result in additional RFPs in the 
near term, allowing more opportunities for project to bid into future RFPs. 19 

Staff has participated in several calls with the Company and other stakeholders to 
explore this issue. Staff recognizes that PacifiCorp has identified an immediate resource 
need in 2026 and sympathizes with the argument that committing to projects with a 
timeframe that is farther out may introduce more risk. 

Staff has also had calls with the Company and the IE attempting to understand more 
about the COD issue. Staff was made aware that some projects were assigned 
extended interconnection upgrade timelines lasting up to 72 months but in some 
instances, stakeholders said that projects were able to come online sooner than 
expected. The concern is that a project would be eliminated from consideration because 
of the assigned COD where an earlier on line date is practically feasible. However, Staff 
also learned that in these types of situations, it is likely that a 72-month upgrade may 
include such things as a new transmission line (e.g., new conductors, potential 

17 NIPPC's and RNW's November 15 comments. 
18 NIPPC's November 15 comments. Page 12. 
19 PacifiCorp's November 29 comments. Page 13. 
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substations, and the introduction of siting issues). In this situation, a six-year upgrade is 
likely to be a generous estimate for how fast the upgrade could be built. 

In prior comments, Staff conveyed comfort with a possible middle ground in extending 
the COD to 2027 while retaining the 2028 date for long-lead resources, including 
suggestions for sensitivities that might help surface risk. This could give more time for 
upgrades for projects participating in the 2022 cluster study, alleviating some developer 
concerns about assigned CODs 72-months out, and would give a longer grace period 
for transmission or interconnection upgrades. In extending the COD to 2027, Staff 
suggested the Company could introduce a market price sensitivity in evaluating various 
bids that measures the risk of delaying COD to 2027. 

The IE supported the Company retaining the 2026 COD in order to meeting capacity 
needs beginning in 2026. However, it was also recognized the value in not eliminating 
projects due to factors out of their control - such at the assigned interconnection 
timeframes. The IE suggested considering projects unable to meet the 2026 COD on a 
case-by-case basis with PacifiCorp Transmission to determine whether an earlier COD 
might be possible. 

This topic was raised before the Washington Utilities and Transportation Commission 
(WUTC) in Docket UE-210979. On March 11, 2022 the WUTC issued Order 02 
Approving Proposed Request for Proposals Subject to Conditions in which PacifiCorp 
was directed to extend the COD to December 31, 2021.20 

As Staff was generally comfortable with an extension of the COD and understanding 
that there are market based alternatives that could address capacity shortfalls, should 
they come to fruition, Staff recommends the RFP change the COD to December 31, 
2027, to be consistent with WUTC's recent Order 02. 

Staff Recommendation: 

RFP Condition 5: PacifiCorp shall change the COD for RFP resources to before 
December 31, 2027, consistent with recent Order 02 PacifiCorp's /RP docket in 
Washington. 

Staff is satisfied with PacifiCorp's response to other issues raised by stakeholders 
related to Bidder Requirements not otherwise addressed above. 21 

20 Washington UTC. Order 02 in Docket No. UE-210979 and UE-210979- Errata to Order 02. 
21 See March 11, 2022 IE Report for a summary of issues raised by stakeholders related to RFP Bidder 
Requirements. 
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In Staff's December 6, 2021 comments it requested the evaluation of RFP bids include 
an assessment of the cost of all transmission additions with or without the assumption 
that PacifiCorp is required to place transmission costs in state-jurisdictional rate base in 
order to facilitate requests for service from transmission customers. This is inspired by 
Staff's experience in the 2020AS RFP and the 2021 IRP, whereby certain transmission 
costs were "discounted" because of assumptions about PacifiCorp transmission build 
obligations. Gateway South, for example, received a $1.4 billion cost offset because of 
the assumed need to construct new transmission to facilitate a Transmission Service 
Request. Staff has opined on this issue in previous comments and Staff Reports and 
will not repeat the concerns here. However, it is imperative for the Commission to 
receive full transparency as to what is at stake in investing in various portfolios. 
Regardless of the way PacifiCorp has designed its production cost modeling, there must 
be a full account of costs. As a result, any "discounts," cost offsets, or omitted 
transmission buildout costs must be presented for consideration alongside PacifiCorp's 
presentation of its final short list to the Commission for acknowledgment. 

Staff believes the bid price scoring must reflect transmission costs not currently 
captured in the bid prices. Staff recommended PacifiCorp provide the cost of all 
transmission additions with and without ratepayer support of the underlying 
transmission and it should give an account of how transmission costs will be treated in 
the RFP. PacifiCorp agreed to Staff's request and noted it would identify the following 
assumptions related to network upgrade transmission costs: 

• Costs assigned to the developer and not subject to refund. 
• Costs assigned to the developer and subject to refund. 
• Costs assigned to all transmission customers and assigned to PacifiCorp's retail 

customers. 
• Costs assigned to all transmission customers and assigned to third party 

transmission customers. 

The Company indicated that the "final transmission upgrade assumptions will 
incorporate updated information based on the latest transmission studies for each 
project."22 

Staff appreciates the Company's response to this request and has no additional 
conditions at this time. However, this is a topic that may come up in conversations 
related to sensitivities and Staff may provide more direction at that time. 

22 PAC Reply Comments. Pages 15-16. 
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Bid Non-Price Scoring. HB 2021. and State-Specific Evaluation 

The 2021 IRP (LC 77) preferred portfolio that informs the 2022AS RFP resource need 
the was filed before HB 2021 was signed into law. Neither the past IRP nor this RFP are 
required to demonstrate compliance with the emission targets set forth in what is now 
Oregon law. However, because this procurement takes place in a policy environment in 
which HB 2021 is now law, Staff and stakeholders expressed an interest in seeing the 
2022AS RFP better reflect certain aspects of HB 2021 such that it might help the 
Commission signal and direct PacifiCorp regarding HB 2021 compliance. 

In addition, Staff sought to understand how the Company would execute non-price 
scoring as it relates to compliance across multiple states. Staff recommended the 
Company elaborate on steps it would take to assess state compliance. This would entail 
that the FSL provide a summary of what projects were ultimately prohibited from 
selection due to failure to comply with various state mandates. Stakeholders wanted to 
see the following aspects represented in the RFP bid scoring or FSL: 

1. Facilitate or signal a desire to procure clean resources in advance of the need 
reflected in the 2021 IRP; 

2. Prioritizing of projects that provide local benefits; and 
3. Prioritization of projects that reflect high labor standards and that support an 

equitable transition for fossil fuel construction workers. 

Stakeholder Feedback: 
On the topic of HB 2021, the Company received comments from RNW, NewSun, and 
Oregon & Southern Idaho District Council of Laborers' of Laborers' International Union 
of North America (LiUNA) 

RNW and NewSun suggested the Company and the Commission accommodate early 
compliance and acceleration of least-cost procurement of decarbonization resources 
that exceeds current !RP-identified need. RNW notes that HB 2021 's first compliance 
year is only eight years away and that the Commission has signaled interest in 
procurement that aligns with HB 2021 goals, which may reflect procurement goals 
beyond what is articulated in current IRPs.23•24 NewSun pointed to the need for utilities 
to demonstrate continual progress toward HB 2021 goals and the value of procuring 
available non-emitting resource in the near term. 25 

LiUNA provided 17 recommendations across four categories of issues related to how 
the RFP could be changed. Specifically, the four categories of issues addressed were: 

23 Renewable Northwest Comments. Pages 2 and 3. 
24 Order No. 21-460 at 9, Oregon Public Utility Commission Docket No. UM 2166 {Dec. 10, 2021). 
25 NewSun Comments. Page 1. 
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- Uniform bidder requirements for higher contractor labor standards, avoiding a 
state-by-state approach; 

- Prioritization of displaced fossil fuel workers and giving preference to bidders 
maximizing employment and utilization of local workers or in-state contractors; 

- Minimum contractor requirements around safety and health standards and 
associated reporting, and scoring that discourages sub-contractors with a history 
of safety violations; and 

- A scoring preference and inclusion in the RFP eligibility requirements that 
demonstrate use and acquisition of skilled, local labor. 26 

In their March 4, 2022 response the Company addressed many of the 
recommendations made by LiUNA. With regards to uniform bid requirements, 
PacifiCorp noted that the HB 2021 labor standards would apply to projects sited in 
Oregon. The Company also noted where the RFP requirements or RFP scoring had 
changed to reflect specific state laws, specifically around uniform minimum bidder 
requirements. But for the most part the Company noted that would not be reasonable to 
make bidder requirements or disclosures the same across all states. 

With regard to supporting impacted communities and prioritizing certain workers, 
PacifiCorp asserts it is upon states to set their own specific requirements around such 
issues as just transition and other social/environmental requirements for projects in their 
states. And the Company again reiterated that it would not be reasonable to make 
bidder requirements the same across all states or grant preferences to individual 
localities, especially as not all communities have fossil fuel workers potentially being 
displaced. 

With regards to minimum contractor requirements, PacifiCorp maintained that different 
resources should be able to exercise different labor and cost considerations and that it 
was unclear on how to validate or enforce some of LiUNA's safety requirements. 
However, the Company also noted key provisions it would add to the RFP to increase 
minimum contractor requirements to address safety concerns across all proposals. 

With regards to local workforce development, PacifiCorp noted that it would be 
unreasonable to assign points within the procurement that used skilled local labor given 
that states have different regulatory priorities. 

Staff Analysis 

26 See UM 2193, Comments of Oregon & Southern Idaho District Council of Laborers, February 18, 2022. 
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The Company references HB 2021 as a potential driver of additional procurement in this 
RFP. 

After PacifiCorp selects the least cost, least risk resources on behalf of all 
system customers consistent with the resource need identified in the 2021 
IRP, PacifiCorp may find it requires additional resources to comply with 
regulations in one or more of its six states. Following the selection of 
system resources for the final shortlist on behalf of PacifiCorp's six-state 
customers, PacifiCorp will consider additional compliance requirements for 
specific states with clean energy compliance obligations, and potentially 
add state-specific resources to ensure those compliance obligations are 
met.21 

Staff believes the Company should identify projects that might be well suited to help the 
Company demonstrate continual progress toward meeting HB 2021 goals. To this end, 
when PacifiCorp files its FSL, Staff would like to see a list of non-emitting resources that 
could be procured in addition to the RFP FSL that meet future non-emitting generation 
need for HB 2021 compliance. 

State Specific Evaluation 
The Company's assessment of whether projects follow state compliance with HB 2021 
goals will be monitored by Staff and the IE. To assist in this monitoring, the Company 
should provide a summary of what projects are prohibited from selection due to failure 
to comply with various state mandates .. 

Staff also finds the logic used by WUTC Staff and LiUNA regarding the collection of 
state specific data from all projects - not just those sited in a specific state - compelling, 
as it is unknown which projects will eventually be allocated to specific states under the 
Multi-state Protocol (MSP). To this end PacifiCorp is requesting all resources complete 
many parts of Appendix P, the Equity Questionnaire. 

With regards to the specific recommendations by LiUNA, Staff mostly agrees with 
PacifiCorp. However, in addition to where the Company has already made changes to 
the RFP, Staff supports the following LiUNA inspired changes to the RFP or the overall 
RFP process: 

• Track and report with the FSL, the bids that complete (a) a survey comparable to 
the Washington Equity Survey, (b) that have proforma contract terms with 

27 PacifiCorp's Draft 2022AS RFP. Page 2. 
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Responsible Contractor Labor Standards and apprenticeship and workforce 
requirements comparable to those required by Oregon's HB 2021, 

• Quarterly reporting on the number of local and state workers, number of workers 
from temporary staffing agencies employed by bidders or sub-contractors during 
the construction phase of any selected project. 

• Amending Appendix P to include under Facility Job Creation total employment of 
fossil fuel construction workers. 

Staff Recommendations 

RFP Condition 6: Amending Appendix P to include, under Facility Job Creation, 
total employment of fossil fuel construction workers. 

General Recommendation 3: With the FSL, Staff would like to see a list of non­
emitting resources that could be procured in addition to the RFP FSL that meet 
future non-emitting generation need for HS 2021 compliance. 

General Recommendation 4: PacifiCorp, as part of the final shortlist selection, to 
provide a summary of what projects were ultimately prohibited from selection due 
to failure to comply with various state mandates 

General Recommendation 5: PacifiCorp to forecast the emissions impact of the 
final shortlist selection by 2030 using operating assumptions from the 2021 /RP 
(LC 77). 

General Recommendation 6: PacifiCorp update Appendix P to request that all 
projects complete the Oregon attestation on labor practices 

General Recommendation 7: PacifiCorp to provide a project summary regarding 
compliance with various state mandates and laws. 

General Recommendation 8: PacifiCorp to report the bids and then selected 
resources in the FSL that complete (a) a survey comparable to the Washington 
Equity Survey and (b) that have proforma contract terms with Responsible 
Contractor Labor Standards and apprenticeship and workforce requirements 
comparable to those required by Oregon's HS 2021. 

General Recommendation 9: Quarterly reporting post-RFP on the number of local 
and state workers, number of workers from temporary staffing agencies 
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employed by bidders or sub-contractors during the construction phase of 
winning bids. 

Power Purchase Agreement and BTA Term sheet Terms and Conditions 

Performance Guarantees 
RNW raised a concern about PacifiCorp's use of a performance guarantee instead of an 
availability guarantee for Power Purchase Agreements (PPAs) and the barrier it creates 
for shortlisted projects, saying in places unreasonable risk on generators associated 
with normal variability of renewable energy. RNW commented that the "Form PPA 
includes a performance guarantee of 90% of expected [annual] output, 28 allowing 
PacifiCorp to terminate the PPA or requiring generators to pay financial penalties if a 
wind or solar project produces less than 90% of its forecast energy."29 The concern 
relates to typical weather variations from year to year and that bidders have no control 
over these variations. 

This issue was also raised by NIPPC in UM 2059, 30 and RNW raised the issue here 
because it believes the production guarantee has posed challenges for developers 
negotiating contracts with PacifiCorp following selection to the final shortlist in that RFP. 

PacifiCorp states that these terms are not new, have been used in previous RFP, and 
are akin to what developers encounter when obtaining financing. 

The IE recommended that PacifiCorp explore ways to mitigate these concerns through 
negotiations with shortlisted projects, including potentially relaxing the 90 percent 
performance guarantee currently included in the PPA term sheet. 

Staff does not recommend any RFP conditions regarding this issue but would like to 
understand whether the production guarantee language included in the Form PPA 
contract language continues to be problematic for bidders. Staff is particularly interested 
in whether the challenges can be addressed by modifying the penalties, the 
performance level, or both. Staff echoes the IE's recommendation and asks that 
PacifiCorp explore options to mitigate these concerns in contract negotiations. 

28 See RFP, Appendix E-2.1 at section 6.14 and Exhibit F. 
29 See Renewable Northwest February 18, 2022 Comments. Page 8. 
30 See Comments of the Northwest and lntermountain Power Producers Coalition at 9, Oregon Public 
Utility Commission Docket No. UM 2059 (May 22, 2020). 
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Staff and Stakeholders raised a variety of other issues related to the RFP Draft and the 
RFP more generally throughout the docket to date, many of which the Company has 
addressed and have been resolved. There are other issues that were raised by 
stakeholders in their February 18 comments that Staff notes below. Where the 
comments apply to the Company, Staff is comfortable with how the Company has 
addressed the issues unless addressed otherwise elsewhere in this report. Additionally, 
Staff's offers its perspective on select issues that pertain to the Commission. 

NewSun commented that PacifiCorp owned assets should not be permitted to bid in this 
RFP cycle because there has not been sufficient time to realize the benefits of adding 
non-utility owned resources post queue-clearing activities. Staff appreciates the value 
and diversity brought by independent power producers but does not see this as a 
necessary approach at this time, nor does it see how this might be enforceable. 

NewSun commented that "The IE should work for Staff, not the utility" so as to improve 
transparency, regulation, and to better represent the interests of the Commission in 
RFP evaluation. Staff appreciates how NewSun characterizes the relationship between 
the IE and the commission. In Staff's experience, apart from having to lead the 
solicitation, evaluation and contracting for the IE, this is precisely the way IE is currently 
supporting Staff and does not see a need for modifications. The only thing Staff would 
note is to reiterate comments during the IE selection process regarding the importance 
of stakeholder and Staff involvement in the creation of the IE RFP, participation in the 
identification of a pool of IE candidates, and the IE evaluation process. 31 

NewSun commented that nuclear resources should be prohibited from participating in 
this RFP because of issues raised in the 2021 IRP process about inclusion of nuclear 
and the impact that has on modeling, exposure to potential cost overruns, and other 
technology risks. PacifiCorp responded indicating that, by definition, this is an 'all­
source' RFP and that it should include the review of all resource options. The Company 
states that such a limitation would conflict with rules and guidelines within its multi-state 
jurisdiction. Staff does not find sufficient reason to forbid nuclear resources from 
participation in the 2022AS RFP and adds that because of the limited information about 
the proposed Natrium nuclear project in PacifiCorp's 2021 IRP, Staff prefers that the 
Company have the proposed Natrium project compete in and RFP to help bring 
transparency and comparability to project costs and risks. Staff's ongoing concerns 
about the Natrium nuclear plant, if the plant is included in the FSL portfolio without 
bidding into the RFP, revolve around how the inclusion of an uncertain nuclear project in 

31 See October 11, 2021 Staff Report in UM 2193. 
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the Company's FSL portfolio might impact the outcome of the RFP. Staff has provided 
direction regarding sensitivities to address these concerns. 32 

PacifiCorp responded to a variety of other stakeholder comments and indicated 
commitments to address the issues raised in its Reply Comments. Unless otherwise 
indicated in this Report, Staff supports the Company's response and recommends that 
the RFP reflect the additional commitments made by PacifiCorp in its Reply Comments. 

Staff Recommendation: 

RFP Condition 7: Except where Staff has suggested modifications otherwise in 
the body of this report, PacifiCorp must reflect the commitments it made in 
response to stakeholder feedback on the Draft RFP. 

Scoring and Associated Modeling Methodology Approval 

In Order No. 21-469, the Commission granted the Company a partial waiver for OAR 
860-089-0250(2)(a) waiving the requirement for approval of a proposal for scoring and 
associated modeling methodology prior to preparing a draft RFP to allow more time for 
review of PacifiCorp's bid scoring and modeling methodology. This report captures 
stakeholder and Staff feedback and analysis of the scoring and modeling methodology. 
The approval of these methodologies is implied within the approval of the RFP Draft 
with the associated conditions described herein. 

The review process to date has highlighted areas for improvements for future RFP 
review processes regarding the timing of review elements. 

Timing of Scoring and Associated Modeling Approval 

In the IE's assessment of the Final Draft 2022AS RFP33 the IE evaluated both the Draft 
2022AS RFP and the RFP process more broadly regarding compliance with OPUC 
CBRs. The IE believes the 2022AS RFP process generally complies with the CBRs but 
raised a concern - that was also raised in the 2020AS RFP - regarding the use of a 
waiver for Commission approval of the scoring and associated modeling prior to 
preparing a draft RFP in a set of unusual circumstances shortly after adoption of the 
CBRs. 

32 See February 11 , 2022 Final Staff Comments in LC 77. Pages 14-18 
33 See March 11 , 2022 filing Oregon Public Utilities Commission Independent Evaluator's Assessment of 
PacifiCorp 's Final Draft 2022AS Request for Proposals in UM 2193 
https://edocs.puc.state.or.us/efdocs/HAH/um2193hah 173824.pdf 
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As described above in the Background section, the information PacifiCorp shared at the 
November 15 workshop revealed that it had restructured the RFP process and had 
made substantive changes to what it had originally filed on September 2. On November 
29, 2021, two weeks before the proposed December 14 Public Meeting date to consider 
approval of PacifiCorp's modeling methodology, the Company filed Reply Comments 
that included an appendix explaining revisions to the 2022AS RFP scoring and 
associated modeling methodology as filed on September 2, 2021, based on the 
revisions from the November 15 Workshop. These changes included the substantial 
change of eliminating the initial short list process, transitioning to PLEXOS as a pricing 
mechanism as opposed to PacifiCorp's originally-proposed proprietary models, and 
other additions to the non-price scoring questions. 

On December 3, 2021 PacifiCorp filed for and was ultimately granted a partial waiver of 
OAR 860-089-0250(2)(a), the rule requiring approval of the scoring and associated 
modeling methodology. 34 Staff found good cause for this waiver due to the unique 
circumstances of this docket. 

However, the Company received a partial waiver in the 2020AS RFP. And, as was the 
case in the 2020AS RFP, the IE recommends the Company make every effort to avoid 
the need to request this waiver and should seek Commission approval of the scoring 
and associated modeling before preparing a Draft RFP. Staff agrees and believes it is 
important to have sufficient time for stakeholders and Staff to conduct meaningful 
analysis on this critical element of the procurement process. The Company is now well 
informed of the CBR requirements and may be expected to comply with those 
requirements in the future. 

Staff also recognizes that the clean energy targets associated with HB 2021 will likely 
require more frequent procurement cycles and that there may be a need for flexibility to 
accommodate rapid procurement without compromising the CBR process. To this end, 
Staff appreciates the schedule changes PacifiCorp made that accommodated additional 
review of the scoring and associated modeling included in the Draft 2022AS RFP. That 
said, Staff recommends PacifiCorp submit bid scoring and associated modeling, which 
are not part of a Commission-acknowledged IRP, well in advance of its draft RFP. 

34 See PacifiCorp's Motion for a Partial Waiver of Oregon Administrative Rule 860-089-0250(2)(a) filed in 
UM 2193 on December 3, 2021 
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RFP Related Issues - Not Applicable to RFP Issuance 

Legacy Large Generator Interconnection Agreement Concerns 

A persistent issue throughout the 2020AS RFP was how projects with Large Generator 
Interconnection Agreements (LGIAs) had an advantage over projects that did not. This 
is anticipated to remain an issue in the 2022AS RFP. While PacifiCorp's cluster study 
process has alleviated the issue of the LGIA queue stalling potentially competitive 
projects, the LGIA issue has not been completely resolved. To summarize, certain 
projects with signed LGIAs effectively receive priority in PacifiCorp RFPs because the 
Company is contractually obligated to interconnect them before other projects with later 
LGIAs. These projects with signed LGIAs can, in some instances, "crowd out" more 
competitive projects. Staff continues to monitor the situation where projects with earlier 
LGIAs may be selected because of their early LGIA status, reducing the 
competitiveness of the procurement process. 

Another concern Staff has is the issue of more competitive projects that might be willing 
to pay upgrade costs but have no clear way to do so to be able to compete in the RFP. 
For example, consider "Project A" that has an LGIA and is subject to specific upgrade 
costs, but there has been little or no advancement in that project for a number of years, 
yet it continues to hold an LGIA and participates in the RFP. Contrarily, "Project B" can 
pay for the upgrades and is both commercially ready and cost effective. Staff is still 
unclear on the details of what valid mechanisms might exist through which "Project B" 
would be able to replace "Project A" if it is willing and able to pay for upgrade costs if 
Project B is on the final shortlist and Project A is not. Staff believes this issue should be 
further explored with the Company and stakeholders throughout the RFP process. 

PacifiCorp said that the mechanisms for interconnection customers to share 
interconnection costs within the PacifiCorp Transmission system are regulated by the 
OATT, which is regulated by FERC, and "outside the scope of the proposed 2022AS 
RFP." Staff appreciates that this issue is outside the scope of the 2022AS RFP, and is 
interested the Company facilitating more transparency for bidders around the issue of 
existing LGIA and potential opportunities for competitive projects to come online. 
Staff will work with PacifiCorp and stakeholders to explore the mechanisms through 
which a bidder may be able to pay for upgrade costs to accelerate construction if 
higher-queued projects do not move forward, and consider how to include flexibility for 
such bids in the final short list. 

Staff Recommendation: 

General Recommendation 10: Staff will work with PAC in its next RFP and the 
2023 /RP to provide both a list and detailed map of all publicly available OASIS 
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and 2021 and 2022 AS RFP (UM 2059 and UM 2193) data and information 
regarding LG/As on its system. This should at a minimum include the location, 
associated interconnection costs and commercial operation dates of all LG/As on 
its system. 

Sensitivities and Additional Analysis 

In the 2021 IRP review process35 and the beginning of the 2022AS RFP review 
process, Staff and others identified several issues as potentially deserving further 
analysis and consideration in the 2022AS RFP. These include additional sensitivities to 
run on the FSL and additional analysis and reporting. 

In the Staff Report filed on October 14, 2021, Staff indicated that it expected PacifiCorp 
to perform a series of sensitivities as it evaluates the value of each bid. Staff continues 
to support the following sensitivities for the 2022 RFP: 

• Report present value revenue requirement (PVRR) resulting from adding a social 
cost of carbon at a 2.5 percent discount rate applied to emissions from PAC 
system with and without the Final Short List (FSL) resources. 

• Include a 'no market sales' sensitivity. 
• Include a tax credit extension sensitivity, with low market prices. 

Two of the three above were already implemented in the 2020AS RFP and provided 
useful analysis in testing the economic resiliency of various resources. Staff expects to 
work with the Company and IE in refining these sensitivities as the RFP progresses. 

In addition to the three sensitivities recommended in the Staff Report filed October 14, 
2021, Staff requested an assessment of the cost of transmission additions with or 
without the assumption that PacifiCorp is required to place transmission costs in state­
jurisdictional rate base in order to facilitate requests for service from transmission 
customers. This is inspired by Staff's experience in the 2020AS RFP and the 2021 IRP, 
whereby certain transmission costs were "discounted" because of assumptions about 
PacifiCorp transmission build obligations. Gateway South, for example, received a $1.4 
billion cost offset because of the assumed need to construct new transmission to 
facilitate a Transmission Service Request. Staff has opined on this issue in previous 
comments and Staff Reports and will not repeat the concerns here. However, it is 
imperative for the Commission to receive full transparency as to what is at stake in 
investing in various portfolios. Regardless of the way PacifiCorp has designed its 
production cost modeling, there must be a full account of costs. As a result, any 
"discounts," cost offsets, or omitted transmission buildout costs must be presented for 

35 See February 11, 2022 Staff Final Comments in LC 77 
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consideration alongside PacifiCorp's presentation of its final short list to the Commission 
for acknowledgment. 

In PacifiCorp's Reply Comments filed on March 4, 2022, the Company agreed to "work 
with Staff, in coordination with the Oregon IE, to identify sensitivity scenarios to help 
identify the robustness and incremental impact of the portfolio."36 Additionally, the 
Company agreed to provide a transparent accounting of how the Company expects 
each transmission investment will be financed. Staff appreciates PacifiCorp's offer to 
provide this useful information. However, Staff additionally requests the Company 
provide data on the NPVRR of the FSL portfolio without the application of any cost 
offsets such as those that were applied to the B2H and Gateway South lines in /RP 
modeling if and when PacifiCorp files a request for acknowledgement of a final short list. 
This additional data point will help inform the conversation around these cost offsets, 
what their impact will be, and whether they are appropriate. 

After reviewing PacifiCorp's IRP in Docket No. LC 77, Staff has additional requests for 
sensitivities and analyses around the RFP Final Shortlist, including: 

• an Offshore wind sensitivity, 
• a Natrium sensitivity to assess the risk of acquiring RFP resources under the 

assumption of Natrium coming online by 2028, if it then does not in fact achieve 
commercial operation in 2028, 

• A sensitivity where the cost offset applied to the Boardman to Hemmingway 
(B2H) transmission line is removed from the modeling and a discussion of the 
results, and 

• a Jim Bridger 3 & 4 sensitivity where the minimum take is removed after 2030; 
• discussion and analysis around the modeling of additional Oregon locations with 

interconnection capacity for renewable resources, including QF projects. 
• labor considerations including additional data comparable to that required by the 

Washington UTC, 37 

• discussion of ownership diversity in the Final Shortlist, 
• reporting of coal dispatch in the FSL portfolio by year, and 
• reporting of market sales in the FSL portfolio by year, by market hub. 

PacifiCorp was directed to perform some of these sensitivities and analyses, including 
the Offshore Wind sensitivity and Natrium sensitivity, at the March 29, 2022 
Acknowledgement Decision Meeting in Docket No. LC 77. However, the details and 
parameters of these analyses have not yet been fully explored and defined. Each 

36 PacifiCorp Comments filed February 18, 2022. Page 15. 
37 See WUTC UE-210979 Staff comments on Pacific Power's Draft 2022 All Source Request for 
Proposals for Resources filed 2/14/2022 in UE-210979. 
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requested sensitivity and analysis will need to be further defined to arrive at a 
sufficiently clear list of proposed analyses around the 2022 RFP FSL. 

In order to arrive at a clearly defined set of sensitivities and other reporting for 
PacifiCorp to publish with its Final Shortlist, Staff proposes the Commission direct Staff 
and PacifiCorp to engage in the following next steps. 

1. By November 14, 2022, PacifiCorp works with Staff to develop the details and 
parameters of sensitivities and additional data that should be provided with the 
2022AS RFP Final Shortlist. 38 The resulting detailed list of FSL sensitivities and 
reporting data must be brought to the Commission at a public meeting for 
approval. The detailed list should be provided at least one week before the public 
meeting, to allow opportunities for stakeholder input at that meeting. Additional 
direction may provided by the Commission, if necessary. 

2. The FSL, sensitivities, additional data, and all workpapers must be filed in the 
UM 2193 docket at least two weeks in advance of the IE Closing Report on the 
FSL. 

Based on the experience of the 2020AS RFP, the below recommendation is intended to 
ensure that PacifiCorp is aware of expectations regarding additional analysis in the 
RFP, and that the IE has sufficient time to fully assess the FSL, sensitivities, and 
associated workpapers and data before filing its FSL Report. 

Staff Recommendations: 

General Recommendation 11: The 2022AS RFP Final Shortlist is expected to be 
selected by March 24, 2023. 39 Staff and PacifiCorp should work together in 
advance of FSL selection to define the FSL sensitivities and additional data that 
will be provided with the filing of the Final Shortlist. By November 14, 2022, the 
resulting detailed list of expected FSL sensitivities and recommended reporting 
data should be brought to the Commission at a public meeting for approval. 

General Recommendation 12: PacifiCorp must file the FSL, sensitivities, 
additional data, and all workpapers in the UM 2193 docket at least two weeks in 
advance of the IE Closing Report on the FSL. 

38 November 21, 2022 is the first day that any bids are due in PacifiCorp's proposed schedule, so 
deciding on parameters for bid analysis before that date will be helpful. 
39 PacifiCorp Draft 2022AS RFP. Page 12. 
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Per Staff's analysis, Staff believes PacifiCorp's Final Draft 2022 All-Source Request for 
Proposals (2022 AS RFP) should be approved for issuance, subject to the conditions 
recommended by Staff. Below is a summary of Stafrs recommendations: 

RFP Conditions 

RFP Condition 1: Remove numbered item three (3) in Appendix M or modify it to be 
compliant with Oregon CBRs. 

RFP Condition 2: PacifiCorp may not change the benchmark bid modeling inputs and 
assumptions after filing the benchmark bid scores prior to receiving market bids. 

RFP Condition 3: PacifiCorp shall allow bids with Conditional Firm transmission rights to 
participate and may mitigate the risk of conditional firm transmission by modeling 
curtailment of the maximum number of hours possible for a given contract. These 
curtailment events should be modeled as taking place at peak hours to reduce the 
reliability risk to the greatest extent possible. 

RFP Condition 4: PacifiCorp shall allow the submission of one free alternative bid for a 
project at the same location and with the same technology type but with moderately 
different project attributes from the 'base.' 

RFP Condition 5: PacifiCorp shall change the COD for RFP resources to before 
December 31, 2027, consistent with recent Order 02 PacifiCorp's IRP docket in 
Washington. 

RFP Condition 6: Amending Appendix P to include, under Facility Job Creation, total 
employment of fossil fuel construction workers. 

RFP Condition 7: Except where Staff has suggested modifications otherwise in the body 
of this report, PacifiCorp must reflect the commitments it made in response to 
stakeholder feedback on the Draft RFP. 

General Recommendations 

In addition to the RFP conditions listed above necessary for the RFP issuance process 
Staff also recommends the Commission direct PacifiCorp to take the additional actions 
listed below surrounding the RFP process in this docket and future procurements. 
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General Recommendation 1: Before benchmark bids are due, PacifiCorp shall provide 
the IE with full access to the PLEXOS model, including all data, assumptions, output, 
and associated external spreadsheets used by PacifiCorp for both the 2021 IRP and 
2022AS RFP modeling. Model access could be provided either through PacifiCorp 
providing the IE with a fulsome and functional copy of its complete database as well as 
(one or more) working sessions between PacifiCorp and IE modeling staff to describe 
how PacifiCorp executes the model, or by the IE having facilitated access to the model 
at PacifiCorp's offices or remotely. 

General Recommendation 2: PacifiCorp should revisit the option of including DC­
coupled co-located energy storage bids in its next RFP. 

General Recommendation 3: With the FSL, Staff would like to see a list of non-emitting 
resources that could be procured in addition to the RFP FSL that meet future non­
emitting generation need for HB 2021 compliance. 

General Recommendation 4: PacifiCorp, as part of the final shortlist selection, to 
provide a summary of what projects were ultimately prohibited from selection due to 
failure to comply with various state mandates 

General Recommendation 5: PacifiCorp to forecast the emissions impact of the final 
shortlist selection by 2030 using operating assumptions from the 2021 IRP (LC 77). 

General Recommendation 6: PacifiCorp update Appendix P to request that all projects 
complete the Oregon attestation on labor practices 

General Recommendation 7: PacifiCorp to provide a project summary regarding 
compliance with various state mandates and laws. 

General Recommendation 8: PacifiCorp to report the bids and then selected resources 
in the FSL that complete (a) a survey comparable to the Washington Equity Survey and 
(b) that have proforma contract terms with Responsible Contractor Labor Standards and 
apprenticeship and workforce requirements comparable to those required by Oregon's 
HB 2021. 

General Recommendation 9: Quarterly reporting post-RFP on the number of local and 
state workers, number of workers from temporary staffing agencies employed by 
bidders or sub-contractors during the construction phase of winning bids. 

General Recommendation 10: Staff will work with PAC in its next RFP and the 2023 IRP 
to provide both a list and detailed map of all publicly available OASIS and 2021 and 
2022 AS RFP (UM 2059 and UM 2193) data and information regarding LGIAs on its 
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system. This should at a minimum include the location, associated interconnection costs 
and commercial operation dates of all LGIAs on its system. 

General Recommendation 11: The 2022AS RFP Final Shortlist is expected to be 
selected by March 24, 2023. Staff and PacifiCorp should work together in advance of 
FSL selection to define the FSL sensitivities and additional data that will be provided 
with the filing of the Final Shortlist. By November 14, 2022, the resulting detailed list of 
expected FSL sensitivities and recommended reporting data should be brought to the 
Commission at a public meeting for approval. 

General Recommendation 12: PacifiCorp must file the FSL, sensitivities, additional 
data, and all workpapers in the UM 2193 docket at least two weeks in advance of the IE 
Closing Report on the FSL. 

PROPOSED COMMISSION MOTIONS: 

Approve PacifiCorp's 2022 All-Source Request for Proposal for issuance with the RFP 
Conditions recommended by Staff. 

Direct PacifiCorp to take the steps in Staffs General Recommendations as part of the 
RFP process. 

UM 2193 PacifiCorp 2022 AS RFP 
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