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recommendation is attached as Appendix A. 

BY THE COMMISSION: 

(k-0-
Alison Lackey 

Chief Administrative Law Judge 



ORDER NO. 26-404 
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PUBLIC MEETING DATE: October 27, 2026 

REGULAR X CONSENT EFFECTIVE DATE 

ITEM NO. RA2 

N/A ----------
DATE: 

TO: 

FROM: 

October 20, 2026 

Public Utility Commission 

Benedikt Springer 

THROUGH: Caroline Moore, Nora Xu, and Kim Herb SIGNED 

SUBJECT: PACIFIC POWER: 
(Docket No. UM 2383) 
Application for Approval of 2025 Request for Proposals, Phase 2, and 
Request for Waivers. 

STAFF RECOMMENDATION: 

Staff recommends that the Oregon Public Utility Commission: 

1. Grant PacifiCorp's request to waive OAR 860-089-0475(2), (3), (4) and OAR 
860-089-0450(9) for good cause. 

2. Deny PacifiCorp's request to waive OAR 860-089-0400(2), OAR 
860-089-0475(5), and OAR 860-089-0300(1 )(b)(A) and (B). 

3. Approve PacifiCorp's 2025 RFP Phase 2 with modifications. 
4. Direct the Independent Evaluator to evaluate PacifiCorp's proforma agreements. 

DISCUSSION: 

1. Whether the Commission should approve multiple waivers of Competitive 
Bidding Rules (CBR) as outlined in PacifiCorp's application. 

2. Whether the Commission should approve PacifiCorp's 2025 draft RFP Phase 2, 
finding that the Company has complied with competitive bidding rules. 
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Applicable Rule or Law 

ORDER NO. 26-404 

The Competitive Bidding Rules (CBR) in OAR Chapter 860, Division 89, apply when an 
electric utility intends to acquire a resource or a contract for more than an aggregate of 
80 megawatts and five years of duration. 1 The Commission may waive any of the 
Division 089 rules for good cause shown. 2 A request for waiver must be made in writing 
to the Commission prior to or concurrent with the initiation of a resource acquisition. 

Requirements for RFPs are set forth in OAR 860-089-0250. Generally, the electric utility 
must prepare a draft request for proposals for review and approval by the Commission 
that reflects any RFP elements, scoring methodology, and associated modeling. 3 

OAR 860-089-0250(3) specifies that a draft RFP must include minimum bidder 
requirements, standard form contracts, bid evaluation and scoring criteria, language 
allowing bidders to negotiate final contract terms different from those in the standard 
agreement, a description of how the utility will share information, bid evaluation and 
scoring criteria for selection of an initial and final short list, a scoring methodology for 
price scores, an explanation of the electric utilities resource needs, and explanation of 
changes from the last RFP, and an explanation of the impact of any applicable multi­
state regulation on RFP development. 

The Commission may approve the RFP with any conditions it deems necessary, upon a 
finding that the electric company has complied with competitive bidding rules and that 
the draft RFP will result in a fair and competitive bidding process.4 The Commission will 
generally issue a decision within 80 days after the draft RFP is filed. 5 

OAR 860-089-0450 describes the Independent Evaluator's (IE) duties. The IE must 
consult with the electric company on preparation of the draft RFP and submit its 
assessment of the final draft RFP to the Commission when the Company files the final 
draft for approval. 6 Following RFP issuance, the IE must file another report. 7 According 
to OAR 860-089-0475(6), the electric company must notify the IE and Commission Staff 
of its final shortlist selection in advance of filing a request for acknowledgment and 
provide supporting analysis, allowing sufficient time for the IE to complete the IE's 
closing report. 

1 OAR 860-089-0100(1). 
2 OAR 860-089-0010(2). 
3 OAR 860-089-0250(1) and (2). 
4 OAR 860-089-0250(5). 
5 OAR 860-089-0250(6). 
6 OAR 860-089-0450(3) 
7 OAR 860-089-0450(9). 
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OAR 860-089-0400 sets out criteria for the scoring of bids. An electric Company can 
select an initial short list of bids (ISL), before proceeding with further modeling and 
evaluation. This ISL must be based on non-price and price scores developed in 
accordance with OAR 860-089-0400(2). OAR 860-089-0400(4)(b) requires a sensitivity 
analysis showing how bid rankings respond to changes in non-price scores and 
assumptions used to compare bids or portfolios. 

OAR 860-089-0475 sets out additional criteria for the selection of an ISL and final 
shortlist (FSL), although here ISL is defined as all bids meeting minimum qualifications 
and not otherwise removed from considerations. According to OAR 860-089-04 75(2), 
an electric utility must file a report that includes the electric company's ISL, a list of bids 
received that are not included on the ISL, an explanation as to why each bid not 
included on the ISL was excluded, and a description of the set of scenarios and 
sensitivities the electric company proposes to use to select and evaluate the 
performance of portfolios of bids. Interested persons may file comments on the ISL 
within 15 days and request the use of different or additional portfolios and sensitivities. 8 

An electric company must consider any filed comments and be responsive to requests 
for additional or different portfolios of bids by either performing the additional testing or 
providing a reasonable explanation why it did not do so. 9 The selection of an FSL must 
be based on bid scores and a portfolio analysis that considers multiple combinations of 
all bids on the ISL. 10 

Rules set forth in OAR 860-089-0300 and OAR 860-089-0350 apply to an electric 
Company's own bids, so-called benchmark bids. Any individual who participates or has 
participated in the development of an RFP or the evaluation or scoring of bids on behalf 
of the electric company within the past three years may not participate in the 
preparation of an electric company or affiliate bid and must be screened from that 
process. OAR 860-089-0300(1 )(b)(A) and (B) set out specific reporting requirements for 
benchmark bids. 

"Acknowledgment" is a finding by the Commission that an electric company's final 
shortlist of bid responses appears reasonable at the time of acknowledgment and was 
determined in a manner consistent with the rules in this division. 11 According to 
OAR 089-089-0500(3), with its request for acknowledgment of an FSL, the electric utility 
must include the IE's closing report. 12 The Commission will generally issue a decision 

8 OAR 860-089-0475(3). 
9 OAR 860-089-0475(4). 
10 OAR 860-089-0475(5). 
11 OAR 089-089-0500(1). 
12 See also OAR 860-089-0450(9)(b). 
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on a request for acknowledgment within 60 days of receipt of the electric company's 
filing. 13 

Analysis 

Background 
On August 21, 2026, PacifiCorp filed an application requesting expedited approval of 
several waivers of OAR Chapter 860, Division 89, to streamline the procurement 
process, as well as approval of its Phase 2 RFP . 14 The draft is substantially similar to 
the Phase 1 RFP and responds to Commission direction from Order Nos. 25-343 and 
26-215. 15 Staff, NewSun Energy (NewSun), and the Northwest & lntermountain Power 
Producers Coalition (NIPPC) each filed comments on September 14, 2026. 16 The 
Company responded on September 28, 2026. 17 Staff consulted with the IE in the review 
of this filing. The IE's report on the draft RFP is attached to this Staff report. 

Waiver Requests 
PacifiCorp's filling requests waivers of seven competitive bidding rules (CBRs) to 
streamline the 2025 Phase 2 RFP. In Order No. 26-326, the Commission approved the 
Company's request for waiver of stakeholder workshops prior to filing the draft RFP and 
appointment of PA Consulting as the Independent Evaluator (IE). 18 This memo 
addresses the five remaining requests for waiver. The Company requests waivers for 
streamlined treatment of the initial shortlist, required sensitivities, the timing and content 
of IE reports, and benchmark-related requirements. Staff does not treat PacifiCorp's 
proposal regarding the RFP schedule as a waiver request. The Company states that it 
is requesting waivers to streamline procurement processes in accordance with Staff's 
goals in the Docket No. UM 2417 Executive Order (EO) Work Plan development 
process. 19 In its argument for good cause, the Company cites Executive Orders 25-25 
and 25-29, as well as agreement with developers and environmental organizations, but 
does not provide unique reasons for each individual waiver. 20 

13 OAR 089-089-0500(4). 
14 Docket No. UM 2383, Application for Partial Waiver of OAR Chapter 860-089. Request to Engage 

Independent Evaluator. and Expedited Approval of 2025 Phase II Draft RFP, August 21, 2026. 
15 Docket No. UM 2383, Order No. 25-343, August 29, 2025; Order No. 26-215, June 23, 2026. 
16 Docket No. UM 2383, Staff Comments, September 14, 2026. Docket No. UM 2383, NewSun Energy's 

Comments, September 14, 2026; NIPCC's Comments, September 14, 2026. 
17 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026. 
18 Docket No. UM 2383, Order No. 26-326, September 3, 2026 (granting a waiver of 

OAR 860-089-0250(1 )). 
19 Docket No. UM 2417, Staff's Draft EO Work Plan, August 5, 2026. 
20 Docket No. UM 2417, Joint Proposal , August 12, 2026. 
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In comments, NIPCC states that it is generally supportive of the waivers sought but 
does not provide remarks specific to individual waiver requests. 21 NewSun opposes 
PacifiCorp's waiver requests generally, arguing they would carry forward what it sees as 
unresolved flaws from Phase 1 and that the Company has not demonstrated good 
cause for the waivers. 22 Staff considers each waiver request individually, taking into 
account stakeholder feedback and PacifiCorp's reply. Concerns with design elements 
are addressed in the subsequent section on the Phase 2 RFP. 

Initial Shortlist 
PacifiCorp requests a waiver of all requirements applicable to the initial shortlist (ISL): 

• OAR 860-089-0400(2) - defines ISL as a preliminary selection from the eligible 
bid pool and requires it to be based on price and non-price score. 

• OAR 860-089-0475(2)- defines ISL as the pool of bids meeting minimum 
eligibility requirements and requires the ISL to be filed in the docket. 

• OAR 860-089-0475(3)- allows stakeholders to file comments on the ISL to 
request additional sensitivities or portfolios of bids to be studied. 
OAR 860-089-0475(4)- requires the Company to be responsive to requests for 
additional sensitivities or portfolios. 

• OAR 860-089-0475(5) - sets out requirements for the selection of a final short 
list. 

Staff believes OAR 860-089-0400(2) and OAR 860-089-0475(5) lay out important 
principles for bid selection that should not be waived. Additionally, Staff notes that the 
proposed scoring and modeling methodology already complies with the processes 
described by both rules. At the same time, because Phase 2 is intended to closely 
mimic the approved Phase 1 process, Staff believes there is good cause to provide a 
narrow waiver that avoids a separate scored initial-shortlist stage with associated filing 
and comment round on proposed sensitivities as envisioned by OAR 860-089-0475(2), 
(3), and (4 ). Staff understands that PacifiCorp agrees to make the ISL along with a 
rationale for removing any bids available to Staff and PA Consulting for further 
consideration and be responsive to any concerns either PA or Staff makes about 
removals or inappropriate inclusions. PacifiCorp states that it agrees with Staff's 
recommendation. 23 

21 Docket No. UM 2383, NIPCC's Comments, September 14, 2026, p. 1f. 
22 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 4ff. 
23 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 9. 
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Staff Recommendation 1: The Commission should grant a waiver of 
OAR 860-089-0475(2), (3), and (4) to eliminate a separate scored initial-shortlist stage 
and the associated filing and comment round on proposed sensitivities. 

Staff Recommendation 2: The Commission should deny a waiver of 
OAR 860-089-0400(2) and OAR 860-089-0475(5), preserving the requirement to 
conduct analysis of multiple combinations of all eligible bids and testing as requested by 
Staff or the IE. 

Sensitivity Analysis 
PacifiCorp's filing initially requested a waiver of OAR 860-089-0400(4)(b), which 
requires a sensitivity analysis showing how bid rankings respond to changes in non­
price scores and assumptions used to compare bids or portfolios. PacifiCorp proposes 
to analyze its IRP price-policy scenarios, one Boardman to Hemingway (B2H) 
sensitivity, and conduct its stochastic risk analysis. NewSun expresses general concern 
that Staff has insufficient visibility into how the Company calculates price scores. 24 

However, in Reply Comments, the Company states that it does not believe the 
requested waiver is necessary because its methodology already complies with the 
rules. 25 Staff agrees. The Company's current RFP design already includes sufficient 
sensitivities that adequately reflect stakeholder input via the Company's IRP Public 
Input Meeting process. Furthermore, Staff is confident that both the IE and Staff have 
adequate visibility and scrutinize the bid selection process. As a result, Staff believes no 
Commission action is necessary. 

IE Reports 
PacifiCorp seeks a waiver of the IE report following issuance of the RFP, as required by 
OAR 860-089-0450(9). This is a new rule effective March 23, 2026, and hence did not 
apply to Phase 1 of the RFP. Staff supports waiving this requirement and notes that PA 
Consulting has historically captured this information in its Closing Report and Staff 
understands it expects to again reflect its review of the issuance of the RFP in its 
required Closing Report. Staff expects the Company to keep Staff and the IE appraised 
of any issues surrounding RFP Issuance. 

Staff Recommendation 3: The Commission should grant a waiver of the requirement to 
file an IE report on RFP issuance in OAR 860-089-0450(9). 

24 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 10. 
25 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 9. 
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PacifiCorp asked for flexibility to file its FSL acknowledgment application before the IE 
closing report is complete, requesting a waiver of OAR 860-089-0475(6) and 
OAR 089-089-0500(3). The rules require the application to include the closing report 
and the Company to give the IE sufficient time to prepare it. NewSun does not oppose 
this request, but notes that if the Commission allows the IE report to be filed later, the 
waiver should be limited to that report and make clear that no final decision will be 
issued until the report is filed and stakeholders, Staff, and the Commission have 
adequate time to review and comment. 26 Staff does not support granting this request 
since Staff would not be able to make a final recommendation, and the Commission 
should not make a decision, until the IE report has been filed and Staff and stakeholders 
have had a reasonable opportunity to review it. In Reply Comments, PacifiCorp states 
that it is no longer seeking this waiver. 27 Staff believes no Commission action is 
necessary. 

Benchmark-Related Requirements 
Lastly, PacifiCorp seeks a waiver of OAR 860-089-0300(1 )(b)(A) and (8), which require 
reporting about Company employees engaged with development or submission of a 
benchmark or affiliate bid. NewSun does not appear to oppose this request. 28 Since the 
Company is not submitting any benchmark bids, Staff does not believe this rule is 
applicable and does not recommend the Commission take any action. The Company 
states that it agrees that the waiver is unnecessary as long as the Commission concurs 
with Staff's interpretation of the rule. 29 As a result, Staff recommends the Commission 
state that this rule is not applicable. 

Staff Recommendation 4: The Commission should deny a waiver of 
OAR 860-089-0300(1 )(b)(A) and (B), clarifying that the requirements only apply if an 
electric utility submits benchmark or affiliate bids to an RFP. 

Schedule 
PacifiCorp requests the Commission approve the Draft RFP by October 27, 2026, which 
will allow the possibility for issuance to market by November 3, 2026. Furthermore, the 
Company requests the Commission approve the final shortlist within 60 days of an 
acknowledgment filing. In Reply Comments, the Company clarifies that this is not a 
waiver request but a statement on the Company's preferred timeline. 30 

26 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 9f. 
27 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 9. 
28 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 9f. 
29 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 9. 
30 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 10. 
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Staff notes that these requests are consistent with the expected timelines under OAR 
860-089-0250(6) and OAR 860-089-0500(4 ). As a result, Staff and the Company have 
already agreed on a schedule that adheres to this timeline, which is included in Section 
3 of the RFP. At the same time, it is not guaranteed that any future issues can be 
resolved within this timeframe. Both rules use the term "generally" to indicate that such 
circumstances may occur. Hence, Staff does not include a recommendation for the 
Commission to commit to a specific timeline for the FSL decision. 

Summary of Phase 2 RFP 
PacifiCorp's Phase 2 RFP seeks to procure wind, photovoltaic (PV) solar, wave, 
geothermal, hydroelectric, biomass, or other sources of energy that support compliance 
with Oregon's HB 2021 emissions reduction requirements are capable of reaching 
commercial operation by December 31, 2033. The minimum bid size is 1 MW. The 
stated goal of the Company is to backfill resources dropping out of the Phase 1 FSL and 
meetin the remainin need of BEGIN HIGHLY CONFIDENTIAL] -

[END HIGHLY CONFIDE~ 
accor ance wI t e une upp ementa Filing. 31 Phase 2 RFP also responds to Order 
No. 25-343, in which the Commission directed the Company to conduct a second phase 
of the RFP to take advantage of any additional clarity on the connection of the 
Boardman to Hemingway (B2H) transmission project (Longhorn substation) to 
PacifiCorp's West Balancing Area (PACW), which would require the acquisition of 
redirect rights from the Bonneville Power Administration (BPA). 32 Phase 1 bidders may 
re-submit their bids to Phase 2 with updated commercial operation dates (COD) and 
prices for a reduced fee. 

The RFP allows for new or existing resources to participate through either Power 
Purchase Agreements (PPAs) or Energy Storage Agreements (ESA) with terms of five 
to 20 years; benchmark or affiliate bids are not allowed. Proposals will be evaluated 
using a combination of price and non-price factors, weighed at 80 percent and 
20 percent, respectively. The evaluation process includes transmission consulting 
agreement (TCA) studies, third-party review of resource performance estimates, and 
portfolio modeling in PLEXOS consistent with the 2025 IRP Update. PacifiCorp 
anticipates filing for acknowledgment of the FSL in August 2027, with executed 
contracts to follow. 

31 Docket No. LC 85, 2025 IRP, March 31, 2025; IRP Supplemental Filing. June 30, 2026. 
32 Id. 
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Company Proposed Changes from Phase 1 RFP 
PacifiCorp has proposed the following changes to the draft RFP from Phase 1 in its 
original filing. Staff believes these modifications reflect attributes of a competitive and 
fair solicitation. 

Table 1: RFP changes from Phase 1. 

Proposed Change Company Justification 
Include an option for bidders from Phase Required by Order No. 26-215. 33 

1 to submit a price refresh into Phase 2. 
Included "cluster study" as one of the Required by Order No. 26-215. 34 Staff 
items that can be provided to show on- proposes additional language regarding 
system interconnection viability in project viability to be adopted via 
minimum eliQibility requirement No. 14. Commission motion. 
Updated Appendix P to clarify which Required by Order No. 26-215. 35 

non-price scoring questions require a 
narrative answer. 
Ref:)laseEt eReF§Y steFa§e a§FeemeRts SimilaF eeRefits 1Nitl=l faveFaele traatmeRt 
/CCA\, .: .. 1.. _____ : ... , ,.,,.. __ _._ /f"'A \ L , ----1:.L __ ,a.: __ ,...,..,...,..,...:,...,,... 3g - 'I • '•• ·--•'"'_J' - -- \ 'I• - -· •::.-i -::.-i- ,_ 

Conduct TCA studies for all eligible bids Identify potential costs for and barriers 
prior to evaluation. to projects achieving designated 

network resource status. This would 
create more certainty that selected bids 
can actually serve load cost-effectively. 

Modified minimum eligibility requirement This change responds to a 
No. 28 to state that bidders need to have recommendation of the IE, who flagged 
site control for the proposed duration of ambiguity about what type of site control 
the resource. documentation would be sufficient for 

eliQibility in Phase 1. 
Removed references to on-ramps to the Due to the pending sale of PacifiCorp's 
WashinQton RFP. WashinQton service territory. 
Various modifications of contacts and Administrative changes necessary to 
dates. issue Phase 2 RFP. 

33 Docket No. UM 2383, Order No. 26-215, June 23, 2026. 
34 Docket No. UM 2383, Order No. 26-215, June 23, 2026. 
35 Docket No. UM 2383, Order No. 26-215, June 23, 2026. 
36 PacifiCorp initially proposed this change, but later communicated that it intended to retain the ESA 

option as was in the Phase 1 RFP. 
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In Reply Comments, the Company informed Staff that that it would like to revert back to 
the ESAs used in Phase 1 of the RFP. 37 Staff has no concerns with that approach. 

Staff believes the addition of TCA studies is reasonable. In Phase 1 PacifiCorp was 
directed to move the TCA study to after the section of the FSL to help expedite the 
process and better align the Oregon RFP with that in WA. 38 Given that one of 
PacifiCorp's concerns with Phase 1 was that FSL would be created without being able 
to approximate costs and timeline impacts of ensuring projects have designated 
network resource status and that bids may ultimately fail to do so and be removed from 
the FSL. Moving the TCA to within the project review process addresses this attrition 
risk. And while time is still of the essence, Phase 2 does not need to align with other 
RFP schedules, and Staff believes having the TCA as part of the determination of the 
FSL can result in higher confidence about project costs and timelines. 

Upon recommendation of the IE, Staff and the Company agreed that language should 
be added to Section 6.E. Price Scoring, that would give bidders more information on 
how the results of the TCA study will be used. Staff recommends the Commission 
require PacifiCorp to include the following. 

Staff Recommendation 5: Direct PacifiCorp to add the following sentence to Section 
6.E. Price Scoring, after the words "network upgrade costs, as applicable.": "The 
Transmission estimated network upgrade costs component will be incorporated directly 
from the TCA results." Further direct the Company to add a footnote, stating "TCA 
results do not determine bid compliance; only network upgrade cost estimates." 

Staff believes the change addressing site control is reasonable. During Phase 1, 
discrepancies between PacifiCorp and IE bid scoring arose because there was 
ambiguity around this issue. 

Staff believes that removing references to the Washington RFP is reasonable given the 
pending sale. Staff has no concerns with various modifications of contacts and dates. 

In an email on October 6, the Company brought concerns to Staff regarding the addition 
of cluster studies as a minimum eligibility requirement. Staff had considered cluster 
studies as providing adequate interconnection details, akin to what is sourced from 
system impact studies (SIS). SIS refer to the engineering studies that were part of the 
older serial queue interconnection process, which was replaced by the cluster process 
following FERC Order No. 2023. 39 The Company explained that the new cluster studies 

37 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 9. 
38 Docket No. UM 2383, Order No. 25-343, August 29, 2025. 
39 The cluster study process started in 2021 . 
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are substantially similar but are associated with more uncertainty due to the fact that 
multiple generators are studied at the same time, each of which may drop out after the 
conclusion of the study, requiring restudy. PacifiCorp reported a 60 percent withdrawal 
rate from cluster studies, which means their results are substantively less certain than a 
SIS. A facilities study on the other hand converts the cluster study results into a more 
accurate construction schedule and cost estimate within 90 to 180 days of a signed 
agreement. As a result, a facilities study provides more certainty regarding a project's 
interconnection costs and timeline. Staff, the IE, and the Company agreed that project 
readiness, as reflected in the difference between a cluster or facilities study, should be 
part of the evaluation process. As a result, Staff proposes, in agreement with PacifiCorp 
and the IE, to retain the use of cluster studies as an acceptable representation of 
interconnection status for the purpose of determining whether a bid meets minimum 
qualifications, as initially proposed by the Company. The Company should insert 
"cluster study" in Section 1.8. Interconnection Requirements (this was mistakenly 
omitted from the initial draft RFP). In addition, Staff proposes the below language. This 
will enable the use of cluster studies and supplementary interconnection details to 
address project costs, timelines, and overall readiness. 

Staff Recommendation 6: Direct PacifiCorp to add the following language to the first 
paragraph of section 6.F. Final Scoring and Ranking to Recommended Final Shortlist: 
"and (c) PacificCorp will take into account project readiness as represented by (i.) the 
interconnection study includes an assessment of both Energy Resource Interconnection 
Service (ERIS) and Network Resource Interconnection Service (NRIS), and (ii.) bidder 
has signed an LG/A which demonstrates ability to interconnect before proposed COD 
(this will not qualify/disqualify a bid but may affect its ranking)." Further direct the 
Company to insert "cluster study" in Section 1.B. Interconnection Requirements as 
acceptable means to show the ability of a project to interconnect. 

Staff and Stakeholders Concerns 
Staff and Stakeholders comments raised various questions and concerns about the 
RFP Draft, generally highlighting the need for clearer information, greater flexibility in 
contract and scheduling requirements, and improved transparency in the RFP process 
to ensure fair participation and accurate evaluation of bids under varying project and 
transmission conditions. The table below summarizes these concerns and shows how 
the Company responded, including any modifications to the RFP Draft provided in the 
Company's Reply Comments. 

APPENDIX A 
Page 11 of 43 



Docket No. UM 2383 
October 20, 2026 
Page 12 

ORDER NO. 26-404 

Table 2: Staff and stakeholder concerns from filed comments; Company proposed changes from reply comments. 

Party Concern 
Staff The Company should 

provide detailed 
information about how 
the RFP will consider 
B2H-related 
transmission 
uncertainty. 

Staff/ The Company should 
NIPCC provide the proposed 

capacity agreement. 

Staff/ The Company should 
NIPCC provide Appendix T. 

Staff The Company should 
explain treatment of 
COD variants. 

Staff Staff identified multiple 
issues and necessary 
corrections. 

NIPCC Company should not 
require delivery date 
earlier than guaranteed 
COD. 

NIPCC Company should allow 
flexibility in COD if 
caused by utility, 
instead of disqualifying 
the bid. 

NIPCC Clarify that refresh bids 
from Phase 1 are 
allowed. 

Response 
Base case assumes 
82H is energized in 
2028 and redirects are 
available. No-B2H 
Redirect sensitivity will 
be modeled. 

The Company reverted 
back to an ESA. 

Appendix T attached to 
Company Comments. 

Variants should be 
required to pay the 
same bid fee. 

The Company agreed 
to correct. 

This was an error. 

Company does not 
want to make changes 
to the PPA/ESA, but 
states that COD delays 
are accommodated 
during contract 
negotiations on a case-
by-case basis. 
Refresh bids are 
already allowed, but 

RFPChanges 
None. 
Further information 
about B2H-dependent 
bids in the RFP 
addressed via 
Commission motion 
( Staff Recommendation 
n. 
ESA, identical to 
Phase 1, included. 
Staff agrees with 
Company modification. 
Appendix 
T included. Staff 
agrees with Company 
modification. 
None. Staff proposes 
COD variants via 
Commission motion 
( Staff Recommendation 
8). 
Minor issues corrected. 
Staff agrees with 
Company modification. 
Error corrected. Staff 
agrees with Company 
modification. 

No changes. Staff 
agrees with Company. 

Minor error corrected. 
Staff agrees with 
Company modification. 
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NIPCC Add "cluster study" in 
section 1.B. 

NewSun Allow bidders to submit 
multiple prices per bid, 
one to the pro forma 
PPA/ESA, one for the 
proforma agreement 
with redlines, and one 
for a 2016 standard QF 
contract. 

B2H Consideration 

ORDER NO. 26-404 

there was a minor 
error. 
N/A None. This was an 

oversight. Included in 
final draft via 
Commission motion 
( Staff Recommendation 
6). 

Company wants to No changes. Staff 
keep Phase 2 agrees with Company. 
substantially similar to Staff recommends 
Phase 1. Commission assessment of pro 
rejected NewSun forma agreement in 
proposal when contract negotiations 
approving Phase 1. report ( Staff 

Recommendation 9). 

The Phase 2 RFP responds to Order No. 25-343, in which the Commission directed the 
Company to conduct a second phase of the RFP to take advantage of any additional 
clarity on the connection of B2H to PACW. Staff was initially concerned with the fact that 
the Company had not provided any detail on how it would model B2H. After the filing of 
the initial draft, BPA announced that it would make redirect rights available to PacifiCorp 
once B2H is energized.40 As a result, B2H will now be modeled as the base case, with 
"no redirects" remaining an additional scenario. To increase bidder participation, the IE 
suggested PacifiCorp add language to the RFP clarifying that B2H-dependend bids are 
being considered as part of the evaluation process. Staff, the Company, and the IE 
agreed that a paragraph on "B2H uncertainty" should be added to Section 6, Bid 
Evaluation and Selection. Staff recommends the Commission adopt this language. 

Staff Recommendation 7: Direct PacifiCorp to add the following before Section 6.E. 
Non-Price Scoring, in a separate section, titled "B2H Uncertainty: The Phase 2 bid 
evaluation will reflect 82H uncertainty through a base-case assumption that 82H is 
energized in 2028 and BPA grants PacifiCorp some, but not all, requested Longhorn 
redirect rights, thereby providing incremental PACE import capability toward Oregon 
resource adequacy requirements. This capability will be modelled in PLEXOS. 
PacifiCorp will additionally run a set of "No-B2H Redirects" scenarios on the top 
performing portfolios. Known 82H upgrades will be incorporated into relevant TCA 

40 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 2. 
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studies without presuming that redirects resolve project-specific network transmission 
needs." 

Energy Storage Agreements I Capacity Agreements 
Staff and NIPCC were initially concerned with the fact that the Company had proposed 
to replace ESAs with CAs but had not provided a draft of the new agreement. While a 
CA might provide similar benefits to an ESA, Staff wanted to review the CA to ensure 
this is actually correct. However, the Company explained in reply comments that it is 
reverting back to the ESA as approved as part of Phase 1 of the RFP. 41 

Bid Variants 
In its comments, Staff raised the treatment of bid variants as an issue.42 The Company's 
Draft RFP does not address bid variants and appears to require a $10,000 for any bid 
variant. Staff does not believe this is appropriate, since bid variants do not require the 
same amount of evaluation. Specifically, Staff worries that full fees for variants might 
disincentivize bidders from submitting multiple CODs. Given that the Company is 
soliciting bids across many years, Staff believes it would be desirable to get bids that 
only vary price and COD. The Company responded initially that it believes every bid 
should pay the full fee.43 After discussion with the Company and the IE, the following 
language was agreed upon, allowing up to two bid variants with different project COD, 
contract term, and/or price at no additional costs. Staff recommends the Commission 
direct PacifiCorp to add this language in the appropriate section. 

Staff Recommendation 8: Direct PacifiCorp to insert the following sentences in Section 
3.E. Bid Submission Fees: "For each base bid submitted, bidders may submit up to 2 
bid variants. Base bids are defined as project resources which have submitted a full bid 
fee amount. Bid variants are defined as changes to the base bid project resource, with 
changes limited to the project COD, contract term, and/or price." 

Pro Forma Contracts 
NewSun, a developer based in Central Oregon, submitted comments in this docket 
requesting that the Commission reconsider concerns it raised in Phase 1 of the RFP. 44 

NewSun argues that requiring bidders to price their proposals based on PacifiCorp's pro 
forma agreements may increase bid prices because bidders must price contractual risks 

41 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 2f. 
42 Docket No. UM 2383, Staff Comments, September 14, 2026, p. 4. 
43 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 3. 
44 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026. Staff takes NewSun's 

main concerns to be those cited in its Petition for Judicial Review of Public Utility Commission of 
Oregon Order No. 26-215, filed with the Circuit Court for the County of Marion on 8/21/26. 
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they expect to negotiate after selection.45 NewSun also argues that particularly onerous 
provisions may discourage otherwise viable developers from participating. 46 The main 
provisions NewSun appears to find too onerous are: interconnection schedule, security 
requirements, risk distribution from change of laws, duration of the contract, and 
jurisdiction for conflict resolution. 47 However, NewSun does not state how it would 
resolve perceived shortcomings except for proposing that bidders should be allowed to 
submit separate prices for contract redlines and for bids to a 2017 QF contract PGE 
used. PacifiCorp responds that requiring bidders to price a common set of contractual 
terms provides an apples-to-apples basis for evaluating proposals, while bidders may 
identify exceptions through their issues lists and negotiate mutually agreeable final 
terms if selected. 48 

Having completed a full assessment of many of these issues as part of Phase 1, Staff 
does not believe that it is necessary to re-visit each of these arguments in detail as part 
of Phase 2. Overall, Staff makes the following findings: 

• This RFP conforms with CBRs which require use of standard form contracts. 49 

• In Phase 1, Staff addressed concerns about onerous contract terms with the IE 
and determined the current terms were within market standards. 

• Staff was unable to find examples of procurements that allows NewSun's 
approach and instead found examples where other commissions determined that 
such provisions would overly complicate procurement. 

• While Staff cannot say if developers declined to bid due to the pro forma 
requirement, participation in Phase 1 indicates that bidding to the pro forma did 
not significantly limit participation. Bid prices received were competitive. 

• Lower bid prices do not necessarily equate to better outcomes for customers if 
they shift risk to the Company. 

• Comparisons to QF pro forma contracts is inappropriate because the 10 MW size 
limitation and must-take requirements proscribe material contract terms not 
present in non-QF procurement. 

• The lack of utility ownership options in this RFP eliminates the risk of utility bias 
associated with alignment with contract terms. 

45 Docket No. UM 2383, NewSun's Comments, August 25, 2025, p.3 
46 Docket No. UM 2383, NewSun's Comments, August 25, 2025, p. 2. 
47 Docket No. UM 2383, NewSun's Comments, August 25, 2025, Attachment D. 
48 Docket No. UM 2383, PacifiCorp's Reply Comments, September 28, 2026, p. 6f. 
49 OAR 860-086-0250. 
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Staff supports maintaining standard solicitation terms, absent broader market evidence 
for change, as doing so promotes consistent treatment between phases and helps 
ensure a fair and stable process for all bidders. As an initial matter, Staff notes that the 
RFP structure is consistent with the CBRs. OAR 860-089-0250(3)(b) requires an RFP to 
include standard form contracts, while OAR 860-089-0250(3)(d) requires language 
allowing bidders to negotiate mutually agreeable final contract terms that differ from 
those standard forms. The rules do not prescribe how requested contract modifications 
must be reflected in initial bid pricing; but any consideration of bidder exceptions to 
contracts in the evaluation process would need to be fair, objective, and transparent in 
accordance with OAR 860-089-0010(1 ). Ultimately, OAR 860-089-0250(5) directs the 
Commission to determine whether the RFP complies with the CBR and will result in a 
fair and competitive bidding process. 

The contracting approach now at issue already reflects changes made in response to 
stakeholder concerns during Phase 1. 5° For example, PacifiCorp initially proposed not 
allowing bidders to submit contract revisions with their initial bids. 51 Following concerns 
from stakeholders and the IE, PacifiCorp agreed to allow bidders to submit proposed 
redlines or an issues list with their bids, while continuing to require that initial bid prices 
assume the pro forma terms. 52 Staff supported that modification because it allows 
bidders to identify material concerns from the outset while retaining a common basis for 
comparing bid prices. NIPPC considered this revised approach in Phase 1 and did not 
oppose it then or now. 53 

The Commission has also previously required targeted review of PacifiCorp's pro forma 
terms in this proceeding. In Order No. 25-343, responding to concerns raised by NIPPC, 
the Commission required modification of one identified limitation-of-liability provision 
and directed PacifiCorp to work with Staff and the IE to review whether other contract 
provisions raised by NIPPC were consistent with current market practice. 54 PacifiCorp, 
Staff, and the IE subsequently completed that review, and Staff identified no additional 
provisions examined through that process that warranted modification. NIPPC has not 
raised any concerns regarding proforma agreements in Phase 2 of the RFP. 55 While 

50 Docket No. UM 2383, NIPCC's Comments, July 7, 2025; OSSIA's Comments, July 7, 2025; 
Renewable NW's Comments, July 7, 2025; Form Energy's Comments, July 7, 2025; Sierra Club and 
GE Comments, July 7, 2025. 

51 Docket No. UM 2383, In the Matter of PACIFICORP, dba PACIFIC POWER, Application for Partial 
Waiver of OAR Chapter 860-089, Request to Engage Independent Evaluator, and Approval of 2025 
Draft RFP, April 16, 2025. 

52 Docket No. UM 2383, Staff Report for the August 26, 2025 Special Public Meeting, August 21 , 2025, 
p. 16. 

53 Docket No. UM 2383, NIPPC's Final Comments, August 22, 2025, p. 4. 
54 Docket No. UM 2383, Order No. 25-343, August 29, 2025, p. 1. 
55 Docket No. UM 2383, NIPCC's Comments, September 14, 2026. 
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Staff has not been able to find agreement with NewSun, the facts show that the pro 
forma agreements have already been subject to targeted review in this proceeding and 
that the Commission has required changes where concerns warranted them. 

Staff notes that other states' commissions have approved competitive solicitations that 
permit bidder exceptions to pro forma contracts, but Staff has not been able to identify 
RFPs where bidders are free to price the contractual terms of their choosing. For 
instance, Staff found RFPs in Hawaii where bidders could propose contract 
modifications, but such proposals would then be awarded a lower non-price score. 56 

The Colorado Public Utilities Commission appears to have moved toward a conforming 
bid policy because it found ad hoc changes to contractual terms too challenging to fairly 
evaluate. 57 NewSun has not explained how PacifiCorp should value its requested 
departures from the performance contract when comparing its price against bidders 
willing to accept greater development or performance risk. 

Staff does not find evidence for supporting a recommendation to change the contracting 
approach for Phase 2. In fact, Phase 1 provides direct evidence that the contracting 
framework did not prevent substantial market participation or the submission of 
competitive offers. Phase 1 attracted substantial participation and resulted in 
competitively priced bids from nearly two dozen developers. The observed prices do not 
raise any red flags indicating above market price bids. 

Conceptually, Staff notes that more favorable contractual terms for developers, as 
requested by NewSun, do not necessarily produce better outcomes for customers, even 
where they result in lower initial bid prices. Contract provisions allocate risks between 
developers and customers by way of the Company. Reducing development security, 
extending commercial-operation deadlines, or limiting remedies for project failure may 
reduce the costs and risks that a developer must incorporate into its bid and may 
therefore produce a lower nominal PPA price. However, those changes also transfer 
development and non-performance risk to the utility and eventually customers; for 
example, if a contract does not perform, the utility might have to purchase higher priced 
capacity or energy to ensure reliability. The relevant question is therefore not simply 
whether a different contractual term would result in a lower bid price, but whether the 
resulting allocation of risk is expected to produce a better overall outcome for 
customers. 

56 Hawaiian Electric Companies' Final Stage 2 Renewable and Grid Services RFPs, August 22, 2019; 
approved in Order No. 37123, May 1, 2020. 

57 Proceeding No. 24A-0442E, Decision No. C260121 , February 24, 2026. 
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NewSun's request to not require development security for bids under 250 MW provides 
an instructive example. 58 Requiring meaningful security imposes a cost on developers, 
and some portion of that cost is likely reflected in bid prices. At the same time, security 
provides a screening mechanisms for the capability of developers and a financial 
incentive for bidders to submit projects they reasonably expect to develop. Staff has 
observed substantial attrition from final shortlists in other recent competitive 
procurements. This attrition is most commonly related to increased interconnection 
costs, delayed COD, or inability to secure appropriate permitting and site control. 
NewSun appears to only propose more developer-friendly terms without addressing 
how this would balance with the interest of the utility in receiving bids that are likely to 
succeed. 

NewSun points to PGE's 2017 standard QF agreement as an example of a contract 
under which it successfully financed projects, and which therefore should be used in 
PacifiCorp's RFP. 59 That agreement, however, was a PURPA standard contract 
intended for must-take energy from qualifying facilities up to 10 MW. Staff does not 
believe PURPA contracts would be appropriate for substantially larger utility-scale 
resources. In competitive solicitations, utilities generally seek resources that meet 
different requirements and necessitate different assignment of risk. 

Lastly, it is also important to note that the RFP does not include any utility ownership 
options or benchmark resources. As such, concerns that third-party bidders are at a 
disadvantage are irrelevant to this proceeding. 

However, Staff agrees with NewSun that the relationship between contractual risk 
allocation, bidder participation, project viability, and bid pricing warrants continuous 
examination across RFP cycles. Staff believes the appropriate time for that examination 
is after contract negotiations are substantially complete. At that point, Staff and the IE 
will have evidence that is not presently available: which provisions were flagged in 
redlines in the initial bids; which provisions bidders actually sought to change in 
negotiations; whether the same concerns arose independently across multiple bidders; 
which provisions PacifiCorp ultimately agreed to modify; whether particular provisions 
impeded successful contract execution; whether projects withdrew or failed to reach 
agreement because of particular contract terms; and, where the record permits, whether 
negotiated changes were associated with changes in price. This will also allow Staff and 
the IE to distinguish provisions that are routinely negotiated as part of the normal 
contracting process from provisions that may materially affect competition, project 
viability, or costs and risks to customers. 

58 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 4. 
59 Docket No. UM 2383, NewSun Energy's Comments, September 14, 2026, p. 5. 
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The IE is already required to monitor contract negotiations and submit a report 
regarding those negotiations. Staff recommends that the Commission direct the IE to 
evaluate in its contract negotiations report whether PacifiCorp's pro forma agreement 
appears to have increased bid prices or discouraged participation, as described in the 
preceding paragraph. Staff could then use that analysis to inform whether standard 
terms, or the treatment of contract exceptions more generally, should be modified 
before PacifiCorp's next major resource solicitation. Staff believes this retrospective 
review will provide a substantially better basis for evaluating NewSun's concerns than 
modifying Phase 2 based on assumptions about how alternative contract terms might 
affect bidder behavior. The Commission will be able to evaluate actual bidder 
exceptions, actual negotiations, actual project attrition, and, where observable, actual 
price effects. This approach also avoids materially changing the terms of an ongoing 
two-phase procurement where Phase 1 has not demonstrated an obvious competitive 
failure. 

Staff Recommendation 9: Direct the Independent Evaluator (IE) to evaluate in its 
contract negotiations report whether PacifiCorp's proforma agreements should be 
modified to increase participation or lower bid prices. 

Phase 2 RFP Compliance with Competitive Bidding Rules 
After review, Staff finds that PacifiCorp's draft Phase 2 RFP complies with competitive 
bidding rules in OAR 860-089-0250. The Company's draft also follows the Commission 
direction in Order Nos. 25-343 and 26-215. 60 Staff also finds that the RFP is generally 
consistent with the goals of maximizing procurement opportunities, ensures fair and 
equitable treatment of bidders, and minimizing utility bias. Lastly, PacifiCorp has 
reasonably responded to Staff and stakeholder concerns. While NewSun criticizes 
various RFP elements, Staff finds nothing in the record presently before the 
Commission that would provide a sufficient basis to alter the Phase 2 RFP. Instead, 
Staff believes the commercial assumptions in question serve the legitimate purpose of 
evaluating bids fairly and transparently. As a result, Staff finds that the RFP complies 
with the competitive bidding rules and recommends the Commission approve the RFP 
with the small modifications discussed in this memo. The IE has reviewed the RFP and 
concurs with Staff's recommendations. 

60 Docket No. UM 2383, Order No. 25-343, August 29, 2025; Order No. 26-215, June 23, 2026. 

APPENDIX A 
Page 19 of 43 



Docket No. UM 2383 
October 20, 2026 
Page 20 

ORDER NO. 26-404 

Staff Recommendation 10: Approve PacifiCorp's draft 2025 Request for Proposals 
(RFP) Phase 2 with the afore-directed modifications, finding that the Company has 
complied with competitive bidding rules. 

PROPOSED COMMISSION MOTION: 

1. Grant a waiver of OAR 860-089-0475(2), (3), and (4) to eliminate a separate 
scored initial-shortlist stage and the associated filing and comment round. 

2. Deny a waiver of OAR 860-089-0400(2) and OAR 860-089-04 75(5), preserving 
the requirement to conduct analysis of multiple combinations of all eligible bids 
and testing as requested by Staff or the IE. 

3. Grant a waiver of the requirement to file an IE report on RFP issuance in 
OAR 860-089-0450(9). 

4. Deny a waiver of OAR 860-089-0300(1)(b)(A) and (8), clarifying that the 
requirements only apply if an electric utility submits benchmark or affiliate bids to 
an RFP. 

5. Direct PacifiCorp to add the following sentence to Section 6.E. Price Scoring, 
after the words "network upgrade costs, as applicable.": "The Transmission 
estimated network upgrade costs component will be incorporated directly from 
the TCA results." Further direct the Company to add a footnote, stating "TCA 
results do not determine bid compliance; only network upgrade cost estimates." 

6. Direct PacifiCorp to add the following language to the first paragraph of section 
6.F. Final Scoring and Ranking to Recommended Final Shortlist: "and (c) 
PacificCorp will take into account project readiness as represented by (i.) the 
interconnection study includes an assessment of both Energy Resource 
Interconnection Service (ERIS) and Network Resource Interconnection Service 
(NRIS), and (ii.) bidder has signed an LGIAwhich demonstrates ability to 
interconnect before proposed COD (this will not qualify/disqualify a bid but may 
affect its ranking)." Further direct the Company to insert "cluster study" in Section 
1.8. Interconnection Requirements as acceptable means to show the ability of a 
project to interconnect. 

7. Direct PacifiCorp to add the following before Section 6.E. Non-Price Scoring, in a 
separate section, titled "82H Uncertainty: The Phase 2 bid evaluation will reflect 
82H uncertainty through a base-case assumption that 82H is energized in 2028 
and 8PA grants PacifiCorp some, but not all, requested Longhorn redirect rights, 
thereby providing incremental PACE import capability toward Oregon resource 
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adequacy requirements. This capability will be modelled in PLEXOS. PacifiCorp 
will additionally run a set of "No-B2H Redirects" scenarios on the top performing 
portfolios. Known B2H upgrades will be incorporated into relevant TCA studies 
without presuming that redirects resolve project-specific network transmission 
needs." 

8. Direct PacifiCorp to insert the following sentences in Section 3.E. Bid Submission 
Fees: "For each base bid submitted, bidders may submit up to 2 bid variants. 
Base bids are defined as project resources which have submitted a full bid fee 
amount. Bid variants are defined as changes to the base bid project resource, 
with changes limited to the project COD, contract term, and/or price." 

9. Direct the Independent Evaluator (IE) to evaluate in its contract negotiations 
report whether PacifiCorp's pro forma agreements should be modified to increase 
participation or lower bid prices. 

10.Approve PacifiCorp's draft 2025 Request for Proposals (RFP) Phase 2 with the 
afore-directed modifications, finding that the Company has complied with 
competitive bidding rules. 

RA2- UM 2383 
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Executive summary 
PA Consulting Group, Inc. (PA) is serving as the Independent Evaluator (IE) for PacifiCorp's 2026 Phase 2 
Request for Proposals (the Phase 2 Draft RFP). 1 For the purpose of this report, PA evaluated the "2026 
Oregon Situs Phase 2 Draft RFP" filed on August 21 st and will be herein referred to as the "Phase 2 Draft 
RFP". PA also served as the IE for PacifiCorp's 2025 Oregon Situs RFP, which is herein referred to as the 
"Phase 1 RFP." 

Through engagement as the Independent Evaluator, PA anticipates producing the following reports in relation 
to PacifiCorp's 2026 Phase 2 RFP. 

• Draft RFP and Scoring and Modeling Methodology Assessment Report 
• IE Closing Report 
• Contract Negotiations Monitoring Report 

This report serves as the Draft RFP and Scoring and Modeling Methodology (SMM) Assessment Report, in 
which PA will provide the Oregon Public Utilities Commission (OPUC) with an independent assessment of the 
Phase 2 Draft RFP, prior to the issuance of the RFP. The report provides: 

• An introduction and background of the RFP 
• A summary of the assessment criteria used by PA to evaluate the RFP 
• PA's evaluation of the draft RFP using the assessment criteria 
• A summary of stakeholder comments received on the draft RFP 
• A summary of the Independent Evaluator's findings and recommendations related to the RFP 

Background and Overview of 2026 Phase 2 RFP 
PacifiCorp has committed to issuing this 2026 Oregon Situs Phase 2 RFP in compliance with OPUC Orders 
25-343 and 26-215 issued under Docket UM 2383 and PacifiCorp's 2025 IRP LC-85 Supplemental Filing. In 
addition to obtaining economically advantageous resources that contribute to PacifiCorp's greenhouse gas 
reduction goals for 2035, this RFP aims to fulfill any shortfall due to the potential of resources selected to the 
final shortlist in the Phase 1 RFP failing to reach an executed agreement and/or achieve designated network 
resource (DNR) status. 

The 2026 Oregon Situs Phase 2 RFP seeks bids with a minimum nameplate capacity of 1 MW that support 
compliance with Oregon's House Bill 2021 remissions reduction requirements and have a guaranteed 
commercial operation date (COD) on or before December 31, 2033. 

The Phase 2 Draft RFP and SMM are very similar to what was previously approved by the OPUC for the 
Phase 1 RFP. The specific changes between the Phase 1 and Phase 2 RFP documents are outlined in more 
detail in Section 1 of this report. PA has reviewed these changes and agrees that they are necessary and 
subsequently find the resulting Phase 2 Draft RFP and SMM to be reasonable. 

RFP Assessment of Criteria and Areas of Evaluation 
PA has developed the following three fundamental Assessment criteria which we applied to our evaluation of 
the RFP and the extent to which it: 

• Maximizes procurement opportunities; 
• Ensures the fair and equitable treatment of bidders; and 
• Minimizes utility bias. 

1 We understand that the name of the RFP may evolve to reflect changes proposed by Staff, stakeholders, and PAC throughout the 
remainder of the RFP design process. 
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For the purposes of this report, PA surveyed various areas of the RFP and the bid evaluation process 
described therein and evaluated the RFP in the following areas: 

• Compliance with Oregon Competitive Bidding Rules 

• RFP Minimum Eligibility Requirements for Bidders 
• Bid Scoring Methodology 
• Transmission and Interconnection 
• Standard Terms and Conditions 

• Other Topics 

Stakeholder Comments 
PA reviewed all stakeholder comments filed in relation to the Phase 2 Draft RFP and considered them in the 
evaluation of the RFP. PA does not comprehensively repeat those comments herein; we encourage readers 
to review those comments in their entirety as filed in OPUC Docket No. UM 2383. Sections 2 and 3 of this 
report summarize those comments PA considered material, PacifiCorp's responses, and a discussion of their 
disposition in the final draft RFP. 
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1 Background and Overview of RFP 
PacifiCorp (the Company) plans to issue a 2026 Oregon Situs Phase 2 Request for Proposals (2026 OR Situs 
Phase 2 RFP or the RFP) in early November 2026, pending approval by the Oregon Public Utility Commission 
(OPUC or the Commission). The RFP will seek least-cost, least-risk resources consistent with the Company's 
2025 Integrated Resource Plan (2025 IRP or IRP) preferred portfolio, specifically seeking to fulfill any shortfall 
due to a resource selected to the final shortlist in the 2025 Or Situs RFP that failed to reach an executed 
agreement and/or achieve DNR status. 

The Phase 2 Draft RFP and SMM closely mirror the 2025 Oregon Situs RFP and SMM that were previously 
approved by the OPUC. The changes made from Phase 1 to the Phase 2 Draft RFP include: 

• Removal of the use of an energy storage agreement (ESA) to be replaced with a capacity agreement 
(CA). Generation resources co-located with storage will have a separate agreement for each. 

• A Transmissoin Consulting Agreement (TCA) will be used to help identify potential network integration 
costs and any potential barriers to resources achieving network resource designation. 

• Updated language pertaining to site control requirements. 

• Inclusion of cluster studies as sufficient evidence of interconnection capability. 

PA has reviewed these changes and agree they are reasonable and do not significantly alter the Phase 2 
Draft RFP from what was previously approved by the OPUC. 

1.1 Background 
As outlined in PacifiCorp's 2025 IRP, the Company has committed to issuing an RFP to secure new energy 
and capacity resources for its Oregon service area in alignment with the state's energy policy under HB 2021. 
This Solicitation supports the preferred portfolio identified in the 2025 IRP, which includes the addition of 1,570 
MW of utility-scale solar, 1,400 MW of utility-scale wind, and 320 MW of small-scale solar resources. The plan 
also calls for the procurement of energy storage solutions, specifically 509 MW of four-hour lithium-ion battery 
storage and 272 MW of 100-hour iron-air storage, to be placed into service by the end of December 2029. 
This Solicitation also supports the Clean Energy Plan (CEP) Supplement, which stated plans to issue rolling 
or annual procurements, as required, to address capacity and energy needs over time. Phase 2 aims to 
address these needs, while also accounting for any failures to execute an agreement which occurred in Phase 
1, in an effort to act in alignment with HB 2021, both in 2030 and in future years. 

An overview of PacifiCorp's recent all-source RFPs is provided below. 

PacifiCorp's 2025 OR Situs RFP (Phase 1) 
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PA Consulting served as the Independent Evaluator for PacifiCorp's 2025 Oregon Situs Request for Proposals 
(2025 RFP), which was issued to the market on October 13, 2025. The RFP sought proposals from resources 
that would interconnect with PacifiCorp's transmission system and help meet the Company's energy and 
capacity needs. As of the drafting of this report, PacifiCorp continues to negotiate contracts resulting from the 
2025 Oregon Situs RFP. 

PacifiCorp's 2022AS RFP 
PA Consulting served as the Independent Evaluator for PacifiCorp's 2022 All-Source Request for Proposals 
(2022AS RFP), which was issued to the market on April 29, 2022. The RFP sought proposals from resources 
that would interconnect with PacifiCorp's transmission system and was aligned with the Company's 2021 IRP 
preferred portfolio. The 2021 IRP preferred portfolio called for the addition of 1,345 MW from wind and solar 
resources, 600 MW from co-located battery energy storage systems (BESS), and 274 MW from demand-side 
resources such as demand response (DR) by the end of 2026. 

However, on September 29, 2023, PacifiCorp announced the suspension of the 2022AS RFP due to evolving 
planning conditions. As a result, no Final Short List (FSL) was established for the RFP. 

PacifiCorp's 2020AS RFP 
PA Consulting served as the Independent Evaluator for PacifiCorp's 2020 All Source Request for Proposals 
(2020AS RFP), which was issued to the market on July 7, 2020. PA Consulting concluded that the RFP 
process was conducted in a fair and transparent manner. 

The purpose of the RFP was to acquire renewable resources that offered the lowest cost and risk, in alignment 
with PacifiCorp's 2019 IRP. The preferred portfolio outlined in the 2019 IRP included 1,823 megawatts of new 
proxy solar resources co-located with 595 megawatts of new proxy battery energy storage system capacity, 
along with 1,920 megawatts of new proxy wind resources, all targeted for development by the end of 2023. 

Following a comprehensive evaluation process that included bid scoring, interconnection cost assessments, 
and sensitivity analyses, PA Consulting determined that PacifiCorp's selection of the FSL was reasonable 
and consistent with regulatory expectations. The Final Shortlist was submitted to the Oregon Public Utility 
Commission for final acknowledgment in June 2021. 

1.2 RFP Overview 
The RFP is designed to solicit cost-competitive bids for capacity and energy resources that support Oregon's 
clean energy goals and are capable of achieving commercial operation by December 31, 2033. This 
procurement effort as described in the Draft RFP is specifically targeted at serving PacifiCorp's Oregon 
customers and is aligned with the preferred portfolio identified in the 2025 IRP. 

The 2025 IRP projects a need for substantial renewable and storage capacity additions by the end of 2029. 
Specifically, PacifiCorp anticipates the procurement of 1,570 MW of utility-scale solar, 1,400 MW of utility­
scale wind, and 320 MW of small-scale solar. In addition, the plan includes 509 MW of lithium-ion battery 
storage with a four-hour duration and 272 MW of iron-air storage with a 100-hour duration. The current 
transmission environment that PacifiCorp is operating within is described further in the prior Section as well 
as throughout Sections 2 and 3. 

The RFP requests proposals for resources with a minimum nameplate capacity of 1 MW. Eligible technologies 
in the RFP include wind, photovoltaic solar, wave, geothermal, hydroelectric, biomass, and other renewable 
sources that will comply with Oregon's House Bill 2021 emissions reduction requirements. Energy storage 
resources, such as batteries and iron-air storage, are also eligible. All proposed resources must have a 
guaranteed commercial operation date (GCOD) no later than December 31, 2033. For resources eligible 
under the Renewable Portfolio Standard (RPS), certification from the Oregon Department of Energy must be 
obtained within 90 days of the COD and maintained throughout the contract term. 

Interconnection capability is a critical requirement for bid eligibility. Bidders must provide evidence of the ability 
to interconnect to either PacifiCorp's transmission or distribution system directly, or to a third-party 
transmission system. For resources interconnecting through third-party transmission providers, bidders must 
demonstrate both the availability of long-term, firm transmission capacity and evidence of a formal request to 
secure such service. 
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PacifiCorp is open to proposals involving both existing and new resources. Existing resources must not be 
under active contract with PacifiCorp at the time of bidding, and any existing contracts must expire before the 
proposed COD, but no later than December 31, 2034. 

The RFP allows for two primary transaction structures. First, Power Purchase Agreements (PPA) may be 
proposed for terms ranging from 5 to 20 years, covering energy, capacity, ancillary services, and 
environmental attributes. PPAs may involve generation-only resources or generation resources co-located 
with battery energy storage systems (BESS), with PacifiCorp requiring full dispatch control over the storage 
component. Second, Energy Storage Agreements (ESA) may be proposed for standalone storage resources, 
including BESS and pumped storage hydro (PSH), with terms ranging from 5 to 20 years or up to the term of 
the operating license for PSH. 

1.3 PA Consulting's Role as an Independent Evaluator 
PA was engaged by PacifiCorp to provide Independent Evaluator services associated with the RFP and 
anticipates providing three reports throughout the RFP process, as previously discussed. As the Independent 
Evaluator, PA has completed a thorough assessment of the 2026 Phase 2 RFP design and submit herein our 
assessment of the final draft RFP for the Oregon Public Utility Commission's consideration. 

PA will also be evaluating PacifiCorp's bid evaluation process, which is to include PA's independent scoring 
analysis of the submitted and competing bids. PA will also provide a closing report documenting PA's 
Independent Evaluation of the entire RFP process, including the resources identified on the final shortlist. 
Finally, PA will also complete a contract negotiation report following the negotiation of the projects on the FSL. 
PA notes that we anticipate to work closely with Staff throughout the RFP on issues spanning from RFP 
design, to the treatment of individuals bids, and through the review and consideration of potential sensitivity 
analyses and shortlists. 
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2 RFP Assessment Criteria and Areas of Evaluation 
The following section summarizes PA's RFP Assessment Criteria and Areas of Evaluation by summarizing 
all stakeholder comments filed under Docket UM 2383 regarding the Phase 2 Draft RFP. 

2.1 Assessment Criteria 
In developing the RFP Assessment Criteria, PA reviewed and incorporated guidance, themes, and 
information from: 

• The OPUC's Competitive Bidding Rules2 

• OPUC Orders 25-343 and 26-215 

• PacifiCorp's 2025 IRP LC-85 Supplemental Filing 

• Stakeholder comments and PacifiCorp's reply comments filed with the OPUC 

Considering guidance from the OPUC's Competitive Bidding Rules and themes that have emerged through 
PA's review of stakeholder comments, PA developed the following fundamental Assessment criteria. PA 
utilized these criteria as guiding principles when evaluating PacifiCorp's Draft RFP and are based on the 
extent to which the Draft RFP: 

• Maximizes procurement opportunities 

• Ensures fair and equitable treatment of bidders 

• Minimizes utility bias 

2.1.1 Does the RFP maximize opportunities to procure low-cost, low-risk 
generation? 

This criterion is intended to evaluate the Draft RFP's likelihood to either encourage or discourage bidders with 
low-cost, low-risk projects to bid into the RFP. The main objectives of the Phase 2 Draft RFP are to obtain 
economically advantageous generation and/or capacity resources that contribute to PacifiCorp's greenhouse 
gas reduction goals for 2035 and fulfill any shortfall due to a resource selected to the final shortlist in the 
Phase 1 Oregon Situs RFP that failed to reach an agreement or achieve DNR status. The Phase 2 RFP aligns 

2 OPUC's Oregon Administrative Rules, Chapter 860, Division 089, Resource Procurement for Electric Companies, as modified in 
OPUC Order No. 18-234 in Docket AR 300, August 30, 2018. 
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with these objectives and targets energy resources that support compliance with Oregon's House Bill 2021 
emissions reduction requirements with a minimum nameplate capacity of 1 MW, including storage resources. 
These resources must have a guaranteed commercial operation date (GCOD) on or before December 31, 
2033, and meet Oregon RPS certification requirements within 90 days of COD. As discussed further in this 
report, PA, in fulsome, outlines stakeholder themes related to key minimum bidder requirements and resulting 
recommendations. PA hereafter refers to this as the "Maximize Opportunities" criterion. 

2.1.2 Does the RFP provide fair and equitable treatment of bidders? 
Oregon's Competitive Bidding Rules emphasize the importance of fair and equitable treatment of all bidders, 
including PacifiCorp. For example, any implicit preference for a specific resource type, such as wind over 
solar, is not reflected in the RFP's design or requirements. PA cautions that this principle should not be 
confused with efforts to reduce project risk, such as ensuring timely achievement of Commercial Operation 
Dates (COD). Notably, PacifiCorp included several waiver and accelerated process requests, detailed in Table 
3-1, to encourage an expedient procurement process of this Phase 2 RFP. Upon review, these requests and 
the resulting Phase 2 Draft RFP are not materially different from the 2025 Oregon Situs RFP, which was 
approved by OPUC Staff. PA evaluated the Draft RFP under this criterion by assessing whether any provisions 
could unintentionally favor one bidder type over another. PA refers to this as the "Bidder Fairness" criterion, 
with further stakeholder perspectives discussed in Section 3. 

2.1.3 Does the RFP minimize opportunities for utility bias to be 
introduced into the procurement process? 

As part of the Bidder Fairness evaluation, PA recognizes the heightened sensitivity among stakeholders 
regarding potential utility bias in the procurement process. Both benchmark bids and Build-Transfer 
Agreements (BTAs) are not permitted in this Draft RFP, consistent with the 2025 Oregon Situs RFP. As such, 
ensuring that the RFP does not unintentionally favor utility-owned projects is not a priority issue. PA evaluated 
the Phase 2 Draft RFP design with this in mind, focusing on whether any provisions could create an uneven 
playing field. PA hereafter refers to this as the "Minimize Bias" criterion. 

2.2 Areas of Evaluation 
In completing an assessment of the Draft RFP, PA reviewed various aspects of the Draft RFP and PacifiCorp's 
bid evaluation and scoring criteria, as is described further in this report. PA applied the aforementioned 
Assessment Criteria to these areas of evaluation of the Draft RFP and bid evaluation and scoring criteria as 
appropriate. The areas of evaluation that PA assessed for the Draft RFP and bid evaluation scoring criteria 
are outlined further below. 

2.2.1 Compliance with Oregon Competitive Bidding Rules 
While this evaluation area is not a direct component of the RFP process, PA recognizes the importance of 
aligning the Draft RFP and bid evaluation and scoring criteria with OPUC guidance and ensuring compliance 
with Oregon's Competitive Bidding Rules (CBRs) for power procurement. As such, PA evaluated the Draft 
RFP and bid evaluation and scoring criteria against Oregon's CBRs. As further discussed in Section 3.1, 
PacifiCorp requested limited waivers on August 21, 2026, for certain provisions of the CBRs to streamline its 
RFP process. These waivers included the requirements for IE consultation, stakeholder workshops, and pre­
approval of the RFP design and scoring methods. At its public meeting on August 26, 2026, the Commission 
waived the requirement for workshops but withheld judgement on the remaining waivers so they could be 
addressed in conjunction with the approval of the Draft RFP. 

Generally, PA finds the CBRs to be straightforward and therefore PA's assessment within this area of 
evaluation is focused on whether the draft RFP and bid evaluation and scoring criteria satisfy the specific 
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requirements defined within the CBRs. PA does not explicitly list Oregon's CBRs within this report but 
encourages the reader to review the CBRs from the OPUC website. 

2.2.2 RFP Minimum Eligibility Requirements for Bidders 
This area of evaluation relates to the minimum eligibility requirements for bidders that were are presented in 
detail in Section 3.G Minimum Eligibility Requirements for Bidders of the Phase 2 Draft RFP. Given the number 
of requirements and the potential for them to unnecessarily limit or restrict the number of bids considered in 
the Draft RFP, PA views the RFP minimum bidder requirements as an important area for this RFP 
assessment. PA previously reviewed the minimum eligibility requirements as presented in the 2025 Oregon 
Situs RFP, as well as stakeholder comments related to those requirements. Refer to PA's IE report submittal 
on PacifiCorp's Draft RFP filed on August 12, 2025, for PA's detailed assessment of the requirements and 
associated recommendations, which continue to provide relevant context for evaluating the 2026 Draft RFP. 

The 2026 Draft RFP retains the minimum eligibility requirement criteria from the 2025 Oregon Situs RFP with 
a few updates. Key changes include extending the required COD from 2029 to 2033 to align with the revised 
RFP framework, allowing cluster studies as acceptable evidence of interconnection capability for on-system 
resources, and adding additional clarity surrounding the definition of site control. The changes to the minimum 
eligibility requirement criteria related to the addition of cluster studies and clarity surrounding site control are 
a result of feedback PA provided to PacifiCorp ahead of its filing of the 2026 Draft RFP. PA believes these 
revisions appropriately align with updates to the RFP framework and enhance bidder guidance, which should 
support more informed bid submissions while ensuring an objective conformance framework is established 
for PacifiCorp's conformance review of bids. 

When reviewing this evaluation criteria, PA considered the extent to which the minimum eligibility 
requirements for bidders would unduly or unfairly restrict the number of types of bids to be considered; whether 
they exclude certain categories of bids arbitrarily without good reason; whether they place an undue burden 
on prospective bidders; or any evidence that they had been communicated in advance to certain bidders but 
not others. 

2.2.3 Bid Scoring Methodology 
PacifiCorp's scoring methodology plays a critical role in determining shortlist outcomes and ultimately 
contracted resources. It is essential that the bid scoring methodology reflects the evolving external to ensure 
relevance and fairness, and therefore should be a key consideration for this report. 

In the Phase 2 Draft RFP, PacifiCorp retains the price and non-price scoring methodology established in the 
2025 Oregon Situs RFP with one primary update. PacifiCorp now identifies Transmission Consulting 
Agreement (TCA) study results as the method for determining network upgrades needed to achieve DNR 
status. Section 6.B of the RFP document further expands on the purpose of the TCA and associated bidder 
requirements. 

Bid evaluation will incorporate both price and non-price factors, consistent with OAR 860-089-0400, and aligns 
with the resource needs and analytical framework outlined in PacifiCorp's 2025 IRP. PA has engaged 
extensively with PacifiCorp and Staff throughout the Draft RFP process, as well as during the 2020AS, 
2022AS, and 2025 Oregon Situs RFPs, receiving materials such as frameworks and flowcharts to support its 
review of the evaluation process. PA will continue to advise on evaluation outcomes and address any issues 
that arise during the RFP process. Given the consistency in PacifiCorp's scoring process between recent 
RFPs, PA does not intend to further discuss specific scoring methodology updates in this report unless they 
relate to other topics covered herein. 

2.2.4 Transmission and Interconnection 
PacifiCorp's Phase 2 Draft RFP incorporates a sensitivity analysis considering projects impacted by the Board 
to Hemingway (B2H) transmission line and existing cluster study timelines, includes cluster studies as 
acceptable evidence of interconnection capability, and continues to focus on procurement specifically for 
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Oregon. Additionally, PacifiCorp will use the TCA to help proactively identify potential network integration 
costs and any barriers to bids achieving DNR status. PacifiCorp will start the TCA process ahead of completing 
its full price-based scoring process and final shortlist selection. 

PacifiCorp's 2025 Oregon Situs RFP excluded the B2H transmission line from its modeling assumptions and 
instead contemplated a second phase of the RFP for projects awaiting greater transmission certainty, 
including resources dependent on delivery to PacifiCorp West enabled by the energization of the B2H project. 
In the Phase 2 Draft RFP, PacifiCorp addresses this requirement by proposing a single B2H-related sensitivity 
analysis of ranked bids. PacifiCorp requested a waiver of OAR 860-089-0400(4)(b) with the reasoning that 
focusing the analysis to only the B2H scenario would expedite the procurement timeline while still complying 
with Order 26-215. 

The Phase 2 Draft RFP adds to the minimum eligibility requirements that a completed cluster study can be 
submitted as a form of sufficient evidence of interconnection capability. However, this addition was not carried 
through to Section 1.B of the Draft RFP despite the inclusion in the minimum eligibility section. See the 
discussion in Section 3.4 for PA's recommendation regarding the consistency of interconnection requirements 
in the RFP document. 

The major transmission-related change in the Phase 2 RFP is the inclusion of the TCA, which is intended to 
increase confidence that shortlisted projects can ultimately achieve DNR status. PA expands further on the 
basis for the TCA in Section 3.4 of this report. 

2.2.5 Standard Terms and Conditions 
PacifiCorp's Draft RFP includes pro forma contracts that define standard terms and conditions for power 
purchase agreements (PPAs), capacity agreements (CAs), and Build-Transfer Agreements (BTAs). These 
documents establish baseline legal, technical, and commercial expectations for bidders which are intended 
to streamline negotiations and reduce risk. While the inclusion of standard forms provides clarity, it also 
introduces potential constraints for bidders, particularly those offering novel technologies or financing models 
that may not align with default terms. This includes limitations around change-in-law provisions, which may 
restrict bidder flexibility in adapting to evolving policy or regulatory environments. PacifiCorp introduced a 
capacity agreement as a contracting option for the Phase 2 Draft RFP, however decided instead to revert 
back to its established energy storage agreement for the Phase 2 Draft RFP in its reply comments. As the 
Independent Evaluator for PacifiCorp's prior RFPs, PA recognizes that PacifiCorp generally seeks to negotiate 
with bidders in a way that results in consistent outcomes across key issues. PA evaluated this aspect of the 
RFP under the "Bidder Fairness" criterion, with further assessment and recommendations provided in Section 
3. 

2.2.6 Other Topics 
PacifiCorp's Phase 2 Draft RFP allows for participation from a broad range of technologies provided they meet 
specific eligibility requirements and the required COD of December 31, 2033. Stakeholders provided 
comments related to PacifiCorp's waiver and accelerated process requests and subsequent Phase 2 Draft 
RFP filed under Docket UM 2383. PA evaluates these comments and provides resulting recommendations in 
this report. 

2.3 Stakeholder Comments 
PA reviewed all stakeholder comments that were filed in relation to PacifiCorp's Phase 2 Draft RFP through 
OPUC docket UM 2383. Comments focused both on the Phase 2 Draft RFP as well as the waivers and 
accelerated process requests by PacifiCorp, detailed in Section 3.1 of this report. Table 2-1 summarizes 
themes discussed in relation to the waivers requested by PacifiCorp. Table 2-2 includes comments related to 
both PacifiCorp's waiver requests and Phase 2 Draft RFP document. 
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Table 2-1: Key Themes Discussed in Stakeholder Comments Pertaining to Waiver Requests 

Stakeho RFP Initial Sensitivity IE Report IE Report Final Shortlist 
Ider Approval Shortlist Requirements Filing Requirements Approval 

NewSun 
Energy 

Table 2-2: Summary of Key Themes and Topics Discussed in Stakeholder Comments 

Stakeholder Topics 

NIPPC 

NewSun 
Energy 

IE Report Requirements 

• NIPPC requests additional detail regarding PacifiCorp's request to waive certain IE reports as informational only, 
specifically which reports would be waived and any associated process changes. 

COD Flexibility 

• NIPPC recommends the proforma PPA provide additional flexibility to accommodate delays to a proposed COD 
resulting from utility-caused delays. 

• NIPPC suggests allowing Phase 1 Oregon Situs bidders to refresh both pricing and COD. 

TCA and Capacity Agreement 

• NIPPC recommends PacifiCorp include drafts of both the Capacity Agreement and TCA with the Phase 2 filing . 

General Clarification 

• NIPPC recommends PacifiCorp clarify COD and deliverability requirements to ensure consistency across the 
Draft RFP document 

RFP Approval 

• NewSun Energy argues that the requirement in OAR 860-089-0250(5) of the Commission to create a fair and 
competitive bidding process should still be fulfilled and not be waived to expedite RFP approval. 

• NewSun Energy believes PacifiCorp did not exhibit "good cause" for requesting an alternative RFP review period, 
as required by OAR 860-089-0250(6), and requests the Commission be allowed to take the full 80-day review 
period to fully review the draft RFP. 

Initial Shortlist 

• NewSun Energy believes an initial shortlist is an important procedural step to assess RFP progress and that 
PacifiCorp does not meet the good cause standard to waive OAR 860-089-0400(2) and 860-089-0475(2)-(5). 

Sensitivity Requirements 

• NewSun Energy believes it is unclear if PacifiCorp is requesting a waiver of OAR 860-089-0400(4)(b) or if this 
rule is the applicable provision to satisfy the Commission's order to study the Boardman to Hemmingway 
transmission line and requests more clarity. NewSun also requests that PacifiCorp's modeling results be made 
visible to the Commission and the IE. 

IE Report Filing 

• NewSun Energy requests the Commission make it clear that PacifiCorp will only waive the IE report filing 
requirement per OAR 860-089-0475(5) and that the final decision will not be made until after the report is filed 
and all appropriate reviews have been completed. 

• NewSun Energy argues the Commission should not rely on the final IE report for their assessment of whether the 
RFP process was adequately competitive as they believe this type of evaluation is not included with the IE's 
responsibilities. 

IE Report Requirements 

• NewSun Energy requests clarity regarding PacifiCorp's request to waive the requirements to submit a benchmark 
report as they are not aware of any benchmarks in this RFP. 

• NewSun Energy requests more detail from PacifiCorp regarding how the IE report for this RFP would differ from 
what is required in OAR 860-089-0500(3), specifically what is meant by an informational only report. 

Final Shortlist Approval 
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Stakeholder Topics 

• NewSun Energy questions the applicability of PacifiCorp's reference to OAR 860-089-0550 when requesting a 
60-day timeframe for final shortlist approval and believes the correct reference would be 860-089-0500(4). 

2.4 PAC Reply Comments 
PacifiCorp filed response comments in Docket UM 2383 regarding its 2026 Phase 2 Draft RFP on September 
28, 2026. The comments are organized into four categories: responses to Staff, responses to NIPPC, 
responses to NewSun, and individual responses to all waiver and accelerated process requests. PacifiCorp 
provided additional clarification that their requests encompass both waivers and accelerated processes, with 
accelerated process requests not requiring Commission waivers. PacifiCorp also stated their approach to the 
Phase 2 RFP was to maintain material consistency with Phase 1 , which was previously approved by the 
Commission, in order to bring Phase 2 to market as expeditiously as possible. Table 2-3 summarizes 
PacifiCorp's replies to all stakeholder comments filed in Docket UM 2383. 

Table 2-3: Summary of PAC Stakeholder Reply Comments 

Staff Comments 

B2H Transmission Uncertainty 
in RFP Scoring and Modeling 

Capacity Agreement 

• PacifiCorp's 2027 IRP will assume the B2H transmission line is energized by 2028 and 
that BPA grants some transmission redirect rights out of Longhorn. The Phase 2 RFP bid 
evaluation will use a base case that includes some B2H-related redirects and will evaluate 
a no-B2H redirects sensitivity. 

• PacifiCorp proposes amending the draft RFP to allow bid pricing updates no later than 20 
business days after PacifiCorp notifies bidders of initiating the Transmission Consulting 
Agreement Study. 

Submission of COD Variants for • 
the Same Project 

PacifiCorp declined to convert the Oregon Situs RFP into a system RFP because there is 
no current system-wide resource need, the RFP was specifically mandated to meet 
Oregon's HB 2021 policy goals, and converting it would raise legal, jurisdictional, 
procedural , and operational challenges. 

NIPPC Comments 

Allow for more COD flexibility in • 
the proforma PPA 

• 

Allow bidders to refresh both • 
pricing and CODs 

Update interconnection • 
requirements to reflect 
modernized language 

Include the Capacity • Agreement with the Phase 2 
filing 

Include the Transmission 
Consulting Letter Agreement • 
with the Phase 2 filing 

Provide additional clarification • 
on the requests pertaining to IE 
reports 

• 

NIPPC recommends that the proforma PPA provide additional flexibility to accommodate 
delays to a proposed COD resulting from utility-caused delays 

PacifiCorp is not proposing additional pro forma revisions but there may be flexibility 
regarding COD on a case-by-case basis if project-specific circumstances arise during 
contract negotiations. 

NIPPC suggests allowing Phase 1 Oregon Situs bidders to refresh both pricing and 
CODs. PacifiCorp intended to include this flexibility and ensured it was added to all 
applicable RFP sections. 

NIPPC suggests updating interconnection requirements to align with Order 26-215, 
modernizing generation interconnection minimum requirements by including cluster 
studies. PacifiCorp incorporated this language in the minimum eligibility criteria section of 
the Phase 2 Draft RFP but needs to add the same allowance to the interconnection 
requirements section of the RFP. See Section 4 for PA's recommendation related to this. 

PacifiCorp has reverted to the agreement forms that were filed and approved during 
Phase 1 of the RFP rather than using an updated Capacity Agreement. 

PacifiCorp provided the Transmission Consulting Letter Agreement with the reply 
comments filed . 

PacifiCorp provided the additional clarity that this waiver request is intended to only 
require the IE reports required in the RFP Phase 1. This waiver would remove the Post­
Issuance and Benchmark Reports. 

PacifiCorp clarifies the purpose of informational IE reports to inform parties 
recommendations of items as opposed to separate items warranting a comment process 
in the schedule. 
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NewSun Energy Comments 

Opposition of all waivers and 
accelerated process requests 

Disagreement with prior 
Commission determination 
regarding the 2025 RFP 

Utility Ownership is not fully 
mitigated in the Draft RFP 

• PacifiCorp's intent is to keep Phase 2 substantially consistent with the Phase 1 framework 
that was already approved by the Commission. 

• PacifiCorp's approach for Phase 2 expediency is consistent with Order 26-215 

• PacifiCorp replied that NewSun already had an opportunity to present arguments, which 
were considered and declined by the Commission. 

• PacifiCorp clarifies that the Phase 2 RFP does not allow for the possibility of utility 
ownership, including build transfer agreements. 

PacifiCorp Responses to Waiver and Accelerated Process Requests 

Accelerated Process Request -
Approve the Draft RFP by 
October 27, 2026 

Waiver Request - Employee 
Disclosure and Reporting 
Requirements 

Waiver Request - Initial 
Shortlist Requirements 

• PacifiCorp clarifies this is a request for an accelerated process and does not require a 
Commission waiver as it seeks Draft RFP approval on a timeline consistent with OAR 
860-089-0250(5). 

• PacifiCorp sought this waiver request to obtain regulatory clarity regarding the applicability 
of the rules as the Draft RFP does not include benchmark bids. 

• PacifiCorp agrees with Staff's denial of this request under the interpretation that the rules 
do not apply to non-benchmark RFPs. 

• PacifiCorp agrees with a partial acceptance of this waiver with the intent of avoiding a 
separate initial shortlist stage to keep the Phase 2 process substantially similar to Phase 
1. 

Accelerated Process Request - • 
Sensitivity Analysis 

PacifiCorp clarifies a waiver is not necessary for this request and proposes the sensitivity 
analyses be limited to only those identified by Staff and adopted in Commission Order 26-
215, particularly the "No-B2H Redirects" sensitivity. 

Waiver Request - IE Closing 
Report 

• PacifiCorp is no longer seeking this waiver and remains committed to working closely with 
the IE to ensure the FSL Application filing is not delayed. 

Accelerated Process Request - • 
FSL Acknowledgement 

• 

PacifiCorp clarifies the 60-day approval request is consistent with Phase 1 that was 
previously approved. This does not need to be approved through a waiver request. 

PacifiCorp agrees that the Commission retain discretion and that FSL approval is not 
guaranteed within 60 days of the acknowledgement filing . 

Lastly, PacifiCorp acknowledged and corrected several errors in the Draft RFP document, including removing 
an unnecessary eligibility requirement, correcting erroneous regulatory citations, updating bid eligibility and 
transmission rights references, and removing outdated Phase 1 language. Aside from a bidder workshop date 
reference that was left unchanged, Staff's administrative and drafting concerns were generally addressed 
through red lines to the Draft RFP. 
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3 RFP Assessment 
3.1 Compliance with Oregon Competitive Bidding Rules 
PA believes the Phase 2 Draft RFP, as filed by PacifiCorp on August 21, 2026, generally complies with 
Oregon's Competitive Bidding Rules. PacifiCorp requested waivers from certain competitive bidding 
requirements to expedite resource procurement while allowing the previously issued Executive Orders 25-25 
and 25-29 to remain in effect. Table 3-1 outlines the requested waivers and streamlined processes: 

Table 3-1: Requested Waivers and Accelerated Processes 

Requirement Citation Requested Waiver or Accelerate Process 

Stakeholder and Bidder 
Workshops 

Commission approval of draft 
required before issuing RFP 

Employee disclosure and 
reporting requirements 

Initial shortlist based on price 
and non-price scoring 

Sensitivity analysis on key 
assumptions and scoring 

Application must include IE 
closing report 

File IE report, shortlist, and 
portfolio analysis 

OAR 860-089-0250( 1 ) 

OAR 860-089-0250(5) 

OAR 860-089-0300( 1 )(b )(A)-(B) 

OAR 860-089-0400(2) 

OAR 860-089-0475(2)-(5) 

OAR 860-089-0400( 4 )(b) 

OAR 860-089-0475(6) 

OAR 089-089-0500(3) 

OAR 860-089-0500(3) 
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• 

• 

• 

• 

• 

• 

• 

PacifiCorp requests a waiver to conduct 
bidder workshop(s) prior to the filing of a draft 
RFP. The proposed schedule has a bidder 
workshop on November 10, 2026. 

PacifiCorp requests the Commission approve 
the Draft RFP by October 27, 2026, to allow 
the possibility for issuance to market by 
November 3, 2026. 

PacifiCorp requests a waiver of the reporting 
requirement in this rule as the Draft RFP 
does not include utility ownership. 

PacifiCorp requests a waiver of all 
requirements applicable to the initial shortlist 
and will provide price scores and other 
requested information during the RFP. 

PacifiCorp will conduct only one sensitivity 
for Phase 2 of the B2H line; allowing for 
additional sensitivities may delay the 
procurement timeline. 

PacifiCorp requests a waiver to be able to file 
its FSL application before the IE report is 
completed to prevent potential delays. 

PacifiCorp requests a waiver to submit a 
benchmark report as there are no 
benchmarks in the RFP that some or all of 
the required IE reports could be informational 
only. 
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Acknowledgement process OAR 860-089-0550 
• PacifiCorp requests the Commission approve 

the FSL 60 days after filing to allow for 
quicker procurement. 

Many of these waivers are intended to identify ways to expedite the procurement sought in Phase 2. Materially, 
this Phase 2 RFP and SMM are very similar to the 2025 Oregon Situs RFP that was approved by the OPUC 
Staff. PA finds many of these requests to be reasonable and generally agrees with PacifiCorp's reasoning for 
how they will each contribute to an expedited procurement process. On September 3, 2026, the Commission 
approved PacifiCorp's request for PA Consulting to serve as the IE and granted one waiver request allowing 
the bidder workshop to be conducted after the Phase 2 RFP is issued to the market. 

PA has participated in several conversations with PacifiCorp and Staff, including several discussions between 
PA, Staff, and PacifiCorp. While the IE contract is technically with PacifiCorp, PA feels that in practice a 
working relationship with PacifiCorp is secondary to that of our relationship with Staff. PA not only appreciates 
the collaboration but notes the collaboration is likely to ensure continued alignment between PA and Staff, 
and indeed PacifiCorp and the stakeholders, on issues pertaining to this RFP and likely resource acquisition 
by PacifiCorp resulting from the RFP. 

3.2 RFP Minimum Eligibility Requirements for Bidders 
The RFP's minimum eligibility requirements are substantially similar to those outlined in the 2025 Oregon 
Situs RFP previously approved by the Commission. As of the drafting of this report and following changes 
agreed to by PacifiCorp in its reply comments, the main differences between Phase 1 and Phase 2 include 
updating the required GCOD to December 31, 2033, adding cluster studies as evidence of interconnection 
capability, and clarifying the site control requirement. Given the number of minimum bidder eligibility 
requirements included in PacifiCorp's Draft RFP, PA will not provide a comprehensive overview of each 
requirement in this report, particularly as most of the requirements are the same as those approved and 
utilized in the 2025 Oregon Situs RFP. PA encourages the reader to review Section 3.G Minimum Eligibility 
Requirements for Bidders of the Draft RFP which further details and defines each of PacifiCorp's minimum 
bidder requirements. 

In its reply comments, PacifiCorp agreed to Staffs recommendation to remove the minimum eligibility 
requirement that deems co-located bids ineligible when combined nameplate capacity exceeds the 80 MW 
threshold established under OAR 860-089-0100(1 )(c). Staff questioned the reasoning for this requirement, 
given that bidders are bidding into a competitive solicitation. PacifiCorp agreed with this comment and 
subsequently removed the requirement from the criteria. Other stakeholder comments regarding the minimum 
eligibility requirements focused on guaranteed COD and deliverability requirement inconsistencies in different 
sections of the Phase 2 Draft RFP. In its reply comments, PacifiCorp agreed to revise the Draft RFP to ensure 
all references consistently reflect a required COD of December 31, 2033. 

PA generally believes the minimum bidder requirements are appropriate and unbiased, with PA's specific 
recommendations related to the minimum bidder requirements below in other sub-sections of Section 3. 

Table 3-1: IE Assessment of RFP Minimum Bidder Requirements 

Assessment Criteria IE Assessment IE Recommendation Topic Area 

Maximizes procurement 
opportunities 

Ensures the fair and equitable 
treatment of bidders 

Minimizes utility bias 

Requirements are generally appropriate with 
noted recommendations following in other sub­
sections of Section 3 

Requirements are generally appropriate with 
noted recommendations following in other sub­
sections of Section 3 

Utility bias is minimized as the RFP will not solicit 
benchmark or BT A bids 
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• Discussed further below in Section 3 

• N/A 
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3.3 Bid Scoring Methodology 
PA has reviewed PacifiCorp's bid scoring methodology and is generally familiar with its approach given prior 
engagement as the IE for PacifiCorp's 2020 All-Source RFP, 2022 All-Source RFP, and 2025 Oregon Situs 
RFP. The bid scoring methodology in the 2026 Phase 2 Draft RFP did not substantially change from the 
methodology approved by the Commission in the Phase 1 RFP. PacifiCorp incorporated minor updates to the 
scoring methodology section of the Phase 2 Draft RFP primarily for clarification purposes. 

In its Draft RFP, PacifiCorp introduced a few key updates from its previous 2025 Oregon Situs Phase 1 RFP. 
Firstly, PacifiCorp includes the detail that network upgrades for interconnection DNR will be identified through 
the TCA study process. This step in the evaluation process will occur prior to PacifiCorp's completion of its 
price-based scoring and final shortlist selection, and instead be an additive and informative input into the 
process. 

Through its filed comments, OPUC Staff requested that PacifiCorp explain how B2H-related transmission 
uncertainty would be considered in the Phase 2 RFP's scoring and modelling. PacifiCorp's reply, summarized 
in Table 2-3 of this report, addresses this and provides an explanation of the assumptions that would be used. 
PA believes including this detail in the RFP document may enhance clarity for bidders. NIPPC and NewSun 
did not provide comments related to the Phase 2 Draft RFP Scoring Methodology. 

PA has also reviewed stakeholder comments and met with Staff multiple times throughout the RFP design 
process. PA appreciates the feedback provided by stakeholders, PacifiCorp, and Staff on the topic and have 
provided recommendations for consideration below. 

Table 3-2: IE Assessment of Bid Price Scoring Methodology 

Assessment Criteria IE Assessment IE Recommendation Topic Area 

Maximizes procurement 
opportunities 

Ensures the fair and equitable 
treatment of bidders 

Minimizes utility bias 

Bid Scoring Methodology is generally appropriate 
with noted recommendations 

Bid Scoring Methodology is generally appropriate 
with noted recommendations 

Utility bias is minimized as no benchmark or BT A 
bids will be scored in this RFP 

3.4 Transmission and Interconnection 

• 

• 

• 

Include details regarding the impact of B2H­
related transmission uncertainty on bid 
scoring and modelling. 

Include details regarding the direct impact of 
TCA results on bid evaluation. 

N/A 

PA reviewed the transmission and interconnection requirements for the Draft RFP in depth. Through this 
review, PA also considered stakeholder, Staff, and PacifiCorp comments. PA appreciates the feedback 
provided by stakeholders, Staff, and PacifiCorp on the topic and finds potential areas for further consideration 
for the RFP design. The table below provides an overview of topics and potential recommendations 
contemplated in this section, with a fulsome discussion following. 

Table 3-3: IE Assessment of Transmission and Interconnection 

Assessment Criteria IE Assessment IE Recommendation Topic Area 

Maximizes procurement 
opportunities 

Ensures the fair and equitable 
treatment of bidders 

Minimizes utility bias 

Requirements are generally reasonable, however • 
there is room for improvement to help maximize 
procurement opportunities 

Requirements are generally reasonable and the • 
risk for fair and equitable treatment of bidders is 
minimal 

Include in the RFP document the intent to 
consider bids dependent on B2H line 
energization. 

Correct the transmission and interconnection 
minimum requirements in Section 1.B to 
reflect the acknowledgement of cluster 
studies. 

Requirements are reasonable and the risk for 
utility bias is minimal 

• NIA 
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The Phase 2 Draft RFP incorporates a sensitivity analysis specifically for projects that depend on the B2H 
transmission line project as a viable delivery path per Order 26-215. The exact modeling methodology is not 
laid out in the Draft RFP language, but PacifiCorp included in the Phase 2 Draft RFP memo the intention to 
conduct only one sensitivity for Phase 2, specifically related to the B2H transmission line. Staff inquired for 
more details regarding how the RFP will consider B2H transmission uncertainty in scoring and modeling, 
which PacifiCorp provided in its reply comments. PacifiCorp's Phase 2 modeling will assume B2H energization 
in 2028 and the availability of some BPA redirect rights, consistent with its 2027 IRP, along with a "No-B2H 
Redirects" modeling scenario if applicable. PacifiCorp requested the rights in 2022 to move energy from 
Longhorn, where the B2H line terminates, to other PACW load areas. BPA plans to offer these rights once a 
firm B2H energization date is known, although PacifiCorp may accept only a portion of the rights based on 
updated large load expectations and the expected sale of PacifiCorp's Washington service area. PA believes 
including the intention to consider bids dependent on B2H energization will provide clarity to bidders during 
the Phase 2 RFP process. 

PacifiCorp also incorporated Staff's recommendation to modernize the Generation Interconnection Minimum 
Requirements language by including a cluster study as acceptable evidence of interconnection capability. PA 
appreciates this addition as it will likely expand the pool of applicable bids to those that are dependent on 
cluster study timing but have the potential to still meet the COD required in this Phase 2 RFP. This update 
was included in the minimum eligibility criteria section but not carried through to Section 1.B, Interconnection 
Requirements. NIPPC included a recommendation to modernize interconnection requirement language in 
their RFP comments, to which PacifiCorp replied that their intent was to include this language. PA believes it 
was an unintentional oversight to only include the cluster study requirement in the minimum eligibility criteria 
section and not the interconnection requirements section and recommends PacifiCorp ensure all references 
to interconnection requirements in the Draft RFP include the acceptance of cluster studies. PacifiCorp, in its 
reply comments, did correct a reference to a required COD of 2029 that was inadvertently carried over from 
the Phase 1 RFP document. This acknowledgement and correction were included with PacifiCorp's reply 
comments. 

Lastly, the Phase 2 RFP includes a TCA study as part of the process. Upon collaboration with both Staff and 
the PA, PacifiCorp stated the intent of the TCA is to help identify potential costs for network integration earlier 
in the RFP process as well as any barriers that may be encountered when seeking network resource 
designation. This information provided by the TCA will yield greater confidence that resources in the FSL can 
be realized. In response to comments requesting a draft of this agreement, PacifiCorp included one in an 
Appendix will their reply comments. 

3.5 Standard Terms and Conditions 
PA reviewed the standard terms and conditions in depth. Additionally, we reviewed stakeholder, Staff, and 
PacifiCorp comments. PA appreciates the feedback provided by stakeholders, Staff, and PacifiCorp on the 
topic. The table below provides a basic overview of the section with a fulsome discussion following. 

Table 3-4: IE Assessment of Standard Terms and Conditions 

Assessment Criteria IE Assessment IE Recommendation Topic Area 

Maximizes procurement 
opportunities 

Although approved vendor lists may continue to 
be updated, PacifiCorp's list and approach to 
identifying vendors remains consistent with the 
2025 Oregon Situs RFP. 

• N/A 

PacifiCorp's process of evaluating bids and trying • N/A 
Ensures the fair and equitable to negotiate standard and uniform terms and 
treatment of bidders conditions across all counterparties minimizes 

unfair treatment of bidders 

Minimizes utility bias 

Utility bias is minimized as PacifiCorp is not 
accepting any BTA bids through this Solicitation 
which may have different considerations in 
regards to the terms and conditions 
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The Draft RFP mandates that bidders accept the proforma contract terms provided in Appendices E-1, E-2, 
and E-3 for Generation-Only PPAs, Generation and Storage PPAs, and Capacity Agreements, respectively. 
The Draft RFP permits bidders to submit redlines during the bid phase, along with an "Issues List". PA 
appreciates the allowance of redlines submittal during the bid submittal process. 

In response to requests for more flexible COD deadlines, PacifiCorp declined to modify the existing 
agreements. It stated they will not propose any further revisions to the pro forma agreements previously 
approved by the Commission in the Phase 1 Oregon Situs RFP but may consider COD flexibility on a project­
specific basis during negotiations. Further, PacifiCorp opted to revert to its energy storage agreement, instead 
of a new capacity agreement for the Phase 2 RFP in its reply comments. 

Regarding vendor restrictions, PacifiCorp has in the past acknowledged in its reply comments stakeholder 
concern and indicated a willingness to reconsider specific bans if the safety rationale (e.g., fire risk) is no 
longer applicable. PacifiCorp's openness to revisiting the BESS vendor exclusions is a positive step and PA 
recommends greater transparency around supplier criteria. 

3.6 Other Topics 
In reviewing the entirety of the comments filed by stakeholders, Staff, and PacifiCorp, PA observed 
comments regarding other topics that could not be cleanly categorized into Sections 3.1 through 3.6 of this 
report. PA appreciates these comments provided by the different parties and discusses potential areas for 
recommendation in this section. The table below provides a high level overview of the topics in this section 
with a fulsome discussion following. 

Table 3-5: IE Assessment of Other Topics 

Assessment Criteria IE Assessment IE Recommendation Topic Area 

The RFP incorporates a reduced bid fee for bids • N/A 
Maximizes procurement which are refreshing their COD and/or price from 
opportunities the Phase 1 RFP, thereby encouraging continued 

bidder participation. 

PacifiCorp's reply comments indicates its method • N/A 
Ensures the fair and equitable for modelling refreshed bids and in doing so, 
treatment of bidders helps ensure fair and equitable treatment of 

bidders. 

Minimizes utility bias 
Utility bias is minimized as benchmark and BT A • N/A 
bids will not be excepted into this RFP. 

PacifiCorp received and replied to comments regarding the responsibilities of the IE and requirements of the 
IE report during the Phase 2 RFP. In its reply comments, PacifiCorp clarified that the primary intent of the 
waiver request pertaining to IE reports is to align with the requirements during Phase 1. Therefore, of the five 
typical IE reports generated during an RFP, PacifiCorp requests to waive the Post-Issuance and Benchmark 
reports. Additionally, PacifiCorp clarified the request to accelerate processes where the IE reports are deemed 
informational rather than requiring a separate comment process that would extend the RFP timeline is also 
consistent with Phase 1. 

PacifiCorp also received comments regarding how Phase 1 bidders submitting the same or refreshed bids 
with revised CODs would be treated in Phase 2. In its reply comments, PacifiCorp stated the new bid would 
replace the Phase 1 bid and that they will not model multiple versions of the same bid that only vary by COD. 
PacifiCorp further clarified that, consistent with Phase 1, bidders will be allowed to submit multiple 
configurations and PacifiCorp will separately model each configuration. NIPPC suggested allowing Phase 1 
bidders to be allowed to refresh both pricing and COD when submitting in Phase 2. PacifiCorp replied that 
they agree with this suggestion and corrected an inadvertent omission of this allowance in the RFP. 
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4 Independent Evaluator's Recommendations 
4.1 PA's Findings and Recommendations 
This section summarizes PA's findings and recommendations related to PacifiCorp's Draft RFP. Please refer 
to the appropriate section number for detailed discussion of our recommendations. 

Figure 4-1: Summary of PA's Findings and Recommendations 

Section Number IE Recommendation 

3.3 

3.3 

3.4 

3.4 

PA recommends that PacifiCorp consider including further clarification on 
how B2H-related transmission uncertainty will impact bid scoring and 
modelling. This will enhance transparency for bidders that would like to 
understand the impacts before submitting a bid into the RFP. 

PA recommends that PacifiCorp consider including further clarification on 
how the results of the Transmission Consulting Agreement (TCA) impact 
bid evaluation. This will enhance transparency for bidders. 

PA recommends that PacifiCorp consider stating in the RFP document 
the intent to include B2H-dependent bids as part of the evaluation 
process of this RFP. 

PA recommends that PacifiCorp include the acceptance of cluster 
studies as evidence of interconnection capability in Section 1.B of the 
RFP, similar to the language in the minimum eligibility requirements 
section. 
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About PA. 

We believe in the power of ingenuity to build a 
positive human future. 

As strategies, technologies, and innovation collide, 
we create opportunity from complexity. 

Our diverse teams of experts combine innovative 
thinking and breakthrough technologies to progress 
further, faster. Our clients adapt and transform, and 
together we achieve enduring results. 

We are about 4,000 strategists, innovators, 
designers, consultants, digital experts, scientists, 
engineers, and technologists. And we have deep 
expertise in consumer and manufacturing, defense 
and security, energy and utilities, financial services, 
government and public services, health and life 
sciences, and transport. 

Our teams operate globally from offices across the 
US, UK, Ireland, Nordics, and Netherlands. 

PA. Bringing Ingenuity to Life. 
Bringing Ingenuity to Life. 
paconsulting.com 

Discover more at paconsulting.com and connect with 
PA on Linked In and ~ -




