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ENTERED: FEB 2 9 2016 

BEFORE THE PUBLIC UTILITY COMMISSION 

In the Matter of 

OF OREGON 

LC62 

PACIFICORP, dba PACIFIC POWER, 

2015 Integrated Resource Plan. 

ORDER 

DISPOSITION: 2015 IRP ACKNOWLEDGED WITH AN EXCEPTION 

I. INTRODUCTION 

This order memorializes our decision, made at a December 17, 2015 Special Public 
Meeting to acknowledge PacifiCorp, dba Pacific Power's 2015 Integrated Resource Plan 
(IRP). We adopt most of Staffs recommendations and a recommendation by the Oregon 
Department of Energy. We decline to acknowledge the Wallula to McNary transmission 
line, and modify Staffs recommendation for demand response pilot programs. For 
background on PacifiCorp' s 2015 IRP and the parties' comments, 1 see the Staff Repmt. 2 

We attach, as Appendix A, a list of all aclmowledged action items with additional 
adopted recommendations. 

After our December 17, 2015 Special Public Meeting, PacifiCorp and other stakeholders 
introduced House Bill 4036 that would significantly amend Oregon's renewable portfolio 
standard and generally eliminate the use of coal-fired generation in Oregon by 2030. If 
passed, this legislation likely will affect PacifiCorp's action plan contained in its 2015 
IRP. We remind the company that IRP Guideline 3(f) requires a utility to file an IRP 
update once a utility anticipates a significant deviation from its acknowledged IRP. 

1 In this proceeding, eight parties submitted written comments: Commission Staff, Citizens' Utility Board 
of Oregon (CUB), Northwest Energy Coalition (NWEC), Oregon Depmtment of Energy (ODOE), 
Industrial Customers of Northwest Utilities (ICNU), Renewable Energy Coalition (REC), Renewable 
Northwest, and Sierra Club. 
2 Staff Report for the December 17, 2015 Special Public Meeting (Dec 3, 2015). 
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II. BACKGROUND 

The Commission requires that regulated energy utilities prepare and file IRPs within two 
years of acknowledgment of the energy utility's last plan.3 The IRP is a road map for 
providing reliable and least-cost electric service to the utilities' customers while 
addressing, and planning for, uncertainties. The key elements of the IRP include: a 
finding of resource need, focusing on the first 10 years of a 20-year planning period; the 
preferred pmifolio of supply-side and demand-side resources to meet this need; and an 
action plan that identifies the steps the company will take during the next two to four 
years to deliver resources in the preferred portfolio. 

We consider the extent to which the plan satisfies the procedural and substantive 
requirements of Oregon's IRP Guidelines. We acknowledge or don't acknowledge 
specific action items based on the reasonableness of those actions with the information 
available at that time. 

We reaffirm our long-standing view that decisions made in IRP proceedings do not 
constitute ratemaking. Decisions whether to allow a utility to recover from its customers 
the costs associated with new resources may only be made in a rate case proceeding. 
Acknowledgment of an IRP, however, is relevant to subsequent examination of whether a 
utility's resource investment is prudent and should be recovered from ratepayers. Just as 
acknowledgement does not guarantee favorable ratemaking, a decision to not 
acknowledge an action item does not constitute a preliminary determination of 
imprudence. The purpose of the IRP process is to provide the utility with the information 
and opinion of stakeholders and the Commission based on information presented by the 
utility. The question of whether a specific investment made by a utility in its planning 
process was prudent will be fairly examined in any subsequent rate proceeding. 

III. DISCUSSION 

We discuss the main issues raised in PacifiCorp's 2015 IRP. These are compliance with 
the previous IRP, PacifiCorp's action plan for 2015-2019, as clarified by 
recommendations from Staff and parties, and our exception for the Wallula to McNary 
transmission line. 

A. Compliance with the Previous IRP 

We previously acknowledged PacifiCorp's 2013 IRP in Order No. 14-252, with 
exceptions and revisions to the action plan, as well as in Order No. 14-296 to address the 
specific fleet analyses to be performed in the 2015 IRP. We agree with Staff that the 

3 In the Matter of Investigation into Least-Cost Planning for Resource Acquisitions by Energy Utilities in 
Oregon, Docket No. UM 180, Order No. 89-507 (Apr 20, 1989) (explaining the principles of least-cost 
planning); In the Matter of Investigation into Integrated Resource Planning, Docket No. UM 1056, 
Order No. 07-002 (Jan 8, 2007) and Order No. 07-047 (Feb 9, 2007) (updating and setting forth the !RP 
Guidelines). 

2 
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company has complied with our requests and directives, and find that PacifiCorp has 
complied with the 2013 !RP orders. 

Furthermore, in Order No. 14-288, we directed the company to provide quarterly updates 
on its future coal plant and transmission investment decisions. The company complied 
with that directive, and moving forward we will consolidate the coal plant and 
transmission investment decisions update with the twice yearly demand side management 
(DSM) update and a compliance update on the U.S. Environmental Protection Agency 
(EPA) final rule under §11 l(d) of the Clean Air Act (11 l(d) Rule or Clean Power Plan). 

B. Summary of PacifiCorp's 2015 Preferred Portfolio 

PacifiCorp' s 2015 IRP preferred portfolio shows that the company's resource needs for 
the next ten years can be met with DSM (primarily energy efficiency) and short-term firm 
market purchases, labeled as front office transactions (FOTs). PacifiCorp states that it 
has included in its assumptions 816 MW of executed qualifying facility (QF) power 
purchase agreements from new wind and solar projects expected to come on-line in 2015 
and 2016. PacifiCorp adds that the first thermal resource is added in 2028, four years 
later relative to the 2013 IRP. Towards the end of the 20-year planning horizon, or 2034, 
PacifiCorp assumes that it will retire or convert to natural gas 2,800 MW of existing coal 
generation. 

1. Action Item 1 - Renewable Porifolio Standard (RPS) Items 

a. Parties' Positions 

PacifiCorp proposes three action items to help meet its RPS compliance and solar 
capacity standards in Oregon. With regard to RPS compliance, PacifiCorp first proposes 
Action Item 1 a to defer issuance of requests for proposals (RFPs) seeking unbundled 
renewable energy ce1iificates (RECs) to help meet RPS targets until states begin to 
develop implementation plans under EPA's l ll(d) rule. PacifiCorp notes that it has a 
projected REC bank balance extending through 2027, and adds that this delay will 
provide clarity on whether an unbundled REC strategy is the least cost compliance 
alternative for Oregon customers. 

For REC optimization, PacifiCorp proposes Action Item 1 b to issue reverse RFPs on a 
quarterly basis to sell older RECs that are not required to meet RPS compliance 
obligations. 

To address Oregon's 2020 solar capacity standard, PacifiCorp proposes Action Item le to 
conclude negotiations with shortlisted bids from its 2013 RFP seeking up to 7 MW of 
qualifying solar capacity. 

Staff supports the company's proposed actions, but notes that Action Items 1 a and 1 b ai-e 
business as usual activities and do not require acknowledgement. In response to 
NWEC's concerns about whether enough physical renewable resources are being built, 
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Staff explains that building new renewable resources does not represent the least-cost 
solution in modeling results, and notes that near-term renewable construction may need 
to be policy-driven since it is not cost-driven. 

b. Commission Resolution 

We adopt Staffs recommendations for additional Clean Power Plan modeling in the 2017 
IRP, as shown in the attached appendix. We add to this the additional requirement that 
PacifiCorp provide an analysis in the IRP update on 111 ( d) Rule compliance alternatives 
that do not double count RECs and the Emission Rate Credits (ERCs). We also direct 
PacifiCorp to include in its twice yearly DSM/coal action/transmission update 
information on 111 ( d) Rule compliance plans. 

We acknowledge PacifiCorp's Action Item le to conclude negotiations with its 
shortlisted bids from its RFP. However, we note that HB 4036 eliminates the solar 
capacity standard. If the legislation is enacted, we expect PacifiCorp to revisit this action 
item and bring forth its recommendation for our review. 

We acknowledge Action Item 1 a to defer action on the purchase of additional unbundled 
RECs until the states develop implementation plans. We expect the company to update 
its Clean Power Plan modeling in its 2015 IRP update or its next IRP ( depending on 
when Oregon's compliance plan is known) to correctly reflect the final rule and Oregon's 
implementation plan. 

We acknowledge Action Item 1 b to sell RECs not required for RPS obligations. In 
Oregon, we have previously agreed with PacifiCorp's strategy to bank all RPS-eligible 
RECs,4 and we also granted PacifiCorp's application to sell non-RPS eligible RECs.5 

Sales of non-RPS eligible RECs flow to a property balancing account, and PacifiCorp 
files an annual report with us that details the account.6 

2. Action Item 2 - Front Office Transactions (FOTs) 

In Action Item 2, PacifiCorp plans to make short-tetm firm market purchases for on-peak 
summer deliveries from 2015 through 2017 consistent with its risk management policy 
and front office procedures. Staff generally supports this action item and believes it is 
normal business practice. 

We acknowledge Action Item 2 as required to deliver the resources in PacifiCorp' s 
preferred portfolio. We note that the projected FOTs for 2016-2017 are generally 
consistent with the 2013 IRP and actually show a slight decrease. Staff and REC raise 

4 In the Maller of PacifiCmp Application for Policy Determination for Sale of Renewable Energy 
Certificates, Docket No. UP 266, Order No. 11-512 (Dec 20,201 I). 
5 In the Matter of PacifiCorp Application Requesting Approval of Sale of Renewable Energy Credits, 
Docket No. UP 260, Order No. 10-210 (Jun 9,2010) (approving PacifiCorp's sale of non-RPS eligible 
RECs and directing the company to notify us in advance of any material changes in price or quantities of its 
sale ofRECs). 
6 PacifiCorp Annual Report on Property Sales Balancing Account, Docket No. RE 71. 
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concerns about the company's reliance on FOTs over the long mn, and we adopt Staffs 
recommendation that the company provide justification for assumed levels of trading hub 
liquidity. We note that the company has committed to conducting a market reliance risk 
analysis and we urge the company to also address concerns about reliance on FOTs in its 

1 . 7 ana ys1s. 

3. Action Item 3 - Demand Side Management (DSM) Actions 

a. Action Item 3a- West-Side Irrigation Load Control Pilot 

PacifiCorp intends to pursue a West-Side Irrigation Load Control Pilot beginning in 2016 
to test the feasibility of its Idaho and Utah programs in the Oregon irrigation 
environment. PacifiCorp describes this as a Class 1 DSM ( dispatchable or scheduled 
firm capacity) resource. 

Staff supports an irrigation load control program but does not believe a pilot is necessary. 
Nevertheless, Staff agrees a pilot program would be a positive addition to the company's 
offerings and recommends acknowledgement. 

ODOE supports the pilot but would like to see an additional demand response pilot that is 
available in all seasons. PacifiCorp responds that if the 2017 update identifies an "all 
season" product that would be a good candidate, then it would determine if support exists 
for piloting the program. 

Both Staff and ODOE suggest PacifiCorp consider additional pilot programs for demand 
response. Staff lists four programs it recommends PacifiCorp design: a residential direct 
load control pilot, an aggregator-led commercial demand response pilot, an industrial 
load control pilot addressing peak load reduction, and a time-of-use rate pilot. 

PacifiCorp responds that these programs are for resources modeled, but not selected, in 
near-term years on the west side and asse1is they are well understood programs with off­
the-shelf options if a resource need is present.8 PacifiCorp notes these include winter­
focused resources to be researched in the 2017 DSM potential study to inform the need 
for a future pilot or program. 

We acknowledge Action Item 3a. However, in addition to the Action Item 3a iiTigation 
pilot program, we direct PacifiCorp to design and present additional pilots. We remain 
concerned PacifiCorp has not placed enough attention on developing demand response as 
a viable and significant resource on the western portion of its system. The company 
needs practical experience designing and running demand response programs-

7 Washington Utilities and Transportation Commission, Docket No. UE-140546, Pacific Power & Light 
Co. 2015 !RP Acknowledgement Letter Attachment at 7 ( questioning whether the region has sufficient 
capacity at the end of2020 with the Boardman and Centralia retirements and noting that the company will 
be performing a market reliance risk assessment). 
8 See PacifiCorp letter filed December 22, 2015 clarifying that it objects to Staff's recommendation that the 
company design additional demand response pilot programs. 
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experience in other states is of limited use given the climatic, population, and other 
distinctive characteristics of Oregon. In addition, robust demand response programs 
could serve as a source of flexibility reserves as we add more wind and solar generation. 
We adopt the following recommendation: 

Present at a public meeting within six months of this order, potential 
demand response pilot programs including: a time-varying rate pilot,9 

peak-time rebate, and direct load control program for other sectors. The 
company may also consider demand bidding programs. 

We will decide disposition of those programs after the presentation by PacifiCorp. 

b. Action Item 3 b - Acquire Cost Effective Class 2 DSM 

PacifiCorp intends to acquire 2,385 GWh of Class 2 DSM (energy efficiency) by 2018, 10 

a 37 percent increase from the 2013 IRP. The company anticipates new opportunities for 
cost-effective energy efficiency in LED lighting, space and water heating, space cooling, 
and industrial processes. 

Staff supports the short-term action plan targets but encourages PacifiCorp to invest in 
new approaches and technologies to accelerate development. Staff and ODOE 
recommend PacifiCorp run the accelerated DSM portfolios through the risk model to 
better understand the impact of aggressive energy efficiency acquisition as compared to 
base case conditions. PacifiCorp responds that the base and accelerated cases are similar 
enough that there will not be much to glean from such a run. Staff recommends 
acknowledgement. 

Sierra Club claims the projected savings is overly conservative and lower than what has 
been achieved in the past. 

We acknowledge Action Item 3b. We also adopt Staff's proposal for additional DSM 
modeling information in the 2015 IRP Update and in the 2017 IRP, as shown in 
Appendix A We highlight the reporting requirement that the company continue to 
provide twice yearly updates on the status of DSM IRP acquisition goals at regular public 
meetings. Include in these updates information on future coal plant and transmission 
investment decisions, as a streamlined continuation of Order No. 14-288. Also include 
an update on 11 l(d) Rule compliance. 

9 Examples of time-varying rates include critical peak pricing, time-of-use pricing, and variable peak 
pricing. 
10 PacifiCorp 2015 !RP, Volume 1 at 11 (for DSM 2 the company estimates that 2,385 GWh of energy 
equals approximately 564 MW of capacity). 
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4. Action Item 4 - Coal Resource Actions 

Action Items 4a - 4d involve proposed coal resource actions for Naughton Unit 3, Dave 
Johnston Unit 3, Wyodak, and Challa Unit 4. PacifiCorp analyzed these four units for 
compliance alternatives for the EPA's Regional Haze Rule_ II 

a. Naughton Unit 3 - Gas Conversion 

In Action Item 4a on Naughton Unit 3, the company proposes to issue an RFP to procure 
gas transportation and continue plans for natural gas conversion. While subject to some 
Wyoming regional haze litigation, the EPA has expressed support for the State of 
Wyoming's alternate compliance approach to convert the unit to natural gas by 2018 
rather than install selective catalytic reduction (SCR). 

Staff believes that the economic case for Naughton's conversion versus shutdown is close 
enough to demand ongoing analysis because a change in assumed natural gas costs or 
new plant capital expenses could reverse the analysis. Staff concludes that, at this time, 
the gas conversion is justified as least-cost. PacifiCorp is willing to update its analysis 
depending on the cost of gas transportation and engineering, procurement, and 
construction (EPC) through the RFPs, however, the company states that quarterly updates 
are impractical. 

We acknowledge Action Item 4a with a modification similar to our review of 
PacifiCorp's 2013 IRP. In that proceeding, PacifiCorp agreed to model and evaluate 
natural gas conversion in 2018 versus early retirement at year-end 2017. Even with the 
updated analysis in this proceeding, Naughton Unit 3 retrofit to gas conversion is still a 
close call. As we said at the public meeting, we would like to see additional updated 
comparative analysis for conversion versus shutdown, and acknowledge that PacifiCorp 
has committed to provide this analysis in their IRP update. The company assured us that 
it is not locked-in to any commitment before the IRP update, despite its action plan 
stating that it will issue an RFP "in the first quarter of2016." We thus acknowledge 
Action Item 4a modified as follows: 

Evaluate the Naughton Unit 3 investment decision in the 2015 IRP Update 
and include updated analysis on the option of shutdown versus conversion. 

b. Dave Johnston Unit 3 -Avoid SCR 

PacifiCorp and Staff describe Action Item 4b for Dave Johnston Unit 3 as continuing on 
the path to avoid SCR and shutdown in 2027. Staff recommends acknowledgement of 
this item. 

11 PacifiCorp 2015 !RP, Volume 3. 
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We aclmowledge this item. We note however, that PacifiCorp's action plan describes 
this item as contingent on the outcome of Wyoming regional haze litigation. PacifiCorp 
expects a final court decision in 2016. We clarify that we acknowledge this action item 
as described above, based on our understanding that the regional haze plan requires SCR 
to be installed by 2019 or a company commitment to shut down Dave Johnston Unit 3 by 
2027. 

c. Wyodak-Avoid SCR 

PacifiCorp and Staff describe Action Item 4c for Wyodak as continuing legal action to 
avoid SCR. SCR at Wyodak is also subject to the outcome of Wyoming regional haze 
litigation. PacifiCorp has appealed the portion ofEPA's implementation plan that 
requires SCR at Wyodak by 2019, and the court has stayed the requirement pending 
resolution of the appeals. Staff and the company state that continuing the company's 
appeal is a reasonable and low risk approach. 

We acknowledge Action Item 4c, including the full action plan language that 
contemplates the company updating its alternative compliance strategies if installation of 
SCR at Wyodak is upheld. 

d. Challa Unit 4 -Avoid SCR 

Staff describes Action Item 4d as continuing legal efforts to avoid SCR and cease coal 
operation in 2025. PacifiCorp states that installation of SCR was required by December 
2017, but the State of Arizona has submitted a revised plan to the EPA with the alternate 
Cholla compliance approach, and EPA final action is expected by the end of 2016. 

PacifiCorp performed specific Cholla analysis in the 2013 IRP update. Staff states that 
the company's approach to avoid SCR is reasonable with either a 2025 shutdown or 
conversion to natural gas as the end result. 

We acknowledge Action Items 4d, with PacifiCorp continuing with permitting efforts to 
avoid SCR with a commitment to cease operating Cholla Unit 4 as a coal-fired resource 
by the end of April 2025. 

5. Action Item 5 - Transmission Actions 

a. Energy Gateway Permitting Actions (Action Item 5a) 

In its proposed Action Item 5a, PacifiCorp intends to continue with permitting and pre­
construction actions for its Energy Gateway transmission line, including Populus to 
Windstar (Segment D), Populus to Hemingway (Segment E), Aeolus to Mona (Segment 
F), and Boardman to Hemingway (Segment H). The anticipated in-service dates are 2019 
and beyond. 

8 
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Staff recommends acknowledgement of Action Item 5a because the company showed 
significant preliminary benefits of these segments in discovery. NWEC believes the 
Energy Gateway strategy should be reassessed due to flattening of load forecasts, 
anticipated coal plant retirements, and new renewable projects. Sierra Club raised 
concerns over the company making commitments to these transmission line segments. 

We acknowledge Action Item 5a only to the extent of PacifiCorp's permitting actions. 
We expect to see updated analysis in the next IRP or before the company makes 
significant commitments to these transmission lines. 

We also adopt Staffs proposal for additional transmission modeling info1mation in the 
2017 IRP, as shown in Appendix A. 

b. Wallula to McNary Transmission Line (Action Item 5b) 

PacifiCorp requests acknowledgement for the completion of the Wallula to McNary 
transmission project in 2017. This project consists of approximately 30 miles of single­
circuit, 230-kV line, with 400 MW of capacity, to be built alongside the existing Wallula 
to McNary transmission line, at a cost of approximately $30 million. 12 PacifiC01p states 
there is no available capacity on the existing Wallula to McNary transmission line, and 
the new line is needed to meet its Open Access Transmission Tariff (OA TT) service 
obligations, to improve reliability, and to support future resource growth. 

Staff concludes that the line is not economic, but recommends acknowledgement based 
on PacifiCorp's regulat01y obligation to provide transmission service under its OATT. 
Staff explains it previously analyzed the economics of the line in 2011, when PacifiCorp 
had two transmission service agreements (TSAs), one for 25 MW from the Eugene Water 
and Electric Board (EWEB) and a second for 100 MW from NextEra. However, the 
company now has only the 25 MW subscription from EWEB, as NextEra and PacifiCorp 
mutually terminated the 100 MW TSA in 2013. Staff concludes that the line is not 
economic because the revenues from EWEB will cover only a small fraction of the costs 
of the line. 

In response to Staffs concerns and also in response to a bench request, PacifiCorp 
emphasized it is obligated to build the line under its OATT. PacifiCorp stated that it has 
a point-to-point TSA with EWEB to provide 25 MW of service by December 31, 2017. 

We decline to acknowledge Action Item Sb based on the information we have at this 
time. We cannot find that building the Wallula to McNary transmission line is the least 
cost, least risk option available to PacifiCorp. 

As stated above, our decision whether to allow PacifiCorp to recover the costs associated 
with new resources may only be made in a rate case proceeding. In our preliminary 
review here, we question PacifiC01p's actions in offering EWEB an embedded cost rate 

12 See PacifiCorp 2015 !RP, Volume 1 at 49; see also In the Matter of PacifiCorp, Petition for Certificate 
of Public Convenience and Necessity, Docket No. UM 1495. 
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in the 2011 TSA for a line that was not fully subscribed. Our understanding is that 
PacifiCorp had the ability to offer EWEB an incremental transmission rate, 13 or to 
include a contingency in the TSA to recalculate the rate in the event other subscribers 
withdrew from the line, as occurred here. 14 PacifiCorp acknowledges that an incremental 
rate based on the revenue requirement for the new transmission line would be 
significantly higher than the company's embedded cost rate offered to EWEB. 15 We 
cannot be certain how EWEB would have reacted to the higher embedded cost rate. 
Nonetheless, there is a likelihood that EWEB would not have proceeded with the TSA, 
thus eliminating the need for this line. 

C. Additional Items 

At the December 17, 2015 Public Meeting, we adopted additional recommendations 
shown in the Staff Report. Many of these recommendations originated from the parties' 
opening and reply comments. PacifiCorp did not object to the additional requests, with 
the exception of the demand response pilot programs, discussed above. We have 
included these additional recommendations in Appendix A, shown as additional 
modeling actions and additional Clean Power Plan analysis. 

Although we adopted Staff's recommendation that the company use North American 
Electric Reliability Corporation (NERC) reliability standard (RBC/BAAL) in its 
fotthcoming wind integration study, we ~uestioned why this was being raised, as we 
believed it was settled in docket UE 296. 6 Our understanding is that the company 
believes it has been properly applying the BAAL standard, while ICNU believes that the 
company is only using the BAAL standard in name, and not accurately implementing the 
components of the standard. We direct the company to confirm and demonstrate that its 
upcoming wind integration study is based on implementation of the BAAL standard. 

13 See Northeast Texas Elec. Coop., 111 FERC ,r 61 ,189 (2005) ("we reiterate that our incremental pricing 
policy, whereby the transmission provider can charge the higher of the incremental cost of network 
facilities or the rolled in rate, will be effective in protecting other customers from rate increases caused by a 
particular customer's request for service."). 
14 FERC will accept transmission service agreements with non-conforming provisions if those provisions 
are necessary to address reliability concerns, novel legal issues or other unique factors. See e.g., Bench 
Request 5, Attachment at 3, 11 (copy ofFERC 8/9/2013 letter order accepting PacifiCorp's filing of its 
unexecuted TSA with EWEB, noting that the start date of the agreement is contingent upon completion of 
construction of the Wallula to McNary 230 kV transmission line). 
15 PacifiCorp Responses to Bench Request (Nov 30, 2015). 
16 In the Matter of Pacif,Cmp 2016 Transition Adjustment Mechanism. Docket No. UE 296, Order 
No 15-395 at 5-6 (Dec 11 , 2015) (accepting PacifiCorp's regulation reserves estimate). 
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IV. ORDER 

IT IS ORDERED that the Integrated Resource Plan, filed by PacifiCorp, dba Pacific 
Power, is acknowledged in part consistent with the terms of this order and the attached 
Appendix A. 

FEB 2 9 2016 
Made, entered, and effective - - - - -------- -

Commissioner 

Chair Acke1man dissenting in part: 

Stephen M. Bloom 
Commissioner 

I adopt the staff motion to acknowledge the Wallula to McNary transmission line, but 
caution the company that prudence will still be taken up in a general rate case. 

~~~~ 
!.../ Susan K. Ackerman 

Chair 

11 
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with Additional Adopted Recommendations shown in Italics 

Action Items la- le: Renewable R~fRurce:Actions 
Acknowledged. 
Additional Renewable Resource Actions: 
• Include sensitivity studies around solar costs; 
• Provide analysis of the system benefits of storage. 

Action Item 2a: Front Office Transactions,. 
Acknowledged. 
Additional Actions: 
• Provide quantitative justification for assumed levels of trading hub liquidity 

and depth. , . i i, 
• ..-· • ··' ! 
l i •,. 1 

Action Item 3a: Class 1 DSM (d1spatchable or·s.cheduled film capacity resources) and 
Class 3 DSM (price responsive capac,ity resour,9.(!./) 

Acknowledged. • _., 
Additional Actions: 
• Present at a public meeting within six months of this order, potential demand 

response pilot programs including: a time-varying rate pilot, peak-time 
rebate, and direct load control programs for other sectors. The company may 
also consider demand bidding programs. 

• Engage Oregon stakeholders in an informal process to address increased 
voluntary participation in time-of-use pricing and present the outcome of this 
informal process to the Portfolio Options Committee. 

Action Item 3b: Class 2 DSM (energy efficiency) 
Acknowledged. 
Additional Actions: 
• Continue to provide twice yearly updates on the status of DSM !RP 

acquisition goals at public meetings. Include in these updates information on 
fi1ture coal plant and transmission investment decisions, as a streamlined 
continuation of Order No. 14-288. Also include information on 111 (d) rule 
compliance analysis,· 

• Provide more risk analysis on portfolios that include accelerated energy 
efficiency as a resource,· 

• Include annual incremental summer and winter peak demand capacity (MW) 
corresponding to 2015 through 2018 Class 2 DSM annual energy savings 
targets; 

• For the 2015 !RP Update, provide model run results of the preferred portfolio 
with base case DSM and with accelerated DSM/or comparison p urposes. 

• Perform stochastic modeling on all portfolios with accelerated DSM,· 

APPENDIX A 
PAGE 1 of3 



Action Item 4a: Naughton Unit 3 
Acknowledged. 
Additional Actions: 
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• Evaluate the Naughton Unit 3 investment decision in the 2015 IRP Update 
and include updated analysis on the option of shutdown versus conversion. 

Action Item 4b: Dave Johnston Unit 3 
Acknowledged with the clarification that the company is continuing on the path to 
avoid SCR and shutdown in 2027. 

Action Item 4c: Wyodak 
Acknowledged. 

Action Item 4d: Cholla Unit 4 
Acknowledged. 

Action Item Sa: Energy Gateway Permitting 
Acknowledged as revised by Staff: 
• Continue permitting Segments D, E, F, and H until PacifiCorp files its 2017 

IRP. 

Action Item Sb: Wallula to McNary Transmission Line 
Not acknowledged, exception taken. 
Additional Transmission Items: 
• In the next IRP, evaluate the benefits of freed-up transmission due to plant 

closures; 
• Update the available dynamic transfer capability between east and west 

balancing authority areas (BAAs) in modeling; 
• Incorporate an analysis of California Independent System Operator (CAISO) 

membership in the 2017 IRP as appropriate. 

Additional Actions: 
Modeling: 
• Include more robust analysis regarding the west BAA winter peak 

load/resource balance and portfolios to meet this peak load; 
• Provide quantitative justification for the planning reserve margin of 13 

percent; 
• Utilize the Balancing Authority's Area Control Error (ACE) Limit (BAAL) 

NERC standard in forthcoming wind integration studies, and confirm and 
demonstrate that the study is based on implementation of the BAAL standard; 

• Use the same regional haze assumptions when directly comparing portfolios. 

APPENDIX A 
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Clean Power Plan Analysis 
• Provide alternate 111 ( d) rule compliance paths, including mass-based 

solutions, with stochastic analysis for each; 
• Include the constraints needed for 111 ( d) rule compliance in all cost risk 

analysis ("PaR" analyses); 
• Estimate the effects of 111 (d) rule compliance on western wholesale power 

prices; 
• Provide additional analysis in the IRP update on 111 ( d) rule compliance 

alternatives that do not double count Renewable Energy Credits (RECs) and 
the Emission Rate Credits (ERCs). 

APPENDIX A 
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