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DISPOSITION: 2019 INTEGRATED RESOURCE PLAN ACKNOWLEDGED 
WITH CONDITIONS AND ADDITIONAL DIRECTIVES 

This order memorializes our decision made and effective at the May 7, 2020, Special 
Public Meeting concerning PacifiCorp, dba Pacific Power's 2019 Integrated Resource 
Plan (IRP). We acknowledge PacifiCorp's action plan and add conditions to recognize 
that certain issues remain and will be considered further when additional analysis is 
produced in PacifiCorp's request for proposal (RFP) proceeding in docket UM 2059. We 
include directives for several workshops or public meeting reports to occur before the 
2021 IRP is filed, and we also include directives for certain information to be included in 
the 2021 IRP filing. 

I. INTRODUCTION 

PacifiCorp's IRP gives a step-by-step view of the considerations that go into least-cost, 
least-risk planning for PacifiCorp's complex, six-state system. Through the IRP 
development process, PacifiCorp sought stakeholder input and explained major decision 
points that lead to the IRP's conclusions. The IRP supports informed decision-making on 
resource procurement by providing an analytical framework for assessing resource 
investment tradeoffs, including supporting subsequent RFP bid evaluation efforts. 

PacifiCorp's 2019 IRP reflects significant analytical advances in least-cost, least-risk 
planning, particularly in its economic analysis of existing coal units and transmission 
upgrades. Portfolio analysis found customer value in transitioning from higher cost coal
fired generators to renewable resources, transmission and, for the first time, energy 
storage. As its IRP development progressed, PacifiCorp achieved a high level of 
engagement with stakeholders across the states it serves. 
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We acknowledge PacifiCorp's IRP as consistent with our integrated resource planning 
guidelines, and PacifiCorp's action plan as a generally reasonable set of next steps, but 
we explicitly condition our acknowledgment on continued examination of the 
reasonableness of PacifiCorp's resource procurement and associated transmission 

investments. The 2019 IRP did not fully address our concerns and questions over the 
scale, combination and timing of new supply side resources and transmission. This is 
particularly true in relation to the potential for future market conditions to undermine the 
long-term customer benefits that PacifiCorp projects, and to create customer rate pressure 
at a time of severe economic disruption. In this order, we direct PacifiCorp to analyze 

additional risks in the RFP docket so that we can engage with PacifiCorp in informed 
decision-making on the reasonableness of the portfolio that results from its all-source 

resource procurement. 

Based on analysis in the RFP docket, we will consider the size of PacifiCorp's resource 
procurement, aiming for renewable energy acquisitions that will contribute optimally to 
meeting PacifiCorp's capacity need while balancing near-term capital costs and the 
introduction of market risks that could undermine the portfolio's economic value. 
Similarly, we acknowledge the Gateway South transmission line only insofar as it is 

selected in the RFP docket in connection with generating resource bids, where it will 
compete with the costs and benefits of almost a dozen other transmission upgrades paired 
with different generating resources. As always, PacifiCorp must continue to ensure its 
actions remain reasonable. In this order, we highlight several checkpoints and additional 
analysis to be performed in the next year. 

We will consider this analysis in the RFP docket. 1 PacifiCorp has proposed to run an 
open procurement process that uses IRP-like modeling to evaluate resource bids from a 
wide variety of technologies to produce a best cost/risk outcome. PacifiCorp has 

explained that its RFP selections will likely differ from its IRP preferred portfolio. While 
this flexibility from IRP to RFP allows PacifiCorp to adapt to changing resource prices 
and maximizes the value of competitive procurement for customers, it introduces much 
of the complexity of the IRP into RFP analysis. We appreciate that PacifiCorp, Staff, and 

stakeholders have deeply engaged with this IRP for almost two years, and we recognize 
both the challenge and the necessity of sustaining this engagement through the RFP 
process. 

1 Some conditions in this order also require compliance filings to be made in this docket, or in both the IRP 
and RFP dockets. Because the 2021 IRP is to be filed in April 2021, we do not expect to take any more 
action in this docket. 
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II. IRP REQUIREMENTS AND PACIFICORP'S 2019 IRP 

A. Overall Purpose 

The IRP is a road map for providing reliable and least-cost, least-risk electric service to 
the utility's customers, consistent with state and federal energy policies, while addressing 
and planning for uncertainties. 2 The primary outcome of the process is the "selection of a 
portfolio of resources with the best combination of expected costs and associated risks 
and uncertainties for the utility and its customers."3 After selecting a "best cost/risk 
portfolio," the utility develops a proposed "Action Plan" of resource activities to 
undertake over the next two to four years to implement the plan. 4 

B. IRP Guidelines 

Our IRP guidelines cover thirteen aspects of IRP process and content. A full discussion 
of how PacifiCorp addresses the IRP Guidelines in its 2019 IRP is provided in Appendix 
B of the IRP. 5 We briefly address the first two guidelines, which set forth the key 
substantive and procedural requirements for IRPs. 

1. Guideline 1 - Substantive Requirements 

Guideline 1 describes the primary substantive requirements of an IRP. The first subpart 
covers resource options, and provides that all resources are to be evaluated on a 
comparable basis. PacifiCorp describes its resource options by major category, with 
utility-scale supply-side generation, demand-side management (DSM) programs, 
transmission resources and market purchases. 6 PacifiCorp explains that wind and solar 
will dominate U.S. capacity additions for the next decade due to federal and state tax 
credits, declining capital costs, and improved technology performance that have put wind 
and solar "in the money" in areas of high potential. PacifiCorp states that new wind 
resources were given particular attention after the 2017 IRP selected a combination of 
wind and transmission resources. PacifiCorp also evaluated energy storage options of at 
least one MW, including pumped storage, stand-alone lithium-ion batteries, as well as co-

2 In the Matter of Investigation into Integrated Resource Planning, Docket No. UM 1056, Order No. 07-
002 at Appendix A, Guidelines 1-13 (Jan 8, 2007) corrected by Order No. 07-047 (Feb 9 2007); In the 
Matter of Investigation into the Treatment of CO2 Risk in the Integrated Resource Planning Process, 
Docket No. UM 1302, Order No. 08-339 (Jun 30, 2008) (refining Guideline 8 addressing environmental 
costs). 
3 Order No. 07-002 at Appendix A, Guideline 1. 
4 Id. at Guidelines 1 and 4. 
5 2019 IRP Volume II at 38. 
6 2019 IRP at 125. 
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located solar and co-located wind.7 The combustion turbine types and configurations 
were unchanged from the 2017 IRP. 

The second subpart of Guideline 1 provides that an IRP must consider risk and 

uncertainty. PacifiCorp explains that its modeling approach assesses the comparative 
cost, risk, and reliability attributes of resource portfolios. PacifiCorp describes its IRP 
modeling as consisting of three basic steps used to select a preferred portfolio: coal 
studies, portfolio development, and final portfolio screening. 8 PacifiCorp uses a capacity 
expansion model, System Optimizer (SO), to produce portfolios. In the 2019 IRP, 
PacifiCorp produced over 50 different unique resource portfolios informed by the coal 
studies. PacifiCorp uses the Planning and Risk model (PaR) to perform stochastic risk 
analysis of the portfolios produced by the SO model. For top-performing resource 

portfolios, PacifiCorp develops PaR studies to evaluate cost and risk with four distinct 

price-policy scenarios: medium gas/medium carbon dioxide (CO2), high gas/high CO2, 
low gas/zero CO2, and the social cost of carbon. PacifiCorp also developed eight 
sensitivity cases designed to highlight the impact of specific planning assumptions. The 

sensitivities are informative in nature and are not considered for selection of the preferred 
portfolio. 

The third part of Guideline 1 states that the primary goal of an IRP is the "selection of a 
portfolio of resources with the best combination of expected costs and associated risks 

and uncertainties for the utility and its customers." This guideline states that net present 
value of revenue requirement (NPVRR) is the main cost metric, and that utilities must 
balance cost and risk over at least a 20-year planning period. PacifiCorp's 2019 IRP uses 
a 20-year planning horizon, from 2019 through 2038. The SO model operates by 
minimizing operating costs for existing and prospective new resources, subject to system 

load balance, reliability and other constraints. PacifiCorp evaluates cost and risk metrics 
reported from PaR, comparing portfolios based on expected costs, low-probability high
cost outcomes, reliability, and CO2 emissions. 

The final part of Guideline 1 requires the IRP to be consistent with the long-run public 
interest as expressed in Oregon and federal energy policies. PacifiCorp explains its IRP 
mandate is to assure, on a long-term basis, an adequate and reliable electricity supply at a 

reasonable cost and in a manner consistent with the long-term public interest. PacifiCorp 
seeks to account for state commission IRP requirements, the current view of the planning 

environment, corporate business goals, and uncertainty. Part of its planning environment 
is known policies, including SB 154 7. 9 

7 2019 IRP at 37. 
8 2019 IRP at 171. 
9 ORS 757.518 (2019). 
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2. Guideline 2 - Procedural Requirements 

Guideline 2 describes procedural requirements, stating that the public should have 
substantial involvement in IRP development. 10 PacifiCorp states it hosted 18 public 
input meetings, from mid-2018 to the end of 2019. Staff and stakeholders commented 
favorably on PacifiCorp's feedback form process and written responses to questions, as 
well as the way that PacifiCorp incorporated many stakeholder points into IRP 
development. 

Our proceeding to review PacifiCorp's filed IRP involved an eight-month process in 
which Staff, stakeholders, and PacifiCorp filed three sets of detailed comments and we 
held three Commission workshops to discuss issues with each other and all the parties. 
Staff released a memo for the final May 5 and 7, 2020 public meetings that summarizes 
stakeholders' comments more fully than this order, and also lists Staffs 
recommendations. 11 We received comments from the following: Commission Staff, 
Oregon Citizens' Utility Board (CUB), Northwest Energy Coalition (NWEC), Alliance of 
Western Energy Consumers (A WEC), Renewable Energy Coalition (REC), Renewable 
Northwest, Sierra Club, Northwest and Intermountain Power Producers Coalition 
(NIPPC), Small Business Utility Advocates (SBUA), Swan Lake North Hydro, City of 
Portland, Multnomah County, and Gail Carbiener. 

C. Action Plan 

According to our IRP Guidelines, the action plan should detail the resource activities the 
utility intends to undertake over the next two to four years to acquire the resources 
reflected in the preferred portfolio of supply-side and demand-side resources. 12 

Our review of PacifiCorp's action plan focuses on four categories of actions: (1) existing 
resources; (2) new resources; (3) transmission; and (4) DSM, which includes energy 
efficiency. The existing resource actions include (in chronological order): Naughton 
Unit 3 natural gas conversion by the end of 2020; Cholla Unit 4 retirement by the end of 
2023, and earlier if possible; Jim Bridger Unit 1 retirement by end of2023; Naughton 
Units 1-2 retirement by end of2025; and Craig Unit 1 retirement by end of 2025. 

The new resources actions have two components. First, PacifiCorp will seek to sign 
power purchase agreements (PP As) for Utah preference customers. Second, PacifiCorp 
will issue an all-source RFP to procure resources that can achieve commercial operations 

10 Guideline 2 also requires regulated energy utilities to prepare and file IRPs within two years of 
acknowledgment of the utility's last plan. See also OAR 860-027-0400(3). We acted on PacifiCorp's last 
IRP on December 11, 2017, and PacifiCorp filed its 2019 IRP less than two years later, on October 18, 
2019. 
11 Staff Report for the May 7, 2020 Public Meeting (Apr 17, 2020). 
12 Order No. 07-002 at Appendix A, Guideline 4. 
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by the end of December 2023 (subsequently changed to 2024). This RFP is currently in 
the draft review phase in docket UM 2059. 

There are seven transmission action items. The most significant item is Gateway South, a 
400-mile, 500-kv transmission line from Wyoming to Utah. As filed, PacifiCorp seeks to 
build Gateway South by the end of 2023. Four items are designated as reinforcements: 
Utah Valley, North Utah, South Utah, and Yakima, Washington. PacifiCorp also has two 
large transmission projects in the planning phase: Boardman to Hemingway and 
Gateway West segments, and PacifiCorp plans to continue participating in those projects. 

The category of DSM focuses on energy efficiency and demand response. For demand 
response, PacifiCorp seeks to acquire cost-effective demand response in Utah, targeting 
approximately 29 MW of incremental capacity from 2020 through 2023. For energy 
efficiency, PacifiCorp provides annual energy efficiency procurement targets for energy 
and capacity. PacifiCorp also plans to continue its work on energy efficiency bundling 
methodologies in the 2021 IRP. 

D. Acknowledgement 

Our acknowledgment of an IRP means that the Commission finds that the utility's plan is 
reasonable at the time of acknowledgment. 13 In the past, we have declined to 
acknowledge specific action items ifwe are not satisfied that the proposed action is part 
of a portfolio representing the best combination of cost and risk for customers. 

Acknowledgment is not a guarantee of cost recovery, nor is consistency with an 
acknowledged plan a requirement for recovery of resource costs in rates. 
Acknowledgment provides guidance for later ratemaking proceedings, which are the 
forum for the Commission to make its ultimate decision to approve or disapprove a 
resource procurement as prudent and recoverable in customer rates. Consistency with an 
acknowledged plan may be used as evidence in support of favorable ratemaking 
treatment, but the utility still must demonstrate that its actions remained reasonable, 
particularly in light of any material changes in the facts, circumstances and assumptions 
that supported IRP acknowledgment. 

III. DISCUSSION 

A. PacifiCorp's Portfolio Analysis 

In this section, we discuss some of the stages of PacifiCorp's portfolio development 
process that attracted attention in the 2019 IRP. We first describe the coal studies that 
occurred prior to portfolio development. Next, we describe PacifiCorp's resource 

13 Order No. 07-002 at 16 (Jan 8, 2007). 
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portfolios that meet projected gaps in the load and resource balance. This step is 
followed by portfolio analysis, including PacifiCorp's targeted reliability analysis. The 
final steps in the process are PacifiCorp's comparative analysis of different portfolios, its 
selection of a preferred portfolio, and its development of an action plan. 

After considering comments on various aspects of PacifiCorp's portfolio analysis, we 
include conditions that direct certain additional analysis in PacifiCorp's next IRP, and we 
acknowledge PacifiCorp's portfolio analysis because it reasonably captures the 
comparative cost, risk, reliability and emission levels of portfolio options. 

1. Coal Studies 

In our order on PacifiCorp' s 2017 IRP, we adopted a request from Staff and stakeholders 
for PacifiCorp to study the economics of retiring its coal units. 14 We directed PacifiCorp 

to use System Optimizer to consider individual unit-specific retirement scenarios and to 
report on the resulting cost difference from the base case. We reviewed the initial 
analysis in September 2018 and provided direction on next steps, with a collaborative 
process for stakeholder input and a request that PacifiCorp explain how it planned to 

apply key information learned from the coal analysis into the 2019 IRP so that coal 
retirement is fully explored as a resource option. 15 

PacifiCorp provided the updated, publicly available coal analysis in this docket in 
December 2018. 16 The unit-specific analyses were a straightforward view of the benefit 

or cost of near-term retirement of individual units, and identified Naughton 1-2, Hayden 
1-2, Bridger 1-2 and Craig 2 as providing the largest potential benefits from 2022 
retirement. PacifiCorp then conducted "stacked" retirement analyses, which assessed 
combinations of coal unit retirements. Those analyses began with an evaluation of the 
retirement of the two least economic coal units (Naughton 1-2) and then layered in 

retirements of the next least economic units, one at a time (Jim Bridger 1, then Hayden 1, 
and then Craig 2). PacifiCorp also conducted an initial reliability assessment and 
concluded that retirement cases can degrade system reliability and that additional analysis 
was needed to determine the resource mix and costs to alleviate capacity shortfalls. 

PacifiCorp filed a notice with a four-month extension for filing its 2019 IRP to enable it 
to resolve the reliability challenges and complete the coal studies. 17 

14 In the Matter of PacifiCorp's 2017 Integrated Resource Plan, Docket No. LC 67, Order No. 18-138 (Apr 
27, 2018). 
15 Order No. 18-360 (Sep 28, 2018), modified by Order No. 18-424 (Oct 30, 2018) (extending the deadline 
by four weeks). 
16 PacifiCorp's Compliance Filing in Accordance with Order No. 18-360 (Dec 5, 2018). 
17 PacifiCorp's Notice of Extension of2019 IRP Filing Date (Jan 28, 2019). 
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In May 2019, PacifiCorp presented updated coal analysis which added an incremental 
500 MW of flexible capacity to address reliability issues. The updated analysis continued 
to show the greatest potential customer benefits from accelerating retirement of the 
Naughton and Jim Bridger units. 18 PacifiCorp explained that it would complete 
additional analysis in the IRP to include alternative operational scenarios for existing coal 
units (i.e., gas conversion, reduced operating minimums, and seasonal operations), 
assessment of implementation and resource adequacy risk, and employee and community 
transitions (i.e., staging of potential early coal retirements). 

In the filed IRP, PacifiCorp explains the coal studies informed the plan by driving coal 
retirement assumptions in the initial portfolio development step. 19 More than half of the 
2019 initial portfolios explored variations in early retirement timing for Jim Bridger 1-2 
and Naughton 1-2 to realize cost savings. PacifiCorp also incorporated retirement 
assumptions for units that were not the focus of the coal study, but showed benefits of 
early retirement, such as Cholla 4 and Colstrip. 

a. Comments 

Stakeholders broadly supported PacifiCorp's coal analysis and agreed with how 
PacifiCorp carried over early retirement years from the coal studies to the IRP portfolios. 
Stakeholders did raise two concerns with specifics of the coal analysis on the Jim Bridger 
units. First, CUB states that Selective Catalytic Reduction (SCR) costs should be 
excluded from coal studies because they potentially distort the results. CUB explains that 
SCR requirements in the past have largely been negotiated away, and going forward it is 
unlikely that any coal unit could justify a large capital investment such as SCR. 

Ultimately, Staff, CUB, and Sierra Club support the coal analysis that is incorporated into 
the 2019 IRP, but ask for new coal analyses in the 2021 IRP where they may be able to 
change some of the modeling assumptions. Staff and Sierra Club (with support from 
NWEC and CUB) request that we direct PacifiCorp to include in its 2021 IRP 
development an updated economic study of retirement dates for all the coal units on 
PacifiCorp's system. Staff explains that an economic study should accomplish the same 
goal that the unit-by-unit study accomplished in the 2019 IRP. The unit-by-unit study 
hand picked different retirement years to be re-run in the model and Staff is open to a 
study approach that may be more optimal, such as modeling that evaluates different 
retirement years on its own ( endogenously). Staff also requests specific consideration of 
earlier retirement dates for Jim Bridger 3 and 4 reflective of the corrected portfolio 
analysis in the 2019 IRP. Sierra Club requests that updated coal analysis be done in 
2020, with an update on how the company is responding to the rapid and dramatic 

18 PacifiCorp's Study Results and Supporting Materials of the Updated Coal Analysis (May 16, 2019). 
19 2019 IRP at 197. 

8 



ORDER NO. 20-186 

changes in the U.S. economy (demand and commodity updates) brought about by 
COVID-19. 

PacifiCorp commits to evaluate economic early retirement dates and commits to heavily 
engage stakeholders in that work beginning in the public input process during 2021 IRP 
development. PacifiCorp hopes to have a more robust process than the unit-by-unit 
modeling runs. PacifiCorp is exploring its modeling options and will update stakeholders 
on modeling tools in summer to fall 2020. 

An additional future uncertainty addressed by Staff is PacifiCorp's Multi-State Protocol 
(MSP) that provides for Oregon exit dates from coal units, and also describes nodal 
pricing as an upcoming development for PacifiCorp's net power costs filings. Staff 
requests a condition in this order requiring PacifiCorp to work with stakeholders in the 
early stages of 2021 IRP development to determine the type of analysis or sensitivity that 
would best allow the company to consider and assess the future cost-effectiveness of 
specific coal units including Hunter, Huntington, and Wyodak if nodal pricing and the 
Energy Day Ahead Market (EDAM) are realized, with the goal of including such an 
assessment in the 2021 IRP. Staff also suggests that PacifiCorp could provide a 
workshop for Oregon Staff to discuss the Oregon-specific economics of coal retirements 
or exit dates in the 2021 IRP and onward under nodal pricing, EDAM, and expected 
changes to resource allocation. NWEC supports Staffs conditions. 

b. Resolution 

Early in the coal studies development process we expressed our expectation that early 
retirement would be considered as a resource strategy in the 2019 IRP and that retirement 
dates in the IRP would be determined using thorough analysis that identifies which 
retirement dates provide optimal value to ratepayers. We engaged with the coal analysis 
in four different public meetings from August 2018 through May 2019 to ensure the 
scope of the coal studies would answer our questions, that the process would include 
stakeholder feedback, and that the results would be transparent. We find that the coal 
studies met our goal of informing the 2019 IRP by carrying over retirement dates with the 
highest identified customer benefits. The coal analysis consistently showed customer 
savings from early retirement of units at the Naughton and Jim Bridger coal plants 
located in Wyoming. PacifiCorp reasonably incorporated a range of early retirement 
years for these units into its portfolio development process. 

We adopt Staffs condition for updated coal analysis on a timeline that informs the 2021 
IRP because we view the coal analysis as a fundamental input to the IRP portfolios. 20 

Because PacifiCorp's 2021 IRP will be filed in 10 months (April 2021), we do not 

20 See, e.g., 2019 IRP, Appendix R Coal Studies at 597, 607 (identifying Hayden 1 and 2 and additional Jim 
Bridger units as high cost). 
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require a special coal update prior to the 2021 IRP. We leave this condition flexible, with 
the direction that PacifiCorp is to include in its 2021 IRP development process an 
updated analysis identifying the most cost-effective coal retirements individually and in 

combination. For SCR assumptions, PacifiCorp is to work with stakeholders on the 
judgement calls where SCR can be reasonably avoided or not. PacifiCorp is to update its 
inputs for correct Jim Bridger cost assumptions, as well as update its assumptions to 
reflect changes to the economy associated with COVID-19. 

Regarding the EDAM and nodal pricing workshop, we understood PacifiCorp's view to 

be that nodal pricing will not materially affect its coal units and that modeling EDAM is 
premature. We adopt a compromise condition whereby PacifiCorp is to provide a 
workshop or update for the Oregon Commission on PacifiCorp's timeline and sequence 
for incorporating nodal pricing and other MSP issues and EDAM into its IRP process. 21 

2. Load and Resource Balance 

PacifiCorp's IRP assesses its load and resource balance on a capacity and energy basis 
over the first ten years of the planning horizon. PacifiCorp estimates its electricity 
demand with its load forecast, which shows a compound annual growth rate system-wide 
over a ten-year period of 0.87 percent. 22 The coincident peak forecast is the annual 

maximum hourly load, and PacifiCorp shows a forecast of almost 11,000 MW total 

system-wide demand in 2028. 23 

PacifiCorp selected a 13 percent planning reserve margin level as the percentage of 
incremental generation, above what is needed to meet firm system demand, necessary to 
ensure reliable service in light of outages and uncertainties. 24 After accounting for the 
13 percent target planning reserve margin, load growth, coal unit retirements from the 
preferred portfolio, and energy efficiency savings from the preferred portfolio, PacifiCorp 
assesses its capacity surplus or deficit. 

PacifiCorp's IRP depicts the capacity deficit along with the amount of the deficit that 
PacifiCorp projects can be served by front office transactions (FOTs). FOTs are proxy 

21 To the extent necessary to accommodate any ex parte restrictions associated with the MSP or other 
pending contested cases, while reasonably engaging the information needs of both Commission Staff and 
Commissioners/ Administrative Hearings Division, this workshop or update may need to be conducted in 
two parts. 
22 2019 IRP Volume II at 1. 
23 2019 IRP Volume II at 3. 
24 PacifiCorp must hold approximately six percent of its resources in reserve to meet contingency reserves, 
and the Flexible Reserve Study identifies a regulation reserve requirement of 531 MW. PacifiCorp states 
this sums to 10.5 percent to 11.5 percent of operating reserves before considering longer-term uncertainties 
such as extended outages (transmission or generation) and customer load. The planning reserve covers 
PacifiCorp's short-term operating reserves plus includes additional reserves to improve reliability. 
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resources used in the IRP portfolio development process to represent firm forward short
term market purchases for summer and winter on-peak delivery. FOTs are recognized as 
sufficiently firm, for planning purposes, to count toward the planning reserve margin 
(non-firm system balancing purchases, by contrast, are not counted). The IRP contains a 
Western Resource Adequacy Evaluation that examines market depth for FOTs; based on 
that study, for the 2019 IRP, PacifiCorp established a maximum availability of 1,425 
MW ofFOTs.25 In the 2019 IRP, PacifiCorp identifies capacity deficiencies ranging 
from 746 MW to 1385 MW during the July summer peak from 2020 to 2027, and 
assumes that the deficit over that period can be met entirely by FOTs. 26 Using its IRP 
model, PacifiCorp then assesses whether procuring new resources, rather than relying on 
FOTs, produces a lower cost, lower risk portfolio. Based on this analysis, the 2019 IRP 
shows PacifiCorp relying significantly less on FOTs than did the 2017 IRP. 

PacifiCorp also reports its energy balance, but states that the usefulness of the energy 
balance is limited because it does not address the cost of the available energy. Outside of 
peak periods, PacifiCorp economically dispatches its resources based on load and market 
conditions. In periods when variable costs of its system resources are less than the 
prevailing market price for power, PacifiCorp makes off-system sales that reduce 
customer costs. Consequently, PacifiCorp's energy balance reflects these economic 
balancing sales and purchases and depicts a significant energy surplus until the summer 
of 2026, when a seasonal short energy position first appears without the addition of 
incremental resources to the portfolio. 27 The incremental resources in the preferred 
portfolio contribute to significant economic balancing sales on an annual basis for the 
duration of the analysis. 28 

PacifiCorp models qualifying facilities as part of the power purchase agreement (PPA) 
resources in its load resource balance. PacifiCorp shows an overall declining level of 
Qualifying Facility (QF) resources, with contract expirations shown around 2021, 2025, 
2033 and 2037. 29 PacifiCorp does not forecast any contract renewals for the QFs. 

a. Comments 

A WEC argues that PacifiCorp has not identified a capacity need. In response, PacifiCorp 
states that the 60 percent decline in FOTs from the 2017 IRP is largely driven by the 
improving economics of renewable resources, displacing FOTs as a mechanism to meet 
system need. Staff notes that the preferred portfolio includes several gigawatts of new 
resources in 2023, yet the load resource balance study shows that the company does not 

25 2019 IRP Volume II at 139. 
26 2019 IRP Table 5.12 at 115. 
27 2019 IRP Figure 5.10 at 123 
28 PacifiCorp Final Comments at 8 (Apr 1, 2020). 
29 2019 IRP Figure 5.2 at 108. 
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have a strict need for new capacity that cannot be met by available FOTs until around 
2028. Staff finds that, while the acquisition of resources in advance of need can 
potentially be part of a portfolio that best balances cost and risk under certain 
circumstances, the risks of such a strategy increase with each additional year the 
resources are moved ahead of a strict capacity need. PacifiCorp responds that in 2024 it 
has a capacity shortfall of approximately 950 MW and that the resources in the preferred 
portfolio total just over 730 MW of capacity contribution. 

Staff questions PacifiCorp's capacity contribution calculation and whether it is 
appropriate for inclusion in the load resource balance study. Staff requests a condition in 
this order directing PacifiCorp to include additional explanation of how the capacity 
contribution ofrenewables was calculated for the 2019 IRP. NWEC supports Staffs 
requested condition, and requests a directive for a detailed consideration of hybrid 
resources such as solar and/or wind plus battery storage. PacifiCorp agrees to provide a 
presentation as part of the 2021 IRP public input process. 

REC argues that PacifiCorp should assume that all QFs will renew their PP As. REC 
explains that the vast majority of QFs continue to sell to their interconnected utility and 
that these QFs provide a real capacity benefit to PacifiCorp. Staff requests the following 
multi-part condition be added to this order: (1) affirm that QF renewals do provide some 
capacity value to PacifiCorp's system, given the high historical renewal rate, with 
consideration that QFs currently may look for other opportunities to sell power if 
conditions change; (2) direct Staff to investigate whether there are ways to provide the 
utility greater assurance of continued QF power through contractual or other means; (3) 
provide direction that, if the company's next IRP does not forecast QF renewals as part of 
the preferred portfolio, then it should provide an informational sensitivity showing the 
impact of QF renewals on the preferred portfolio, inclusive of reporting on the types, 
quantities, and durations of resource deferrals in comparison to the preferred portfolio; 
(4) announce its intent, by March 1, 2021, to decide in docket UM 2000 or docket 
UM 2011 the question of whether to provide immediate capacity payments for QFs 
renewing their contracts; and (5) direct PacifiCorp that, if the decision in docket 
UM 2000 or docket UM 2011 requires the continuation of capacity payments 
immediately after QF contract renewal, the company should file a proposed capacity 
avoided cost rate for renewing contracts, along with all workpapers used to develop the 
rate, with its avoided cost filing made concurrently with the next IRP pursuant to 
OAR 860-029-0080(3). 

b. Resolution 

As discussed below on the RFP action item, we ask PacifiCorp to bring its capacity needs 
and the economics of its energy position into greater focus through updates and analysis 
in the RFP docket. We ask Staff to work with the company and the Independent 
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Evaluator (IE) to come to an understanding of PacifiCorp's capacity needs, the 
economics of its energy position, and the advantages and disadvantages of greater 
reliance on FOTs so that we can more fully consider the size of PacifiCorp's 
procurement. Through PacifiCorp updating its econometric forecast for load and 
commodity updates, updated coal unit retirements, and the effects of new resources, we 
will gain a better view of PacifiCorp's capacity needs and the range of its energy position 
relative to different market prices. We recognize that PacifiCorp's capacity needs could 
be met with FOTs, rather than with new resources, and because not all of our concerns or 
questions relating to PacifiCorp's proposed acquisition were answered in the IRP process, 
we require additional sensitivity analysis and request additional explanation of how 
PacifiCorp has balanced the near-term cost and optionality benefits of relying on 
available FOTs against the reliability gains and projected long-term economic benefits of 
new resource additions. 

We adopt the condition on capacity contribution of renewables, as requested by Staff and 
NWEC. We direct PacifiCorp to provide a workshop or presentation on how it calculates 
the capacity contribution of renewables (including solar and wind co-located with battery 
storage) for its 2019 and 2021 IRPs. 

Regarding the QF issues, we accept PacifiCorp's commitment to produce a sensitivity or 
other explanation of the impact of renewing QFs on its load resource balance and direct 
PacifiCorp to include this in its 2021 IRP. We appreciate Staff and REC showing us a 
process for linking the quantification of QF capacity with the valuation of that capacity in 
avoided cost rates. We expect that QF renewals provide some capacity value and will 
consider this issue further in other proceedings. 

3. Reliability Resources and Modeling Impacts on the Coal Units 

Following the coal studies and identification of the load resource balance, PacifiCorp 
completed a portfolio-development process where its capacity expansion model produces 
a range of different portfolios that meets projected gaps in the load and resource balance 
or replaces FOTs. A new aspect of the 2019 IRP is that PacifiCorp conducted targeted 
reliability analysis on top performing portfolios. PacifiCorp states that every resource 
portfolio selected significant levels of renewable resources that did not fully address 
capacity shortfalls. PacifiCorp concluded there was an incremental need for 500 MW of 
reliability resources in order for System Optimizer to consistently create portfolios that 
would be found reliable. PacifiCorp added that flexible capacity to top portfolios. 30 

30 2019 IRP, Appendix R, Coal Studies at 610-11. 
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a. Comments 

Sierra Club raises concerns with the extra reliability resources and reserve requirements. 
Sierra Club is concerned that the reliability modeling approach is poorly supported, 
increases portfolio costs, and may bias the analysis towards retaining existing coal units. 

Sierra Club is specifically concerned that the reliability modeling was a decisive factor in 
the company's decision to pursue the near-term retirement of only one Jim Bridger unit 
rather than all four units. Staff also questions whether 500 MW is the correct amount of 
reliability resources to include as incremental to the company's 13 percent reserve 
margin. PacifiCorp responds that the 500 MW is consistent with its operational practice 
where it holds capacity in reserve for contingency, forecast error and intra-hour 
variability totaling approximately 16 percent of peak load. 

Sierra Club raises a related concern about whether PacifiCorp has underestimated Jim 
Bridger fuel costs. Staff requests a condition in this order so that PacifiCorp will provide 
a presentation to Staff, Commissioners, and any interested stakeholders who have signed 
the protective order in this docket regarding the coal mine costs at Jim Bridger and the 
drivers for the Jim Bridger coal price forecast within 120 days of this docket's 
acknowledgment order. NWEC supports this condition. 

b. Resolution 

We adopt Staffs condition with flexibility for PacifiCorp to conduct a workshop anytime 
in 2020 and for information sharing to occur between parties in a format convenient for 
participants. During our deliberations we questioned whether this information exchange 
could occur in an already planned workshop on net power costs. That workshop has 
since been held, however, and we note that it did not address the specific issue of Jim 
Bridger fuel price forecasts applicable to the planning timeframe. 

We appreciate Staffs and stakeholders' close examination of PacifiCorp's reserve 
requirements. We find that PacifiCorp reasonably allowed for additional flexible 
reserves, given its initial reliability analysis in this IRP, but we also agree with Staff and 
stakeholders that, for future IRPs, PacifiCorp needs to improve the analytical foundations 
for incorporating additional reliability resources into the IRP. We will continue to follow 
PacifiCorp's different categories and amounts of reserve requirements in the 2021 IRP as 
its modeling changes. 

B. PacifiCorp's Preferred Portfolio and Action Plan 

1. PacifiCorp 's Preferred Portfolio Overall 

PacifiCorp uses its portfolio analysis to develop a least-cost, least-risk preferred portfolio 
that includes the best combination of resources to meet customer load requirements over 
the 20-year study period. The preferred portfolio, as filed, includes accelerated coal 
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retirements and investment in transmission infrastructure that will enable 6,400 MW of 
new renewable resources by the end of 2023. The preferred portfolio in the action plan 
time horizon includes nearly 3,000 MW of new solar resources, more than 3,500 MW of 
new wind resources, nearly 600 MW of battery storage capacity (all co-located with new 

solar resources), and more than 700 MW of incremental energy efficiency and new direct 
load control resources. The preferred portfolio also includes the 400-mile Gateway South 
transmission line, planned to come online (originally by the end of 2023, later updated to 

2024 in response to PTC extension), to connect southeastern Wyoming and northern 
Utah. 31 

Staff explains that at the end of 2019 ( after the IRP was filed), the Production Tax Credit 
(PTC) was extended by one year, extending eligibility to wind facilities that begin 

construction in 2020 and come online by 2024. 32 In addition, the value of the PTC for 
the extension year is 60 percent of the PTC, compared to the 40 percent PTC for facilities 
that begin construction in 2019 and come online by end of 2023. PacifiCorp responds 
that the PTC extension increased the value of previously selected Gateway South wind 
resources and also created incentives for wind to be selected by the IRP model. 
PacifiCorp explains that new wind resources offering bids into its all-source RFP may be 
more competitive than shown in the IRP. 33 

2. Action Item 1 - Existing Resources 

Action Items la-le describe the near-term actions PacifiCorp plans for its coal units. 
PacifiCorp will convert Naughton Unit 3 to natural gas by the end of 2020. PacifiCorp 
plans to close five coal units by the end of 2025. PacifiCorp characterizes the retirement 
schedule for Cholla 4 as 2020-2023. 34 PacifiCorp states it will initiate the process of 
retiring Cholla Unit 4 as soon as practicable, but will remove Cholla Unit 4 from service 

no later than January 2023, and earlier if possible. 

PacifiCorp plans to close Jim Bridger Unit 1 by the end of 2023, instead of 2028 as 
previously planned in the 2017 IRP. PacifiCorp has also moved forward the retirement 

dates for Naughton Units 1 and 2, planning retirement at the end of 2025, instead of the 
2029 date in the 2017 IRP. Lastly, PacifiCorp will retire Craig Unit 1 by the end of 2025, 
the same schedule as the 2017 IRP. 

31 2019 IRP at 209. 
32 Staff Initial Comments at 25 (Jan 10, 2020). 
33 PacifiCorp Reply Comments at 47 (Feb 25, 2020). 
34 2019 IRP at 23. 
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a. Comments 

CUB supports acknowledgment of this action item. Multnomah County supports the 
action item while also stating that PacifiCorp should target more rapid and ambitious coal 
retirements. 

Staff explains that while the action item uses a range of retirement dates for Cholla Unit 4 
closure, PacifiCorp recently announced that it will close Cholla Unit 4 in 2020. 35 Staff 
supports the 2020 announcement because PacifiCorp identified 2020 as the most cost
effective date for Cholla Unit 4 in the 2017 IRP. Staff states that a delay until 2023 
would have caused excess expense for customers. Staff recommends in the future, 
PacifiCorp should be prepared to achieve the most cost-effective retirement date for each 
unit. Staff also recommends that PacifiCorp make its best estimate of when Cholla (and 
any other unit) will actually retire, and use that date in any upcoming RFP analysis. 

b. Resolution 

We acknowledge PacifiCorp's actions for existing resources. We specifically address 
Cholla Unit 4 retirement. When evaluating near-term retirement dates for Cholla 4, 
PacifiCorp identified 2020 consistently in its three most recent planning processes. 
PacifiCorp's action item uses a date range of2020-2023 for Cholla 4, but the coal studies 
and the 2019 IRP preferred portfolio identify the end of 2020 as the most economic 
retirement year for Cholla 4. 36 The 2017 IRP preferred portfolio and the 2017 IRP 
Update also selected year-end 2020. 37 We fmd this record continues to support a 2020 
closure date as the least-cost action. We recognize that particularly retirement of co
owned units or units operated by a third-party is complex, perhaps adding uncertainty to 
timeframes, but we also note that planning analysis has pointed to end of 2020 closure for 
several years, giving PacifiCorp ample time to have taken these actions as well as to 
proactively work with the impacted workforce and communities. 

3. Action Item 2 - New Resources 

PacifiCorp plans two actions for new resources. First, PacifiCorp will issue an RFP to 
secure resources for customer preference (voluntary green) programs in Utah. Second, 
PacifiCorp will issue an all-source RFP to procure resources that can achieve commercial 
operations by the end of December 2023. 

35 Staff Comments at 63 (Jan 10, 2020). 
36 2019 IRP at 98, 278. 
37 PacifiCorp 2017 Integrated Resource Plan Update, Docket No. LC 67 at 78-80 (May 1, 2018) ("Overall, 
the increase in present-value system costs in each price-policy scenario does not support converting Cholla 
Unit 4 to natural gas at the end of April 2025."). 
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a. Customer Preference RFP 

PacifiCorp intends to sign three PP As for Utah preference customers. Staff requested 
that we include conditions in this order requiring PacifiCorp to file additional information 
on these acquisitions to allow Staff to review rate and system impacts. PacifiCorp 
opposed Staff's requested condition language to the extent that it would apply to Utah 
contracts and to the extent it would require workpapers to be filed before the acquisition 
is complete. 

During our May 7 deliberations, Staff and PacifiCorp developed and agreed on modified 
language that we adopt. We acknowledge Action Item 2a subject to the condition that 
PacifiCorp files all relevant workpapers for resource acquisition and rate setting in any 
customer preference RFP with the Oregon Commission in this docket at the time it files a 
request for waiver or notice of exception under the competitive bidding rules or within 30 
days of acquisition of the resource, whichever occurs first. 

b. All-Source RFP 

As filed, Action Item 2b describes PacifiCorp's plan to issue an all-source RFP for 
resources to come online by end of 2023. Separately, in February 2020, PacifiCorp filed 
an application, docketed as UM 2059, for selection of an IE in accordance with our 
competitive bidding rules. In April 2020, PacifiCorp filed its draft version of the 2020AS 
RFP. We will review the draft RFP at the July 2, 2020 Special Public Meeting. 

i. Comments 

This action item generated significant stakeholder comment and engagement. Staff 
requests several conditions be included in this order. First, Staff requests that the item 
reflect the extension of PTCs through December 31, 2024. PacifiCorp states this change 
has been reflected in the RFP, which states that projects must achieve a commercial 
operation date no later than December 31, 2024, with a note explaining that full 
Investment Tax Credit (ITC) benefits for solar resources require an online date by 
December 31, 2023.38 

Second, Staff requests that PacifiCorp conduct an additional analysis to address the risk 
of future market prices that are different than PacifiCorp's market forecast, as well as a 
future market with lower prices resulting from PacifiCorp's procurement ofup to 6 GW 
of renewable resources. Staff recommends a condition requiring PacifiCorp to conduct 
additional analysis and provide the results in this docket and in the RFP docket before we 
consider acknowledgment of an RFP final shortlist. PacifiCorp responds that it will use 

38 In the Matter of PacifiCorp, dba Pacific Power, Application for Approval of 2020 All-Source Request for 
Proposal, Docket No. UM 2059, Final Draft 2020AS RFP (Apr 22, 2020). 
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updated price curves when evaluating bids in the 2020 all-source RFP and that these price 
curves will be developed assuming construction of 2019 IRP preferred portfolio 
resources. NWEC generally supports the extra analysis requested by Staff. A WEC 
recommends the RFP not be acknowledged both because PacifiCorp fails to demonstrate 
a capacity need and because the action item is too open-ended and non-specific to be 
acknowledged. 

Staff also requests a condition limiting procurement under the RFP to no more than 110 
percent of the resources selected to come online in 2024. In response, PacifiCorp 
proposes to target its procurement of resources to no more than the amount necessary to 
meet shortfalls in its projected capacity position, accounting for planned resource 
retirements and incremental energy efficiency savings. PacifiCorp offered that if the 
final shortlist contains resources contributing capacity in excess of that capacity position, 
it would identify the marginal bids that would be eliminated from the final shortlist if it 
were capped at levels necessary to meet its projected capacity position and provide 
support for why these resources nonetheless should be procured when seeking 
acknowledgement of the final shortlist. 

ii. Resolution 

We acknowledge this action item with conditions based on Staffs recommendations. 
Acknowledgment is our finding that it is reasonable for PacifiCorp to issue an all-source 
RFP, but it is not acknowledgment of procuring the full preferred portfolio. We will rely 
heavily on the RFP process for additional analysis on the proper scope of PacifiCorp's 
procurement. Our conditions on this action item include: 

• Updated Load and Market Forecasts: 
o Updated Price Curves: PacifiCorp will use updated load and market forecasts 

at all relevant times (in the initial and final shortlist). 
o New Resources: All relevant RFP analysis will include the portfolio and 

market impacts of adding the selected new resources (modeled from the 
resources selected in the 2019 IRP preferred portfolio or in the shortlist itself). 

o Oregon Preference Customers: PacifiCorp will work with Staff to identify 
Oregon preference customer and make best efforts to estimate demand and the 
impact of that demand on PacifiCorp's capacity need. 

• Off-System Sales Sensitivities: Staff will work with the IE, Commissioners, and 
PacifiCorp to define sensitivities that highlight customer impacts from futures having 
significantly fewer off-system sales than assumed in the IRP, or significant reductions 
in off-system sales revenues, due to lower market prices, lower loads, higher WECC
wide renewable additions, or other factors. 

o Preview after the Initial Shortlist: A stakeholder process for initial scoping of 
the sensitivities should occur this summer. We request a summary of the 

18 



ORDER NO. 20-186 

sensitivities by September 2020, with indicative analysis based on the initial 
shortlist to be produced while the cluster study is underway and filed before 
the end of 2020. 

o Final Shortlist: Complete results will be required with the final shortlist. 
When presenting sensitivity analysis, PacifiCorp will identify how its 
proposed acquisition would be modified in the sensitivity case, to give an 
indication of how variability affects PacifiCorp's underlying analysis. 

• Customer Impacts/Revenue Requirement Analysis: 
o PacifiCorp will file, with the RFP shortlist and with the indicative analysis 

described above, a year-by-year revenue requirement analysis of procurement 
of the shortlist for the base case and any other futures and sensitivities, 
including the off-system sales sensitivities described above. 

We understand that several inputs affect the margin on PacifiCorp's off-system sales, 
including the amount of load within PacifiCorp's system and in other markets, the 
seasonal and hourly market price for power, the dispatch cost of PacifiCorp's generating 
resources, the location and timing of forecast sales, the carbon price forecast, and the 
natural gas price forecast. 39 We noted that the analysis described in Staffs requested 
condition is a reasonable starting point, but we are open to suggestions on how to 
consider any of these inputs in an analysis that identifies a level of off-system sales that 
poses a higher level of risk to customers, and the cost impact to customers if projected 
sales are not realized. This extra analysis should not be contentious, in part because it 
will not be used to determine our conclusion. We are seeking bookends to test the 
modeling against a wider range of futures. 

Along with the above conditions, we note that, if the all-source RFP results in a shortlist 
that contains materially higher greenhouse gas emissions than the preferred portfolio of 
mostly renewable, storage, and demand-side resources, this would present an emissions 
risk factor that was not considered in the IRP, would be difficult to consider for the first 
time in the RFP, and would need to be examined to determine if it runs counter to Oregon 
policy and Governor Brown's Executive Order 20-04, signed on March 10, 2020. 

Finally, we decline to adopt a condition capping the RFP because the size of the 
procurement can be considered in the RFP docket when we have the additional analysis. 
PacifiCorp has shown there is a wide range of discretion and judgment in the company's 
energy position relative to market and in the balance between long-term resources and 
FOTs. We do not acknowledge any particular level of resource procurement, and look to 

39 Staff Initial Comments at 26 (Jan 10, 2020) ("The market price forecast is an important factor in IRP 
modeling because market prices affect the economics of new resources. If market prices are high, new 
resources look more affordable in comparison."). Staff considered two inputs that cause the 2019 IRP to 
have a higher market price forecast than the 2017 IRP, a higher carbon price that starts in 2025, and higher 
natural gas prices due to liquefied natural gas (LNG) exports. 
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PacifiCorp to justify its shortlist size in light of the bids received, portfolio analysis, and 
the additional RFP analysis we have required to improve our visibility into the market 
risks of over-procurement. 

We further note that, in response to Staffs recommended condition capping the shortlist 
at 110 percent of the preferred portfolio, PacifiCorp offered a condition under which it 
would target an amount of resource procurement to meet its identified capacity need 
(presumably, on a capacity contribution basis), and would identify and separately justify 
selected bids that resulted in more capacity than needed. Although we expect 
PacifiCorp's proposed analysis would aid in our evaluation ofRFP portfolios, and we 
encourage it, we do not regard it as a meaningful limit on the level of procurement 
resulting from the RFP. This is because, depending on resource capacity contributions, 
procurement to meet PacifiCorp's capacity need could exceed the resources in the 
preferred portfolio by a significant amount. Further, because PacifiCorp arguably could 
meet a portion of its capacity need with FOTs rather than with new resources, PacifiCorp 
must continue to justify the compelling economic benefits of new resource procurement, 
even if it falls below PacifiCorp's projected capacity need. 

4. Transmission Actions 

PacifiCorp states that the preferred portfolio includes near-term transmission investment 
to facilitate the delivery of new renewable energy resources to PacifiCorp customers. 
The transmission action items include construction of Gateway West, the 400-mile 
transmission line planned to come online by the end of2023 (now 2024) to connect 
southeastern Wyoming and northern Utah. The preferred portfolio and the action plan 
also include near-term transmission upgrades in Utah and Washington. 40 PacifiCorp 
seeks to continue its participation in the development agreement for Boardman to 
Hemingway, and seeks to continue permitting efforts for the remaining segments of 
Gateway West. 

a. Comments 

Transmission action items also generated substantial stakeholder feedback. NWEC noted 
that an important question still on the table is whether careful portfolio development and 
sequencing of new renewable acquisition, coal retirement and enhanced demand side 
management can defer or avoid new transmission builds. Sierra Club argues there is a 
disconnect between the generation and transmission sections of PacifiCorp's action plan 
and that PacifiCorp is asking for acknowledgement of billions of dollars in transmission 
projects on the basis of the possibility that it might develop generation resources that 

40 2019 IRP at 247. 
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would require those transmission projects. For similar reasons, A WEC recommends non
acknowledgement of Gateway South. 

At our May 7 deliberations, Staff and stakeholders made three main recommendations. 
First, Staff recommended that we not acknowledge transmission items listed in the action 
plan that are substantially complete. PacifiCorp was agreeable to removing such items 
from its request for acknowledgment. 

Second, Staff recommended that we acknowledge with conditions the transmission items 
such as Gateway South that are dependent on selection in the RFP. 

Third, for the large projects such as Boardman to Hemingway and the remaining 
segments of Gateway West, NWEC requested new analyses in the 2021 IRP. NWEC 
requested a full non-wires assessment for the remaining elements of Gateway West. 
NWEC also requested the 2021 IRP include the potential system benefits and the full set 
of commercial arrangements with Idaho Power Company and the Bonneville Power 
Administration concerning Gateway West and Boardman to Hemingway. 

b. Resolution 

As recommended by Staff and agreed to by PacifiCorp, we decline to acknowledge the 
transmission projects that are already under construction. 

We adopt Staffs other recommendations, including Staffs recommendation to 
acknowledge transmission items such as Gateway South only insofar as they are selected 
in the RFP. Our acknowledgement here is more limited than a typical acknowledgement, 
because the RFP is an immediate and clear next step that will test the costs and benefits 
of all generation-dependent transmission upgrades against each other. 

The RFP contains an interconnection topology, and generation projects will be sorted by 
their enabling transmission upgrades. Regardless of whether a particular transmission 
upgrade was included in this action plan, we will fully consider the costs and benefits of 
all transmission and generation combinations presented in the RFP. We will pay 
particular attention to the revenue requirement cost of each combination. For a major 
expenditure like Gateway South that has moved forward in time, we will examine the 
near-term customer costs. 

For the third category of conditions relating to non-wires alternatives, we accept 
PacifiCorp's offer of a Commission workshop before the 2021 IRP is filed. The 
workshop should address how PacifiCorp's IRP relates to its long-term transmission plan. 
We would like to explore whether the IRP examines the economics of different 
transmission upgrades and the long-term transmission plan such that we could or should 
acknowledge a transmission upgrade in the IRP based on economics. PacifiCorp noted at 
the public meeting that transmission upgrades that are driven by contractual or OATT 
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requirements are more the company's concern (and less of a state-Commission concern), 
and we would like to discuss how PacifiCorp may be able to differentiate the drivers of 
transmission upgrades going forward. We would also like to begin a discussion about 
what an alternatives assessment such as a non-wires assessment requested by NWEC 
would look like in the IRP. We indicated concern over PacifiCorp frontloading customer 
costs of transmission, and we would like to have better visibility into plans for 
transmission projects that will involve our acknowledgement and will have significant 
retail customer costs, and how an alternatives assessment could consider lower cost 
options. 

5. Customer Resource Actions -Action Item 4 

PacifiCorp includes action items for demand response and energy efficiency. For 
demand response, PacifiCorp seeks to acquire cost-effective demand response in Utah 
targeting approximately 29 MW of incremental capacity from 2020 through 2023. For 
energy efficiency, PacifiCorp provides annual energy efficiency procurement targets for 
energy and capacity. PacifiCorp also plans to continue its work on energy efficiency 
bundling methodologies in the 2021 IRP. 

a. Comments 

Staff, CUB, and NWEC commented on these action items. For demand response, 
commenters recommended that we affirm that acquiring all reasonable and cost-effective 
demand response is a high priority for the Oregon Commission. Commenters asked 
whether PacifiCorp's demand response RFP may be coordinated with the all-source RFP. 
Commenters asked for conditions so that PacifiCorp is directed to work with stakeholders 
on the results of the demand response RFP. Commenters recommend that PacifiCorp 
continue to engage Staff and interested stakeholders in discussion and review of 
PacifiCorp's methodology for demand response cost-effectiveness and in discussion of 
additional demand response programs. 

For energy efficiency, Staff recommends we acknowledge PacifiCorp's targets. Staff 
requests a condition that PacifiCorp will look at the bundling process for efficiency 
measures in the IRP and work with stakeholders to make improvements. 

Staff also raised the issue of Class 3 DSM, which is price response and load shifting such 
as time-of-use pricing plans, critical peak pricing plans, and inverted block tariff 
designs. 41 Staff recommends that PacifiCorp conduct a Class 3 DSM workshop. 

41 2019 IRP at 105. 
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b. Resolution 

We acknowledged the items in Action Item 4 with conditions. For energy efficiency, we 
adopted Staffs updated, more flexible condition on energy efficiency bundling. 
Specifically, PacifiCorp should work with stakeholders and Staff in the 2021 IRP 
development process to select two to four bundling strategies in an effort to identify the 
highest level of cost-effective energy efficiency by state and across the system. The 
collaborative decision process should consider bundling energy efficiency measures by 
energy cost, capacity contribution cost and measure type, as well as potentially by other 
metrics. The company should report on the collaborative process, bundling methods 
chosen, and any results in a filing before the filing of the 2021 IRP. PacifiCorp may hire a 
third party to conduct this analysis if needed due to resource constraints, but should 
coordinate with stakeholders on the scope of the work and timing. 

For demand response, we agreed that we are committed to cost effective and reasonable 
demand response, as refined by CUB. We adopted Staffs conditions, including a 
modified condition that: 

• PacifiCorp pursue demand response acquisition with a demand response RFP. 
To the extent practicable, the demand response bids may considered with bids 
from the all-source RFP. 

• PacifiCorp should work with non-bidding stakeholders from Oregon and other 
interested states to determine whether PacifiCorp should move forward with 
cost-effective demand response bids, or with a demand response pilot, or both. 

• PacifiCorp and/or Staff are to provide an update on demand response efforts at 
a regular public meeting before the 2021 IRP is filed. 

For Class 3 DSM time-of-use pricing, PacifiCorp agreed to provide a stakeholder 
workshop during 2021 IRP development. We ask that the 2021 IRP summarize the 
timeframes and participation rates of any existing or planned Class 3 DSM pilots or 
schedules. 

6. Front Office Transactions 

Action Item 5 describes PacifiCorp's normal business practice of acquiring market 
purchases for balancing its system. We acknowledge this item. 

7. Sale of Renewable Energy Credits (RECs) 

Action item 6 describes PacifiCorp's normal business practice to manage RECs. For 
sales ofRECs, PacifiCorp plans to sell RECs that are not required to be held and/or 
retired for meeting regulatory requirements, such as state Renewable Portfolio Standard 
(RPS) compliance obligations. For purchases of RECs, PacifiCorp plans to issue short-
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term RFPs for PacifiCorp's Oregon, Washington and/or California state RPS compliance 
obligations. PacifiCorp plans to conduct a sale of RECs or purchase on an ongoing basis 
and based on availability. 

Staff sought clarification of the language in the action item. PacifiCorp explained that as 
a multi-state utility, its different states have varying levels of RPS requirements and some 
states do not have RPS obligations. PacifiCorp states this action item is intended to allow 
it to sell RECs allocated to eastern states without a RPS to generate incremental revenue 
for those states. PacifiCorp generally retains RECs for the western states for RPS 
compliance purposes, but requests flexibility to manage its RECs based on opportunities 
it sees in the market. 

We acknowledge this action item and accept PacifiCorp's agreement to add detail to this 
language in the 2021 IRP to more clearly explain its REC management for states with 
and without RPS requirements management of RECs. 

8. Climate Adaptation Plan 

Staff recommended that PacifiCorp include a climate adaptation plan in its next IRP. 
Staff requests that PacifiCorp explain how it is planning for expected climate changes in 
its service territory. Staff suggests resilience modeling, modeling of more extreme 
weather and assessment of vegetation management. 

PacifiCorp prefers a Commission workshop and/or rulemaking that would allow a 
holistic approach. PacifiCorp seeks more specific identification of the objectives for a 
plan and the information to be included. 

We adopted a requirement that PacifiCorp include a proposal for the scope of a potential 
climate adaptation study in its 2021 IRP. We agree with Staff that a climate adaptation 
plan is appropriate given that climate change will impact PacifiCorp's system in ways 
that the company should already be aware of and preparing for, and that Oregon policy 
encourages us to consider climate change impacts. Because PacifiCorp's 2021 IRP is 
planned to be filed in less than a year, we are comfortable scaling back Staffs original 
condition. With the next IRP, PacifiCorp will include the scope for a climate adaptation 
plan. This will also allow PacifiCorp to use its next IRP process to solicit stakeholder 
feedback on the scope of its plan. Additional discussion in the 2021 IRP of adaptation 
actions already taking place in the course of normal business, such as changes to 
modeling inputs such as heating and cooling days or water constraints, is encouraged in 
the meantime. 

9. Consideration of Ongoing IRP Requirements 

As an IRP housekeeping matter, we seek to reduce the Oregon compliance items that 
PacifiCorp carries forward in each IRP. We ask PacifiCorp and Staff to review the 
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Oregon compliance list, to determine which items they both agree are no longer relevant 
or necessary, and to provide an update on the list in the 2021 IRP docket. If certain items 
are not agreed upon or require our review, we ask Staff to bring those to a public meeting 

before the 2021 IRP. 

IV. ORDER 

IT IS ORDERED that the Integrated Resource Plan filed by PacifiCorp is acknowledged 
with conditions as described within this order. 

Made, entered, and effective Jun 08 2020 
-------------

Megan W. Decker 
Chair 
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Letha Tawney 
Commissioner 

Mark R. Thompson 
Commissioner 


